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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Classification of sectors in this evaluation
Given the scope of the evaluation, projects/programmes have been assigned to macro-sectors,
selected taking into account the evaluation focal areas, and - within these - to sectors, as follows:

Regional integration (RI)
and .
economic development

Budget support

Capacity building

Business development

SME and private sector
development, industrial
development, support to financial
institutions

Regional integration

RI budget and general support

Trade

Infrastructure

Energy

ICT and telecommunications

Other transport

Air, rail and water transport

Road transport

Natural resources
management (NRM)

Agricultural development

Rural development, livestock

Environment

Coastal management, forestry,
mineral resources, meteo and
water management

Fishing policy

Fisheries

Food security

Including food aid

Non-Focal areas (NFA)

Conflict prevention, resolution and
management (CPRM)

Peace building, post-conflict
rehabilitation/reconstruction

Humanitarian aid

Aid to refugees

Human rights

Culture and tourism

Primary, secondary and higher

Education education, teacher and vocational
training
Legal and judicial development,
Governance elections support, support to Non-
state actors and NGOs
Health HIV/AIDS, medical facilities

Others non specified

Gender, media, etc...

*This distinction has been made to highlight the differences between regional and national
projects/programmes. Whereas several regional projects clearly contribute to regional integration efforts and
can thus be included in the regional integration macro-category, at national level initiatives in the economic
development field are not necessarily and directly relevant to the objective of regional economic integration
and trade, although some of them underlie and support regional integration. For this reason, economic
development was selected as a more suited macro-category, although regional integration and trade are
indicated as sectors together with budget support and capacity building initiatives. Capacity building
initiatives aimed at promoting regional cooperation and integration have been classified under this macro-
sector including therefore projects such as the Support to IRCC secretariat and TAs to RIOs which are
classified among the non-focal areas in the EC-ESA-IO Joint annual report

December 2008 Final Report — Vol. 3



Evaluation of the Commission’s support to the ESA-10 Region

Yr

Status

DRN-ADE-ECO-NCG-ECORYS

ANNEX 1: INVENTORY OF REGIONAL PROJECTS 8™ AND 9™ EDF FOR THE ESA-10 REGION
== = = = == = = = =L == == == = === = === ]

Budget
line

Macro-Sector

Sector

Region

Planned

Contracted

2000 | Closed EC EDF 08 | Infrastructure | Air transport ESA Airtransport Liberalisation 361,268 361,268 361,268
2004 | Ongoing | EC EDF 09 | Infrastructure | ICT ESA-IO | ICT Support Programme 21,000,000 20,591,379 | 7,003,009
1999 | Ongoing | EC EDF 08 | Infrastructure | Rail transport | ESA Cde Policy Support Project 1,550,735 1,550,735 | 1,367,749
2003 | Ongoing | EC EDF 09 | Infrastructure | Rail transport | ESA-IO | CDE Railway (ROR)Djibouti | 30,000,000 30,000,000 | 11,200,050
Ethiopia Railway Line
1999 | Ongoing | EC EDF 08 | Infrastructure | Road transport | ESA Rehabilitation Of Mwanza 3,000,000 3,000,000 0
Roads
2004 | Ongoing | EC EDF 09 | Infrastructure Road transport | ESA-IO | Road Gitarama Akunyara 3,300,000 3,300,000 | 3,262,545
Increase In Funds
2003 | Ongoing | EC EDF 09 | Infrastructure Road transport | ESA-IO | Northern Corridor 5,000,000 4,770,604 | 1,422,192
Rehabilitation (Ror)Mai
Maihu-Naiv
2005 | Ongoing | EC EDF 09 | Infrastructure Road transport | ESA-IO | Road Projects In EA And 5,000,000 2,632,488 0
Horn Of Africa And
Rwanda(Reconstructionin
Kampala-MBARARA
2000 | Ongoing | EC EDF 08 | Infrastructure Road transport | ESA Strengthening Of Nothern 8,000,000 8,000,000 | 2,753,183
Corridor Road
2000 | Ongoing | EC EDF 08 | Infrastructure Road transport | ESA Rehabilitation De La Route 9,200,000 9,168,013 | 9,168,013
Gitarama-Butare-Akanyaru
2000 | Ongoing | EC EDF 08 | Infrastructure Road transport | ESA Rehabilitation and Up- 20,000,000 19,700,000 | 17,852,313
Grading of Mwanza Border-
Tinte And Isaka-Nzga
Roads
2000 | Ongoing | EC EDF 08 | Infrastructure Road transport | ESA Backlog Maintenance 20,000,000 19,871,000 | 19,610,784
Programme for the Central
Corridor
2002 | Ongoing | EC EDF 08 | Infrastructure Road transport | ESA Kampala Northern By Pass 6,500,000 3,117,429 | 2,299,973
2003 | Ongoing | EC EDF 09 | Infrastructure Road transport | ESA-IO | Road South Corridor Arta 10,900,000 10,900,000 | 2,580,639
Guilelé Rehabilitation of
South Couloir

Annex 1: Inventory of regional projects 8" and 9" EDF

December 2008



Evaluation of the Commission’s support to the ESA-10 Region
DRN-ADE-ECO-NCG-ECORYS

Budget

Yr  Status  Donor Macro-Sector Sector Region Planned = Contracted

line
2003 | Ongoing | EC EDF 09 | Infrastructure | Road transport | ESA-IO | Road South Corridor Arta 14,100,000 14,100,000 0
Guilelé Rehabilitation Of
South Couloir
1999 | Closed | EC EDF 08 | Infrastructure | Water ESA Rehabilitation And 1,476,220 1,476,220 | 1,476,220
transport Development Fo Mpulungu
Harbour (Zambia)
ESA Aide Recherche Agricole 8,000,000 8,000,000 | 7,936,813
Strategique Dans Centres
Du Gcrai (+8 Tps 86)
ESA Support Agricultural 29,335,000 16,057,367 | 13,294,882
Research in East Africa
ESA-IO | Regional Livestock 5,710,000 5,489,945 | 2,293,777
Programme

2000 | Ongoing | EC EDF 08

2000 | Ongoing | EC EDF 08

2005 | Ongoing | EC EDF 09

1999 | Closed | EC EDF 08 ESA Ceiling Increase Of 7rpr371 821,860 821,860 821,860
(Lett. Dcao/Lowe 55973-
21.12.99)

ESA Ceil_Inc Per Letter Edf 857,383 857,383 857,383
Dcao (Lowe) 56141 Dd
12/01/2000

10 Eco Universite de I'Ocean 250,760 250,760 250,760
Indien + 7 Rpr 640
10 Eco Ceiling Increase Note 1,105,169 965,895 965,895
M. Nielson Du 26/6/2000
(+7 Rpr 459)

10 Appui Regional a la 1,980,000 1,747,805 | 1,242,327
Promotion D'une Education
Pour La Gestion de
I'environnement

10 Pf Reg/7502/001 4,850,000 3,909,118 3,107,186
Programme Regional De
Protection Des Vegetaux
dans la Region de I'Ocean

1999 | Closed EC EDF 08

2000 | Closed | EC EDF 08

2000 | Closed | EC EDF 08

2000 | Ongoing | EC EDF 08

2002 | Ongoing | EC EDF 08

Indien
2005 | Ongoing | EC EDF 09 ESA-IO | ECOFAC 5,000,000 0 0
2006 | Ongoing | EC EDF 09 ESA-I0 | AMESD 5,000,000 653,956 0

2 December 2008 Annex 1: Inventory of regional projects 8" and 9™ EDF



Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Yr  Status  Donor Bllji?]%et Macro-Sector Sector Region Title Planned = Contracted Paid
2005 | Ongoing | EC EDF 09 ESA-IO | Regional Programme For 18,000,000 9,377,923 | 2,433,245
Sustainable Management
of the COA (Coastal Zones)
1999 | Closed | EC EDF 08 10 Programmme De 1,455,994 1,455,994 | 1,455,994
Cooperation
Meteorologique
2000 | Ongoing | EC EDF 08 ESA Meteorological Transition In 1,190,836 1,069,894 969,972
Africa
2002 | Ongoing | EC EDF 08 ESA IGAD HYCOS Project 106,889 106,889 91,330
2001 | Closed | EC EDF 08 ESA Study For The 99,703 99,703 99,703
Implementation Of Lake
Victoria Fisheries
Management Plan
2002 | Closed | EC EDF 08 10 Feasibility Study For A 122,098 122,098 122,098
Regional Indian Ocean
Tagging Programme
2002 | Ongoing | EC EDF 08 ESA Implementation Of A 29,900,000 23,599,102 | 14,803,835
Fisheries Managment Plan
For Lake Victoria
2003 | Ongoing | EC EDF 09 ESA-IO | Pilot Project Vessel 3,415,796 3,025,019 | 1,646,384
Monitoring & Surveillance
Of Fisheries
2003 | Ongoing | EC EDF 09 ESA-IO | Tuna Tagging (loc Edf 8) 4,300,000 4,081,297 | 2,939,240
2003 | Ongoing | EC EDF 09 ESA-IO | Tuna Tagging 9,700,000 9,546,447 | 7,928,925
2005 | Ongoing | EC EDF 09 ESA-IO | Bridging Phase o te Lake 2,500,000 2,500,000 | 2,500,000
Victoria Environment
Management
2006 | Ongoing | EC EDF 09 ESA-IO | REFORM (Food Security) 10,000,000 134,940 80,964
2004 | Ongoing | EC EDF 08 10 | & P Capital Investment 2,000,000 2,000,000 | 1,654,000
Fund (22211)
2001 | Ongoing | EC EDF 08 10 Bourbon Axa Investment 8,940,894 8,940,894 | 5,215,129
Fund (Co-Financed By
Economic Integration)

Annex 1: Inventory of regional projects 8" and 9™ EDF December 2008 3



Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Yr  Status  Donor Bllji?]%et Macro-Sector Region Title Planned = Contracted Paid

1998 | Closed | EC EDF 08 10 Unite Techn.Gest.Aide 1,257,927 1,257,927 | 1,257,927
Communaut.Aupres
Commiss.Ocean Indien.

1999 | Closed | EC EDF 08 10 Programme Cadre de 1,596,023 1,596,023 | 1,596,023
Cooperation Technique

2001 | Ongoing | EC EDF 08 ESA TA Executive Secretariat of 40,756 40,756 40,756
the IGAD

2001 | Ongoing | EC EDF 08 ESA TA to Executive Secretariat 1,300,000 1,059,042 924,802
of IGAD

2003 | Ongoing | EC EDF 09 ESA-IO | TAto IOC 1,650,000 1,639,048 | 1,472,796

2003 | Ongoing | EC EDF 09 ESA-IO | Support To IRCC 8,700,000 7,801,033 | 3,723,261
Secretariat

2007 | Ongoing | EC EDF 09 ESA-IO | Institutional Strengthening 191,141 0 0
and Capacity Building for
the IGAD Secretariat

2007 | Ongoing | EC EDF 09 ESA-IO | Institutional Strengthening 808,858 0 0
and Capacity Building for
the IGAD Secretariat

1999 | Ongoing | EC EDF 08 ESA Regional-Integration 9,150,000 9,060,047 | 9,057,794
Programme / Phase |
(Phase I: 7rpr514)

2004 | Ongoing | EC EDF 09 ESA-IO | RISP+T&S Pip 33,500,000 33,500,000 | 18,015,465

2007 | Ongoing | EC EDF 09 ESA-IO | Regional Integration 74,788,292 0 0
Support Mechanism
(RISM) *

2007 | Ongoing | EC EDF 09 ESA-IO | Regional Integration 3,211,707 0 0
Support Mechanism (RISM)
-Part2*

1999 | Ongoing | EC EDF 08 ESA Regional Harmonisation of 12,012,214 11,991,775 | 11,721,701
Customs & Trade Stats.
Systems

2001 | Closed | EC EDF 08 ESA COMESA Regional 647,467 647,467 647,467
Competition Policy

December 2008
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Evaluation of the Commission’s support to the ESA-10 Region

Yr

Status
Ongoing

Macro-Sector

2002

Closed

EC

EDF 08

2003

Ongoing

EC

EDF 09

1999

Closed

EC

EDF 08

Non-Focal
area

Sector

Start-Up of African Trade
Insurance Agency

Planned

Contracted

DRN-ADE-ECO-NCG-ECORYS

369,750

Appui aux Negotiations
Commerciales Coi

0

0

0

Trade Negotiation Facility

1,635,513

1,635,513

1,635,513

IGAD Conflict Prevention,
Resolution & Management
Programme- Output 1

38,858

38,858

38,858

2000

Ongoing

EC

EDF 08

Non-Focal
area

CPRM

CPMR Assessment of
Capacities in the IGAD
Region

200,000

200,000

170417,07

2007

Ongoing

EC

EDF 09

Non-Focal
area

CPRM

ESA-I0

Conflict Prevention
Management And
Resolution in the ESA
Region

10,000,000

2000

Ongoing

EC

EDF 08

Non-Focal

area

2000

Ongoing

EC

EDF 08

2003

Closed

EC

EDF 09

2003

Ongoing

EC

EDF 09

2000

Closed

EC

EDF 08

CPRM
(post conflict

peace-
building)

ESA

Support To The OAU
Liaison Mission In The
Ethiopia-Eritrea Peace
Process

850,000

850,000

825,000

COl Manifestation
Culturelle Tournante

672,645

672,645

574,055

ESA-IO

EAC Final Evaluation Of
7.ACP.RPR.721 (ROR)
Support to R economic
Integration

27,352.29

27,352.29

27,352.29

ESA-IO

Evaluation COMESA
Projects

74,355.61

74,355.61

74,355.61

Developp. Tourisme Pays
Commission Ocean Indien
(+ 7.Rpr.67)

130,216

130,216

130,216

Annex 1: Inventory of regional projects 8" and 9™ EDF

December 2008






Evaluation of the Commission’s regional support to ESA-10

DRN-ADE-ECO-ECORYS-NCG

ANNEX 2: INVENTORY OF NATIONAL PROJECTS 8™ AND 9™ EDF FOR THE ESA-10 REGION

Country  Year Status Title Planned Contracted Paid

Angola 1999 | Closed ETUDE DE RATIONALISATION 251,408 251,408 251,408
DE LA FONCTION PUBLIQUE

Angola 1999 | Closed APPUI INSTITUTIONNEL A 961,542 961,542 961,542
L'ASSEMBLEE NATIONALE

Angola 2000 | Closed APPUI INSTITUTIONNEL AU 543,505 543,505 543,505
MINISTARE DU PLAN

Angola 2002 | Ongoing APPUI L'INSTITUT NATIONAL 843,963 843,963 843,963
STATISTIQUE-ELABORATION
PROFILS DE PAUVRETE

Angola 2003 | Closed AT A ORDONNATEUR 190,500 190,500 190,500
NATIONAL DANS LE DOMAINE
DE L'APPUI INSTITU TIONNEL

Angola 2004 | Ongoing APPUI INSTITUTIONNEL AUX 3,800,000 3,335,573 | 1,329,185
SERVICES DE L'ON

Angola 2004 | Ongoing FACILITE DE COOPERATION 2,320,000 1,687,560 | 1,095,001
TECHNIQUE (FCT)

Angola 2006 | Ongoing Strengthening the planning and 13,500,000 0 0
budget process

Angola 2006 | Ongoing Programme d'appui aux acteurs 3,000,000 1,099,150 0
non étatiques

Angola 2006 | Ongoing Train for Trade Strengthening 3,000,000 2,939,986 748,078
institutional capacity

Angola 1999 | Closed EC NFA CPRM AT AU SECTEUR GINIE CIVIL 323,066 323,066 323,066
ET INFRASTRUCTURES

Angola 2002 | Ongoing | EC NFA CPRM PROGRAM OF EMERGENCY 27,688,066 | 27,220,067 | 27,220,067
SUPPORT TO THE PEACE
PROCESS

Angola 2003 | Ongoing | EC NFA CPRM PROGRAMME OF SUPPORT 45,000,000 | 45,000,000 | 36,000,000

TO THE SOCIAL ACTION FUND
FAS I

Annex 2: Inventory of national projects 8" and 9™ EDF
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Evaluation of the Commission’s support to the ESA-10 Region
DRN-ADE-ECO-NCG-ECORYS

Don

Country  Year Status Macro-Sector Sector Planned Contracted Paid

or

Angola

2003

Ongoing

EC

NFA

CPRM

PROGRAM OF EMERGENCY
MINE ACTION FOR
SUSTAINABLE RETURN AND
RESETTLEMENT

31,000,000

30,015,736

22,086,862

Angola

2004

Ongoing

EC

Angola

1997

Ongoing

EC

Angola

2002

Closed

EC

Angola

2002

Ongoing

EC

Angola

1998

Closed

EC

Angola

2000

Ongoing

EC

Angola

2006

Ongoing

EC

Angola

1998

Closed

EC

Angola

2001

Ongoing

EC

Angola

2000

Ongoing

EC

Angola

2001

Ongoing

EC

NFA

CPRM

Socio-economic reintegration
assistance to vulnerable groups

15,000,000

14,863,702

7,870,960

APPUI AU PROJET MEMORIAS
INTIMAS MARCAS™

186,000

186,000

180,323

PRODUCTION DU FILM NA
CIDADE VAZIA™

291,711

291,711

291,711

APPUI A LA PRODUCTION DU
FILM COMBOIO DA
CANHOCA™

350,000

350,000

280,000

CONSOLIDATION DES
SYSTEMES EDUCATIFS

690,693

689,356

689,356

FORMATION CONTINUE DES
PROFESSEURS -
ENSEIGNEMENT PRIMAIRE

5,706,017

4,925,407

4,790,338

PROJECT IN SUPPORT OF
PRIMARY EDUCATION

22,000,000

5,223,920

1,443,023

AT COORDINATION & SUIVI
DEVELOPPEMENT SYSTEME
EDUCATIF

157,196

157,196

157,196

APPUI INSTITUTIONNEL
L'INEJ. RENFORCEMENT
CAPACITIS TECHNI QUES ET
PIDAGOGIQUES

321,000

321,000

321,000

APPUI AU PROGRAMME
NATIONAL DE
REHABILITATION DES
HANDICAPES

14,000,000

11,185,903

7,794,644

PROGRAMME DE SOUTIEN AU
SECTEUR DE LA SANTE

25,000,000

13,736,027

6,831,481

December 2008
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Evaluation of the Commission’s regional support to ESA-10

Country

Year

Status
Closed

Don
or

Angola

1997

Closed

EC

Angola

2000

Closed

EC

Angola

1999

Closed

EC

Macro-Sector

NFA

Sector

Humanitarian aid

COORDINATION & SUIVI
ACTIONS DANS LE DOMAINE
DE LA SANTE

Planned
157,685

DRN-ADE-ECO-ECORYS-NCG

Contracted
157,685

Paid
157,685

MISSION IDENTIF. &
PROGRAMMATION
INTERVENTIONS SECTEUR
SANTE

107,450

107,450

107,450

ETUDE SANTE
PROGRAMMATION 8EFED

150,000

150,000

150,000

ECHO/AG0/254/1999/01000 -
AIDE HUMANITAIRE
D'URGENCE ANGOLA

9,330,551

9,330,551

9,330,551

Angola

2002

Closed

EC

NFA

Humanitarian aid

Echo/ago/254/2002/01000 -
emerg.relief, nutrition & health
ASSISTANCE TO RETURNEES
AND VULNERABLE
POPULATIONS

1,921,648

1,921,648

1,921,648

Angola

2002

Ongoing

EC

NFA

Humanitarian aid

PROGRAMME DE TRANSITION
ET SOUTIEN AUX
POPULATIONS DEPLACEES

19,560,000

19,194,623

17,296,037

Angola

2004

Ongoing

EC

Angola

1996

Closed

EC

Angola

1996

Ongoing

EC

Angola

2002

Ongoing

EC

Angola

1998

Ongoing

EC

NFA

Humanitarian aid

ECHO/AGO/EDF/2004/01000
ANGOLA HUMANITARIAN AID
TO VULNERABL E
POPULATIONS IN ANGOLA
WHO ARE FOOD INSECURE

800,000

799,879

722,098

FORMATION DE CADRES
MOYENS EN STATISTIQUE

169,382

169,382

169,382

TRAINING FOR LAWYERS AND
ACADEMICS IN FDUAN

728,338

728,338

728,338

PROGRAMME MICRO
REALISATION PHASE 3

7,405,000

7,329,563

7,158,204

APPUI COORDINATION
ACTIONS SECTEUR
AGRICOLE & DEVLPMT RURAL

140,000

140,000

95,103

Annex 2: Inventory of national projects 8" and 9™ EDF
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country  Year Status %C;n Macro-Sector Sector
Angola 1999 | Ongoing | EC
Angola 2000 | Closed EC
Angola 2000 | Ongoing | EC
Angola 2002 | Closed EC
Angola 2003 | Ongoing | EC
Angola 2003 | Ongoing | EC
Burundi 1997 | Closed EC
Burundi 1997 | Closed EC
Burundi 1997 | Closed EC
Burundi 1999 | Closed EC
Burundi 2000 | Closed EC
Burundi 2000 | Closed EC
Burundi 2002 | Ongoing | EC

Title Planned Contracted Paid
PROGRAMME DE 967,640 967,640 910,837
MICROREALISATIONS |l
ETUDE EAU ET 105,962 105,962 105,962
ASSAINISSEMENT LUANDA
APPROVISIONNEMENT EN 9,120,000 8,896,157 6,790,542
EAU POTABLE DE LA VILLE DE
TOMBWA
ETUDE EAU ET 113,860 113,860 113,860
ASSAINISSEMENT LUANDA
(SEE ALSO DAGT/00202 -

EDF7)

WATER SUPPLY AND 22,000,000 20,675,385 | 10,633,364
SANITATION FOR THE

SUBURBAN AREAS OF

LUANDA (ANGOLA)

INSTITUTIONAL 570,000 516,600 296,113
STRENGHTENING OF THE

MINISTERY OF FISHERIES

STABEX 1995 PEAUX BRUTES 299,240 299,240 114,922
STABEX 1996 CAFE VERT OU 3,182,889 3,182,889 0
TORREFIE

STABEX 1996 PEAUX BRUTES 402,737 402,737 0
STABEX 98 - PEAUX BRUTES 203,803 203,803 0
STABEX 99 COFFEE -RAW OR 8,746,332 8,746,332 0
ROASTED

FRANCHISE ART 195 A - CAFE 5,752,531 4,383,172 0
PROGRAMME D'ALLAGEMENT 26,768,772 26,768,772 | 26,748,045

DE LA DETTE ET APPUI AUX
RIFORMES 1CO NOMIQUES
(ADARE 2003)

10
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Evaluation of the Commission’s regional support to ESA-10

Country

Burundi

Year

Status
Ongoing

Don
or

Burundi

2007

Decided

EC

Burundi

1999

Ongoing

EC

Burundi

2004

Ongoing

EC

Burundi

2007

Ongoing

EC

Burundi

2004

Ongoing

EC

Macro-Sector

Infrastructure

Sector

Road transport

Appui a la réduction de la
pauvreté 2004-2006 (PPARP
2004-2006) et d'allégement des
arriérés multilatéraux -
programme général
d'importations

Planned
46,920,000

DRN-ADE-ECO-ECORYS-NCG

Contracted
43,966,150

Paid
43,644,580

Programme d'Appui budgétaire a
la stabilisation macro-
économique

30,000,000

29,114,560

APPUI A L'ORDONNATEUR
NATIONAL

1,822,672

1,822,672

1,820,312

FACILITE DE COOPERATION
TECHNIQUE

1,900,000

1,813,284

1,318,787

Appui a l'ordonnateur national de
FED

3,400,000

955,539

337,418

amenagement et bitumage de la
rn 12 (gitega-karuzi-muyinga)

62,658,963

60,106,455

6,097,510

Burundi

1999

Ongoing

EC

NFA

CPRM

PROGRAMME DE
RIHABILITATION

43,151,397

43,124,830

42,422,324

Burundi

2003

Ongoing

EC

Burundi

2007

Ongoing

EC

Burundi

2007

Ongoing

EC

Burundi

2004

Ongoing

EC

Burundi

2004

Ongoing

EC

NFA

CPRM

Humanitarian aid

SUPPORT TO THE PEACE
PROCESS IN BURUNDI

13,949,317

13,949,317

13,949,317

Programe d'appui a la Bonne
Gouvernance

19,750,000

7,024,826

960,080

Projet d'appui et de renforcement
des capacites des acteurs non
étatiques

3,500,000

1,546,370

190,966

APPUI TRANSITOIRE AU
SECTEUR DE LA SANTE
(PATSBU)

4,080,000

3,470,372

3,245,994

ECHO/BDI/EDF/2004/01000
AIDE HUMANITAIRE EN
FAVEUR DES POPUL ATIONS
REFUGIEES ET REPATRIEES
AU BURUNDI

3,990,000

3,660,576

3,660,576
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country  Year Status %Orn Macro-Sector Sector Title Planned Contracted Paid

Burundi 2000 | Ongoing | EC APPUI AU RAPATRIEMENT 25,000,000 | 25,000,000 | 22,500,000
VOLONTAIRE DES REFUGIES
BURUNDAIS

Burundi 2006 | Ongoing | EC Programme Post-Conflit de 66,750,000 1,983,000 441,589
Développement Rural (PPCDR)

Comoros 1997 | Closed EC STABEX 1996 VANILLE 1,606,458 1,606,458 1,606,458

Comoros 1997 | Closed EC STABEX 1996 CLOUS DE 203,380 203,380 203,380
GIROFLE

Comoros 1997 | Closed EC STABEX 1996 HUILES 829,618 829,618 829,618
ESSENTIELLES

Comoros 1998 | Closed EC TRANSFERT STABEX 1997 : 1,768,900 1,768,900 | 1,768,900
VANILLA

Comoros 1998 | Closed EC TRANSFERT STABEX 1997 : 480,188 480,188 480,188
HUILES ESSENTIELLES

Comoros 1998 | Closed EC UNITE TECHNIQUE DE 1,188,998 1,188,998 | 1,188,998
GESTION AUPRES DE L'O.N.

Comoros 2002 | Ongoing | EC CELLULE D'APPUI A 2,152,765 1,971,418 1,667,141
L'ORDONNATEUR NATIONAL
DU FED

Comoros 1997 | Closed EC Infrastructure Energy Rehab. secteur energie (71082) 448,498 448,498 448,498
7afflag2 lomeiv 10mecu

Comoros 2006 | Ongoing | EC Infrastructure Road transport REHABILITATION 3,100,000 174,802 12,560
D'INFRASTRUCTURES
ROUTIERES

Comoros 2005 | Ongoing | EC PROGRAMME D'APPUI AU 16,465,000 12,827,217 6,778,276
SECTEUR EDUCATION AUX
COMORES (PASEC)

Comoros 1999 | Closed EC APPUI AU PROCESSUS 1,818,419 1,818,419 1,818,419
ELECTORAL AUX COMORES

Comoros 2005 | Closed EC Appui a la mise en oeuvre de 1,800,000 1,709,696 | 1,709,696
l'accord sur les dispositions
transitoire aux Comores

Comoros 2006 | Ongoing | EC Elections présidentielles 550,000 550,000 522,500
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Evaluation of the Commission’s regional support to ESA-10

Country

Comoros

Year

Status

Ongoing

Don
or

Macro-Sector

Comoros

1999

Closed

EC

Sector

PROGRAMME DE
COOPERATION
DECENTRALISEE

Planned
10,250,000

DRN-ADE-ECO-ECORYS-NCG

Contracted
3,734,193

Paid
919,095

Humanitarian aid

ECHO/COM/254/1999/01000 -
SOUTIEN AUX CENTRES DE
SANTE DE L'ILE D'ANJOUAN
ET DE LA GRANDE COMORE

714,630

714,630

714,630

Comoros

2005

Closed

EC

NFA

Humanitarian aid

ECHO/COM/EDF/2005/01000
EMERGENCY RESPONSE TO
POPULATIONS KARTHALA
VOLCANO

456,390

456,390

456,390

Comoros

2006

Ongoing

EC

NFA

Comoros

2000

Ongoing

EC

Comoros

2001

Closed

EC

Congo (DR)

2002

Ongoing

EC

Congo (DR)

2003

Closed

EC

Congo (DR)

2002

Ongoing

EC

Congo (DR)

2003

Ongoing

EC

Humanitarian aid

ECHO/COM/EDF/2005/02000
EMERGENCY RESPONSE TO
POPULATIONS AFFECTED BY
THE ERUPTION OF THE
KARTHALA VOLCANO
COMORES

600,000

547,337

547,337

PROGRAMME PLURIANNUEL
DE MICROREALISATIONS

4,191,656

4,189,127

4,147,786

GESTION DES DECHETS
SOLIDES:INTERVENTIONS
D'URGENCE & PREPARATION
DU PROJET PROPRE

820,485

820,485

820,485

PROGRAMME D URGENCE
APPUI A LA
RESTRUCTURATION DE LA
DETTE EXTERIEURE

5,500,000

5,500,000

4,693,599

PROGRAMME D'APPUI A
L'ALLEGEMENT DE LA DETTE
EXTERIEURE

106,000,00
0

105,702,058

105,702,05
8

PREMIER PROGRAMME
D'APPUI INSTITUTIONNEL

18,678,606

18,367,155

16,869,302

AT POUR LA MISE EN OEUVRE
U.P.I. (UNITE POLICE
INTEGREE)

200,000

130,985

130,985

Annex 2: Inventory of national projects 8" and 9™ EDF
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country
Congo (DR)

Year

Status
Ongoing

Don
or

Macro-Sector

Congo (DR)

2002

Ongoing

EC

Infrastructure

Sector

Road transport

FACILITE DE COOPERATION
TECHNIQUE

Planned
3,000,000

Contracted

2,937,221

Paid
2,415,515

PROGRAMME D'APPUI A LA
REHABILITATION (PAR 1)

130,713,04
8

65,147,709

45,987,571

Congo (DR)

2003

Ongoing

EC

NFA

Congo (DR)

2000

Ongoing

EC

Congo (DR)

2005

Ongoing

EC

Congo (DR)

2005

Ongoing

EC

Congo (DR)

1996

Closed

EC

NFA

CPRM

Humanitarian aid

REHABILITATION ET
REINTEGRATION SOCIO-
ECONOMIQUE APRES LA
GUERRE, DANS LES REGIONS
DE L'EST DE LA RDC

26,900,000

26,788,947

24,179,500

PROGRAMME D'APPUI A LA
JUSTICE (CE/PAJ)

19,015,678

19,015,678

18,546,701

PROGRAMME D'APPUI AU
PROCESSUS ELECTORAL

60,000,000

59,100,000

59,100,000

PROGRAMME SANTE 9éme
FED (PS9FED)

80,000,000

37,445,036

10,914,314

PROGRAMME APPUI
REINSERTION DPLACS AU
KASAI (PARK)

1,846,382

1,846,382

1,846,382

Congo (DR)

1998

Closed

EC

NFA

Humanitarian aid

00000ZAR/254/1998/01000 -
EMERGENCY ASSISTANCE IN
THE CONTEXT OF THE CRISIS
IN THE DEMOCRATIC
REPUBLIC OF CONGO

886,381

886,381

886,381

Congo (DR)

2001

Ongoing

EC

NFA

Humanitarian aid

REINTEGRATION ET
AUTOSIFFISANCE DES
DEPLACES ET RETOURNES
DANS CERTAINES ZONES DU
KIVU KASAI KATANGA ET
EQUATEUR

6,605,905

6,605,905

6,524,113

Congo (DR)

2001

Ongoing

EC

NFA

Humanitarian aid

REINSERTION DES DEPLACES
DE GUERRE AU KASAI
ORIENTAL (RDC)

743,184

730,781

730,781
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Evaluation of the Commission’s regional support to ESA-10

Country

Year

Status

Don

or

Macro-Sector

Sector

Planned

DRN-ADE-ECO-ECORYS-NCG

Contracted

Paid

Congo (DR)

2001

Ongoing

EC

NFA

Humanitarian aid

REINTEGRATION &
AUTOSUFFISANCE DES
DEPLACES & REFUGIES A
KISANGANI, LUBUMBASHI,
PWETO ET BAS-CONGO

4,440,000

4,440,000

4,257,293

Congo (DR)

2002

Closed

EC

NFA

Humanitarian aid

Echo/cod/254/2002/01000 - aide
humanitaire pour les rifugils
ANGOLAIS

1,027,860

1,027,860

1,027,860

Congo (DR)

2002

Ongoing

EC

NFA

Humanitarian aid

REHABILITATION DE GOMA ET
ASSISTANCE SANITAIRE AUX
POPULATIONS DEPLACEES
ET VULNERABLE EN
PROVINCE ORIENTALE

10,000,000

9,765,730

9,489,452

Congo (DR)

2003

Closed

EC

Congo (DR)

2003

Ongoing

EC

Congo (DR)

2006

Ongoing

EC

Congo (DR)

2003

Ongoing

EC

Djibout

1996

Closed

EC

Djibouti

1997

Closed

EC

Djibouti

2000

Ongoing

EC

NFA

Humanitarian aid

ECHO/COD/EDF/2003/01000
ASSISTANCE TO DISPLACED &
OTHER VULN ERABLE
GROUPS IN NORTHERN &
EASTERN DRC

3,058,586

3,058,586

3,058,586

CONTRIBUTION A LA
RELANCE DE LA PRODUCTION
AGRICOLE

14,400,000

14,135,339

10,415,000

PROGRAMME DE RELANCE
DE LA RECHERCHE
AGRICOLE ET FORESTIERE

7,995,000

7,685,000

3,924,208

RENFORCEMENT DES
CAPACITES DE GESTION ET
REHABILITATION DES AIRES
PROTEGEES

6,000,000

5,998,526

3,701,711

Appui ajustement structurel 96/97
(+7di33)

4,071,186

4,071,186

4,071,186

Programme appui ajustement
structurel (pas ii - 1998/1999)

9,140,143

9,140,143

9,140,143

Programme appui reformes
economiques (pare iii 2000/2002)

8,665,740

8,665,740

8,665,740

Annex 2: Inventory of national projects 8" and 9™ EDF
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Djibouti

Country

Year

Status
Closed

Don
or

Macro-Sector

Djibouti

1996

Closed

EC

Djibouti

2004

Ongoing

EC

Djibouti

1996

Closed

EC

Djibouti

2002

Ongoing

EC

Infrastructure

Sector

Road transport

ASSISTANCE TECHNIQUE
SUCCESSIVE AU
PROGRAMME DE REFORMES
ECONOMIQUES PARE Il 2000-
2002.- PROLONGATION
A.T.SUR PLACE

Planned
313,820

Contracted

313,820

Paid
313,820

BANQUE NATIONALE
DJIBOUTI INFORMATISATION
COMPTABILITE

230,863

230,863

230,863

FACILITE DE COOPERATION
TECHNIQUE (FCT)

2,600,000

2,460,728

1,997,169

REHABILITATION
INFRASTRUCTURES
SCOLAIRES & FOURNITURE

357,513

357,513

357,513

ROCADES URBAINES ET
PERIURBAINES

11,600,000

10,539,915

9,056,109

Djibouti

1996

Closed

EC

NFA

Humanitarian aid

AMELIORATION DE
L'APPROVISIONNEMENT EAU
CAMPS DE REFUGIES

130,000

130,000

130,000

Djibout

2002

Ongoing

EC

NFA

Djibouti

1996

Closed

EC

Eritrea

2002

Closed

EC

Eritrea

2004

Ongoing

EC

Eritrea

1996

Closed

EC

Infrastructure

Humanitarian aid

Energy

APPUI A LA REINSTALLATION
DES POPULATIONS
DEPLACEES

1,999,525

1,999,525

1,677,987

REHAB. CONSTRUCTION
INFRASTRUCTURES
VETERINAIRE & FOURNITURE

185,699

185,699

185,699

TECHNICAL ASSISTANCE FOR
THE STRENGTHENING OF THE
MOPW

345,123

345,123

345,123

Technical Co-operation Facility

1,600,000

1,297,775

1,083,571

REHAB. TRANSMISSION
LINES, DISTRIB. SYSTEMS
MASSANA AREA

389,042

389,042

389,042
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Evaluation of the Commission’s regional support to ESA-10

Country

Year

Status

Don
or

Macro-Sector

Sector

Planned

DRN-ADE-ECO-ECORYS-NCG

Contracted

Paid

Eritrea

2003

Ongoing

EC

Infrastructure

Energy

AUGMENTATION DE PLAFOND
ET EXTENSION PROJET 7 ACP
ERY 21 SELON LETTRE NAQVI
34177 DU XX/XX/IXX

20,320,000

20,123,914

19,750,107

Eritrea

1996

Closed

EC

Infrastructure

Road transport

NEFASIT-DEKEMHARE-TERA
IMNI ROAD

726,702

726,702

726,702

Eritrea

2000

Closed

EC

Infrastructure

Road transport

FEASIBILITY STUDY FOR
REHABILITATION OF NEFASIT-
DEKEMHARE- TERA IMNI
ROAD

179,901

179,901

179,901

Eritrea

2003

Closed

EC

NFA

CPRM

REHABILITATION OF THE
NAFASIT-DEKEMHARE-TERA
IMNI ROAD

1,500,000

98,430

98,430

Eritrea

2005

Ongoing

EC

NFA

Eritrea

2006

Ongoing

EC

Eritrea

1998

Closed

EC

NFA

CPRM

Humanitarian aid

Post-conflict rehabilitation
programme for Eritrea

20,000,000

19,775,000

4,250,000

EC SUPPORT TO EDUCATION
IN ERITREA

53,000,000

36,488,844

0

ECHO/ERI/254/1998/01001 -
NCA/N

1,040,000

1,040,000

1,040,000

Eritrea

1999

Closed

EC

NFA

Humanitarian aid

ECHO/ERI/254/1999/01000 -
FOOD ASSISTANCE TO
PERSONS AFFECTED BY THE
CONFLICT BETWEEN
ETHIOPIA AND ERITREA

1,564,607

1,564,607

1,564,607

Eritrea

1999

Closed

EC

NFA

Humanitarian aid

ECHO/ERI/254/1999/02000-
FOOD ASSISTANCE TO
PERSONS AFFECTED BY THE
CONFLICT BETWEEN
ETHIOPIA AND ERITREA.

526,781

526,781

526,781

Eritrea

2001

Closed

EC

NFA

Humanitarian aid

ECHOleri/254/2001/01000
intervention plan 2001 for eritrea

6,454,106

6,454,106

6,454,106

Eritrea

2002

Closed

EC

NFA

Humanitarian aid

ECHO /eri/254/2002/01000
continued
human.assist.popul.eritrea

1,064,410

1,064,410

1,064,410
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country

Year

Status

Don
or

Macro-Sector

Sector

Planned

Contracted

Paid

Eritrea

2002

Ongoing

EC

NFA

Humanitarian aid

SUPPORT TO THE
VOLUNTARY REPATRIATION
AND REINTEGRATION OF
ERITREAN REGUGEES FROM
SUDAN_PROJ 8 ACP ERY 11

6,750,000

6,715,279

6,276,866

Eritrea

2002

Ongoing

EC

NFA

Humanitarian aid

PROGRAM TO SUPPORT
REFUGEES AND INTERNALLY
DISPLACED PEOPLE IN
ERITREA

2,600,000

1,853,895

1,603,242

Eritrea

2005

Closed

EC

NFA

Eritrea

1997

Closed

EC

Eritrea

1996

Closed

EC

Eritrea

2001

Closed

EC

Ethiopia

1996

Closed

EC

Ethiopia

1997

Closed

EC

Ethiopia

2000

Closed

EC

Ethiopia

2000

Closed

EC

Humanitarian aid

ECHO/ERI/EDF/2005/01000
HUMANITARIAN AID TO THE
VICTIMS OF CLIMATIC
HAZARD AND FOOD
INSECURITY

620,000

455,521

455,521

LIVESTOCK PROMOTION
SUPPORT IMPROVEMENT
SANITARY ENVIRONMENT

1,200,000

1,030,109

1,030,109

SECTOR STUDY NATIONAL
WATER RESSOURCES &
IRRIGAT. POTENTIAL.

2,164,813

2,164,813

2,164,813

T.ATO STRENGTHEN
IMPLEMENTATION CAPACITY
FOR FISH QUALITY C ONTROL

114,271

114,271

114,271

REVERSEMENT EXCEDENT
SUR PREMIER PROTOCOLE
FINANCIER LOME IV

2,025,044

2,025,044

2,025,044

SUPPORT PROGRAMME FOR

ECONOMIC REFORMS (SAS 11 :

1997/1999)

50,131,952

50,131,952

50,131,952

STABEX 99 HIDES AND SKINS

4,525,726

4,525,726

4,214,724

FRANCHISE ART 195 A -
CUIRS

766,091

719,254

146,851
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Evaluation of the Commission’s regional support to ESA-10

DRN-ADE-ECO-ECORYS-NCG

Country  Year Status %Orn Macro-Sector Sector Title Planned Contracted Paid

Ethiopia 2001 | Ongoing | EC POVERTY REDUCTION 38,199,865 | 38,199,865 | 38,199,865
BUDGETARY SUPPORT
(PRBS-I)

Ethiopia 2001 | Ongoing | EC STRUCTURAL ADJUSTMENT 25,312,071 25,312,071 | 25,312,071
SUPPORT (SAS Il - BIS)

Ethiopia 2003 | Ongoing | EC POVERTY REDUCTION 58,273,703 | 58,273,703 | 58,073,703
BUDGETARY SUPPORT
(PRBS-II)

Ethiopia 1996 | Closed EC Dbe gl (71073) 9,142,050 9,142,050 | 9,142,050

Ethiopia 1998 | Closed EC PRIVATE SECTOR CAPACITY 136,710 136,710 136,710
BUILDING SUPPORT
PROGRAMME

Ethiopia 2001 | Ongoing | EC MICRO AND SMALL 4,471,396 4,451,774 | 4,240,270
ENTERPRISE DEVELOPMENT
PROGAMME (MSEDP)

Ethiopia 2002 | Closed EC INTEGRATED FINANCIAL 410,288 409,807 409,807
MANAGEMENT SYSTEM (IFMS)
PILOT PHASE

Ethiopia 2003 | Ongoing | EC Development of bank of ethiopia 25,000,000 25,000,000 0
(dbe) gl ii

Ethiopia 1998 | Closed EC EC PROGRAMME SUPPORT 254,356 254,356 254,356
PROJECT (PSP)

Ethiopia 2003 | Ongoing | EC TECHNICAL COOPERATION 2,183,560 2,183,291 1,731,911
FACILITY (TCF)

Ethiopia 2001 | Ongoing | EC SUPPORT TO THE 3,000,000 2,331,249 111,219
EDUCATION SECTOR
DEVELOPMENT PROGRAMME
(ESDP)

Ethiopia 1997 | Closed EC Infrastructure Energy Gilgel gibe hydroelectric power 41,000,000 41,000,000 | 41,000,000
(71114)

Ethiopia 2003 | Ongoing | EC Infrastructure Energy Reseau urbain de distribution 25,000,000 25,000,000 | 8,926,510

d'electricite - eepco (21866)

Annex 2: Inventory of national projects 8" and 9™ EDF
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country

Year

Status

Don
or

Macro-Sector

Sector

Planned

Contracted

Paid

Ethiopia

1996

Closed

EC

Infrastructure

Road transport

ROAD SECTORAL POLICY
SUPPORT PROJECT.

1,817,887

1,817,887

1,817,887

Ethiopia

1996

Closed

EC

Infrastructure

Road transport

FEASIBILITY STUDY
REHABILITATION ROAD ADDIS
ABABA-DESE-WELDY

129,883

129,883

129,883

Ethiopia

1997

Ongoing

EC

Infrastructure

Road transport

ADDIS ABABA - MODJO -
AWASA ROAD
REHABILITATION PROJECT

59,883,921

59,883,921

52,781,975

Ethiopia

1998

Ongoing

EC

Infrastructure

Road transport

ADDIS ABABA - WOLDIYA
ROAD REHABILITATION
PROJECT

75,000,000

75,000,000

63,918,440

Ethiopia

1998

Ongoing

EC

Infrastructure

Road transport

ADDIS ABABA/JIMA ROAD
REHABILITATION PROJECT

162,000,00
0

121,104,000

115,205,99
8

Ethiopia

2001

Closed

EC

Infrastructure

Road transport

PRE-FEASIBILITY STUDY OF
THE GONDAR - HUMERA AND
ARBA MINCH - JINKA ROADS

519,279

519,279

519,279

Ethiopia

2001

Closed

EC

Infrastructure

Road transport

REHABILITATION AND
UPGRADING OF THE HARAR-
JIJIGA ROAD

508,645

508,645

508,645

Ethiopia

2004

Ongoing

EC

Infrastructure

Road transport

MIESO-DIRE DAWA-GUELILE
ROAD - PREAPARATORY
STUDIES

1,513,248

1,345,680

573,166

Ethiopia

2005

Ongoing

EC

Infrastructure

Road transport

NATIONAL TRANSPORT
MASTER PLAN STUDY

1,995,000

1,919,100

949,462

Ethiopia

2007

Ongoing

EC

Ethiopia

1996

Closed

EC

Ethiopia

1996

Ongoing

EC

Infrastructure

Road transport

Sector Policy Support
Programme in Support of
Ethiopia's Roads Sector
Development Programme

162,464,02
4

85,000,000

50,000,000

PREP. OF ARCHITECTURAL
COMPETITION FOR THE
LALIBELA CHURCHES

203,944

203,944

203,944

SAFEGUARDING RELIGIOUS
TREASURES OF THE
ORTHODOX CHURCH

540,000

540,000

466,205
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Evaluation of the Commission’s regional support to ESA-10

Country  Year Status Doorn
Ethiopia 1999 | Closed EC
Ethiopia 1999 | Ongoing | EC
Ethiopia 2001 | Ongoing | EC
Ethiopia 1996 | Closed EC
Ethiopia 1997 | Closed EC
Ethiopia 1997 | Closed EC
Ethiopia 2002 | Ongoing | EC
Ethiopia 2002 | Ongoing | EC
Ethiopia 2004 | Ongoing | EC
Ethiopia 1997 | Closed EC

Macro-Sector

NFA

Sector

Humanitarian aid

Title

LALIBELA - DETAILED DESIGN
STUDIES OF SHELTERS AND
TA TO THE CENTRE FOR
RESEARCH AND
CONSERVATION OF
CULTURAL HERITAGE

Planned
657,832

DRN-ADE-ECO-ECORYS-NCG

Contracted
657,832

Paid
657,832

LALIBELA SHELTER DESIGN
COMPETITION AND BOOK
PUBLISHING

340,690

311,148

264,066

PRESERVATION AND
CONSERVATION OF THE
LALIBELA CHURCHES

9,100,000

6,344,500

3,164,996

SRENGHTENING NATIONAL
TRAINING & RESEARCH
CAPACITY ECONOMICS

1,027,468

1,027,468

1,027,468

HIGHER EDUCATION
DEVELOPMENT SUPPORT

1,734,792

1,734,792

1,734,792

EDUCATIONAL MATERIALS
FOR ETHIOPIAN SCHOOLS-
PREPARATION & APPRAISAL
OF PROJECT

118,120

118,120

118,120

SUPPORT TO
ESTABLISHMENT LAW
FACULTY AT MEKELLE
UNIVERSITY

1,834,558

1,834,558

1,405,726

SUPPORT TO CAPACITY
BUILDING IN EDUCATION

416,004

416,004

416,004

Civil Society Fund - Support to
non-state actors in Ethiopia

4,350,000

3,485,865

1,749,351

ECHO/ET-/ART254/97/0100-
AIDE HUMANITAIRE EN
FAVEUR DE L'ETHIOPIE ET DE
LA SOMALIE

1,459,421

1,459,421

1,459,421
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Evaluation of the Commission’s support to the ESA-10 Region
DRN-ADE-ECO-NCG-ECORYS

Don

Country  Year Status or Macro-Sector Sector Planned Contracted Paid
Ethiopia 1997 | Closed EC NFA Humanitarian aid | ECHO/ET-/ART254/97/0200 - 289,993 289,993 289,993
AIDE HUMANITAIRE ETHIOPIE
NUTRITIONAL

REHABILITATION
PROGRAMME FOR GODE
RETURNEES CAMP
Ethiopia 2001 | Closed EC NFA Humanitarian aid | Echo/eth/254/2001/01000 1,236,374 1,236,374 | 1,236,374
emergency humanitarian
assistance FOR VICTIMS OF
THE ONGOING MENUNIGITIS
EPIDEMIC

Ethiopia 2002 | Closed EC NFA Humanitarian aid | Echo/eth/254/2002/01000 - 714,114 714,114 714,114
emergency aid for meningitis
AFFECTED POPULATIONS IN
ETHIOPIA

Ethiopia 2002 | Closed EC NFA Humanitarian aid | Echo/eth/254/2002/02000 - 1,071,353 1,071,353 | 1,071,353
emergency prevention,
monitoring AND
PREPAREDNESS
Ethiopia 2002 | Ongoing | EC NFA Humanitarian aid | REINTEGRATION OF 6,673,436 6,643,436 | 5,136,393
ETHIOPIANS DISPLACED
FROM ERITREA FOLLOWING
THE ETHIO-ERITREAN
CONFLICT

Ethiopia 2004 | Ongoing | EC NFA Humanitarian aid | ECHO/ETH/EDF/2004/02000 5,833,783 5,528,001 | 5,344,986
HUMANITARIAN ASSISTANCE
TO POPULATIO NS AFFECTED
BY EPIDEMICS,
MALNUTRITION, CLIMATIC
HAZARD

Ethiopia 2004 | Ongoing | EC NFA Humanitarian aid | ECHO/ETH/EDF/2004/01000 - 498,580 375,750 375,750
ASSISTANCE TO VICTIMS OF
DROUGHT I N ETHIOPIA
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Evaluation of the Commission’s regional support to ESA-10

Country  Year Status %Orn
Ethiopia 2005 | Ongoing | EC
Ethiopia 2001 | Ongoing | EC
Ethiopia 2003 | Closed EC
Ethiopia 1998 | Closed EC
Ethiopia 1998 | Closed EC
Ethiopia 1998 | Ongoing | EC
Ethiopia 2001 | Ongoing | EC
Ethiopia 2007 | Ongoing | EC
Ethiopia 2005 | Ongoing | EC
Kenya 1996 | Closed EC
Kenya 2000 | Closed EC
Kenya 2000 | Closed EC
Kenya 2000 | Closed EC

Macro-Sector

NFA

Sector

Humanitarian aid

Title

ECHO/ETH/EDF/2005/01000
HUMANITARIAN ASSISTANCE
TO POPULATIONS AFFECTED
BY EPIDEMICS,
MALNUTRITION, CLIMATIC
HAZARD,ETC.

Planned
4,500,000

DRN-ADE-ECO-ECORYS-NCG

Contracted
4,497,016

Paid
3,770,628

COFFEE IMPROVMENT
PROGRAMME IV (CIP IV)

15,000,000

12,898,528

6,824,062

FEASIBILITY STUDY FOR
PASTORAL LIVELIHOODS
PROGRAMME

133,823

133,823

133,823

ADDIS ABABA WATER SUPPLY
& SEWERAGE DESIGN &
TENDER SERVICES

576,085

576,085

576,085

ADDIS ABABA SANITATION
STUDY

421,784

421,784

421,784

ADDIS ABABA WATER SUPPLY
PROJECT

17,540,823

17,435,347

13,575,630

ADDIS ABADA WATER SUPPLY
PROJECT Il

6,000,000

6,000,000

0

1st CfP Water Facility (16A) :
Small town water and sanitation
project

16,500,000

0

0

SUPPORT TO THE SAFETY
NETS PROGRAMME

78,000,000

77,412,805

56,319,992

REVERSEMENT EXCEDENT
PREMIER PROTOCOLE
FINANCIER LOME IV

6,003,475

6,003,475

6,003,475

STABEX 99 COFFEE -RAW OR
ROASTED

39,013,154

39,013,154

39,013,154

POVERTY REDUCTION
BUDGET SUPPORT (PRBS1)

17,000,000

17,000,000

17,000,000

FRANCHISE ART 195 A - CAFE
VERT

12,033,326

12,033,326

12,033,326
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country  Year Status %Orn
Kenya 2004 | Ongoing | EC
Kenya 1996 | Closed EC
Kenya 1996 | Closed EC
Kenya 1996 | Ongoing | EC
Kenya 1997 | Closed EC
Kenya 1999 | Closed EC
Kenya 1999 | Closed EC
Kenya 2000 | Closed EC
Kenya 2000 | Closed EC
Kenya 2004 | Closed EC
Kenya 2007 | Ongoing | EC
Kenya 1996 | Closed EC
Kenya 2000 | Ongoing | EC
Kenya 2001 | Closed EC
Kenya 2004 | Ongoing | EC

Macro-Sector

Sector

Title Planned Contracted Paid
POVERTY REDUCTION 125,000,00 | 120,000,000 | 50,000,000
SUPPORT PROGAMME 0
GLOBAL PRIVATE 15,000,000 | 15,000,000 | 15,000,000
ENTERPRISE III_(71068)
GLOBAL PRIVATE 3,655,422 3,655,422 | 3,655,422
ENTERPRISES llI
MICRO-ENTREPRISES 10,542,350 | 10,542,350 | 9,783,214
SUPPORT PROGRAMME.
(6KE60+7KE90+7KE91)
PRIVATE ENTERPRISE Il GL 10,000,000 | 10,000,000 | 10,000,000
(71113)
MABATI GALAVANISING 4,000,000 4,000,000 | 4,000,000
PROJECT (20410-20411)
Global private enterprise loan iv 1,308,194 1,308,194 | 1,308,194
(17875)
MABATI GALVANISING 430,993 430,993 430,993
PROJECT - 20409-
Global private enterprise iv 21,171,199 | 21,171,199 | 21,171,199
(20407)
CO-OP BANK MICROFINANCE 689,800 689,800 689,800
LOAN
Assistance to Micro and Small 7,000,000 0 0
Enterprises
SUPPORT SERVICES 1,447,333 1,447,333 | 1,447,333
PROGRAMME
SUPPORT SERVICES 1,534,127 1,452,764 | 1,452,764
PROGRAMME PHASE 2
TECH ASSISTANCE TO 427,847 427,847 427,847
OFFICE OF NAO
Technical Co-operation Facility 4,800,000 2,443,690 603,771

(TCF)
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Evaluation of the Commission’s regional support to ESA-10

Country

Year

Status
Closed

Don
or

Macro-Sector

Kenya

2000

Closed

EC

Infrastructure

Sector

STUDY DVLPMT PROGRAMME
RESTRUCTURING NATIONAL
MUSEUMS

Planned
511,215

DRN-ADE-ECO-ECORYS-NCG

Contracted
511,215

Paid
511,215

Energy

Olkaria ii geotherma power
(20408)

6,353,733

6,353,733

6,353,733

Kenya

2002

Closed

EC

Infrastructure

Other transport

AIR NAVIGATION - REG EAST
AFRICA (21357) +7 TA 134 + 7
UG 91

292,000

292,000

292,000

Kenya

2001

Closed

EC

Infrastructure

Road transport

NORTHERN CORRIDOR
REHABILITATION
PROGRAMME - PHASE 1:
SULTAN HAMUD - MTITO
ANDEI ROAD

146,238

146,238

146,238

Kenya

2003

Closed

EC

Infrastructure

Road transport

DESIGN REVIEW OF TENDER
DOCUMENTS AND
ASSISTANCE WITH TENDER
LAUNCH AND EVALUATION

148,535

148,535

148,535

Kenya

2006

Ongoing

EC

Infrastructure

Kenya

1996

Closed

EC

Kenya

1999

Ongoing

EC

Kenya

1999

Ongoing

EC

Kenya

2000

Ongoing

EC

Kenya

1996

Ongoing

EC

Kenya

1996

Closed

EC

Road transport

Northern Corridor Rehabilitation
Programme Phase llI

57,000,000

0

0

ESTABLISHING SUSTAINABLE
TOURISM DEVELOPMENT
BASE IN KENYA.

1,241,893

1,241,893

1,241,893

NATIONAL MUSEUM OF
KENYA SUPPORT
PROGRAMME

8,000,000

7,912,769

5,785,391

BIODIVERSITY
CONSERVATION PROJECT

5,470,756

5,470,756

5,462,645

TOURISM DIVERSIFICATION &
SUSTAINABLE DEVELOPMENT
PROGRAMME

12,000,000

8,764,966

6,293,520

TECHNICAL EDUCATION
SUPPORT PROGRAMME

3,967,267

3,967,267

3,926,969

COMMUNITY DEVELOPMENT
PROGRAMME

12,452,976

12,452,976

12,452,976
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country

Year

Status

Ongoing

Don
or

Kenya

2006

Ongoing

EC

Kenya

1999

Closed

EC

Kenya

2001

Ongoing

EC

Kenya

1999

Closed

EC

Macro-Sector

NFA

Sector

RURAL POVERTY REDUCTION
AND LOCAL GOVERNMENT
SUPPORT PROGRAMME

Planned
16,305,290

Contracted
14,847,163

Paid
3,895,975

Support to Non-State Actors

6,000,000

0

0

SUPPORT TO HEALTH
SECTOR

134,689

134,689

134,689

DISTRICT HEALTH SERVICES
& SYSTEMS DEVELOPMENT
PROGRAMME PROJET No. 8
ACP KE 030

15,000,000

13,375,202

9,507,358

Humanitarian aid

ECHO/KEN/254/1999/01000

517,868

517,868

517,868

Kenya

2001

Closed

EC

NFA

Humanitarian aid

Echo/ken/254/2001/01000 -
humanitarian assistance to the
vic MS OF DROUGHT

1,559,814

1,559,814

1,559,814

Kenya

2002

Closed

EC

NFA

Humanitarian aid

Echo/ken/254/2002/01000 -
aide humanitaire - kenya

2,284,524

2,284,524

2,284,524

Kenya

2004

Ongoing

EC

NFA

Humanitarian aid

ECHO/KEN/EDF/2004/01000
HUMANITARIAN AID FOR
VICTIMS OF CLI MATIC
HAZARD IN KENYA

3,850,000

3,825,617

3,654,556

Kenya

2006

Ongoing

EC

Kenya

2000

Ongoing

EC

Kenya

1997

Closed

EC

Kenya

2006

Ongoing

EC

Kenya

2005

Ongoing

EC

NFA

Humanitarian aid

Drought Management Initiative

17,696,000

9,878,000

4,578,980

COMMUNITY DEVELOPMENT
PROGRAMME PHASE 2 (CDP
2)

14,656,797

14,603,481

14,602,147

AGRICULTURE/LIVESTOCK
RESEARCH SUPPORT
PROGRAMME (ARSP) I

6,883,112

6,883,112

6,883,112

Kenya arid and semi arid land
research programme

7,900,000

5,263,000

0

COMMUNITY DEVELOPMENT
FOR ENVIRONMENTAL
MANAGEMENT PPOGRAMME
CDEMP

13,000,000

6,918,572

3,654,276

26

December 2008

Annex 2: Inventory of national projects 8" and 9™ EDF




Evaluation of the Commission’s regional support to ESA-10

Macro-Sector

DRN-ADE-ECO-ECORYS-NCG

Country  Year Status [?)orn
Madagascar | 1996 | Closed EC
Madagascar | 1996 | Closed EC
Madagascar | 1997 | Closed EC
Madagascar | 1998 | Closed EC
Madagascar | 1999 | Closed EC
Madagascar | 2000 | Closed EC
Madagascar | 2000 | Closed EC
Madagascar | 2000 | Closed EC
Madagascar | 2000 | Closed EC
Madagascar | 2002 | Closed EC
Madagascar | 2003 | Ongoing | EC
Madagascar | 2005 | Ongoing | EC
Madagascar | 1996 | Closed EC

Title Planned Contracted Paid
REVERSEMENT EXCEDENT 2,908,254 2,908,254 2,908,254
PREMIER PROTOCOLE
FINANCIER LOME IV
APPUI AU PROGRAMME A.S 26,771,403 26,771,403 | 26,771,403
1997.98
(+7/MAG/105+7/MAG/106)

STABEX 1996 VANILLE 2,802,155 2,802,155 2,802,155
TRANSFERT STABEX 1997 : 2,000,000 2,000,000 | 2,000,000
CAFE

APPUI AU PROGRAMME 50,213,924 50,213,924 | 50,213,924
D'AJUSTEMENT STRUCTUREL

(PAS 11 -99/2000)

STABEX 99 COFFEE - RAW OR 11,164,388 11,164,388 | 11,164,388
ROASTED

STABEX 98 - VANILLE 1,769,073 1,769,073 1,769,073
FRANCHISE ART 195 A - CAFE 866,974 866,974 866,974
VERT

FRANCHISE ART 195 A - 2,148,809 1,808,467 1,495,055
VANILLE

Programme d appui budgetaire d 69,865,740 69,865,740 | 69,865,740
urgence (pabu)

PROGRAMME D'APPUI 33,675,000 | 33,244,878 | 32,258,662
BUDGETAIRE A LA

REDUCTION DE LA PAUVRETE

(PARP)

PROGRAMME D'APPUI 86,000,000 | 54,000,000 | 47,766,667
BUDGETAIRE POUR

REDUCTION DE LA

PAUVRETEII

MAG PG BMOI 4E 623,977 623,977 623,977

AFF/2E AG (10MEC) LOMEIV
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country  Year Status %Orn
Madagascar | 1996 | Closed EC
Madagascar | 1997 | Closed EC
Madagascar | 1999 | Closed EC
Madagascar | 2000 | Closed EC
Madagascar | 2003 | Ongoing | EC
Madagascar | 1996 | Closed EC
Madagascar | 1997 | Closed EC
Madagascar | 1997 | Closed EC
Madagascar | 1997 | Closed EC
Madagascar | 1998 | Closed EC
Madagascar | 1998 | Ongoing | EC
Madagascar | 2003 | Ongoing | EC
Madagascar | 2003 | Ongoing | EC

Macro-Sector

Infrastructure

Sector

Other transport

Title

PROGRAMME DE PROMOTION
COMMERCIALE ET
TOURISTIQUE

Planned
506,004

Contracted
506,004

Paid
506,004

MADAGASCAR PG UCB
15AFF/3 AG LOME IV

550,000

550,000

550,000

Private sector development
global loan (20413)

2,775,842

2,775,842

2,775,842

PROJET D'APPUI AUX
MICROFINANCES RURALES

1,935,098

1,935,098

1,935,098

PROJET D'APPUI AUX
MICROFINANCES RURALES
24ME PHASE

5,000,000

4,923,890

4,003,365

PROGRAMME D'APPUI
FORMATION LOME IV 2E
PHASE CELLULE FORMFED

794,125

794,125

794,125

APPUI A LA REHABILITATION
DE L'APPAREIL STATISTIQUE
NATIONAL

272,329

272,329

272,329

PROLONGATION AT AUX
SERVICES VETERINAIRES

497,438

497,438

497,438

AT ANALYSE ECONOMIQUE &
FINANCIERE-PREPARATION
DOSSIERS AO

567,652

567,652

567,652

PROGR.GLOBAL
REHABILIT.SYSTEME
STATISTIQUE NATIONAL
(SSN).

1,222,389

1,222,389

1,222,389

REHABILITATION SYSTEME
DOUANIER

420,000

383,171

202,594

FACILITI DE COOPIRATION
TECHNIQUE (FCT)

5,000,000

4,981,372

3,002,000

RESEAU NORD DES CHEMINS
DE FER (MADARAIL) (22153)

11,000,000

11,000,000

11,000,000
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Evaluation of the Commission’s regional support to ESA-10

Country

Year

Status

Don
or

Macro-Sector

Sector

Planned

DRN-ADE-ECO-ECORYS-NCG

Contracted

Paid

Madagascar

1996

Closed

EC

Infrastructure

Road transport

EVAL. DE L'IMPACT DES PRG
NATIONAUX D'ENTRETIEN
ROUTIER

129,260

129,260

129,260

Madagascar

1996

Closed

EC

Infrastructure

Road transport

CREATION D'UN FONDS
D'ENTRETIEN ROUTIER

122,686

122,686

122,686

Madagascar

1997

Closed

EC

Infrastructure

Road transport

ETUDE PREALABLE
RENFORCEMENT RESEAU
ROUTIER STRUCTURANT

330,104

330,104

330,104

Madagascar

1997

Closed

EC

Infrastructure

Road transport

PROGRAMME APPUI
RESTRUCTURAT.INSTITUTION
NEL.SECREUR ROUTIER.

1,589,370

1,589,370

1,589,370

Madagascar

1999

Ongoing

EC

Infrastructure

Road transport

PROGRAMME DE
REHABILITATIONS DES
INFRASTRUCTURES
ROUTIERES ET D'ENTRETIEN
ROUTIER

78,400,000

77,422,783

75,387,101

Madagascar

2001

Ongoing

EC

Infrastructure

Road transport

PROGRAMME D'APPUI A
L'ENTRETIEN ROUTIER ET AU
DESENCLAVEMENT DE LA
REGION SAVA - 8 ACP MAG 45

42,000,000

41,999,008

40,783,182

Madagascar

2002

Closed

EC

Infrastructure

Road transport

ELABORATION DU PLAN
NATIONAL DE TRANSPORT DE
MADAGASCAR

871,735

871,735

871,735

Madagascar

2003

Ongoing

EC

Infrastructure

Road transport

DESENCLAVEMENT DES
REGIONS DIANA ET SOFIA
DNAS LE NORD DE
MADAGASCAR

111,700,00
0

106,362,869

90,709,652

Madagascar

2003

Ongoing

EC

Infrastructure

Road transport

ETUDES DETAILLEES DES
ROUTES NATIONALES
SECONDAIRES DANS LE SUD
DE MADAGASCAR -9 ACP
MAG 02

3,000,000

2,999,959

2,125,053
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country

Year

Status

Don

or

Macro-Sector

Sector

Planned

Contracted

Paid

Madagascar

2004

Ongoing

EC

Infrastructure

Road transport

REHABILITATION DU RESEAU
ROUTIER NATIONAL DANS LE
SUD DE MAD AGASCAR -9
ACP MAG 09

43,000,000

42,729,287

38,327,212

Madagascar

2005

Ongoing

EC

Infrastructure

Road transport

REHABILITATION
COMPLEMENTAIRE DES
ROUTES NATIONALES SUD-
EST

28,500,000

25,403,068

5,995,900

Madagascar

1997

Closed

EC

NFA

Madagascar

1996

Closed

EC

Madagascar

1996

Closed

EC

Madagascar

1997

Closed

EC

Madagascar

2003

Closed

EC

Madagascar

1998

Closed

EC

Madagascar

2004

Ongoing

EC

Madagascar

1996

Closed

EC

CPRM

Jirama power rehabilitation ii
(71139)

20,031,407

20,031,407

20,031,407

APPUI REALISATION FILM QD
LES ETOILES
RENCONTRERONT LAMER™

250,000

250,000

250,000

PROJET FORMATION
DECENTRALISEE
OPERATEURS TOURISTIQUES
+7/84

1,309,032

1,309,032

1,309,032

PROG. APPUI MAISON
TOURISME & ENTREPRISE
TOURISTIQUE (PAMT).

932,944

932,944

932,944

VEME RENCONTRES
CHOREGRAPHIQUES DE
L'AFRIQUE ET DE L'OCEAN
INDIEN (SANGA II)

249,139

249,139

249,139

APPUI A LA POLITIQUE DE
SANTE NATIONALE A
MADAGASCAR

9,459,693

9,459,693

9,459,693

PROGR.DE FORMAT. EN
APPUI DE LA GESTION DES
INTERVENTIONS DE
DEVELOPPEMENT
(FORMGED)

4,000,000

3,745,900

2,698,378

APPUI AUX ELECTIONS
PRESIDENTIELLES

479,189

479,189

479,189
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Evaluation of the Commission’s regional support to ESA-10

Country  Year Status Ut Macro-Sector Sector Title

or
Madagascar | 2002 | Closed EC ASSISTANCE TECHNIQUE AU
CONSEIL NATIONAL

ELECTORAL

Planned
191,799

DRN-ADE-ECO-ECORYS-NCG

Contracted
191,799

Paid
191,799

CONSOLIDATION DU
PROCESSUS DE
DEMOCRATISATION

Madagascar | 2003 | Ongoing | EC

1,950,000

1,607,618

1,408,339

Madagascar | 2005 | Ongoing | EC Appui communautaire dans le
domaine de la bonne
gouvernance et de la

consolidation de I'état de droit

9,600,000

9,097,306

5,824,124

Madagascar | 1997 | Closed EC APPUI PRIORITAIRE A LA
POLITIQUE NATIONALE DE

SANTE

1,707,804

1,707,804

1,707,804

Madagascar | 1996 | Closed EC AT AU MINISTERE DE LA

SANTE ET DE LA POPULATION

325,331

325,331

325,331

ETUDE DE FAISABILITE
PROJET SANTE 8EME FED

Madagascar | 1997 | Closed EC

150,055

150,055

150,055

Madagascar | 1996 | Closed EC NFA Humanitarian aid | ECHO/MAG/ART254/96/0100 -
PROGRAMME MEDICAL POUR
SOUTENIR

102,843

102,843

102,843

Madagascar | 1997 | Closed EC NFA Humanitarian aid | ECHO/MAG/ART254/97/0100-
AIDE HUMANITAIRE
D'URGENCE EN FAVEUR DU
MADAGASCAR

787,119

787,119

787,119

Madagascar | 1999 | Closed EC NFA Humanitarian aid | ECHO/MDG/254/1998/01000 -
AIDE D'URGENCE POUR UN
RENFORT LA LUTTE
ANTIACRIDIENNE A
MADAGASCAR

1,077,785

1,077,785

1,077,785

Madagascar | 1999 | Closed EC NFA Humanitarian aid | ECHO/MDG/254/1999/01000 -
EPIDIMIE DE CHOLIRA

628,453

628,453

628,453

Madagascar | 1997 | Closed EC DEUXIEME PROGRAMME DE
MICROREALISATIONS

1,623,558

1,623,558

1,623,558
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country  Year Status %Orn Macro-Sector Sector
Madagascar | 1997 | Closed EC
Madagascar | 1998 | Closed EC
Madagascar | 1998 | Closed EC
Madagascar | 1999 | Ongoing | EC
Madagascar | 2000 | Closed EC
Madagascar | 1996 | Closed EC
Madagascar | 1996 | Closed EC
Madagascar | 1996 | Closed EC
Madagascar | 1996 | Closed EC
Madagascar | 1997 | Closed EC
Madagascar | 1998 | Closed EC
Madagascar | 1998 | Closed EC

Title

PARTICIPATION
MANIFESTATION PRINTEMPS
PARIS (AVRIL-MAI 97)

Planned
220,239

Contracted
220,239

Paid
220,239

3EME PROGRAMME DE
MICROREALISATIONS 7EME
FED

1,017,713

1,017,713

1,017,713

PROJET INITIATIVE GENRE ET
DEVELOPPEMENT

464,414

464,414

464,414

PAICAL APPUI AUX
INITIATIVES DES COMMUNES
ET ASSOCIATIONS LOCALES

5,388,330

5,387,755

5,354,865

ASSISTANCE TECHNIQUE AU
PROJET PAICAL

442,869

442,869

442,869

APPUI FORMATION
DEVELOPPEMENT RURAL

1,371,216

1,371,216

1,371,216

PROJET DE
MICROHYDRAULIQUE
AGRICOLE

1,873,098

1,873,098

1,873,098

ORGANISATION
PROFESSIONNELLE DU
MONDE RURAL ET CREDIT
RURAL.

1,739,143

1,739,143

1,739,143

MISE EN PLACE SYSTEME
ALERTE PRECOCE DANS LE
SUD

236,229

236,229

236,229

PROLONGATION CONTRAT AT
AU CGDIS

668,915

668,915

668,915

ASSISTANCE TECHNIQUE

272,315

272,315

272,315

PROJET PILOTE D'APPUI AUX
INITIATIVES

1,865,351

1,865,351

1,865,351
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Evaluation of the Commission’s regional support to ESA-10

Country

Madagascar

Year
1998

Status
Closed

Don
or
EC

Sector

Macro-Sector

Madagascar

1999

Ongoing

EC

Madagascar

2000

Closed

EC

Madagascar

2000

Ongoing

EC

Madagascar

2001

Ongoing

EC

Madagascar

2003

Ongoing

EC

Madagascar

2004

Ongoing

EC

Madagascar

2006

Ongoing

EC

Madagascar

1998

Closed

EC

Title

ASSISTANCE TECHNIQUE AU
SECTEUR IRRIGUI DANS
CADRE DU PADR (PLAN
D'ACTION DE
DIVELOPPEMENT RURAL)

Planned
484,695

DRN-ADE-ECO-ECORYS-NCG

Contracted
484,695

Paid
484,695

REHABILITATION DES
INFRASTRUCTURES DANS LE
GRAND SUD MALGACH

1,982,594

1,937,194

1,676,701

ASSISTANCE TECHNIQUE AU
PRIB

184,007

184,007

184,007

PROGRAMME DE
DEVELOPPEMENT INTEGRE
DANS REGION DE BEMARAHA

6,000,000

5,833,986

4,447,405

PROGRAMME DE
DEVELOPPEMENT DE
L'ELEVAGE DANS LE SUD
OUEST DELSO PHASE Il

4,000,000

3,780,241

2,853,010

APPUI AU DEMARRAGE DU
PROGRAMME D'APPUI AUX
COMMUNES ET
ORGANISATIONS RURALES
POUR LE DEVELOPPEMENT
DU SUD (ACORDS)

750,000

474,304

474,304

PROGRAMME D'APPUI AUX
COMMUNES ET
ORGANISATIONS RURAL
POUR L E DEVELOPPEMENT
DU SUD (ACCORDS) PHASE |

32,000,000

30,531,583

19,622,012

DRU-ACCORDS II - APPUI AUX
COMUNES ET
ORGANISATIONS RURALES
POUR LE DEVELOPEMENT DU
SuUD

33,600,000

Projet jrama eau (71138)

4,000,000

4,000,000

4,000,000
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country  Year Status %Orn Macro-Sector Sector
Madagascar | 1997 | Closed EC
Madagascar | 1997 | Closed EC
Madagascar | 1997 | Closed EC
Madagascar | 2000 | Closed EC
Madagascar | 2000 | Closed EC
Malawi 1996 | Closed EC
Malawi 1997 | Closed EC
Malawi 1997 | Closed EC
Malawi 1997 | Closed EC
Malawi 1997 | Closed EC
Malawi 1999 | Closed EC
Malawi 1999 | Closed EC
Malawi 2000 | Closed EC
Malawi 2000 | Closed EC
Malawi 2005 | Ongoing | EC

Title Planned Contracted Paid
A.T. DIRECTION PECHE POUR 436,532 436,532 436,532
DVLPMT CREVETTICULTURE.
AT AUPRES MIN. DE LA 679,722 679,722 679,722
PECHE & DES RESSOURCES
HALIEUTIQUES
AMELIORATION REVENUS 571,861 571,861 571,861
POPULATIONS LITTORALES
REGION SUD OUEST
MORAMBA AQUACULTURE 1,000,000 1,000,000 1,000,000
(20393)
AQUAMAS AQUACULTURE 7,000,000 7,000,000 7,000,000
(20579-20580)
REVERSEMENT EXCEDENT 291,542 291,542 291,542
PEMIER PROTOCOLE
FINANCIER LOME IV
STABEX 1995 THE 8,106,680 8,106,680 8,106,680
STABEX 1996 CAFE VERT OU 663,133 663,133 663,133
TORREFIE
STABEX 1996 THE 1,611,662 1,611,662 1,611,662
STRUCTURAL ADJUSTMENT 38,300,000 38,300,000 | 38,300,000
SUPPORT (SAF 1l : 1997/1999)
STRUCTURAL ADJUSTMENT 51,966,879 51,966,879 | 51,966,879
SUPPORT (SAF IV : 99/01) - PIN
STABEX 98 - COTON NON 147,612 147,612 147,612
CARDE NI PEIGNE
STABEX 99 COFFEE - RAW OR 363,465 363,465 0
ROASTED
FRANCHISE ART 195 A - THE 575,168 527,908 0
POVERTY REDUCTION 36,100,000 35,959,935 | 34,679,935

BUDGETARY SUPPORT
PROGRAMME
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Evaluation of the Commission’s regional support to ESA-10

DRN-ADE-ECO-ECORYS-NCG

Country  Year Status [3)0rn Macro-Sector Sector Title Planned Contracted Paid

Malawi 1996 | Closed EC ASYCUDA AUTOMATED 1,837,253 1,837,253 | 1,837,253
SYSTEMS FOR CUSTOMS
DATA

Malawi 1998 | Ongoing | EC ASYCUDA PHASE 2 5,044,170 4,851,680 | 4,808,232

Malawi 1999 | Closed EC INSTITUTIONAL SUPPORT TO 1,400,713 1,400,713 | 1,400,713
THE PRIVATE SECTOR IN
MALAWI

Malawi 1998 | Closed EC TECHNICAL ASSISTANCE TO 500,000 430,960 430,960
THE OFFICE OF NAO

Malawi 2000 | Ongoing | EC CAPACITY BUILDING FOR 9,000,000 8,891,076 | 8,027,808
ECONOMIC MANAGEMENT &
POLICY COORDINATION

Malawi 2001 | Closed EC TECHNICAL ASSISTANCE TO 483,985 483,985 483,985
THE NATIONAL AUTHORISING
OFFICER

Malawi 2001 | Closed EC TA TO PROGRAMME 237,950 237,950 237,950
PREPARATION NATURAL
RESOURCES SECTOR 9TH
EDF

Malawi 2004 | Ongoing | EC TECHNICAL COOPERATION 7,095,922 6,911,028 | 4,882,711
FACILITY

Malawi 2005 | Ongoing | EC CAPACITY BUIDING FOR NAO 3,900,000 2,258,975 | 1,623,255
SUPPORT UNIT IN MINISTRY
OF FINANCE

Malawi 1996 | Closed EC Infrastructure Road transport KARONGA-CHILUMBA- 119,695 119,695 119,695
CHIWETA ROAD -
FEASABILITY STUDY

Malawi 1996 | Closed EC Infrastructure Road transport KARONGA-CHILUMBA- 440,773 440,773 440,773
CHIWETA ROAD

Malawi 1997 | Closed EC Infrastructure Road transport URGENT REPAIRS TO ROADS 2,033,945 2,033,945 | 2,033,945
AND BRIDGES

Malawi 1997 | Closed EC Infrastructure Road transport GOLOTOMI-MONKEY BAY 486,478 486,478 486,478

(TURN OFF) ROAD
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Don

Country  Year Status or Macro-Sector Sector Planned Contracted Paid

Malawi 1997 | Ongoing | EC Infrastructure Road transport ROAD MANAGMENT SUPPORT | 16,500,000 | 16,467,883 | 15,798,296
PROGRAMME

Malawi 1998 | Ongoing | EC Infrastructure Road transport KARONGA-CHILUMBA- 37,325,008 | 37,325,008 | 36,520,057
CHIWETA ROAD

Malawi 1999 | Ongoing | EC Infrastructure Road transport PUBLIC WORKS PROGRAMME 14,063,277 14,063,277 | 13,935,156

Malawi 2000 | Ongoing | EC Infrastructure Road transport LAKESHORE ROAD 17,000,000 | 16,855,554 | 10,028,546
INFRASTRUCTURE SUPPORT

Malawi 2002 | Ongoing | EC Infrastructure Road transport AUGM.PLAFOND-RIDER 2- 26,000,000 25,794,593 | 19,064,393
NOTE M.SILVA DOMINGOS
XXXX DD XX/XX/IXX

Malawi 2005 | Ongoing | EC Infrastructure Road transport MALAWI BACKLOG ROAD 38,000,000 6,104,310 | 1,576,019
REHABILITATION AND
MAINTENANCE PROGRAMME

Malawi 2001 | Closed EC Blantyre hotels 2,000,000 2,000,000 | 2,000,000

Malawi 1996 | Closed EC SCHOLARSHIP PROGRAMME 254,000 237,566 237,566
FOR SOCIAL
FORESTRY:TRAINING &
EXTENS.

Malawi 1996 | Closed EC TA TO STRENGTHEN 315,000 315,000 315,000
MALAWI'S DEMOCRATISATION
PROCESS

Malawi 1997 | Closed EC PRODUCTIVE ENTERPRISES 5,494,933 5,494,933 | 5,494,933
GL 1l (71125-71127)

Malawi 1998 | Closed EC ASSIST CIVIC & VOTER 1,899,400 1,899,400 | 1,899,400
EDUCATION FOR NAT. &
LOCAL ELECTIONS

Malawi 2003 | Ongoing | EC SUPPORT FOR THE MALAWI 1,990,000 1,990,000 | 1,890,500
TRIPARTITE ELECTIONS 2004

Malawi 2006 | Ongoing | EC PROMOTION OF THE RULE OF | 28,000,000 8,224,878 | 4,166,487
LAW AND CIVIC EDUCATION
IN MALAWI
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Evaluation of the Commission’s regional support to ESA-10

Country  Year Status Doorn Macro-Sector
Malawi 1997 | Closed EC
Malawi 1998 | Closed EC
Malawi 1998 | Ongoing | EC
Malawi 1999 | Ongoing | EC
Malawi 1996 | Closed EC
Malawi 1996 | Ongoing | EC
Malawi 1997 | Ongoing | EC
Malawi 1998 | Closed EC
Malawi 2002 | Closed EC
Malawi 1996 | Closed EC
Malawi 1997 | Ongoing | EC
Malawi 1998 | Ongoing | EC
Malawi 2002 | Ongoing | EC
Malawi 1996 | Closed EC

Sector

Humanitarian aid

DRN-ADE-ECO-ECORYS-NCG

Title Planned Contracted Paid
PREVENTION OF HIV/AIDS 713,981 713,981 713,981
AMONG HIGH RISK GROUPS
SAFE MOTHERHOOD AND 1,684,320 1,684,320 1,684,320
CHILD WELFARE
SUPPORT HEALTH 14,390,284 14,270,794 | 14,125,545
REFORM/DECENTRALIZATION:

CHIRADZULU HOSPITAL

NATIONAL BLOOD 9,360,000 8,890,671 | 6,282,479
TRANSFUSION SERVICE

PLAN ET CO-ORD 392,491 392,491 392,491
INTERVENTIONS CE EN

SANTE, POPULATION,SIDA

WORK PROGRAMME JULY- 20,359,627 20,339,072 | 19,876,055
DECEMBER 1999 PART I

PHYSICAL ASSETS 3,751,410 3,565,505 3,565,505
MANAGEMENT IN THE HEALT

SECTOR

COORDINATION SANTI 177,941 177,941 177,941
Echo/mwi/254/2002/01000- 1,398,522 1,398,522 | 1,398,522
hum.aid food shortages

malnut.malawi

SECON PLURIANNUAL 4,547,737 4,547,737 4,547,737
MICROPROJECT

PROGRAMME - LOME IV

POPULATION EDUCATION 1,550,000 1,541,828 1,506,289
PROGRAMME HEALTH

3RD MICROPROJECTS 20,575,853 20,575,853 | 20,315,799
PROGRAMME

4TH MICROPROJECTS 35,000,000 29,899,313 | 19,533,706
PROGRAMME

PROMOTION OF SOIL 14,626,182 14,626,182 | 14,626,182

CONSERVATION AND RURAL
PRODUCTION
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country  Year Status [ﬁn Macro-Sector Sector
Malawi 1996 | Closed EC
Malawi 1999 | Closed EC
Malawi 1999 | Closed EC
Malawi 2000 | Closed EC
Malawi 2004 | Ongoing | EC
Malawi 2004 | Ongoing | EC
Malawi 2004 | Ongoing | EC
Malawi 2005 | Ongoing | EC
Malawi 1996 | Ongoing | EC
Malawi 1996 | Closed EC
Malawi 2003 | Closed EC
Malawi 2004 | Ongoing | EC

Title

CUSTOMARY LAND
UTILISATION STUDY.

Planned
736,219

Contracted
736,219

Paid
736,219

Sucoma sugar project (20511-
20512)

3,219,758

3,219,758

3,219,758

COORDINATOR FOR
PRODUCTIVITY
IMPROVEMENT PROGRAMME
IN THE TEA AND COFFEE
SECTORS AND
DIVERSIFICATION

117,256

117,256

117,256

SUCOMA SUGAR (20512) (SEE
ALSO 8 MAI 19 - 20511)

324,029

324,029

324,029

FARM INCOME
DIVERSIFICATION
PROGRAMME (FIDP)

16,200,000

9,835,747

4,830,605

Income Generating Public Works
Programme - phase |

15,512,500

11,648,492

9,025,456

SUPPORT FOR THE
IMPLEMENTATION OF
MALAWI'S LAND REFORM
PROGRAMMME

1,969,065

1,927,031

1,227,677

INSTITUTIONAL
DEVELOPMENT AGRI-FOOD
SECTOR (IDAF)

7,970,000

2,525,354

1,004,233

SOCIAL FORESTRY :
TRAINING AND EXTENSION
(+7MAI65)

5,113,106

5,113,106

5,112,909

LILONGWE WATER SUPPLY I

15,000,000

15,000,000

15,000,000

KANGANKUNDE MINING
PROJECT (21976)

300,000

0

0

IMPROVED FOREST
MANAGEMENT FOR
SUSTAINABLE LIVELIHOODS

9,000,000

7,620,127

4,450,470
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Evaluation of the Commission’s regional support to ESA-10

DRN-ADE-ECO-ECORYS-NCG

Country  Year Status %Orn Macro-Sector Sector Title Planned Contracted Paid

Malawi 2006 | Ongoing | EC PROGRAMME D'APPUI AUX 20,200,000 3,210,076 903,236
COLLECTIVITES
TERRITORIALES POUR L'EAU
POTABLE ET
L'ASSAINISSEMENT (PACTEA)

Malawi 1997 | Closed EC CONSULTANCY SUPPORT TO 115,404 115,404 115,404
THE NAO'S OFFICE

Malawi 2005 | Ongoing | EC SUSTAINABLE NUTRITION 6,500,000 5,987,213 2,588,235
REHABILITATION

Mauritius 1998 | Closed EC SUPPORT TO THE CLOTHING 739,107 739,107 739,107
TECHNOLOGY CENTRE

Mauritius 1998 | Closed EC MAHEBOURG MARKET, 104,068 104,068 104,068
CONSULTANCY SERVICES

Mauritius 1998 | Closed EC MAHEBOURG MARKET 1,530,209 1,530,209 | 1,530,209
RECONSTRUCTION

Mauritius 1999 | Closed | EC PROGRAMME D'APPUI AUX 850,522 850,522 850,522
PETITES ET MOYENNES
ENTREPRISES

Mauritius 2000 | Closed EC ENHANCING DEMOCRACY 378,081 378,081 378,081
AND THE STATE OF LAW

Mauritius 2004 | Ongoing | EC ECO TECHNICAL 500,000 496,544 309,380
COOPERATION FACILITY
(TCF)

Mauritius 1997 | Closed EC Infrastructure Energy HAREL BELLE VUE/COAL 656,646 656,646 656,646
ENERGY PROJECT

Mauritius 2002 | Closed EC Infrastructure Energy Rodriques power station 1,989,263 1,989,263 | 1,989,263

Mauritius 1996 | Closed EC Infrastructure Other transport SSR AEROPORT 1,514,982 1,514,982 | 1,514,982
INTERNATIONAL(18948)

Mauritius 1996 | Closed EC Infrastructure Other transport PORT LOUIS CONTAINER 529,787 529,787 529,787
TERMINAL (19635)

Mauritius 2000 | Closed EC Infrastructure Other transport Ssr airport extension ii (20747) 570,226 570,226 570,226
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Don

Country  Year Status or Macro-Sector Sector Planned Contracted Paid

Mauritius 2000 | Closed EC Infrastructure Other transport TRAINING AND HUMAN 188,837 188,837 188,837
RESOURCE DEVELOPMENT
PROJECT FOR PORT-REL
ATED ORGANISATIONS

Mauritius 1998 | Closed EC Infrastructure Road transport PHOENIX NOUVELLE FRANCE 3,693,179 3,693,179 | 3,693,179
SECOND CARRIAGEWAY

Mauritius 1998 | Closed EC TOURISM DEVELOPMENT 609,555 609,555 609,555
PLAN FOR RODRIGUES AND
MAURITIUS

Mauritius 1998 | Closed EC TREND FORUM 1998 113,415 113,415 113,415

Mauritius 1997 | Closed EC TRAINING OF POLICE CADRE 508,582 508,582 508,582

Mauritius 2004 | Ongoing | EC Capacity Building Programme to 13,500,000 10,478,357 | 3,135,681
enhance NSAs (including SMES)
fight against poverty

Mauritius 1996 | Closed EC PORT LOUIS CONTAINER 2,586,827 2,686,827 | 2,586,827
TERMINAL (18394)

Mauritius 1997 | Closed EC 1ST MICROPROJECTS 923,302 923,302 923,302
PROGRAMME

Mauritius 1999 | Closed EC MICROREALISATIONS A 3,465,856 3,465,856 | 3,465,856
MAURICE

Mauritius 1996 | Closed EC NOTHERN PLAINS IRRIGATION 8,718,473 8,718,473 | 8,718,473

Mauritius 1998 | Closed EC PROGRAMME DE LUTTE 3,051,912 3,051,912 3,051,912
CONTRE L'EROSION A
RODRIGUES

Mauritius 2000 | Ongoing | EC IMPROVING THE QUALITY OF 436,784 435,269 433,934
HORTICULTURE

Mauritius 1996 | Closed EC ST MARTIN SEWERAGE 592,505 592,505 592,505
TREATMENT PLANT
EXTENSION

Mauritius 1996 | Closed EC BAIE DU TOMBEAU 2,372,609 2,372,609 | 2,372,609
SEWERAGE (18201)

Mauritius 1997 | Closed EC TECHNICAL ASSISTANCE - 672,169 672,169 672,169
SEWERAGE PROJECTS
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Evaluation of the Commission’s regional support to ESA-10

Country  Year Status [ﬁn Macro-Sector Sector
Mauritius 1998 | Closed EC
Mauritius 1998 | Ongoing | EC
Mauritius 2000 | Closed EC
Mauritius 2001 | Closed EC
Mauritius 2002 | Closed EC
Mauritius 2002 | Ongoing | EC
Mauritius 2003 | Closed EC
Mauritius 2003 | Ongoing | EC
Mauritius 2003 | Ongoing | EC
Namibia 2007 | Ongoing | EC
Namibia 1996 | Closed EC
Namibia 1996 | Closed EC
Namibia 1998 | Closed EC

Title

REHABILITATION OF
SEWERAGE
INFRASTRUCTURE IN
HOUSING ESTATES

Planned
138,539

DRN-ADE-ECO-ECORYS-NCG

Contracted
138,539

Paid
138,539

ST. MARTIN SEWAGE
TREATMENT PLANT
EXPANSION - STAGE 1

16,084,603

16,084,603

16,084,603

REHABILITATION OF
SEWERAGE IN CHA HOUSING
ESTATES

3,962,408

3,961,627

3,961,627

WEST COAST SEWERAGE
FEASIBILITY STUDY

137,724

137,724

137,724

TA TO WASTE WATER
MANAGEMENT AUTHORITY
(WMA)

720,116

720,116

720,116

Plaines wilhems sewerage
project (21396)

7,457,000

7,457,000

0

POST-KALUNDE
REHABILITATION
PROGRAMME FOR
RODRIGUES

499,000

282,415

282,415

MAURITIUS WASTEWATER
SECTOR POLICY SUPPORT
PROGRAMME (WSPSP) 2003-
2006

39,800,000

39,571,347

34,299,900

Cwa reduction of non-revenue
water project (21884)

3,550,000

3,550,000

122,848

PFM Support Programme

8,000,000

0

0

OKAPUKA I 14AFF/1E
AUTH GLOB LOMEIV

920,000

920,000

920,000

PRIVATE SECTOR GL (19223)

902,874

902,874

902,874

SKORPION FEASIBILITY
STUDY (71102)

1,725,478

1,725,478

1,725,478
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country  Year Status %Orn Macro-Sector Sector Title Planned Contracted Paid

Namibia 1999 | Closed EC WINDHOEK 2,024,773 2,024,773 | 2,024,773
INFRACSTRUCTURE Il (20256)

Namibia 1999 | Closed EC WINDHOECK INFRA 1l (20257) 2,500,000 2,500,000 | 2,500,000

Namibia 1999 | Closed EC TRADE & INVESTMENT 3,417,491 3,417,491 3,417,491
DEVELOPMENT PROGRAMME
(TIDP)

Namibia 2000 | Closed EC Private sector global loan ii a 428,089 428,089 428,089
(20801)

Namibia 1996 | Closed EC TA FOR THE PREPARATION 193,625 193,625 193,625
OF A HRD PRG

Namibia 1996 | Closed EC TA TO THE NAO OFFICE (+ 495,467 495,467 495,467
8NAMO003 + BNAMO012)

Namibia 1999 | Closed EC ASSISTANCE 312,469 312,469 312,469
TO/STRENGTHEN. OF NAO'S
OFFICE (+7NAM052/8NAMO003)

Namibia 2001 | Closed EC INTERIM ASSISTANCE TO THE 171,108 171,108 171,108
OFFICE OF THE NAO

Namibia 2002 | Closed EC TAECHNICAL ASSISTANCE TO 157,494 157,494 157,494
NAO-RURAL PROFILE
STRATEGIC FRAMEWO RK

Namibia 2002 | Ongoing | EC CAPACITY BUILDING FOR 3,200,000 2,894,172 2,164,949
DEVELOPMENT PLANNING

Namibia 2004 | Ongoing | EC TECHNICAL COOPERATION 2,000,000 1,985,108 1,312,510
FACILITY

Namibia 2007 | Ongoing | EC Technical Cooperation Facility I 795,000 0 0

Namibia 2001 | Closed EC Infrastructure Energy Nampower ii (21290) 5,537,736 5,537,736 | 5,537,736

Namibia 1996 | Closed EC Infrastructure Other transport NAMPORT (19022) 3,076,944 3,076,944 | 3,076,944
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Evaluation of the Commission’s regional support to ESA-10

Country

Namibia

Year

Status
Closed

Don
or

Macro-Sector

Infrastructure

Sector

Telecommunicati
ons

Title

NAMIBIA SOUTH AFRICA
INTERCONNECTOR PROJECT
(17767)

Planned
8,520,707

DRN-ADE-ECO-ECORYS-NCG

Contracted
8,520,707

Paid
8,520,707

Namibia

1998

Closed

EC

Infrastructure

Namibia

1998

Ongoing

EC

Namibia

1998

Closed

EC

Namibia

2003

Ongoing

EC

Namibia

2007

Ongoing

EC

Namibia

1999

Closed

EC

Namibia

2004

Ongoing

EC

Namibia

2001

Closed

EC

Telecommunicati
ons

TELECOM NAMIBIA Il SOUTH
LINK (17772)

845,904

845,904

845,904

NAMIBIA TOURISM
DEVELOPMENT
PROGRAMME/DEV. PHASE (+
7NAMO34)

7,200,000

6,982,763

6,982,763

NAMIBIA EDUCATION &
TRAINING PROGRAMME

12,870,840

12,870,840

12,870,840

NAMIBIA EDUCATION SECTOR
PROGRAMME (ESP) 2003-2007

24,000,000

21,000,000

13,500,000

Namibia Civil Society Capacity
Building Programme

1,604,000

0

0

SUPPORT FOR STD AND
HIV/AIDS ACTIVITIES IN
NAMIBIA

1,550,000

1,544,455

1,544,455

HIV/AIDS RESPONSE
CAPACITY DEVELOPMENT
PROGRAMME (HRCDP)

3,200,000

2,788,002

1,744,605

Humanitarian aid

SOCIO-ECONOMIC
INTEGRATION OF EX-
COMBATANTS

1,105,852

1,105,852

1,105,852

Namibia

2004

Ongoing

EC

NFA

Namibia

1999

Closed

EC

Namibia

2000

Ongoing

EC

Humanitarian aid

ECHO/NAM/EDF/2004/01000
HUMANITARIAN AID TO
FACILITATE THER
EPATRIATION TO ANGOLA OF
ANGOLAN REFUGEES IN
NAMIBIA

800,000

606,803

606,803

SUPPORT TO NPC FOR THE
ELABORATION OF NDP I

564,510

564,510

564,510

MULTIANNUAL
MICROPROJECTS
PROGRAMME NAMIBIA

4,000,000

3,904,404

3,904,404
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country  Year Status [ﬁn Macro-Sector Sector
Namibia 1997 | Closed EC
Namibia 1998 | Closed EC
Namibia 1999 | Closed EC
Namibia 2001 | Closed EC
Namibia 2001 | Closed EC
Namibia 2001 | Ongoing | EC
Namibia 2002 | Closed EC
Namibia 2003 | Ongoing | EC
Namibia 2004 | Ongoing | EC
Namibia 1999 | Closed EC

Title

INSTITUT. SUPP. TO DEPT. OF
AGRIC. + RURAL DEV./ PHASE
Il

Planned
985,352

Contracted
985,352

Paid
985,352

RESEARCH EXTENSION
MANAGEMENT PROGRAMME
(REMP)

7,082,722

7,082,722

7,082,722

SUPPORT TO CROP SEED
PRODUCTION + RESEARCH IN
NORTHERN NAMI- BIA

593,278

593,278

593,278

RURAL DEVELOPMENT
& STRATEGIC FRAMEWORK

198,693

198,693

198,693

SUPPORT TO AGRICULTURAL
MARKETING AND TRADE
NEGOTIATION

180,247

180,247

180,247

NATIONAL AGRICULTURAL
SERVICES SUPPORT
PROGRAMME

6,000,000

5,974,787

5,469,464

FEASABILITY STUDY FOR THE
RURAL DEVELOPMENT
PROGRAMME IN NAM IBIA
FOR 9TH EDF

224,183

224,183

224,183

TECHNICAL ASSISTANCE TO
NAO - RURAL PROFILE
STRATEGIC FRAMEW ORK -
DAG COMPLEMENTAIRE - 8
ACP NAM 30

107,000

84,463

84,463

Rural Poverty Reduction
Programme

53,000,000

46,322,079

19,823,690

RURAL TOWNS WATERBORNE
SEWAGE SCHEME FOR
KHOAEB (+ 8NAMO010)

1,025,465

1,025,465

1,025,465
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Evaluation of the Commission’s regional support to ESA-10

Country  Year Status EZOrn Macro-Sector Sector
Namibia 2000 | Closed EC
Namibia 2002 | Ongoing | EC
Namibia 2003 | Ongoing | EC
Namibia 2003 | Ongoing | EC
Namibia 2001 | Ongoing | EC
Rwanda 1996 | Closed EC
Rwanda 1997 | Closed EC
Rwanda 1997 | Closed EC
Rwanda 1997 | Closed EC
Rwanda 1997 | Closed EC
Rwanda 1997 | Closed EC
Rwanda 1998 | Closed EC
Rwanda 1998 | Closed EC

DRN-ADE-ECO-ECORYS-NCG

Title Planned Contracted Paid
STUDY OF THE ELIGIBILITY OF 200,200 200,200 200,200
NAMIBIA FOR SUPPORT FROM
THE SYS MIN FINANCIAL
FACILITY AND AN ANALYSIS
OF THE SECTOR
RURAL TOWN SEWERAGE 1,860,000 1,608,326 1,607,493
SCHEME - KARASBURG
DESIGN & PREP. TENDER 150,000 150,000 136,819
DOCUMENTS - WATER RECL.
PLANT LUDERITZ
RURAL TOWN SEWERAGE 4,200,000 4,180,000 2,950,386
SCHEME - LUDERITZ
UPGRADING NAMIBIAN 1,900,000 1,822,630 1,789,094
MARITIME & FISHERIES
INSTITUTE AT WALVIS BAY
REVERSEMENT EXCEDENT 593,588 593,588 593,588
PEMIER PROTOCOLE
FINANCIER LOME IV
STABEX 1995 THE 2,150,169 2,150,169 2,150,169
STABEX 1995 PEAUX BRUTES 570,368 570,368 570,368
STABEX 1996 THE 1,657,238 1,657,238 1,657,238
STABEX 1996 PYRETHRE 222,838 222,838 222,838
STABEX 1996 PEAUX BRUTES 408,364 408,364 408,364
TRANSFERT 1995 CAFE 11,028,005 11,028,005 | 11,028,005
TRANSFERT STABEX 1997 : 1,324,877 1,324,877 1,324,877

CAFE
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country  Year Status %Orn
Rwanda 1998 | Closed EC
Rwanda 1999 | Closed EC
Rwanda 1999 | Closed EC
Rwanda 2000 | Closed EC
Rwanda 2000 | Closed EC
Rwanda 2000 | Closed EC
Rwanda 2000 | Closed EC
Rwanda 2000 | Closed EC
Rwanda 2003 | Ongoing | EC
Rwanda 2005 | Ongoing | EC
Rwanda 1999 | Closed EC
Rwanda 1998 | Closed EC
Rwanda 2000 | Ongoing | EC

Macro-Sector

Sector

Title Planned Contracted Paid
STRUCTURAL ADJUSTMENT 25,776,757 25,776,757 | 25,776,757
SUPPORT PROGRAMME
(SAF1)

STABEX 98 - CAFE VERT OU 1,860,180 1,860,180 | 1,860,180
TORREFIE

STABEX 98 - PEAUX BRUTES 320,508 320,508 320,508
STABEX 99 COFFEE -RAW OR 3,464,184 3,464,184 0
ROASTED

STABEX 99 RAW HIDES ANS 1,130,368 1,130,368 0
SKINS

STUCTURAL ADJUSTMENT 62,779,395 62,779,395 | 62,779,395
SUPPORT (SAP 2)

FRANCHISE ART 195 A - CAFE 431,339 431,339 0
FRANCHISE ART 195 A - THE 842,627 545,236 0
PROGRAMME PLURIANNUEL 47,565,949 47,565,949 | 46,732,766
D'APPUI A LA REDUCTION DE

LA PAUVRETE 2003-2005

(PPARP 2003-2005)

BUDGET SUPPORT FOR 54,000,000 | 35,800,000 | 35,633,500
POVERTY REDUCTION

Private sector development 8,000,000 8,000,000 | 8,000,000
global loan (20758)

PREMIER PROG. PRIORITAIRE 1,969,650 1,969,650 1,969,650
DE GENERATION D'EMPLOI

(PPGE)

APPUI TECHNIQUE & 6,860,000 6,859,928 | 5,782,831

LOGISTIQUE AU
MIN.FINANCES &
PLANIFICATION ECONOMIQUE
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Evaluation of the Commission’s regional support to ESA-10

Don
or

Year Status Macro-Sector Sector

Country

RWANDA INSTITUTIONAL
SUPPORT FOR ECONOMIC
MANAGEMENT

Rwanda Ongoing

Planned
7,800,000

DRN-ADE-ECO-ECORYS-NCG

Contracted
5,155,101

Paid
3,012,501

Rwanda 2005 | Ongoing | EC Facilite de Cooperation

Techinique (TCF)

780,000

662,005

469,340

Rwanda 2000 | Closed EC Infrastructure Other transport Kigali international airport

rehabilitaton (20621)

6,000,000

6,000,000

6,000,000

Rwanda 2000 | Closed EC Infrastructure Other transport Kigali international airport

rehabilitation(20621)

5,000,000

5,000,000

5,000,000

Rwanda 1999 | Closed EC Infrastructure Road transport ETUDE TECHNIQUE POUR LA

REHABILITATION DE LA
ROUTE KIGALI-KA YONZA

375,085

375,085

375,085

Rwanda 2002 | Ongoing | EC Infrastructure Road transport APPUI A LA POLITIQUE

SECTORIELLE DES
TRANSPORTS ROUTIERS

29,795,129

29,579,466

29,492,652

1997 | Closed EC RETOUR REINTEGRATION
ETUDIANTS SE TROUVANT

EUROPE DE L'EST.

Rwanda

616,028

616,028

616,028

2003 | Closed EC PROGRAMME POUR

L'ASSISTANCE ELECTORALE

Rwanda

1,800,000

1,788,000

1,788,000

2003 REHABILITATION DES
BATIMENTS DE L'ASSEMBLEE
NATIONALE ET
CONSTRUCTION D UN
BATIMENT POUR LA COUR

SUPREME

Rwanda Ongoing | EC

9,500,000

9,306,560

2,816,576

2003 | Closed EC PROGRAMME D'APPUI AU

SECTEUR DE LA SANTE

Rwanda

1,405,000

1,381,350

1,381,350

2000 SOUTIEN A L'ETAT DE DROIT
&AUX INITIATIVES DE
PROMOTION DES DROITS DE
LA PERSONNE &

RECONCILIATION NATIONALE

Rwanda

Ongoing | EC Human rights

6,210,000

6,072,077

6,071,476
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country  Year Status %Orn
Rwanda 1996 | Ongoing | EC
Rwanda 2000 | Closed EC
Rwanda 2000 | Closed EC
Rwanda 2002 | Closed EC
Rwanda 2003 | Ongoing | EC
Rwanda 1996 | Closed EC
Rwanda 2003 | Ongoing | EC
Rwanda 2002 | Ongoing | EC
Seychelles 1997 | Closed EC
Seychelles 1999 | Closed EC
Seychelles 2004 | Ongoing | EC

Macro-Sector

NFA

Sector

Humanitarian aid

Title

2E REHABILITATION
PROG.(+7/RW/66+7/RW/67)

Planned
66,086,157

Contracted
65,941,084

Paid
65,809,837

PROLONGATION DU PREMIER
PROGRAMME DE
MICROREALISATIONS

2,890,759

2,890,759

2,890,759

TROISIEME RECENSEMENT
GENERAL DE LA
POPULATION&DE L'HABITAT

5,010,804

4,786,702

4,786,702

PROGRAMME DE
MICROREALISATIONS
SOCIALES, RURALES ET
URBAINES

2,423,072

2,423,072

2,423,072

APPUI A LA REINSERTION
ECONOMIQUE ET SOCIALE
DES DEMOBILISES DE LA
VILLE DE KIGALI

3,000,000

2,862,572

2,814,074

CAMPAGNE DE LUTTE
CONTRE PERIPNEUMONIE
CONTAGIEUSE BOVINE
(PPCB)

340,626

340,626

340,626

DECENTRALISED
PROGRAMME FOR RURAL
POVERTY REDUCTION

34,000,000

28,875,988

17,415,524

ALIMENTATION EN EAU
POTABLE DE LA REGION DE
BUGESERA/KARENGE

23,200,000

22,397,950

20,456,289

VICTORIA MARKET
REHABILITATION

674,769

674,769

674,769

Dbs- v global loan (20451)

1,770,000

1,770,000

1,770,000

9 ACP SEY 001 - Technical Co-
operation Facility (TCF)

731,826

471,615

407,456
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Evaluation of the Commission’s regional support to ESA-10

Country

Year

Status

Don
or

Macro-Sector

Sector

Title

Planned

DRN-ADE-ECO-ECORYS-NCG

Contracted

Paid

Seychelles Ongoing NFA CPRM 9 ACP SEY 002 - 700,000 700,000 630,000
CONTRIBUTION TO POST
TSUNAMI REHABILITATION
EFFORTS

Seychelles 1999 | Closed EC TOURISM CAPACITY BUILDING 361,394 361,394 361,394
PROJECT

Seychelles 2007 | Ongoing | EC National Capacity Building for 860,000 781,000 329,067
State and Non-State Actors

Seychelles 1997 | Closed EC ANSE ROYAL LANDFILL 2,644,734 2,644,734 | 2,644,734

Seychelles 1998 | Closed EC NIOL WATER TREATMENT 1,300,427 1,300,427 | 1,300,427
WORKS

Seychelles 1999 | Closed EC LE NIOL WATER SUPPLY 1,000,000 1,000,000 | 1,000,000
(71145)

Seychelles 2002 | Ongoing | EC MELON FRUIT FLY 1,011,023 1,008,727 | 1,008,711
ERADICATION PROGRAMME

Somalia 1996 | Closed EC NFA CPRM TA FOR PEACEBUILDING 162,108 162,108 162,108

Somalia 1996 | Closed EC NFA CPRM 2ND REHABILITATION 52,136,016 | 52,136,016 | 52,136,016
PROGRAMME
(6/88&89+7/17&18).

Somalia 2006 | Ongoing | EC NFA CPRM SOMALIA RECOVERY 70,000,000 | 46,264,121 | 18,103,532
PROGRAMME

Somalia 2007 | Ongoing | EC NFA CPRM Somalia Recovery Programme | 39,600,000 0 0

Somalia 2000 | Ongoing | EC 3RD REHABILITATION 8,034,757 7,909,760 | 7,909,760
PROGRAMME : SUPPORT TO
LOCAL COMMUNITIES & CIVIL
SOCIETY

Somalia 2002 | Ongoing | EC 4EME PROGRAMME DE 50,000,000 | 48,828,114 | 42,202,035
REHABILITATION

Somalia 2003 | Ongoing | EC 5TH REHABILITATION 99,489,355 | 98,463,902 | 68,016,441
PROGRAMME

Sudan 1996 | Ongoing | EC Reversement excedant premier 2,121,498 2,121,498 | 2,121,498
protocole financier lome iv

Sudan 1997 | Ongoing | EC Stabex 1996. gomme arabique 19,596,747 19,596,747 | 19,596,747
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country

Year

Status
Ongoing

Don
or

Sudan

2000

Ongoing

EC

Sudan

2000

Ongoing

EC

Sudan

2000

Ongoing

EC

Sudan

2000

Ongoing

EC

Sudan

2003

Ongoing

EC

Sudan

2003

Ongoing

EC

Sudan

2002

Closed

EC

Macro-Sector

Sector

Transfert stabex 1997 : gum
arabic

Planned
14,727,505

Contracted
14,727,505

Paid
14,727,505

Franchise art 195 a -gomme
arabique

850,236

850,236

850,236

Franchise art 195 a -coton

16,688,254

7,784,579

0

Stabex 98 - coton

4,832,283

4,832,283

0

Stabex 99 - coton

44,949,663

44,949,663

21,340,293

TECHNICAL COOPERATION
FACILITY (TCF)

3,088,651

2,717,626

2,356,605

CAPACITY BUILDING FOR THE
SUDANESE ADMINISTRATION

1,960,000

1,892,971

1,126,386

LAND MINE EXPERT

129,451

129,451

129,451

Sudan

2003

Ongoing

EC

Sudan

2003

Ongoing

EC

Sudan

1998

Closed

EC

NFA

NFA

CPRM

TRANSITIONAL PROGRAM
FOR POST CONFLICT
REHABILITATION AND CA
PACITY BUILDING IN SUDAN

70,000,000

40,583,289

23,666,925

CAECITY BUILDING
PROGRAMME FOR NON-
STATE ACTORS IN THE
SUDAN

664,340

500,304

354,391

Humanitarian aid

Emergency assistance to victims
of drought and war in sudan

9,216,766

9,216,766

9,216,766

Sudan

1998

Closed

EC

NFA

Humanitarian aid

ECHO/SDN/254/1998/02000 -
AIDE HUMANITAIRE SOUDAN
AUX VICTIMES DE LA
SECHERESSE ET DE LA
GUERRE

10,000,000

10,000,000

10,000,000

Sudan

2000

Ongoing

EC

NFA

Humanitarian aid

HUMANITARIAN PLUS
PROGRAMME

17,071,105

16,791,893

16,250,325
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Evaluation of the Commission’s regional support to ESA-10

Country

Year

Status

Don

Macro-Sector

Sector

Planned

DRN-ADE-ECO-ECORYS-NCG

Contracted

Paid

or

Sudan 2004 | Ongoing | EC NFA Humanitarian aid | ECHO/SDN/EDF/2004/01000 - 5,000,000 4,857,436 | 4,685,083
SOUDAN:ASSISTANCE
HUMANITAIRE AUX VICTIMES
DU CONFLIT

Sudan 2004 | Ongoing | EC NFA Humanitarian aid | HUMANITARIAN PLUS 12,700,000 | 12,422,867 | 9,794,204
PROGRAMME I

Sudan 2005 | Ongoing | EC SOUTHERN SUDAN 48,000,000 | 48,000,000 | 48,000,000
RECONSTRUCTION AND
DEVELOPMENT PROGRAM

Sudan 2005 | Ongoing | EC Emergency food aid programme 30,000,000 | 29,791,436 | 28,383,488
for Sudan

Swaziland 1998 | Closed EC Seb ii transmission project 5,000,000 5,000,000 | 5,000,000
(21174)

Swaziland 2000 | Ongoing | EC RESTRUCTURATION FISCALE 3,800,000 3,793,734 | 3,538,784

Swaziland 2000 | Closed EC Swaziland dev.company v 7,309,517 7,309,517 | 7,309,517
g.1.(20570)

Swaziland 2000 | Ongoing | EC PRIVATE SECTOR SUPPORT 5,025,000 5,024,562 | 4,635,454
PROGRAMME

Swaziland 1996 | Closed EC T.A. TO THE N.A.O. 561,929 561,929 561,929

Swaziland 1997 | Closed EC ADVISER ON THE SACU 401,589 401,589 401,589
RENEGOTIATION

Swaziland 1998 | Ongoing | EC MULTI-ANNUAL 3,100,000 3,097,058 | 3,097,058
MICROPROJECTS 1998-2001

Swaziland 1999 | Closed EC STRENGTHEN GOVT'S TRADE 680,394 680,394 680,394
POLICY ANAL., RELATIONS &
PROMOTION

Swaziland 1999 | Closed EC TA FOR ECON. & SOCIAL 1,684,892 1,684,892 | 1,684,892

REFORM AGENDA & EC
FUNDED PROGRAMMES
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country

Year

Macro-Sector

Sector

Planned

Contracted

Paid

Swaziland Ongoing CAPACITY BUILDING FOR 2,520,000 2,462,204 | 1,565,113
DEVELOPMENT PLANNING
AND PROGRAMME MAN
AGEMENT

Swaziland 2005 | Ongoing | EC TECHNICAL COOPERATION 2,000,000 1,339,692 826,111
FACILITY (TCF)

Swaziland 2003 | Ongoing | EC Infrastructure Energy Seb iii maguga (22105) 7,000,000 7,000,000 0

Swaziland 2003 | Ongoing | EC Infrastructure Energy Motraco ii (+6 moz 113, 8 moz 1,750,000 1,750,000 0
47)

Swaziland 2000 | Closed EC Infrastructure Energy SEB Il TRANSMISSION 2,190,684 2,190,684 | 2,190,684
PROJECT (20807)

Swaziland 1996 | Closed EC Infrastructure Road transport MAPHOBENI LOW LEVEL 1,489,228 1,489,228 | 1,489,228
BRIDGE

Swaziland 2005 | Ongoing | EC Support to education and training | 23,000,000 5,605,232 | 2,054,902

Swaziland 2003 | Closed EC PROVISION OF EDUCATION 223,728 223,728 223,728
CONSULTANCY SERVICES

Swaziland 2001 | Ongoing | EC HIV/AIDS PREVENTION AND 2,103,000 2,099,888 | 2,054,565
CARE PROGRAMME

Swaziland 2005 | Ongoing | EC HIV/AIDS PREVENTION AND 2,000,000 1,603,540 | 1,163,491
CARE PROGRAMME (HAPAC)
Il

Swaziland 2003 | Ongoing | EC MULTI ANNUAL MICRO- 3,420,000 3,392,678 | 2,818,205
PROJECTS PROGRAMME

Swaziland 2006 | Ongoing | EC Gender Programme 1,400,000 1,000,000 243,777

Swaziland 1996 | Closed EC MAIZE MARKETING AND 1,239,033 1,239,033 | 1,239,033
STORAGE (+7SW37).

Swaziland 1996 | Closed EC SWAZILAND SUGAR ASSOC I 3,000,000 3,000,000 | 3,000,000

Swaziland 1996 | Closed EC T.A. TO THE MINISTRY OF 456,548 456,548 456,548
AGRICULTURE AND
COOPERATIVES
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Evaluation of the Commission’s regional support to ESA-10

Country  Year Status %C;n Macro-Sector Sector
Swaziland 1997 | Closed EC
Swaziland 1998 | Closed EC
Swaziland 2000 | Closed EC
Swaziland 2002 | Ongoing | EC
Swaziland 2003 | Ongoing | EC
Swaziland 1998 | Closed EC
Swaziland 1999 | Closed EC
Tanzania 1996 | Closed EC
Tanzania 1997 | Closed EC
Tanzania 1998 | Closed EC
Tanzania 2000 | Closed EC
Tanzania 2000 | Closed EC
Tanzania 2000 | Closed EC

DRN-ADE-ECO-ECORYS-NCG

Title Planned Contracted Paid
DVLPMT SMALLHOLDER 1,069,615 1,069,615 1,069,615
IRRIGATION IN THE LOWER
USUTU RIVER BASIN
SIMUNYE SUGAR B (SS) 7,500,000 7,500,000 | 7,500,000
(20454)
Simunye sugar a (20453) 509,821 509,821 509,821
LOWER USUTHU 11,450,000 11,339,560 5,864,929
SMALLHOLDER IRRIGATION
PROJECT (LUSIP - PHASE | )
Lower usuthu smallholder project 5,730,000 5,730,000 923,164
(21990)
ENVIRONMENTAL IMPACT 452,236 452,236 452,236
ASSESMENT STUDY-
DEVELOPMENT OF
SMALLHOLDER IRRIGATION IN
THE LOWER USUTHU RIVER
BASIN
TA TO SECURE CO- 334,235 334,235 334,235
FINANCING FOR THE LOWER
USUTHU PROJECT
REVERSEMENT EXCEDENT 999,490 999,490 999,490
SUR PREMIER PROTOCOLE
FINANCIER LOME IV
STABEX 1996 THE 3,051,024 3,051,024 3,051,024
STRUCTURAL ADJUSTMENT 61,525,046 | 61,525,046 | 61,525,046
(SAF IV 98/99)
Stabex 99 coffee - raw or roasted | 26,179,971 26,179,971 | 25,560,000
SUPPORT TO THE NAO'S 1,493,330 1,493,330 | 1,493,330
OFFICE
Franchise art 195 a - cafe vert 1,005,689 1,005,689 0
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country  Year Status %Orn
Tanzania 2000 | Closed EC
Tanzania 2001 | Closed EC
Tanzania 2003 | Ongoing | EC
Tanzania 1997 | Closed EC
Tanzania 1998 | Closed EC
Tanzania 1998 | Closed EC
Tanzania 2000 | Closed EC
Tanzania 1997 | Closed EC
Tanzania 1997 | Closed EC
Tanzania 1999 | Ongoing | EC
Tanzania 2002 | Ongoing | EC
Tanzania 2004 | Ongoing | EC
Tanzania 2004 | Ongoing | EC
Tanzania 2001 | Closed EC

Macro-Sector

Infrastructure

Sector

Energy

Title Planned Contracted Paid
Franchise art 195 a - the 4,213,206 3,033,471 0
POVERTY REDUCTION 75,367,819 | 75,367,819 | 75,367,819
BUDGET SUPPORT FAS 2000
POVERTY REDUCTION 99,500,000 | 98,602,961 | 98,602,356
BUDGET SUPPORT
PROGRAMME 2003-2006
SUPPORT FOR 1,656,824 1,656,824 | 1,656,824
INTRODUCTION OF VALUE-
ADDED-TAX
Fehda fund limited (71122) 1,551,343 1,551,343 | 1,551,343
AUDIT OF EDF PROJECTS 174,266 174,266 174,266
AND COUNTERPARTY FUNDS
Private sector development 2,365,000 2,365,000 | 2,365,000
(20200)
CONSULTANCY SERVICES TO 692,766 692,766 692,766
SUPPORT LOCAL
GOVERNMENT REFORMS
ECONOMIC ADVISER TO THE 167,911 167,911 167,911
PRESIDENT
TAX ADMINISTRATION 7,000,000 5,559,269 | 4,385,978
PROJECT
IMPLEMENTATION OF 1,925,000 1,925,000 | 1,925,000
ZANZIBAR POLITICAL
ACCORD MUAFAKA™
TECHNICAL COOPERATION 3,777,750 3,758,451 | 2,038,168
FACILITY
9TH EDF SUPPORT TO THE 3,800,000 3,431,659 | 2,628,577
NAO
Songo songo gas development 50,601,035 50,601,035 | 50,601,035

(21245, 21246)
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Evaluation of the Commission’s regional support to ESA-10

Don

DRN-ADE-ECO-ECORYS-NCG

Country  Year Status or Macro-Sector Sector Planned Contracted Paid

Tanzania 1996 | Closed EC Infrastructure Other transport STUDY OF CORROSION 305,939 305,939 305,939
DAMAGES PILE HEADS - PORT
OF ZANZIBAR

Tanzania 1998 | Closed EC Infrastructure Other transport Air traffic services project 12,621,286 12,621,286 | 12,621,286
(71118)

Tanzania 2002 | Closed EC Infrastructure Other transport AIR NAVIGATION - REG EAST 292,000 292,000 292,000
AFRICA (21356)+ 7 KE 103 + 7
UG 91

Tanzania 2003 | Closed EC Infrastructure Other transport REHABILITATION OF 724,885 724,885 724,885
ZANZIBAR PORT

Tanzania 2004 | Ongoing | EC Infrastructure Other transport REHABILITATION OF MALINDI 31,000,000 29,596,311 | 17,069,906
WHARVES, PORT OF
ZANZIBAR

Tanzania 1996 | Closed EC Infrastructure Road transport ROAD SECTOR 711,888 711,888 711,888
INSTITUTIONAL STUDY

Tanzania 1997 | Closed EC Infrastructure Road transport MWANZA REGION 110,508 110,508 110,508
TRANSPORT PROGRAMME

Tanzania 1997 | Ongoing | EC Infrastructure Road transport RUVUNA & SOUTHERN IRINGA | 20,964,194 | 20,914,102 | 20,891,329
ROAD MAINTENANCE
PROGRAMME (RUSRIM)

Tanzania 1998 | Closed EC Infrastructure Road transport EMERGENCY (EL NI¢O) ROAD 6,958,126 6,958,126 | 6,958,126
REPAIR PROGRAMME

Tanzania 2000 | Closed EC Infrastructure Road transport BACKLOG MAINTENANCE 140,133 140,133 140,133
PROJECT STUDY

Tanzania 2000 | Closed EC Infrastructure Road transport INSTITUTIONAL & POLICY 1,693,359 1,693,359 | 1,693,359
SUPPORT TO THE TANZANIA
ROAD SECTOR

Tanzania 2006 | Ongoing | EC Infrastructure Road transport REHABILITATION OF 32,000,000 25,713,699 | 2,606,777
MANDELA ROAD

Tanzania 1996 | Closed EC PARTICIPATION AT TOURISM 140,009 140,009 140,009
FAIRS 1996

Tanzania 1997 | Closed EC PARTICIPATION AT 2 100,000 100,000 100,000
TOURISM FAIRS 1997
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country  Year Status Doorn Macro-Sector
Tanzania 1999 | Ongoing | EC
Tanzania 2006 | Ongoing | EC
Tanzania 2002 | Ongoing | EC
Tanzania 1997 | Closed EC
Tanzania 1999 | Closed EC
Tanzania 2000 | Closed EC
Tanzania 2006 | Ongoing | EC
Tanzania 2007 | Ongoing | EC
Tanzania 2000 | Ongoing | EC
Tanzania 2002 | Closed EC
Tanzania 1997 | Ongoing | EC
Tanzania 2002 | Ongoing | EC
Tanzania 2003 | Closed EC

Sector

Humanitarian aid

Title

INSTITUTIONAL
STRENGTHENING FOR THE
TOURISM SECTOR

Planned
1,856,612

Contracted
1,856,029

Paid
1,807,942

TOURISM TRAINING
PROGRAMME

2,500,000

1,473,475

276,456

SUPPORT TO PRIMARY
EDUCATION DEVELOPMENT
PLAN

24,805,119

24,805,119

24,799,545

INSTITUTIONNAL
STRENGHTENING FOR THE
EDUCATION SECTOR

1,150,702

1,150,702

1,150,702

SUPPORT TO THE
PREVENTION OF
CORRUPTION BUREAUCRACY

1,432,967

1,432,967

1,432,967

DEVELOPMENT &
CONSOLIDATION OF
DEMOCRACY

837,099

837,099

837,099

Deepening democracy
programme, Tanzania

1,500,000

0

0

Support to the Local Government
Grant Scheme

22,700,000

11,700,000

11,700,000

STRENGTHENING OF STD
COMPONENT OF NATIONAL
AIDS/STD PROGRAM FINAL
PHASE

1,759,067

1,759,067

1,666,388

SELF RELIANCE PROGRAM
FOR REFUGIES IN TANZANIA

3,502,783

3,502,783

3,502,783

TANZANIA MICROPROJECTS
PROGRAMME (1997-99)

2,607,785

2,607,785

2,586,993

3RD TANZANIA
MICROPROJECTS
PROGRAMME

498,597

498,597

493,846

4TH MICRO-PROJECTS
PROGRAMME IN TANZANIA

1,311,591

1,311,591

1,311,591
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Evaluation of the Commission’s regional support to ESA-10

Don

DRN-ADE-ECO-ECORYS-NCG

Country  Year Status or Macro-Sector Sector Title Planned Contracted Paid

Tanzania 1997 | Ongoing | EC INSTITUTIONAL 1,833,714 1,833,714 1,833,714
STRENGHTENING IMPROVED
WATER SUPPLY & SEWERAGE

Tanzania 2000 | Closed EC MWANZA SEWERAGE SYSTEM 5,802,677 5,802,677 5,802,677
REHABILITATION

Tanzania 2000 | Closed EC MWANZA WATER SUPPLY 120,502 120,502 120,502
EXTENSION -
SUPPLEMENTARY STUDIES

Tanzania 2002 | Ongoing | EC WATER SUPPLY PROGRAMME | 33,660,000 33,660,000 | 26,832,557
REGIONAL CENTRES, PHASE |

Tanzania 2003 | Ongoing | EC SUPPORT TO TANZANIA 1,980,000 1,855,899 1,643,424
GAME RESERVES (STGR)

Tanzania 2003 | Ongoing | EC SUPPORT TO THE SOUTHERN 1,499,750 1,305,415 1,232,264
AND EASTERN AFRICAN
MINERAL CENTRE (SEAMIC)

Tanzania 2003 | Ongoing | EC DAR ES SALAAM WATER 35,000,000 35,000,000 | 24,386,039
SUPPLY AND SANITATION
(22254)

Tanzania 2005 | Ongoing | EC WATER SUPPLY PROGRAMME | 38,340,000 3,423,001 1,518,227
REGIONAL CENTRES, PHASE
Il

Uganda 1996 | Closed EC REVERSEMENT EXCEDENT 1,588,000 1,588,000 1,588,000
PREMIER PROTOCOLE
FINANCIER LOME IV

Uganda 1997 | Closed EC STABEX 1995. THE 430,212 430,212 430,212

Uganda 1997 | Closed EC THIRD STRUCTURAL 50,900,000 50,900,000 | 50,900,000
ADJUSTMENT SUPPORT
PROGRAMME (SASP3)

Uganda 1998 | Closed EC COMMUNITY PARTICIPATION 4,590,000 4,590,000 | 4,590,000
IN DEBT RELIEF FOR H.I.P.C.

Uganda 2000 | Closed EC STABEX 99 COFFEE -RAW OR 26,602,089 26,602,089 | 26,602,089
ROASTED
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country  Year Status %Orn
Uganda 2000 | Closed EC
Uganda 2000 | Closed EC
Uganda 2000 | Ongoing | EC
Uganda 2005 | Ongoing | EC
Uganda 1997 | Closed EC
Uganda 1997 | Closed EC
Uganda 1998 | Closed EC
Uganda 1999 | Closed EC
Uganda 2001 | Closed EC
Uganda 2003 | Closed EC
Uganda 2004 | Closed EC
Uganda 1999 | Closed EC
Uganda 2003 | Ongoing | EC
Uganda 2006 | Ongoing | EC
Uganda 2002 | Closed EC

Macro-Sector

Infrastructure

Sector

Other transport

Title Planned Contracted Paid
STABEX 99 HIDES AND SKINS 1,081,228 1,081,228 1,081,228
FRANCHISE ART 195 A - CAFE 7,410,941 7,208,453 | 7,208,453
VERT
POVERTY ALLEVIATION 74,460,000 74,424,297 | 74,173,504
BUDGETARY SUPPORT (PABS
4)
5th poverty alleviation budget 88,045,000 | 86,337,480 | 48,344,289
support (PABS V)
APEX PRIVATE ENT. Il GL 10,000,000 | 10,000,000 | 10,000,000
(71080)
APEX PRIVATE ENT. IIB GL 15,000,000 | 15,000,000 | 15,000,000
(71141)
UGANDA LEASING COMPANY 1,800,000 1,800,000 | 1,800,000
LIMITED (71128-71129)
KAMPALA INDUSTRIAL PATK 223,000 223,000 223,000
STUDY (71140)
Apex private enterprise iii gl 40,000,000 | 40,000,000 | 40,000,000
APEX PRIVATE ENTERPRISES | 30,000,000 | 30,000,000 | 30,000,000
IV GL
EIB MICROFINANCE SCHEME 2,000,000 732,000 732,000
SUPPORT TO NAO'S OFFICE 1,685,614 1,685,614 1,685,614
TECHNICAL COOPERATION 3,425,969 3,289,531 2,752,047
FACILITY (TCF) 2004-2009
Technical Cooperation Facility I 3,000,000 94,632 0
AIR NAVIGATION - REG EAST 292,000 292,000 292,000

AFRICA (21370)+7 KE 103+7 TA
134
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Evaluation of the Commission’s regional support to ESA-10

Country

Year

Status

Don
or

Macro-Sector

Sector

Planned

DRN-ADE-ECO-ECORYS-NCG

Contracted

Paid

Uganda

1998

Closed

EC

Infrastructure

Road transport

STRENGTHENING OF THE
NORTHERN CORRIDOR
ROUTE

59,219

59,219

59,219

Uganda

1999

Closed

EC

Infrastructure

Road transport

FEASIBILITY STUDY N.
CORRIDOR ROAD PROJECT
(KAMPALA-KATUNA)

1,080,000

1,069,779

1,069,779

Uganda

1999

Closed

EC

Infrastructure

Road transport

FEASIBILITY STUDY FOR
KAMPALA BY-PASS ROAD
PROJECT

1,110,901

1,110,901

1,110,901

Uganda

2003

Ongoing

EC

Infrastructure

Road transport

STUDY ON ROAD
MAINTENANCE AND
CONSTRUCTION COST

199,000

190,708

183,228

Uganda

2004

Ongoing

EC

Infrastructure

Road transport

TECHNICAL ASSISTANCE TO
THE ROAD AGENCY
FORMATION UNIT

2,999,500

1,936,935

1,161,731

Uganda

2006

Ongoing

EC

Infrastructure

Road transport

BACKLOG ROAD
MAINTENANCE PROGRAMME
(BRMP)

15,000,000

Uganda

1999

Closed

EC

Infrastructure

Telecommunicati
ons

MTN TELECOM PROJECT
(20.230-20.280)

4,500,000

4,500,000

4,500,000

Uganda

2005

Ongoing

EC

Uganda

2001

Ongoing

EC

Uganda

1997

Closed

EC

Uganda

1999

Ongoing

EC

Uganda

2000

Closed

EC

NFA

CPRM

NORTHERN UGANDA
REHABILITATION
PROGRAMME

20,000,000

11,194,871

3,481,201

UGANDA SUSTAINABLE
TOURISM DEVELOPMENT
PROGRAMME USTDP

3,483,315

3,168,088

2,927,040

PRE-FEASIBILITY STUDY TO
SUPPORT PRIMARY
EDUCATION

193,919

193,919

193,919

SUPPORT TO UNIVERSAL
PRIMARY EDUCATION

30,709,220

30,709,220

30,709,220

SUPPORT TO CIVIC
EDUCATION & MONITORING
OF REFERENDUM ON FUTURE
POLITICAL SYSTEM

1,000,000

1,000,000

1,000,000
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country
Uganda

Year

2003

Status
Ongoing

Don
or
EC

Uganda

2003

Ongoing

EC

Uganda

2005

Ongoing

EC

Uganda

1998

Closed

EC

Uganda

1998

Ongoing

EC

Uganda

1999

Closed

EC

Uganda

2000

Closed

EC

Uganda

1997

Closed

EC

Uganda

1999

Closed

EC

Uganda

1999

Closed

EC

Uganda

2001

Ongoing

EC

Uganda

2005

Ongoing

EC

Macro-Sector

NFA

Sector

Human rights

Title

SUPPORT TO THE
COMMERCIAL JUSTICE
REFORM PROGRAMME

Planned
1,950,000

Contracted
1,883,735

Paid
363,782

CIVIL SOCIETY CAPACITY
BUILDING PROGRAMME

7,900,000

7,706,998

5,252,467

SUPPORT TO
DECENTRALISATION
PROGRAMME

10,000,000

4,972,410

1,853,989

TECHNICAL ASSISTANT FOR
EDF HEALTH PROGRAMMES

592,462

592,462

592,462

IMPROVING SEXUAL AND
REPRODUCTIVE HEALTH IN
UGANDA

5,502,859

5,502,859

5,602,772

UGANDA NATIONAL BLOOD
TRANSFUSION SERVICE
PHASE Il

2,274,081

2,270,039

2,270,039

THE APPRAISAL AND
FORMULATION MISSION ON
HUMAN RESOURCES FOR
HEALTH IN UGANDA

108,226

108,226

108,226

TA STUDIES OF HUMAN
RESOURCES FOR HEALTH

422,053

422,053

422,053

PROGRAMME MANAGER FOR
MICROPROJECTS
PROGRAMME

332,278

332,278

332,278

8TH EDF MICROPROJECTS
PROGRAMME

14,960,189

14,960,040

14,960,040

HUMAN RESOURCES FOR
HEALTH

17,000,000

15,974,296

4,783,485

HUMAN RIGHTS AND GOOD
GOVERNANCE PROGRAMME

7,000,000

2,421,608

603,469

Uganda

2002

Closed

EC

NFA

Humanitarian aid

Echo/uga/254/2002/01000 -
humanitarian aid for population
GROUPS AFFECTED BY
INSECURITY IN UGANDA

1,154,485

1,154,485

1,154,485
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Evaluation of the Commission’s regional support to ESA-10
DRN-ADE-ECO-ECORYS-NCG

Don

Country  Year Status or Macro-Sector Sector Planned Contracted Paid

Uganda 2002 | Closed EC NFA Humanitarian aid | Echo/uga/254/2002/02000 - 458,842 458,842 458,842
humanitarian aid for vulnerable
POPULATION IN UGANDA

Uganda 2003 | Closed EC NFA Humanitarian aid | ECHO/UGA/EDF/2003/01000 - 1,980,905 1,980,905 | 1,980,905
HUMANITARIAN AID FOR
POPULATION GR OUPS
AFFECTED BY CIVIL STRIFE IN
UGANDA

Uganda 2004 | Ongoing | EC NFA Humanitarian aid | ECHO/UGA/EDF/2004/02000_H 6,620,000 6,620,000 | 6,620,000
UMANITARIAN AID IN FAVOUR
OF THE PE OPLE OF UGANDA

Uganda 2004 | Ongoing | EC NFA Humanitarian aid | ECHO/UGA/EDF/2004/01000_U 6,000,000 6,000,000 | 5,816,328
GANDA HUMANITARIAN AID IN
FAVOUR OF THE PEOPLE

4TH MICROPROJECTS 1,918,606 1,918,606 | 1,918,606
PROGRAMME FOR THE
KARAMOJA REGION (MPPK)

SUPERVISION & MGMT OF 740,909 740,909 740,909
EDF
PROGRAMMES/SUPERVISION
OF ACTION

ACHOLI PROGRAMME 3,893,732 3,880,439 | 3,879,177
(DECENTRALISED
COOPERATION PROGRAMME
NORTH OF UGANDA)

SUPPORT TO 2,002,423 | 2,002,423 | 2,002,423
MICROPROJECTS
PROGRAMMES CO-ORD UNIT
(MPCU)

SUPPORT TO FEASIBLE 2,514,106 | 2,390,546 | 1,426,786
FINANCIAL INSTITUTIONS AND
CAPACITY BUILDING
EFFORTS (SUFFICE), PHASE I

Uganda 1996 | Ongoing | EC

Uganda 1997 | Closed EC

Uganda 2000 | Ongoing | EC

Uganda 1996 | Closed EC

Uganda 2003 | Ongoing | EC

Annex 2: Inventory of national projects 8" and 9™ EDF December 2008 61



Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country  Year Status %C;n
Uganda 2004 | Ongoing | EC
Uganda 1996 | Closed EC
Uganda 1996 | Closed EC
Uganda 1997 | Closed EC
Uganda 2000 | Ongoing | EC
Uganda 2000 | Closed EC
Uganda 2000 | Closed EC
Zambia 1998 | Closed EC
Zambia 2000 | Closed EC
Zambia 2003 | Ongoing | EC
Zambia 2006 | Ongoing | EC
Zambia 2006 | Ongoing | EC

Macro-Sector

Sector

Title Planned Contracted Paid

Sector Budget Support to the 17,500,000 | 17,500,000 | 12,340,000

Programme for Modernistion of

Agriculture

OASESE COBALT 7,806,638 7,806,638 | 7,806,638

PRODUCTION (71076)

KASESE COBALT 784,591 784,591 784,591

PRODUCTION (19300)

WATER AND 4,224,621 4,224,621 | 4,224,621

ENVIRONNEMENTAL

SANITATION IN RURAL

DISTRICTS

FOREST RESOURCES MGMT 12,000,000 | 11,851,631 | 10,410,856

& CONSERVATION

PROGRAMME

URGENT REPAIR WORKS 1,853,046 1,853,046 | 1,853,046

GBA1 WATER

TREATMENT&PUMPING

FACILITIES

MID WESTERN TOWNS 14,752,623 | 14,752,044 | 12,095,478

WATER SUPPLY

Saf iv 53,456,727 | 53,456,727 | 53,456,727

Saf v - sysmin 115,574,91 | 115,574,912 | 115,574,91
2 2

POVERTY REDUCTION 108,200,00 | 108,164,979 | 105,230,00

BUDGET SUPPORT 0 3

PROGRAMME 2003-2006

(PRBS01)

Poverty Reduction Budget 62,000,000 | 60,000,000 | 27,083,333

Support fo the Fiscal years 2007

EC SUPPORT TO THE PUBLIC 13,000,000 | 13,000,000 | 1,500,000

EXPENDITURE MANAGEMENT
(PEMFA)
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Evaluation of the Commission’s regional support to ESA-10

Country  Year Status [?)orn Macro-Sector Sector
Zambia 1996 | Closed EC
Zambia 1996 | Closed EC
Zambia 1997 | Closed EC
Zambia 1997 | Ongoing | EC
Zambia 1998 | Closed EC
Zambia 1998 | Ongoing | EC
Zambia 1998 | Closed EC
Zambia 1999 | Closed EC
Zambia 1999 | Ongoing | EC
Zambia 2001 | Closed EC
Zambia 2001 | Closed EC
Zambia 2002 | Ongoing | EC
Zambia 2004 | Ongoing | EC
Zambia 1996 | Closed EC

DRN-ADE-ECO-ECORYS-NCG

Title Planned Contracted Paid
MICRO CREDIT DELIVERY 1,507,881 1,507,881 1,507,881
FOR EMPOWERMENT OF THE
POOR
PRIVATE SECTOR 121,055 121,055 121,055
DEVELOPMENT
IDENTIFICATION STUDY
Zesco vicfalls (71117) 20,500,000 | 20,500,000 | 20,500,000
PRIVATE SECTOR 6,050,695 6,034,700 5,644,700
DEVELOPMENT PROGRAMME
CAPACITY BUILDING AT BANK 1,128,666 1,128,666 1,128,666
OF ZAMBIA (36 MONTHS)
Zesco kariba north (71116) 21,000,000 | 21,000,000 | 20,322,447
DEVELOPM. + REHABILITAT. 1,395,766 1,395,766 1,395,766
OF URBAN MARKETS (SEE
ALSO 7ZA076)
CAPITAL INVESTMENT LINE 15,000,000 | 15,000,000 | 15,000,000
G.L.(71144)
EXPORT DEVELOPMENT 6,500,000 6,307,667 | 5,357,313
PROGRAMME Il (EDP I:
7ZA013/10000000.00)
Lumwana study 7,000,000 7,000,000 | 7,000,000
CAPITAL INVESTMENT LINE 1l 40,000,000 39,058,744 | 39,058,744
PROJECT_(21000, 22151)
URBAN MARKETS 21,200,000 14,553,133 8,815,641
DEVELOPMENT PROGRAMME
Capacity Building for Private 15,000,000 4,469,931 | 2,310,240
Sector Development
BASIC TRAINING IN 515,395 515,395 515,395

ACCOUNTING TO MINISTRIES
OF HEALTH & EDUC.
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country

Zambia

Year
1996

Status
Ongoing

Don
or
EC

Zambia

1998

Closed

EC

Zambia

1999

Closed

EC

Zambia

1999

Closed

EC

Zambia

2000

Closed

EC

Zambia

2002

Closed

EC

Zambia

2003

Closed

EC

Zambia

2004

Ongoing

EC

Zambia

2007

Ongoing

EC

Zambia

1997

Closed

EC

Macro-Sector

Infrastructure

Sector

Energy

Title

ECON. MANAGEM. +
PLANNING SUPP. PROGR. (+
8ZA022 + 8ZA034)

Planned
1,570,768

Contracted
1,570,154

Paid
1,570,154

TA TO NAO'S OFFICE:
REED/EAC-GTZ-18 M. FROM
24.6.98 + 7ZA086

652,100

652,100

652,100

PUBLIC WELFARE
ASSISTANCE SCHEME
(PWAS)

1,072,059

1,072,059

1,072,059

TECHNICAL ASSISTANCE TO
THE NAO

111,016

111,016

111,016

SUPPORT TO NAO'S
OFFICE (+
7ZA089 + 8ZA022)

1,697,081

1,697,081

1,697,081

SUPPORT TO PLANNING AND
BUDGETING REFORMS

462,332

462,332

462,332

CAPACITY BUILDING IN DPT
OF ECONOMIC AND TECHN.
COOPERATION, MINISTRY OF
FINANCE AND NATIONAL
PLANNING

747,700

743,068

743,068

TECHNICAL COOPERATION
FACILITY

2,850,000

2,732,894

2,335,003

CAPACITY BUILDING WITHIN
THE DEPARTMENT OF
ECONOMIC AND TECHNICAL
COOPERATION

1,700,000

1,022,780

518,262

REQUEST FOR SYSMIN Il
SUPPORT TO SMALL SCALE
MINING SECTOR

133,387

133,387

133,387

Zambia

2000

Closed

EC

Infrastructure

Other transport

FEASIBILITY STUDY
LIVINGSTONE AIRPORT

334,729

334,729

334,729
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Evaluation of the Commission’s regional support to ESA-10

Country

Year

Status

Don
or

Macro-Sector

Sector

Planned

DRN-ADE-ECO-ECORYS-NCG

Contracted

Paid

Zambia

2002

Ongoing

EC

Infrastructure

Other transport

REHABILITATION OF
LIVINGSTONE AND LUSAKA
AIRPORTS AIRPORT
RECONSTRUCTION AND
REHABILITATION

13,450,000

13,284,424

10,756,474

Zambia

2003

Closed

EC

Infrastructure

Other transport

REHABILITATION OF
KAZUNGULA PONTOONS

370,336

370,336

370,336

Zambia

1998

Closed

EC

Infrastructure

Road transport

TECHNICAL ASSISTANCE TO
THE ROADS' DEPARTMENT

1,694,955

1,694,955

1,694,955

Zambia

1999

Closed

EC

Infrastructure

Road transport

REHABILIT. KABWE-KAPIRI
MPOSHI AND CHISAMBA
ROADS (+7ZA025)

16,757,544

16,757,544

16,757,544

Zambia

2002

Closed

EC

Infrastructure

Road transport

FEASIBILITY STUDY FOR
PERIODIC MAINTENANCE OF
TRUNK, MAIN AN D DISTRICT
ROADS

416,364

416,364

416,364

Zambia

2003

Closed

EC

Infrastructure

Road transport

FEASIBILITY STUDY
REHABILITATION AND
MAINTENANCE OF FEEDER
ROADS IN ZAMBIA"

600,000

470,816

470,816

Zambia

2004

Ongoing

EC

Zambia

1996

Closed

EC

Zambia

1996

Ongoing

EC

Zambia

2000

Closed

EC

Zambia

2003

Ongoing

EC

Infrastructure

Road transport

PERIODIN MAINTANANCE OF
TRUNK, MAIN AND DISTRICT
ROADS

96,000,000

50,815,295

48,562,867

ZAMBIA TRADE/TOURISM
FAIRS 1996

109,821

109,821

109,821

ZAMBIA TOURISM DEVEL.
PROGR./FOUNDAT. PHASE
(+8ZA029/300000)

1,486,260

1,482,883

1,482,883

SUPPORT TO THE CULTURAL
SECTOR

1,640,000

1,620,511

1,620,511

SUPPORT TO THE
EDUCATION STRATEGIG PLAN

10,000,000

9,978,667

9,040,258
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country

Zambia

Year
1997

Status
Closed

Don
or
EC

Sector

Macro-Sector

Zambia

2007

Ongoing

EC

Zambia

2006

Ongoing

EC

Zambia

1997

Closed

EC

Zambia

1998

Closed

EC

Zambia

1999

Closed

EC NFA Humanitarian aid

Title

ZAMBIAN EDUCATIONAL
CAPACITY BUILDING
PROGRAMME (ZECAB)

Planned
9,782,997

Contracted
9,782,997

Paid
9,782,997

Programme for the Institutional
Development and Invovement of
Non-State Actors in the
Cooperation Between the
European Commission and
Zambian

5,000,000

Retention for Human Resources
for Health

10,000,000

10,000,000

0

STRENGTHENING OF
ZAMBIAN SAFE-BLOOD
TRANSFUSION PROGRAMME

3,665,865

3,665,865

3,665,865

HEALTH SECTOR SUPP.
PROGR. (CONTRIB. TO
POOLED DONOR FUNDS)
SUPPORT OF DISTRICT
BASKET (BASKET FUND)

4,700,000

4,700,000

4,700,000

ECHO/ZMB/254/1999/01000-
EMERGENCY HUMANITARIAN
ASSISTANCE TO CONGOLESE
REFUGEES

1,500,000

1,500,000

1,500,000

Zambia

2000

Closed

EC NFA Humanitarian aid

Echo/zmb/254/2000/01000 -aide
humanitaire d'urgence aux
REFUGIES ANGOLAIS ET
CONGOLAIS

1,253,999

1,253,999

1,253,999

Zambia

2002

Closed

EC NFA Humanitarian aid

Echo/zmb/254/2002/01000
emergency to refugees in zambia

2,139,587

2,139,587

2,139,587

Zambia

2004

Closed

EC NFA Humanitarian aid

ECHO/ZMB/EDF/2004/01000
HUMANITARIAN AID TO
FACILITATE THE R
EPATRIATION TO ANGOLA OF
ANGOLAN REFUGEES IN
ZAMBIA

2,000,000

2,000,000

2,000,000

66

December 2008

Annex 2: Inventory of national projects 8" and 9™ EDF




Evaluation of the Commission’s regional support to ESA-10

Macro-Sector

Country  Year Status %Orn
Zambia 2005 | Closed EC NFA
Zambia 1997 | Closed EC
Zambia 1998 | Closed EC
Zambia 1998 | Ongoing | EC
Zambia 2000 | Ongoing | EC
Zambia 2000 | Closed EC
Zambia 2004 | Ongoing | EC
Zambia 2006 | Ongoing | EC
Zambia 1996 | Closed EC
Zambia 2000 | Ongoing | EC
Zambia 2001 | Closed EC
Zambia 2003 | Closed EC
Zimbabwe 1996 | Closed EC

Humanitarian aid

Title

ECHO/ZMB/EDF/2005/01000
HUMANITARIAN AID TO
FACILITATE THE R
EPATRIATION TO ANGOLA OF
ANGOLAN REFUGEES IN
ZAMBIA

Planned
3,500,000

DRN-ADE-ECO-ECORYS-NCG

Contracted
3,500,000

Paid
3,500,000

MICROPROJECTS
PROGRAMME (PHASE V)

1,303,746

1,303,746

1,303,746

DRUGS MASTER PLAN
IMPLEMENTATION

1,031,116

1,031,116

1,031,116

MICROPROJECTS
PROGRAMME |

7,371,392

7,371,392

7,371,392

MICROPROJECTS
PROGRAMME I

13,900,000

13,745,254

13,745,114

FEASIBILITY STUDY ON NRDC

208,309

208,309

208,309

PROMOTION OF
CONSERVATION FARMING
AND CROP DIVERSITY

1,970,000

1,625,273

1,473,780

SUPPORT TO AGRICULTURAL
DIVERSIFICATION AND FOOD
SECURITY IN WESTERN AND

NORTH WESTERN ZAMBIA

15,000,000

5,185,354

1,901,418

NORTH WEST LUSAKA WATER
PROJECT

735,768

735,768

735,768

PROGRAMME DE
DIVERSIFICATION DU
SECTEUR MINIER

30,000,000

26,603,145

24,629,362

FORESTRY SUPPORT
PROGRAMME

1,370,887

1,359,873

1,359,873

BWANA MKUBWA MINING
EXPANSION (21657)

14,000,000

14,000,000

14,000,000

REVERSEMENT EXCEDENT
PREMIER PROTOCOLE
FINANCIER LOME IV

1,175,104

1,175,104

1,175,104
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Country  Year Status %Orn Macro-Sector Sector
Zimbabwe 1997 | Closed EC
Zimbabwe 2000 | Closed EC
Zimbabwe 1996 | Closed EC
Zimbabwe 1996 | Closed EC
Zimbabwe 1998 | Closed EC
Zimbabwe 2004 | Ongoing | EC
Zimbabwe 1997 | Closed EC
Zimbabwe 2000 | Closed EC
Zimbabwe 1996 | Closed EC
Zimbabwe 1999 | Ongoing | EC
Zimbabwe 1999 | Closed EC
Zimbabwe 2004 | Ongoing | EC
Zimbabwe 2006 | Ongoing | EC

Title Planned Contracted Paid
STABEX 1995 COTON 12,141,245 12,141,245 | 12,141,245
FRANCHISE ART 195 A - 2,908,486 2,762,036 0
COTON
Zesa v (kariba)(bei:18352) 1,126,071 1,126,071 1,126,071
SANYATI-COSIMA FS (71061) 600,000 600,000 600,000
4AFF/1AUTH GLOB LOMEIV
(5MEC)
SUPPORT SERVICES 131,687 131,687 131,687
FRAMEWORK CONTRACT
TECHNICAL COOPERATION 1,400,000 1,399,946 1,039,204
FACILITY (TCF)
IMPLEMENT.8EDF 148,323 148,323 148,323
ASSISTANCE TO EDUCATION
& VOCATIONALTRAINING
AUGMENTATION PLAFOND 7 10,446,281 10,446,281 | 10,446,281
ZIM 68 - MINEFIELD
CLEARANCE IN N.E.
ZIMBABWE
TA TO THE MINISTRY OF 100,000 100,000 100,000
ENVIRONMENT AND TOURISM
(+7ZIM44)
EDUCATION TRANSITION AND 9,234,840 9,234,840 9,181,848
REFORM PROGRAMME
ZIMBABWE DECENTRALIZED 5,737,279 5,737,279 5,737,279
CO-OPERATION PROGRAMME
DEVELOPING COMMUNITIES 8,380,000 6,776,025 5,489,908
PROGRAMME (ZDCP) PHASE I
VITAL HEALTH SERVICES 15,800,000 6,027,292 2,617,343

SUPPORT PROGRAMME
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Country  Year Status [3)0rn Macro-Sector Sector
Zimbabwe 1997 | Closed EC
Zimbabwe 1999 | Ongoing | EC
Zimbabwe 2001 | Ongoing | EC
Zimbabwe 1996 | Closed EC
Zimbabwe 1998 | Closed EC
Zimbabwe 1998 | Closed EC
Zimbabwe 2000 | Ongoing | EC
Zimbabwe 2005 | Ongoing | EC
Zimbabwe 1998 | Closed EC
Zimbabwe 1997 | Closed EC
Zimbabwe 1997 | Closed EC
Zimbabwe 1998 | Closed EC

DRN-ADE-ECO-ECORYS-NCG

Title Planned Contracted Paid
STUDY TO ASSIST 124,057 124,057 124,057
PROGRAMMING 8EDF
ASSISTANCE TO HEALTH
SECTOR
HEALTH SECTOR SUPPORT 22,869,960 22,869,960 | 22,409,622
PROGRAMME |
HEALTH SECTOR SUPPORT 31,949,307 31,948,087 | 31,948,087
PROGRAMME II
9TH MICROPROJECTS 4,433,971 4,433,971 | 4,433,971
PROGRAMME PHASE Ill LOME
IV (+7/73)
10TH MICROPROJECTS 1,599,803 1,599,803 1,599,803
PROGRAMME
11TH MICROPORJECTS 6,310,648 6,310,648 6,310,648
PROGRAMME
12TH MICROPROJECT 15,166,515 15,164,756 | 15,164,754
PROGRAMME
13TH MICROPROJECTS 8,610,000 5,511,446 3,861,821
PROGRAMME
AGRICULTURAL SERVICES 1,925,742 1,925,742 | 1,925,742
AND MANAGEMENT PROJECT
MARANATHA FERROCHROME | 2,800,000 | 2,800,000 | 2,800,000
(A) (71110)
MARANATHA FERROCHROME 448,740 448,740 448,740
(B) (71111) + 8 ZIM 4
SECTORAL STUDY ON THE 127,118 127,118 127,118

MINING SECTOR OF
ZIMBABWE

Annex 2: Inventory of national projects 8" and 9™ EDF
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Evaluation of the Commission’s regional support to ESA-10
DRN-ADE-ECO-ECORYS-NCG

ANNEX 2A: BREAKDOWN OF NIP/NATIONAL PROJECTS PROGRAMMED AMOUNTS BY SECTOR FOR EACH ESA-10 COUNTRY

2A.1. BREAKDOWN OF NIP/NATIONAL PROJECTS PROGRAMMED AMOUNTS BY SECTOR FOR EACH ESA-10 COUNTRY

Capacity Environment Macro- Support | Totals

building support toRI
Angola* 117
Burundi 115
Comoros 20
Djibouti 29
DR Congo 171
Eritrea 88
Ethiopia 5 384
Kenya 170
Madagascar 267
Malawi 276
Mauritius 33
Namibia 2 48
Rwanda 1 124
Seychelles 3.9
Somalia** 149
Sudan 127.7
Swaziland 1.8 31
Tanzania 290
Uganda** 246
Zambia 240
Zimbabwe*** 108
Total 9.8  3037.6

*Calculated as average of values indicated in NIPs
** Estimates from NIPs' tables in annexes
*x8Signature 9th NIP suspended until February 2008
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

2A.2 BREAKDOWN OF NATIONAL PROJECTS’ PLANNED AMOUNTS FOR EACH ESA-10 COUNTRY BY SECTOR (EDF) (FIRST PART)

Agricultural  Budget Business Capacity CPRM Culture and = Education Energy Environment Fishing
development support development building tourism policy
Angola 140,000 28,410,918 119,011,132 827,711 28,874,905 32,307,463 570,000
Burundi 66,750,000 122,276,304 7,122,672 57,100,714
Comoros 4,888,544 3,341,763 16,465,000 448,498 820,485
Congo (DR) 22,395,000 111,500,000 21,878,606 26,900,000 6,000,000
Djibouti 185,699 22,190,889 230,863 2,600,000 357,513
Eritrea 1,200,000 1,945,123 21,500,000 53,000,000 20,709,042 2,164,813 114,271
Ethiopia 15,133,823 179,234,453 39,160,443 2,437,916 10,842,466 8,130,941 66,000,000 41,038,692
Kenya 14,783,112 199,049,955 73,797,958 8,209,307 26,712,649 4,478,482 6,353,733 13,000,000
Madagascar 87,027,563 290,185,720 11,390,920 8,773,934 20,031,407 2,741,114 13,459,693 4,000,000 9,688,115
Malawi 60,675,009 138,126,142 8,282,136 21,217,857 2,000,000 254,000 49,613,106
Mauritius 12,207,168 3,223,907 878,081 609,555 113,415 2,645,909 75,986,672
Namibia 68,371,475 8,000,000 11,918,706 7,325,164 7,200,000 36,870,840 5,537,736 7,435,665 1,900,000
Rwanda 34,340,626 216,126,754 8,000,000 17,409,650 616,028 23,200,000
Seychelles 2,444,769 731,826 700,000 361,394 5,956,184
Somalia 161,898,125
Sudan 103,766,186 5,048,651 70,129,451
Swaziland 30,955,017 21,134,517 10,948,805 23,223,728 10,940,684 786,471
Tanzania 273,335,575 5,747,433 17,363,427 4,596,621 25,955,821 50,601,035 118,236,643
Uganda 22,016,529 255,107,470 99,023,000 8,111,583 20,000,000 3,483,315 30,903,139 41,421,519
Zambia 17,178,309 352,231,639 156,404,063 11,378,451 3,236,081 19,782,997 133,387 46,106,655
Zimbabwe 1,925,742 16,224,835 1,726,071 1,531,687 10,446,281 100,000 9,383,163 3,375,858
Total 455,285,073 2,292,244,466 442,484,785 186,665,420 507,717,109 62,710,908 @ 271,869,665 163,370,024 471,450,227 12,272,386
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Evaluation of the Commission’s regional support to ESA-10

DRN-ADE-ECO-ECORYS-NCG

2A.3. - BREAKDOWN OF NATIONAL PROJECTS’ PLANNED AMOUNTS FOR EACH ESA-10 COUNTRY BY SECTOR (EDF) (SECOND PART)

Country Food Governance Health Human Humanitarian Other Others Road Tele Total
security rights aid transport transport communication

Angola 39,415,135 31,612,199 8,302,720 289,472,183
Burundi 23,250,000 4,080,000 3,990,000 25,000,000 62,658,963 372,228,653
Comoros 14,418,419 1,771,020 4,191,656 3,100,000 49,445,385
Congo (DR) 79,015,678 80,000,000 28,608,298 130,713,048 507,010,629
Djibouti 2,129,525 11,600,000 39,294,488
Eritrea 20,619,904 906,603 122,159,755
Ethiopia 78,000,000 4,350,000 22,277,054 465,831,887 932,437,675
Kenya 34,758,266 15,134,689 25,908,205 292,000 14,656,797 57,294,772 494,429,926
Madagascar 12,220,988 2,183,191 2,596,201 11,000,000 9,157,123 309,643,155 794,099,123
Malawi 6,615,404 37,699,333 50,830,054 1,398,522 61,673,590 151,969,177 590,354,332
Mauritius 14,008,582 2,803,832 6,975,985 3,693,179 123,146,285
Namibia 1,604,000 4,750,000 1,905,852 3,076,944 4,564,510 9,366,612 179,827,503
Rwanda 11,300,000 1,405,000 6,210,000 66,086,157 11,000,000 13,324,636 30,170,214 439,189,066
Seychelles 860,000 11,054,173
Somalia 157,524,112 319,422,237
Sudan 78,000,000 664,340 53,987,871 311,596,499
Swaziland 4,103,000 4,820,000 1,489,228 108,401,449
Tanzania 26,470,066 1,759,067 3,502,783 44,944,110 4,417,973 62,578,208 639,508,762
Uganda 20,850,000 41,192,148 7,000,000 16,214,232 292,000 6,553,247 20,448,620 4,500,000 597,116,802
Zambia 5,000,000 18,365,865 10,393,586 14,155,065 23,606,254 115,468,863 793,441,215
Zimbabwe 14,117,279 70,743,324 36,120,937 165,695,177
Total 162,615,404 458,111,063 = 333,961,473 13,210,000 293,001,409 87,563,951 223,365,427 1,427,565,916 13,866,612 7,879,331,316
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

2A.4 - BREAKDOWN OF NATIONAL PROJECTS’ PLANNED AMOUNTS FOR EACH ESA-10 COUNTRY BY SECTOR (NON-EDF)

Agricultural  Business CPRM Energy Environment Food Governance Health Human Others Total
development development security Rights*
Angola 12,188,961 2,000,000 600,000 19,385,168 991,673 2,030,000 1,969,330 39,165,132
Burundi 6,999,887 1,913,606 1,305,000 10,218,493
Congo (DR) 3,700,000 5,000,000 10,464,386 4,032,895 5,788,000 28,985,281
Eritrea 1,400,000 35,415,822 1,990,000 300,000 39,105,822
Ethiopia 1,000,000 108,563 1,174,348 298,455,531 496,000 587,045 1,945,000 303,766,487
Kenya 1,630,216 2,996,643 4,000,000 2,271,965 10,898,824
Madagascar 3,067,000 1,135,197 79,315,300 968,537 84,486,034
Malawi 667,000 140,273,565 303,577 672,996 @ 141,917,138
Mauritius 6,543,000 111,887 6,654,887
Namibia 718,341 780,535 1,498,876
Rwanda 345,642 900,412 10,512,878 1,323,057 3,961,613 2,022,295 19,065,896
Seychelles 455,476 455,476
Somalia 11,330,000 19,338,661 3,156,136 19,618,515 550,205 895,711 54,889,227
Sudan 1,430,702 40,150,000 2,061,578 43,642,280
Swaziland 4,703,000 4,703,000
Tanzania 562,000 3,139,270 3,701,270
Uganda 314,283 226,592 6,000,000 2,199,999 2,870,192 1,833,532 13,444,598
Zambia 562,000 4,000,000 2,900,000 7,462,000
Zimbabwe 61,863,277 1,975,571 1,463,229 2,243,825 394,267 67,940,169
Total 41,913,102 2,000,000 | 29,051,842 108,563 12,319,936 730,989,943 24,513,121 7,902,139 @ 21,347,760 11,854,486 882,000,892

*Includes humanitarian aid
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Evaluation of the Commission’s regional support to ESA-10
DRN-ADE-ECO-ECORYS-NCG

ANNEX 2B: SELECTED NATIONAL PROJECTS FUNDED UNDER OTHER EC BUDGET LINES

BTUS\;@ Country Yr Status nDT)Or i % Planned  Contracted

Ongoing The Church and the Construction 600,000 600,000 540,000
of Peace in Angola
DDH Angola 2003 | Ongoing | EC | B7-701 EIDHR-Microprojects NFA Human 500,000 76,811 44,332
2003 rights
DDH Angola 2003 | Ongoing | EC | For the Human Rights in Angola | NFA Human 450,000 450,000 178,561
rights
DDH Angola 2004 | Ongoing | EC | 19 04 03 EIDHR Microprojects NFA Human 435,000 370,518 323,520
2004 rights
DDH Angola 2005 | Ongoing | EC | MP2005 Angola Campaign 3 and | NFA Human 645,000 642,929 514,343
4
FOOD |Angola 1998 | Closed EC | FOOD SECURITY 1998 9,443,168 9,443,168 9,443,168
ANGOLA
FOOD |Angola 2001 | Ongoing | EC | FOOD SECURITY 2001 FAO 1,942,000 1,942,000 1,555,115
ANGOLA
FOOD |Angola 2004 | Ongoing | EC | Appui au secteur privé 2,000,000 1,905,410 1,070,973
FOOD |Angola 2004 | Ongoing | EC | Composante etudes et evaluation 800,000 0 0
FOOD |Angola 2004 | Ongoing | EC | Composante terre + actualisation 3,200,000 2,740,000 631,728
du cadre légal
FOOD |Angola 2004 | Ongoing | EC | Composante appui institutionnel 4,000,000 3,248,644 1,509,052
centralisé et décentralisé
FOOD |Angola 2005 | Ongoing | EC | Food Security Programme 2005 - 4,000,000 4,000,000 1,071,677
NGO Programme Angola
FOOD |Angola 2006 | Ongoing | EC | Sécurisation de l'accés a I'eau et 3,500,000 0 0
aux paturages
FOOD |Angola 2006 | Ongoing | EC | Renforcement et appui aux 3,500,000 0 0
services vétérinaires
FOOD |Angola 2006 | Ongoing | EC | Contréle et réduction de la 1,400,000 0 0
mortalité liée a la maladie de
Newcastle
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DRN-ADE-ECO-NCG-ECORYS

Budget

line

Country

Yr

Status

Do

Macro-

Contracted
sector

Sector Planned

MAP Angola 2000 | Closed EC | APL 2000 ANGOLA - Mine NFA CPRM 600,000 600,000 600,000
surveying and clearance in
support of feeder road
rehabilitation and resettlement

REH Angola 1997 | Closed EC | Relaunch of small farmer' s NRM Agricultural 588,961 588,961 588,961
associations in Caconda (Huila) development

REH Angola 1999 | Closed EC | Apoio a assistencia sanitaria nos 569,330 569,330 569,330
municipios do Lubango

REH Angola 2000 | Ongoing | EC | Primary Health Care Program in 991,673 892,506 892,506
Cuanza Sul Province

DDH Burundi 2002 | Ongoing | EC | Pilot Programme to support local 660,054 659,710 593,710
initiatives for reconciling divided
Communities in Burundi

DDH Burundi 2002 | Ongoing | EC | Observation des Droits de NFA Human 600,000 522,925 470,625
I'Homme au Burundi rights

DDH Burundi 2004 | Ongoing | EC | 19 04 03 EIDHR Microprojects NFA Human 215,000 214,657 176,316
2004 rights

DDH  [Burundi 2005 | Ongoing | EC [ EUEOM Burundi INFARCGoveinancel 1,253,552 | 1,231,726 985,381

DDH Burundi 2005 | Ongoing | EC | MP2005 Burundi Campaigns 2 NFA Human 490,000 318,081 229,052
and 4 rights

FOOD |Burundi 2005 | Ongoing | EC | Food Security Programme 2005 - | NRM Food 1,999,887 1,999,887 1,462,478
NGO Programme Burundi security

FOOD |Burundi 2006 | Ongoing | EC | Projet d'appui a la restauration NRM Food 3,000,000 1,500,000 1,136,255
de la sécurité alimentaire durable security
(PARSAD)

FOOD |Burundi 2006 | Ongoing | EC | Aide et sécurité alimentaire 2006 | NRM Food 2,000,000 1,818,287 759,600
- Burundi security

DDH Congo (DR) | 2001 | Closed EC | Dialogue for local communities in | NFA Human 450,000 450,000 450,000
the Kivu provinces rights

DDH Congo (DR) | 2001 | Ongoing | EC | Projet de formation conjointe des | NFA Human 1,287,935 1,185,351 1,185,351
responsables paroissiaux de la rights
Commission Justice et Paix et
des agents locaux de I'Etat (Rép.
Dém. du Congo)
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Budget
line

Country

Yr

Status

Do
nor

Title

Macro-

Sector
sector

Planned

DRN-ADE-ECO-ECORYS-NCG

Contracted

Paid

DDH Congo (DR) Ongoing | EC | Appui institutionnel au systeme 990,000 965,673 965,673
judiciaire pour l'instauration d'une
justice effective en RD du Congo
DDH Congo (DR) | 2002 | Ongoing | EC | Appui aux activités de promotion | NFA Human 904,960 904,960 829,701
et de protection des droits de rights
I'nomme dans les provinces de
I'Est en République
Démocratique du Congo
DDH Congo (DR) | 2003 | Ongoing | EC | B7-701 EIDHR Microprojects NFA Human 400,000 351,181 351,181
2003 rights
DDH Congo (DR) | 2004 | Ongoing | EC | 19 04 03 EIDHR Microprojects NFA Human 345,000 242,691 210,650
2004
DDH Congo (DR) | 2005 | Ongoing | EC | ELE:MOE en Republique 1,784,386 1,779,043 1,429,946
Democratique du Congo (RDC)
DDH  [Congo (DR) | 2005 | Ongoing | EC | MP2005 RDC Campaigns 3 and 645,000 627,265 501,812
4 rights
DDH Congo (DR) | 2006 | Ongoing | EC | ELE MOE UE RD CONGO 2006 7,690,000 7,681,185 5,489,600
ENV Congo (DR) | 2002 | Ongoing | EC | Contrat de travail pour expert 788,000 549,475 549,475
Saracco
FOOD |Congo (DR) | 2006 | Ongoing | EC | Sécurité alimentaire - RDC 2006 | NRM Food 5,000,000 3,401,830 1,224,043
security
IFS- Congo (DR) | 2007 | Ongoing | EC | Assistance a I'amélioration des NFA CPRM 3,200,000 3,200,000 3,040,000
RRM conditions sanitaires aux familles
et personnes vulnérables a
charge des membres des
brigades intégrées et leurs
communautés d'acceuil en RDC
IFS- Congo (DR) | 2007 | Ongoing | EC | Mise en place d'un systéme 5,000,000 0 0
RRM intégré de gestion des resources
humaines de la future PNC
RRM Congo (DR) | 2006 | Ongoing | EC | Support to the SSR NFA CPRM 500,000 472,655 360,893
DDH Eritrea 2003 | Ongoing | EC | B7-701 EIDHR Microprojects NFA Human 150,000 135,132 109,598
2003 rights
DDH Eritrea 2005 | Ongoing | EC | MP2005 Eritrea Campaign 2 NFA Human 150,000 0 0
rights
Annex 2B: Selected national projects funded under other EC budget lines December 2008 7




Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Bnget Country Yr Status D Title ED Sector Planned  Contracted Paid
line nor sector

FOOD |Eritrea 2000 | Closed EC | FOOD SECURITY 2000 2,856,356 2,856,356 2,856,356
ERYTHREE

FOOD |Eritrea 2001 | Closed EC | FOOD SECURITY 2001 8,786,209 8,786,209 8,786,209
ERITREA

FOOD |Eritrea 2002 | Closed EC | Emergency food aid to Eritrea in 5,462,757 5,462,757 5,462,757
2003

FOOD |Eritrea 2002 | Closed EC | Eritrea - Technical Support th the 1,548,801 1,548,801 1,548,801
Ministry of Agriculture

FOOD |Eritrea 2003 | Closed EC | Emergency food aid to Eritrea in 3,761,700 3,761,700 3,761,700
2003

FOOD |Eritrea 2004 | Ongoing | EC | Food Aid/Food Security Urgent 1,000,000 794,488 635,590
Assistance Programme -
Erythrée

FOOD |Eritrea 2004 | Ongoing | EC | Food-Aid for Eritrea 2004 3,000,000 2,815,866 2,671,287

FOOD |Eritrea 2005 | Ongoing | EC | Support to the information 3,000,000 24,381 19,505
systems (agricultural statistics
and nutritional surveillance)

FOOD |Eritrea 2005 | Ongoing | EC | Food Security Programme 2005 - 3,000,000 2,999,999 1,462,110
NGO Programme Erythree

FOOD |Eritrea 2006 | Ongoing | EC | Annual Work Programme 2006 3,000,000 0 0
for food aid and food security.
NGO allocation Eritrea

MAP Eritrea 2001 | Closed EC | APL 2001 - Eritrea Landmine 1,400,000 1,400,000 1,400,000
Impact Survey

REH Eritrea 2004 | Ongoing | EC | Second phase of the 1,990,000 162,729 138,076
Rehabilitation of Senafe Hospital

DDH Ethiopia 2002 | Ongoing | EC | Sustained Good Governance in 496,000 262,333 262,333
Ethiopia through Capacity-
Building of National Parliament

DDH Ethiopia 2002 | Ongoing | EC | Human rights and democracy NFA Human 400,000 268,345 268,345
Microprojects 2002 Ethiopia rights

DDH Ethiopia 2003 | Ongoing | EC | B7-701 EIDHR Microprojects NFA Human 400,000 208,888 208,888
2003 rights
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Budget Do

Macro-

Country Yr Status

Sector

Planned

DRN-ADE-ECO-ECORYS-NCG

Contracted

sector
NFA

line

DDH Ethiopia 2004 | Ongoing | EC | 19 04 03 EIDHR Microprojects

2004

Human
rights

345,000

338,407

287,192

DDH Ethiopia 2005 | Ongoing | EC | MP2005 Ethiopia Campaigns 2 NFA

and 3

Human
rights

800,000

799,122

639,298

ENV Ethiopia 1998 | Closed EC | Pico-Hydro Village Power - B7- | Infrastructure

6200/98-17/ENV/VIII

ENV Ethiopia 2002 | Ongoing | EC | Rural poverty reduction and
sustainable forest management
and de protection through the
development of non-timber
productis and community

institutions

FOOD 1996 FOOD SECURITY 1996

ETHIOPIE

Ethiopia Ongoing | EC

FOOD 1997 FOOD SECURITY 1997

ETHIOPIE

Ethiopia Ongoing | EC

FOOD 1998 FOOD SECURITY 1998

ETHIOPIE

Ethiopia Ongoing | EC

FOOD 1999 FOOD SECURITY 1999

ETHIOPIE

Ethiopia Ongoing | EC

FOOD 2000 FOOD SECURITY 2000

ETHIOPIA

Ethiopia Ongoing | EC

FOOD |Ethiopia 2002 | Ongoing | EC | Emergency food aid to Ethiopia

in 2003

FOOD 2002 FOOD SECURITY 2002

ETHIOPIE

Ethiopia Ongoing | EC

FOOD |Ethiopia 2003 | Closed EC | Emergency food aid to Ethiopia

in 2003

FOOD |Ethiopia 2003 | Closed EC | Additional Food-Aid for Ethiopia

through NGOs 2003

FOOD 2004 Food-Aid Allocation in favour of

Ethiopia 2004

Ethiopia Ongoing | EC

FOOD |Ethiopia 2005 | Ongoing | EC | Support to the nutrition

programme.

Energy

108,563

108,563

108,563

1,174,348

1,174,348

1,143,194

9,719,361

9,068,754

9,068,754

34,760,479

34,688,849

34,688,849

23,092,199

23,055,777

21,536,539

15,903,159

15,398,886

15,788,452

40,000,000

36,719,442

33,879,137

49,000,000

47,532,335

45,612,335

25,000,000

19,222,795

19,036,978

20,648,128

20,648,128

20,648,128

10,759,790

10,759,790

10,759,790

30,000,000

29,004,170

21,367,682

9,600,000

9,600,000

6,922,277
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Budget
line
FOOD

Country
Ethiopia

Yr
2005

Status
Ongoing

Do
nor
EC

Title

Food Security Programme 2005 -
NGO Programme Ethiopie

FOOD

Ethiopia

2006

Ongoing

EC

Suupport to the Safety Nets
Programme

MAP

Ethiopia

2002

Ongoing

EC

Ethiopia Landmine Impact
Survey

SANTE

Ethiopia

1999

Ongoing

EC

ET/1999/004 - The prevalence of
female genital excision and
reproductive health in Kembatta

SANTE

Ethiopia

2004

Closed

EC

Les enseignements a tirer des
projets exécutés dansles
domaines de la lutte contre les
maladies de la pauvreté et de la
santé et des droits en matiere de
reproduction et de sexualité des
pays en développement

DDH

Kenya

2001

Ongoing

EC

Fostering Women's Participation
in Governance and National
Leadership

DDH

Kenya

2002

Closed

EC

EU-EOM to General Elections in
Kenya

ENV

Kenya

1997

Closed

EC

Community Conservation
Programme - B7-6201/97-
08/VIII/FOR

ENV

Kenya

1999

Ongoing

EC

ARCON: Rehabilitation of Coral
Reefs at Diana

ENV

Kenya

2000

Ongoing

EC

Farm Forestry and Natural
Resources Conservation Project
around the Arabuko-Sokoke-
Goshi

ENV

Kenya

2000

Ongoing

EC

Sound forest management and
conservation in Kenya: Kenya
Forest working Group (KFWG)
Phase I

Macro-
sector

Sector

CPRM

Planned
9,972,415

Contracted
9,972,415

Paid
4,712,801

20,000,000

55,728

16,718

1,000,000

1,000,000

800,000

468,602

468,602

399,387

118,443

118,443

118,443

843,168

328,080

287,070

1,428,797

1,428,797

1,428,797

423,232

423,232

423,232

337,018

147,062

147,062

1,630,216

1,630,216

1,353,105

364,628

364,628

332,874
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Bu_dget Country Yr Status D Title

line nor

ENV Kenya 2002 | Ongoing | EC | Loita / Purko Naimina Enkiyo
forest integrated conservation
and development project

FOOD |Kenya 2006 | Ongoing | EC | 2006 Food Security NGO
programme in Somalia

BAN Madagascar| 2002 | Ongoing | EC | MADAGASCAR 2002 -
DIVERSIFICATION HORTICOLE
DANS LA REGION DE
TAMATAVE

BAN Madagascar| 2003 | Ongoing | EC | Diversification horticole dans la
région de TAMATAVE

BAN Madagascar| 2004 | Ongoing | EC | DIVERSIFICATION HORTICOLE
DANS LA REGION DE
TAMATAVE

BAN Madagascar| 2005 | Ongoing | EC | SFA 2005- Diversification
horticole Région de Tamatave
(Madagascar

BAN Madagascar| 2006 | Ongoing | EC | Projet de diversification et de
valorisation des productions
horticoles tropicales dna la région
de Tamatave

DDH Madagascar| 2002 | Closed EC | Mission D'Observation Electorale
de I'UE au Madagascar

ENV Madagascar| 1999 | Ongoing | EC | Gestion des resources
forestiéres dans la région de
Fort-Dauphin

FOOD |Madagascar| 1996 | Closed EC | FOOD SECURITY 1996
MADAGASCAR

FOOD |Madagascar| 1998 | Ongoing | EC | FOOD SECURITY 1998
MADAGASCAR

FOOD |Madagascar| 1999 | Ongoing | EC | FOOD SECURITY 1999
MADAGASCAR

FOOD |Madagascar| 2003 | Ongoing | EC | MADAGASCAR - Programme

d'appui a la sécurité alimentaire

Macro-

DRN-ADE-ECO-ECORYS-NCG

Sector Planned Contracted Paid
sector

1,871,766 1,871,766 1,125,325

4,000,000 4,000,000 1,794,953

500,000 500,000 500,000

500,000 500,000 500,000

500,000 0 0

500,000 0 0

500,000 0 0

968,537 968,537 968,537

1,135,197 1,135,197 1,135,197

1,315,300 1,315,300 1,315,300

15,000,000 | 14,866,417 | 14,852,417

15,000,000 | 14,748,120 | 13,847,936

9,000,000 8,956,492 6,805,026
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Bu_dget Country Yr Status D

line nor

FOOD |Madagascar| 2004 | Ongoing | EC | Complément de Programme
Annuel de Travail 2004 -
Programme ONG Madagascar

FOOD |Madagascar| 2004 | Ongoing | EC | Programme d'Appui a la Sécurité
Alimentaire (PASA 2003) phase
Il

FOOD |Madagascar| 2005 | Ongoing | EC | Programme d'appui au secteur
agricole a Madagascar

FOOD |Madagascar| 2005 | Ongoing | EC | Food Security Programme 2005 -
NGO Programme Madagascar

FOOD |Madagascar| 2006 | Ongoing | EC | Programme d'appui au secteur
agricole a Madagascar 2

FOOD |Madagascar| 2006 | Ongoing | EC | Complément de Programme
Annuel de Travail 2006 -
Programme ONG Madagascar

SUCRE |Madagascar| 2006 | Ongoing | EC | Madagascar - Mesures
d'accompagnement 2006 en
faveur des pays signataires du
protocole sur le sucre

DDH Malawi 2001 | Ongoing | EC | Human Rights Campaign: An
Awareness and Action Project

FOOD |Malawi 1998 | Closed EC | FOOD SECURITY 1998
MALAWI

FOOD |Malawi 1999 | Ongoing | EC | FOOD SECURITY 1999
MALAWI

FOOD |Malawi 1999 | Ongoing | EC | FOOD SECURITY 1999
MALAWI/2

FOOD |Malawi 2000 | Ongoing | EC | FOOD SECURITY 2000
MALAWI

FOOD |Malawi 2001 | Ongoing | EC | FOOD SECURITY 2001
MALAWI

FOOD |Malawi 2002 | Ongoing | EC | FOOD SECURITY 2002

MALAWI - ONG LO30926/99-
5561/2000-51612/2001

Macro-
sector

Sector

Planned Contracted Paid
2,000,000 1,993,919 1,032,364
10,000,000 9,581,879 7,875,053
9,000,000 4,000,000 4,000,000
5,000,000 4,751,045 1,335,947
10,000,000 0 0
3,000,000 1,649,914 0
567,000 249,975 0
303,577 303,577 215,753
10,695,682 | 10,695,682 | 10,695,682
10,577,883 | 10,577,883 | 10,577,883
11,800,000 | 11,619,078 | 11,619,078
12,800,000 | 12,278,795 | 12,274,149
12,800,000 | 12,299,874 | 12,181,093
15,600,000 | 15,052,679 | 12,135,358
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Budget
line
FOOD

Country

Malawi

Yr
2002

Status
Ongoing

Do
nor
EC

FOOD SECURITY 2002

MALAWI

Title

Macro-
sector

FOOD

Malawi

2004

Ongoing

EC

MALAWI - Food Security
Programme 2004-2006

FOOD

Malawi

2005

Ongoing

EC

FOOD SECURITY

PROGRAMME MAFSP 2005

FOOD

Malawi

2006

Ongoing

EC

Food Security Programme for

Malawi 2006

FOOD

Malawi

2006

Ongoing

EC

annual work programme 2006 -
NGO food security programme

for Malawi

GENRE

Malawi

1996

Closed

EC

Modest credit facilities in Malawi

SUCRE

Malawi

2006

Ongoing

EC

Sugar Related EC Support

Strategy - Malawi

DRG

Mauritius

1999

Closed

EC

B7-6210/2000 - CENTRE DE
SOINS ET DE REINSERTION
POUR DES PERSONNES
ALCOOLIQUES ET
TOXICOMANES A L'ILE
RODRIGUES

SUCRE

Mauritius

2006

Ongoing

EC

MAURITIUS SUGAR SECTOR
SUPPORT PROGRAMME 2006

(MSSSP)

DDH

Namibia

2001

Ongoing

EC

Promotion of independent

ENV

Namibia

2000

Ongoing

EC

Decision Making in the Kuiseb
River Catchment: interactive
environmental learning and

action

DDH

Rwanda

2001

Closed

EC

Urgent Support to Judicial
Procedrues related to the

Genocide

NFA

Sector

Planned
16,000,000

DRN-ADE-ECO-ECORYS-NCG

Contracted
16,000,000

Paid
16,000,000

15,000,000

14,918,628

11,199,305

15,000,000

0

0

15,000,000

0

0

5,000,000

0

0

672,996

672,996

672,996

667,000

134,660

80,796

111,887

111,887

111,887

6,543,000

6,500,000

6,500,000

Human
rights

780,535

780,535

744,600

718,341

718,341

646,507

Human
rights

641,548

641,548

641,548

DDH

Rwanda

2002

Closed

EC

Project for the Support of Civil
Society in the Gagaca-Process in
Rwanda - Surviving together

NFA

Human
rights

299,805

299,805

299,805
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Do
nor

Budget
line
DDH

Yr Status

Closed

Country

Rwanda

Title

Election Observation Mission to
Rwanda 2003

Macro-
sector

DDH Rwanda 2003 | Ongoing | EC

B7-701 EIDHR Microprojects

NFA

Paid
1,323,057

Contracted
1,323,057

Planned
1,323,057

Sector

Human
rights

500,000 407,096 379,404

DDH Rwanda 2004 | Ongoing | EC

19 04 03 EIDHR Microprojects
2004

NFA

Human
rights

435,000 403,775 350,351

DDH Rwanda 2004 | Ongoing | EC

19 04 04 (ex B702) - Activities to
create a support system for
witnesses and victims

NFA

Human 1,470,260 1,162,290

rights

1,470,260

DDH Rwanda 2005 | Ongoing | EC

MP2005 Rwanda Campaigns 3
and 4

NFA

ENV Rwanda 2000 | Ongoing | EC

Agricultural production and
education for sustainability
(APES)

FOOD |Rwanda 1996 | Closed EC

FOOD SECURITY 1996
RWANDA

FOOD |Rwanda 1997 | Closed EC

FOOD SECURITY 1997 -
RWANDA/BURUNDI

FOOD |Rwanda 1997 | Closed EC

FOOD SECURITY 1997
RWANDA

FOOD |Rwanda 1999 | Ongoing | EC

FOOD SECURITY 1999
RWANDA

REH Rwanda 1996 | Closed EC

Un-accompanied children:
assistance in the centres

REH Rwanda 1998 | Closed EC

Rehabilitation d'une adduction
d'eau et reforme de la regie
existante

NFA

Human 533,679 426,943

rights

615,000

345,642 303,376 303,376

1,293,361 1,293,361 1,293,361

686,894 686,894 686,894

2,018,204 2,018,204 2,018,204

6,514,418 6,013,534 5,163,534

2,022,295 2,022,295 2,022,295

CPRM 900,412 900,412 900,412

REH Seychelles | 1997 | Closed EC

Storm Damage Rehabilitation
1997

NFA

BAN Somalia 2001 | Ongoing | EC

SOMALIA 2001 - STRATEGY
FOR DEVEL. AND
DIVERSIFICATION OF BANANA
SUB-SECTORS

CPRM

455,476 455,476 455,476

600,000 589,223 530,859
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Budget

Do

Macro-

DRN-ADE-ECO-ECORYS-NCG

: Country Yr Status Title Sector Planned  Contracted Paid
line nor sector

BAN Somalia 2002 | Ongoing | EC | SOMALIE 2002 - SUPPORT TO 2,800,000 2,750,000 1,416,726
THE REHAB. OF PRODUCTIVE
AGRICULTURAL SYST.

BAN Somalia 2003 | Ongoing | EC | Somalie SFA BAN 2003 2,600,000 2,444,743 1,331,720

BAN Somalia 2004 | Ongoing | EC | BAN - SOMALIA - SFA 2004 2,070,000 2,031,748 893,027

BAN Somalia 2005 | Ongoing | EC | Somalia SFA 2005 Irrigation 1,760,000 1,510,000 523,641
Rehabilitation and Agricultural
Diversification in the Traditional
Banana Growing Areas of
Southern Somalia

BAN Somalia 2006 | Ongoing | EC | Irrigation Rehabilitation and 1,500,000 0 0
Agricultural Diversification in the
Traditional Banana Growing
Areas of Southern Somalia

DDH  [Somalia 2001 | Closed | EC | WSP Somali Programme 550,205 550,205 550,205

rights

FOOD |Somalia 1996 | Ongoing | EC | FOOD SECURITY 1996 9,618,515 9,485,236 8,829,329
SOMALIE

FOOD |Somalia 1999 | Ongoing | EC | FOOD SECURITY 1999 FAO- 4,000,000 3,947,417 3,947,417
SOMALIE

FOOD |Somalia 2001 | Ongoing | EC | FOOD SECURITY 2001 2,000,000 1,828,547 1,763,956
SOMALIE

FOOD |Somalia 2003 | Ongoing | EC | SOMALIE - FAO Support to the 4,000,000 4,000,000 3,888,463
food security analysis unit.

MAP Somalia 2000 | Closed EC | APL 2000 Somalia - Kalabayd - NFA CPRM 370,009 370,009 370,009
Tog Wajale Road and Hargeisa -
Burao Road

MAP Somalia 2001 | Closed EC | APL 2001 - Somalia Landmine NFA CPRM 625,912 625,912 625,912
Impact Survey

MAP Somalia 2002 | Ongoing | EC | Mine Action Capacity Building NFA CPRM 1,500,000 1,500,000 1,285,000

and Landmine Impact Survey in
Somalia (Phase II)
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Do
nor

Budget

. Status
line

Country Yr

Title

Macro-
sector

Sector

Planned

Contracted

Paid

REH Somalia Ongoing Demobilisation in North West NFA CPRM 1,842,740 1,842,740 1,657,740
Somalia

REH Somalia 1999 | Closed EC | Low cost housing project in 895,711 895,711 895,711
Mudug region

REH Somalia 1999 | Closed EC | Galkayo Town Water Supply 1,439,979 1,439,979 1,439,979
System

REH Somalia 1999 | Ongoing | EC | Berbera Water Supply NW 1,716,157 1,716,157 1,594,065
Somalia

REH Somalia 2000 | Ongoing | EC | 3rd Rehabilitation Programme : NFA CPRM 15,000,000 | 14,350,882 | 13,858,490
Support to local communities and
civil society

DDH Sudan 2001 | Ongoing | EC | Sudan Peace Process NFA Human 551,578 551,578 332,403

rights

DDH Sudan 2004 | Ongoing | EC | 19 04 03 EIDHR Microprojects NFA Human 435,000 435,000 373,120
2004 rights

DDH Sudan 2005 | Ongoing | EC | MP2005 Sudan Campaigns 2 NFA Human 1,075,000 1,040,000 832,000

FOOD |Sudan 2003 | Ongoing | EC | Sudan - Support to the definition 1,700,000 1,467,102 1,467,102
of Food Security programmes

FOOD |Sudan 2005 | Ongoing | EC | Foos Security Programme 2005 - 8,000,000 8,000,000 5,822,271
NGO Programme Sudan

FOOD |[Sudan 2006 | Ongoing | EC | Additional NGO allocation Sudan 17,450,000 4,705,424 1,574,467

FOOD |Sudan 2006 | Ongoing | EC | 2006 Food Security Programme 13,000,000 7,776,606 2,202,020
for NGOs - Sudan

MAP Sudan 2001 | Closed EC | APL 2001 - Sudan Landmine NFA CPRM 1,303,981 1,303,981 1,303,981
Information and Response
Initiative

MAP Sudan 2002 | Ongoing | EC | Mine Ban Education in Southern NFA CPRM 126,721 126,721 126,721
Sudan

SUCRE |Swaziland 2006 | Ongoing | EC | Establishment for a Unit to 4,703,000 487,172 292,303
coordinate the implementation of
Swaziland's National Adaptation
Strategy to the EU sugar reform

86

December 2008

Annex 2B: Selected national projects funded under other EC budget lines



Evaluation of the Commission’s regional support to ESA-10

Budget
line
ENV

Country

Tanzania

Yr

Status
Closed

Do
nor

Title

Selous Black Rhinoceros
Protection Project

Macro-
sector

ENV

Tanzania

1999

Closed

EC

Biological conservation and
sustainable management of the
Mount Meru natural system

ENV

Tanzania

2002

Ongoing

EC

Mahale ecosystem management
project

SUCRE

Tanzania

2006

Ongoing

EC

Accompanying Measures 2006
for Sugar Protocol Countries
(Tanzania)

DDH

Uganda

2001

Ongoing

EC

A Programme to strengthen the
Capacity of the Legal Aid Project
(LAP) of the Uganda Law Society

NFA

DDH

Uganda

2005

Ongoing

EC

EU EOM to Uganda presidential
and legislative elections 2006

DDH

Uganda

2005

Ongoing

EC

MP2005 Uganda Campaign 4

NFA

Sector

Human
rights

Human
rights

Planned
565,187

DRN-ADE-ECO-ECORYS-NCG

Contracted

565,187

Paid
565,187

815,360

815,360

815,360

1,758,723

1,758,723

1,290,336

562,000

545,525

138,047

848,532

646,389

646,389

2,000,000

1,802,714

1,439,368

185,000

184,448

147,557

DDH

Uganda

2006

Ongoing

EC

Promotion and Protection of
Human Rights in Northern
Uganda

NFA

ENV

Uganda

2000

Closed

EC

Radio Drama Series on
Sustainable Agriculture in
Uganda

FOOD

Uganda

2005

Ongoing

EC

Food Security Programme 2005 -
NGO Programme Ouganda

FOOD

Uganda

2006

Ongoing

EC

Food Security Programme for
IDPs

INFCO

Uganda

2005

Ongoing

EC

Expertise on Aid coordination in
Uganda

MAP

Uganda

1998

Closed

EC

APL 1998 UGANDA - Medical
rehabilitation programme for
landmines victims in Northern
Uganda

NFA

SANTE

Uganda

1997

Closed

EC

pPrevention of sexually
transmitted diseases HIV/AIDS

Human
rights

CPRM

800,000

800,000

320,000

314,283

314,283

314,283

2,000,000

1,448,738

498,770

4,000,000

3,850,000

1,486,582

199,999

125,497

125,497

226,592

232,622

226,592

209,388

209,388

209,388
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Budget Do

line Country  Yr  Status Title ED

Paid
nor sector

Planned Contracted

Sector

SANTE

Uganda

1998

Ongoing

EC

B76211/98/011 - Support for
HIV/AIDS and reproductive
health interventions of local ngo's
and community-based
organisations in Uganda

SANTE

Uganda

1999

Ongoing

EC

B76211/99/010 ERASMUS - The
role of mobility in the spread and
control of STD and HIV:
implications for decision making

DDH

Zambia

2006

Ongoing

EC

ELE - EU EOM to Zambia 2006

FOOD

Zambia

2005

Ongoing

EC

Food Security Programme 2005 -
NGO Programme Zambie

FOOD

Zambia

2006

Ongoing

EC

Annual Work Programme 2006
Food Aid and Food Security.
NGO Allocation Zambia

SUCRE

Zambia

2006

Ongoing

EC

Accompanying measures 2006
for Sugar Protocol countries -
Zambia

DDH

Zimbabwe

2001

Ongoing

EC

European Union Election
Observation Mission to the
Elections in Zimbabwe

DDH

Zimbabwe

2002

Ongoing

EC

Legal Advisory Unit in the Office
of the UN Resident Coordinator
in Zimbabwe

NFA

Human
rights

1,669,879

1,669,879

1,669,879

990,925

990,925

851,662

2,900,000

2,885,610

2,304,530

2,000,000

2,000,000

1,192,526

2,000,000

0

0

562,000

1,975,571

244,021

828,603

268,825

262,815

262,815

DDH

Zimbabwe

2003

Ongoing

EC

B7-701 EIDHR Microprojects

NFA

Human
rights

650,000

570,687

521,347

DDH

Zimbabwe

2004

Ongoing

EC

19 04 03 EIDHR Microprojects
2004

NFA

Human
rights

345,000

344,998

285,792

DDH

Zimbabwe

2005

Ongoing

EC

MP2005 Zimbabwe Campaign 2
and 3

NFA

FOOD

Zimbabwe

2002

Ongoing

EC

FOOD SECURITY 2002
ZIMBABWE URGENT
PROCEDURE

FOOD

Zimbabwe

2004

Ongoing

EC

Food Aid/Food Security Urgent
Assistance Programme -
Zimbabwe

Human

800,000

773,015

492,114

30,863,277

30,714,744

30,714,744

6,000,000

5,521,132

5,272,021
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Evaluation of the Commission’s regional support to ESA-10

Budget
line

Country

Yr

Status

Do
nor

Macro-

Sector
sector

Title

Planned

DRN-ADE-ECO-ECORYS-NCG

Contracted

Paid

FOOD |Zimbabwe Ongoing Food Security Programme 2005 - 10,000,000 9,882,164 4,312,037
NGO Programme Zimbabwe

FOOD |Zimbabwe 2006 | Ongoing | EC | Food Security Programme 2006 - 15,000,000 9,008,299 2,374,116
NGO Call for Proposal

GENRE |Zimbabwe 1997 | Closed EC | Modest Credit facilities for 394,267 394,267 394,267
women

RRM Zimbabwe 2006 | Ongoing | EC | Zimbabwe : Towards a political Humanitaria 180,000 179,033 143,226
framework that guarantees Good n aid
Governance

SANTE |Zimbabwe 2000 | Ongoing | EC | B7-6212/2000/2309 - The 1,463,229 1,463,229 1,086,630
Mildmay Harare Centre for
Children living with HIV/AIDS
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Evaluation of the Commission’s regional support to ESA-10
DRN-ADE-ECO-ECORYS-NCG

ANNEX 3: INVENTORY OF REGIONAL PROJECTS FUNDED BY OTHER DONORS IN THE ESA-10 REGION

Macro-Sector Sector Amount

All COMESA

Trade Negotiation and Trade Policy 1,010,646

countries Development
ADB All COMESA COMESA Agricultural Institutional 5,726,994
countries strengthening and Marketing Promotion
Project
ADB & FAO All COMESA Aquaculture Development 3,227,329
countries
ADB & FAO All COMESA Harmonisation of methods of Fishery data 336,882
countries collection & analysis
ADB & World Bank Infrastructure Other Transport EAC The East African Trade and Transport 37,730,784
Facilitation Project (EATTF)
ADB I0C 5,127,344
UNDP
UNAIDS

ADF & World Bank All COMESA Public Procurement Reform 1,463,415

countries

Austrian Development EAC Support for the project on the 68,050
Co-operation Bureau approximation of Municipal Laws in the

EAC
CePRC (Canada) EAC Implementation of East Africa e- 336,882

Government Programme

Infrastructure ICT-
Telecommunication

CFC All COMESA Rice Production Development 40,425

countries
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Macro-Sector

CFC, FAO, FAO- All COMESA Production and Marketing of Value added 366,530
COMSEC COMESA countries Fisheries Products
(Pilot project)
CIDA All COMESA Outreach activities to promote NEPAD plan 168,441
countries of action in COMESA region
COMSEC All COMESA COMESA Pharmaceutical Harmonisation 13,475
countries Project
Department of Infrastructure EAC Harmonization of the civil aviation 336,882
Transportation of the regulations
United States of
America
DFID All COMESA Regional Assessment of Trade in Services 1,330,863
countries in the COMESA region
DFID Infrastructure ICT- EAC Information and Communications Systems 241,881
Telecommunication Project
DFID Infrastructure Other Transport EAC Acquisition of MV Jumuia for Lake Victoria 80,851
DFID Conflict Prevention, (IGAD A documentation of the demobilisation and 407,653
resolution and post-conflict peace building experience in
management the Region is elaborated
(CPRM)
Dutch/Swedish IGAD Promoting Environmental Education and 101,064
Governments Training in the IGAD Sub-region
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Evaluation of the Commission’s regional support to ESA-10

DRN-ADE-ECO-ECORYS-NCG

Donor Macro-Sector Region Title Amount

EIB EADB REGIONAL FINANCE FACILITY 25,000,000

EIB AUREOS EAST AFRICA FUND 6,800,000

EIB ESA-IO AUREOS SOUTHERN AFRICA VENTURE | 10,500,000
CAPITAL

EIB I&P CAPITAL Il INVESTMENT FUND 4,614,400

EIB I&P CAPITAL INVESTMENT FUND 2,000,000

EIB BOURBON AXA INVESTMENT FUND 8,940,894

EIB Infrastructure Other Transport Ec AIR NAVIGATION 876,000

FAO All COMESA Quality & Safety of Fish & Fishery products 267,753

countries

Finland EAC Finnish Support for EAC programmes and 307,236
projects

Finland Infrastructure Energy EAC Organisation of EA Power Conferences 47,163

Series (EAPCSs)
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Macro-Sector Sector

Finland Infrastructure ICT- EAC Outreach Programme 165,793
Telecommunication

Finland EAC EAC Agriculture and Rural Development 40,425
Policy & Strategy

Finland EAC EAC Students Essay Competition 54,862

Finland EAC Regional Study on Harmonisation of 30,697
Curriculum Activity Framework in EAC

Finland EAC Capacity Building 253,158

Finland Infrastructure Other Transport EAC Development of Railways Master Plan 33,688

France Infrastructure Other Transport EAC Study Report of the Lake Victoria Safety of 173,831
Navigation Project

France I0C 2,088,668

G8, Other All COMESA Comprehensive Africa Agriculture 1,347,528

Cooperating Partners, countries Development Programme (CAADP)

World Bank, DBSA,

AfDB and others.

GTz EAC Consultancy to the EAC Secretariat 2,969,973

GTz Infrastructure Other Transport EAC Harmonisation of Communications 38,404
Strategy
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Macro-Sector

DRN-ADE-ECO-ECORYS-NCG

Support by ILO to harmonisation of labour
legislation, Regional meeting on
Productivity, harmonisation of employment
policies and Regional meeting on Social
security

109,823

India All COMESA Irrigation development 821,621
BADEA countries
AfDB
Italy Infrastructure ICT- IGAD Marketing Information System (MIS) 1,010,646
Telecommunication
Italy and USAID IGAD Regional Integrated Information System 808,516
(RIIS)
ITU Infrastructure ICT- EAC Harmonisation of Broadcasting Spectrum 20,212
Telecommunication Management Framework for EA
Netherlands Infrastructure ICT- IGAD Strengthening of Library & Documentation 1,280,151
Telecommunication Service in Member States
PGTF All COMESA Harmonisation of agricultural policy in 40,425
countries COMESA
PGTF All COMESA Common framework for managing shared 25,603
countries inland fisheries
Sida Infrastructure ICT- EAC Study on Maritime Communications for 202,129
Telecommunication Safety on Lake Victoria
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Evaluation of the Commission’s support to the ESA-10 Region

DRN-ADE-ECO-NCG-ECORYS

Donor Macro-Sector Region Title Amount
Sida Support for Lake Victoria Development 202,129
programme
UNDP Humanitarian Aid IGAD Alleviation and Mitigation of Humanitarian 673,764
Crises in the IGAD Sub- Region
UNICEF I0C 262,767
USAID All COMESA AGOA Linkages in COMESA 572,699
countries
USAID All COMESA Enhanced Livelihoods in Pastoralist Areas 10,477,030
countries
USAID All COMESA COMESA Common Investment Area 201,967
countries (CCIA)
Regional Investors Roadmap
USAID All COMESA SPS Pest Risk Assessment (PRA) 134,752
countries
USAID All COMESA Employment of Marketing//Public Relation 38,279
countries Advisor in COMESA Bankers’ Association
USAID COMESA Institutional Strengthening of COMESA 168,441
Secretariaat Secretariat
USAID All COMESA WTO Rules and Regulations 148,901
countries
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DRN-ADE-ECO-ECORYS-NCG

Macro-Sector

All COMESA Regional Customs Transit Guarantee/Bond 547,770
countries Scheme-(RCTG
USAID All COMESA Regional Agricultural Trade Expansion 15,159,690
countries Support Program (RATES)
USAID Infrastructure ICT- All COMESA Telecommunication Regulatory Programme 262,767
Telecommunication [countries
USAID Infrastructure ICT- All COMESA Policy Networking and Communications 141,490
Telecommunication [countries Systems
USAID Infrastructure ICT- IGAD IGAD Secretariat Technical Infrastructure 471,634
Telecommunication
USAID IGAD Capacity Building in Integrated water 208,866
resources management
USAID IGAD Promoting Sustainable Production of 451,421
Drought Tolerant High Yielding Crop
Varieties Through Research and Extension
USAID IGAD Community based Natural resources 208,866
management Project
USAID Conflict Prevention, [All COMESA Peace and Security Programme 1,212,775
resolution and countries
management
(CPRM)
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DRN-ADE-ECO-NCG-ECORYS

Dono a ecto Reglo e Amo
USAID Conflict Prevention, [IGAD Development of a Regional Disaster 141,490
resolution and Management Capability Strategy
management
(CPRM)
USAID and GTZ Conflict Prevention, (IGAD A conflict on early warning mechanism for 488,478
resolution and the IGAD Region for implementation is
management developed
(CPRM)
USAID Infrastructure ICT- All COMESA ICT policy and Regulatory Harmonisation 1,347,528
CATIA (DFID & Sida) Telecommunication |countries Programme
(ICT-RHP)
USAID, ADB, NTOs, & |Infrastructure ICT- All COMESA COMTEL Project 222,342,120
Private sector Telecommunication |countries
USTDA Infrastructure Other Transport All COMESA Communication & Navigation/Air Traffic 202,129
countries Mgt System (CNS/ATM
USTDA Infrastructure Other Transport EAC A pilot study on the Global Navigation 336,882
Satellite System (GNSS).
USTDA Infrastructure Other Transport EAC Establishment of Upper Flight Information 381,350
Region.
USTDA Infrastructure Other Transport EAC Establishment of a Regional Safety Agency 471,634
World Bank All COMESA The African Trade Insurance Agency 719,607
countries (ATIA)
98 December 2008

Annex 3: Inventory of regional projects funded by other donors




Evaluation of the Commission’s regional support to ESA-10

DRN-ADE-ECO-ECORYS-NCG

Donor Macro-Sector Region Title Amount
World Bank EAC Preparation of the EAC Private Sector 242,555
Development Strategy
World Bank EAC Preparation of the EAC Development 33,688
Strategy 2006-2010
World Bank Infrastructure Energy EAC Preparation of the East African Power 6,063
Master Plan.
World Bank Infrastructure Road transport EAC East African Road Network Project 40,425
World Bank IGAD IGAD Regional HIV/AIDS Partnership 10,106
Program (IRAPP) Support Project
World Bank All COMESA Joint Regional procurement of Agricultural 673,764
countries inputs
World Bank All COMESA A Regional Response to the Catastrophic 3,419,352
countries Spread of Cassava Mosaic Virus Disease
(CMVD) and Banana Xanthomonas Wilt
(BXW) in the African Great Lakes
Countries (Great Lakes Crop Crisis Control
Project,C3P,)
World Bank, DBSA, Infrastructure ICT- EAC The East African Submarine Cable System 367,875
Sida Telecommunication (EASSY)
World Bank/ EAC Study on developing mechanism for 134,752
Netherlands preferential trading arrangement between
EAC SADC and COMESA
WWF I0C Marine Park Area 336,882
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