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1. Mandate and objectives 
Systematic and timely evaluation of its programmes is a priority of the Commission of the 
European Union (further referred to as 'Commission'). The focus is on the results1 and im-
pact (effects) of these programmes against a background of greater concentration of exter-
nal co-operation and an increasing emphasis on result-oriented approaches. 

The evaluation of the Commission’s co-operation with Zambia is part of the 2010 evaluation 
programme, as approved by External Relations and Development Commissioners. 

The main objectives of the evaluation are: 

 to be accountable and to provide the relevant external co-operation services of the 
Commission and the wider public with an overall independent assessment of the 
Commission’s past and current cooperation relations with Zambia; 

 to identify key lessons in order to improve the current and future strategies and pro-
grammes of the Commission. 

 

2. Background 
 

Country context 

 

Located in south-central Africa, Zambia is a large landlocked country surrounded by Angola 
and Namibia to the West, Tanzania, Malawi and Mozambique to the East, Zimbabwe and 
Botswana to the South and the Democratic Republic of Congo to the North. It is one of the 
most highly urbanised countries in Sub-Saharan Africa with a total population of approxi-
mately 13 million people, which is concentrated in a few urban areas along the major 
transport corridors, while rural areas are sparsely populated. The economy is still very much 
based on agriculture, which employs over 70% of the working population. After the economic 
stagnation experienced during the 1990s, growth accelerated in recent years and despite the 
global crisis this trend is expected to continue. The main source for the rapid expansion is 
mining (mostly copper), which provides nearly 80% of export earnings. However, the overall 
good performance of the economy has not translated into any significant drop in poverty. The 
number of people living in absolute poverty remains high. The level of income disparities in 
Zambia is one of the highest in Sub-Saharan Africa. Some positive development was record-
ed for some social indicators, such as education. The 2010 Human Development Index ranks 
the country 150 out of 169 countries.  

Although it has never counted among the major countries of emigration in the region, the 
country has experienced a very critical brain drain, in particular in the health sector. 

 

Zambia hosts tens of thousands of refugees coming mostly from the Democratic Republic of 
Congo and Angola. It has never been involved in an external conflict or war and there is a 
sense of national pride about this. 

HIV/AIDS is a major health issue, as the national HIV prevalence rate among adults 
ages 15 to 49 is around 14.3%. Young women ages 25 to 34 are at much higher risk 
of being infected by HIV than young men in the same age group. 

Zambia is a member of both SADC and COMESA. As a member of the regional COMESA, it 
participates in the discussions on the establishment of the Customs Union, which is hoped to 
strengthen economic integration and eventually lead to a single currency (monetary union). 
Zambia is also participating in the SADC Preferential Trade Agreement. 

 

                                                
1  Understood as "outcomes" in DAC terminology. 
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Overview of EC Cooperation with Zambia  

 

EU development assistance to Zambia is provided under Cotonou Agreement, mainly 
through the European Development Fund (EDF). EDF assistance is in form of grants.  

 

a) Cooperation under the 9th EDF Country Strategy Paper 

 

The EC support under the 9th EDF was concentrated around three main areas: macroeco-
nomic support, transport infrastructure and capacity building and institutional development. 
Non-focal areas of intervention were in health and education. The EC financial resources 
allocated for the 9th EDF were distributed as follows: 240 Meuro for programmable aid (A 
envelope) and 111 Meuro (B envelope) for unforeseen events. At the mid-term review of the 
9th EDF it was decided to reallocate an important part of the B envelope (80 Meuro) to the A 
envelope as follows: 

 65 Meuro for macroeconomic budget support;  

 15 Meuro for food security (within the framework of the capacity building and institu-
tional development focal sector).    

 

The table below presents an overview of the distribution of Envelope A funds among sectors. 

 

Main Envelope A 9th EDF programmes  Grant amount 

(M€)  

Execution peri-

od  

Poverty Reduction Budget Support (PRBS) PRBS 1 117 2004 - 2006 

PRBS 2 62  2007 - 2008 

Support to Public Expenditure Management and Financial Accounta-

bility programme (PEMFA) 

13 2006-2010 

Road Sector Budget Support 96 2005-2009  

Zimba – Livingstone road 15 2009-2010 

Agriculture & Food Security  15 2006-2010 

Private Sector Capacity Building  15 2006-2009 

Education & Health 20 2004-2008 

 

The remaining Envelope B funds were used to cover unforeseen needs related to instability 
in export earnings, as well as humanitarian assistance, including the repatriation of refugees 
managed by DG ECHO. Additional EDF funds were also used for post-floods 2007 recovery. 

 

Poverty Reduction Budget Support 

EC provided substantial adjustment financing to Zambia between 1992 and 2003 through the 
Structural Adjustment Facility and SYSMIN funds. The continuation was represented by the 
9th EDF Poverty Reduction Budget Support operation (PRBS 1 2004-2006 and PRBS 2 
2007-2008) whose main objectives were to contribute to improved macro-economic stability, 
strengthening of Public Finance Management, and enhanced service delivery notably in 
health and education. 

 

Transport  
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EDF support for Zambia’s infrastructure development has been considerable (approximately 
€170 million for EDF 8 and 9) and applied in most sub-sectors (roads, aviation, port devel-
opment, urban markets). Until the 9th EDF this was always in the form of project aid, but dur-
ing the implementation of the 9th EDF a transport sector budget support programme was 
introduced in parallel with the traditional project support. 

 

Institutional Development and Capacity Building 

The support to this focal sector was mainly provided in order to improve public finance man-
agement, support better dialogue between public sector and private sector, and improve food 
security as well as to strengthen the capacity of the National Authorising Officer.  

 

b) Cooperation under the 10th EDF Country Strategy Paper 

 

Under the 10th EDF (2008 – 2013), the EU allocated €475 million (A - Envelope), globally 
supporting the national development strategy of the country through Budget Support and 
specific sector programmes in transport infrastructure and health. An additional €14.8 million 
(B-Envelope) is the initial allocation for unforeseen needs.  

 

Also, to help the country overcome the 2008 food prices crisis, additional funds were allocat-
ed to Zambia under the 1 billion Euro Rapid Response Food Facility (about €16.3m) and 
€4.63m from the B envelope reserve. 

 

The table below presents an overview of the distribution of Envelope A funds among sec-
tors2. 

 

10th EDF A envelope programmes  Total initial grant (M€)  Budget share (%)  

FOCAL SECTORS  

Regional Integration. Transport Infrastructure 118 24.8 

Health 59 12.4 

General Budget Support 232 48.9 

NON – FOCAL SECTORS  

Food security & agricultural diversification 30 6.3 

Support for Governance 25 5.3 

Support for Non-State Actors 5.5 1.2 

Others 5.5 1.1 

TOTAL  475  100  

 

 

In 2008, the Commission decided on a first Annual Action Programme of €346 million. 
Five priority interventions have been retained for this purpose:  

 

                                                
2  As revised with Order for Service DEV to AIDCO dated 2-06-2010 mobilising €1M from not allocated funds in 

the NIP to the focal sector 'Regional integration. Transport infrastructure' 
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 Macroeconomic stability and poverty reduction with € 225 million. Through a MDG Con-

tract, direct budget support is made available in support to macroeconomic stability, im-

proved public finance management, enhanced service delivery in the social sectors, and 

promotion of reforms that enable job creation and pro-poor growth.  

 Road sector policy support with €77 million (of which €69.3 million Sector BS): The pro-

gramme objectives are to improve accessibility, mobility and connectivity at district, pro-

vincial and national level promoting basic access for people and goods, and contributing 

to regional integration.  

 Health sector policy support with €35 million: The objective of EDF funding is to contrib-

ute to improving health service delivery with a view to bringing the country closer to the 

health Millennium Development Goals;  

 Strengthening the electoral system with €7.4 million: The programme objective is to sup-

port the capacities of the Electoral Commission of Zambia (ECZ), the Department for Na-

tional Registration (DNR) as well as civil society, media and Political parties.  

 The fight against child trafficking and child labour with €1.6 million. In partnership with 

UNICEF, the project will contribute to the protection of children from the harmful effects of 

trafficking and premature labour.  

 

A second Annual Action Programme was approved in 2009 with a € 5 million allocation 
for a Technical Cooperation Facility including a component for the livestock sector (€ 2 
million). In 2009, the Commission also decided on a V-FLEX allocation of € 30 million to 
the B-envelope (addendum to the CSP) which then entered the MDG-C (Rider to FA, now 
totalling €255 million). 

 

Finally, in 2010, the Commission approved the 2010 Annual Action Programme for Zam-
bia which includes the Great East Road Rehabilitation, (€38 million), Aviation Sector 
Support Programme (€3 million) and Support to the Agriculture Performance Enhance-
ment Programme, PEP (€8.9 million). This complemented the Access to Justice pro-
gramme (€6 million) approved earlier in the year. 

 

c) Other funding sources 

 

ACP-EU Water and Energy Facilities (9th EDF) 

Under the Water Facility, six projects of a total amount of €13.5 million have been financed. 
The scope of activities goes from the setting up an integrated water resources management 
system for Zambia to the provision of safe water and proper sanitation to poor peri-urban and 
rural areas. 

Under the Energy Facility, €20 million have been allocated by the EU to increase access to 
electricity services mainly in rural areas.  

 

EU/Africa Infrastructure Trust Fund 

Under the Trust Fund, two amounts of 25M€ and 10.8M€ as been allocated to subsidies the 
interest rate of EIB and AFD loans in order to contribute to the financing of the rehabilitation 
of the Great Eastern Road.  

 

Thematic Budget lines 

A number of 24 NGO projects have been financed for a total grant amount of €20 million in 
the following sectors: Food Aid/Food Security, Water Supply and Sanitation, Basic Health, 
Social Services, Rural Development, Capacity Building to Non State Actors and support to 
Local Authorities. 
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Moreover, Zambia has been allocated €3,050, 000 under the Budget 2008 for the Thematic 
Programme "Non - State Actors and Local Authorities in Development".  

 

²Accompanying Measures for Sugar Protocol Countries  

A total of €6 million is allocated to Zambia for the period 2007-2010 with the objective to in-
crease the contribution of the sugar sector to the socio-economic development of the coun-
try.  

 

European Investment Bank loans 

The portfolio of EIB loans in Zambia has been traditionally concentrated in the mining sector. 
An important part of the portfolio is also concentrated in the financial sector, particularly in 
credit lines to local banks with strong risk-sharing features. Coordination between EC and 
EIB has been enhanced under the Infrastructure Trust Fund.  

 

Donor coordination in Zambia 

 

A structured donor group and a Joint Assistance Strategy for Zambia (JASZ) have been set 
up, of which the European Commission is fully part of, notably concerning the Division of 
Labour. With the imminent launch of a new PRSP (Sixth National development Plan) for the 
period 2011-2015, donors in Zambia are preparing a JASZ II, in cooperation with Govern-
ment. 

 

3. Scope 
3.1 Temporal and legal scope 

The scope of the evaluation covers the Commission’s co-operation strategies and their im-
plementation during the period 2001 – 2010. 

 

The Consultants must assess: 

– the relevance and coherence3 of the Commission’s co-operation strategies (all instru-
ments included) for the period (at the strategic level); 

– the consistency between programming and implementation for the same period; 

– the EU added value4 of the Commission’s interventions (at both the strategic and imple-
mentation levels); 

– the 3Cs: coordination and complementarity of the Commission's interventions with other 
donors' interventions (focusing on EU Member States); and coherence5 between the 
Commission's interventions in the field of development cooperation and other Commis-
sion policies that are likely to affect the partner country; 

– the implementation of the Commission’s co-operation, focusing on impact, sustainabil-
ity, effectiveness and efficiency for the period 2001-2007 and on intended effects for the 
period under the programming cycle 2008 – 2013; 

                                                
3  This definition of coherence corresponds to the evaluation criterion (see annex 6). 
4  See annex 5. 
5  This definition of coherence refers to its definition under the 3Cs (see annex 6). 
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– whether cross-cutting and key issues6 were actually taken into account in the program-
ming documents and the extent to which they have been reflected in the implementation 
modalities; and what are the results of the interventions (both at a strategic and imple-
mentation level);  

– whether the recommendations of a previous country level evaluation have been taken 
into account. A previous evaluation, entitled 'Evaluation of the Commission's support to 
Zambia - Country level evaluation' was finalised June 2006 and conducted by the com-
pany 'Sofreco'. The Consultants must check if previous recommendations were useful 
and to what extent they have been taken into account in the current programming cycle. 
If not, it should be analysed why this has not happened. 

 

3.2 Thematic scope 

The Consultants must assess the following areas of co-operation:  

 Macroeconomic support (including General Budget Support and PFM related cooper-
ation); 

 Infrastructure: roads, aviation, urban markets  

 Social services: Health and Education; 

 Good Governance: support to elections and Access to Justice; 

 Agriculture and Food Security; 

 Non state actors; 

 Capacity Development (cross cutting the different sectors).  

 

In the inception phase, during discussions with the Reference Group, it maybe decided to 
concentrate on a more limited number of areas. 

 

The coordination and complementarities between activities under different mechanisms, mo-
dalities and budget lines as well as between activities initiated at regional versus those at 
national level should be analysed. 

 

The coherence of the EC's cooperation programme in Zambia with the regional strategies/ 
regional cooperation programmes should be evaluated. 

 

The interventions funded by ECHO (European Commission Humanitarian Office) and EIB 
(European Investment Bank) are not part of the evaluation scope. However, coherence and 
complementarity between these interventions and the strategy/ies evaluated must be exam-
ined. 

The main source of information for the evaluation of budget support operations 
should be the joint evaluation of budget support to Zambia, taking into account the 
perspective of the EC support. The joint budget support evaluation is expected to be 
finalised in April 2011.  

In particular, it should be assessed how the shift from projects to sector budget support in the 
transport sector has changed the EC development cooperation in the sector.  

                                                
6  The Consultants have to provide a well argued proposal, highlighting which cross-cutting and key issues they 

recommend the evaluation to focus on. Cross-cutting issues are those of the European Consensus on Devel-
opment (Article 101): Human rights; Gender equality; Democracy; Good governance; Children's rights; Indige-
nous people's rights; Environment sustainability; Combating HIV/AIDS.  
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This analysis of Budget Support should be guided to the extent possible by the methodology 
for evaluating budget support, as laid out in the issues paper under: 

http://ec.europa.eu/europeaid/how/evaluation/evaluation_reports/reports/2008/1258_isspap_
en.pdf 

NB: The results of completed evaluations (mid, final or ex-post) covering Commission inter-
ventions are important material, upon which the Consultants must build. They are a key part 
of the secondary information collection and must be used as such.  

Key deliverables 

The overall methodological guidance to be used is available on the web page of the Joint 
Evaluation Unit under the following address: 

http://ec.europa.eu/europeaid/how/evaluation/introduction/introduction_en.htm 

Following the signature of the contract, the key deliverables are7: 

 The inception meeting where evaluation questions and judgement criteria will be pre-
sented; 

 The inception report; 

 The desk report; 

 The draft final report (including the PowerPoint presentation synthesising the results 
and recommendations of the evaluation); 

 The seminar in the country; 

 The final report; and 

 The methodological note on the quality control system8. 

 

NB: For all reports, the Consultants may either accept or reject the comments made by the 
Joint Evaluation Unit and/or the Reference Group, but in the case of rejection they must justi-
fy (in writing) the reasons for rejection (the comments and the Consultants’ responses will be 
annexed to the report/deliverable). When the comment is accepted, a reference to the text in 
the report (where the relevant change has been made) has to be included in the response 
sheet. 

 

4.1 The inception meeting 

Upon approval of the launch note by the Joint Evaluation Unit, the Consultants will proceed 
to the structuring stage, which in turn leads to the production of an inception report. 

The main part of the work consists in the analysis that covers all the key relevant documents 
regarding the Commission’s co-operation with Zambia. The Consultants will also take into 
account documentation produced by other donors and international agencies. 

If relevant, a brief exploratory country mission can be organised. 

On the basis of the information collected and analysed, the Consultants will propose evalua-
tion questions with accompanying explanatory comments. The choice of the questions will 
determine the subsequent phases of information and data collection, elaboration of the 

                                                
7  The Consultants have to provide, whenever asked and in any case at the end of the evaluation, a list of all the 

documents read, data collected and databases built. 
8  Note to be produced within the framework of the quality control activities accounting for 2.5% of the total 

budget of the evaluation excluding the seminar. 

http://ec.europa.eu/europeaid/how/evaluation/introduction/introduction_en.htm
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methods for analysis, and the elaboration of final judgements. The Consultants will also iden-
tify appropriate judgement criteria. 

A meeting will be held with the Reference Group to discuss: 

 the evaluation's central scope; and 

 other possible important topics to be tackled; 

and to validate: 

 the intervention logic according to official documents (and using logical diagrams); 

 the evaluation questions; and 

 explanatory comments associated to each evaluation questions (and when possible, 
judgement criteria will be indicated). 

Upon validation by the Reference Group, the evaluation questions become part of the ToR. 

 

4.2 Inception report 

At the end of the inception phase, the Consultants must deliver an inception report, which 
finalises the evaluation questions and judgement criteria and outlines the methodological 
design (including the indicators to be used, the strategy of analysis and a detailed work plan 
for the next stages). 

The inception report contains the following elements: 

 the national background/context (political, economic, social, etc.); 

 the cooperation context between the Commission/EU and the partner country; 

 the intervention logic (both faithful and logically reconstructed) of the Commission's 
cooperation; 

 the validated evaluation questions; 

 a limited number of appropriate judgment criteria per evaluation question; 

 a limited number of quantitative and/or qualitative indicators related to each judgment 
criterion; 

 a proposal outlining suitable working methods to collect data and information from the 
Commission’s headquarters and EU Delegations (including information coming from 
the country itself and other donors working in the country); 

 a first outline of the strategy and the methods to analyse the collected data and in-
formation, indicating any limitations; 

 a concise description of the Commission's development co-operation rationale with 
Zambia; and 

 a detailed work plan for the next stages. 

If necessary, the report will also confirm the content of the launch note concerning the follow-
ing points: 

 the final composition of the evaluation team; and  

 the final work plan and schedule. 

The two latter points will be agreed and confirmed through a formal exchange of letters be-
tween the Consultants and the Commission. 

This phase may include a short preparatory and exploratory visit by the Consultants to the 
field (if not already done before). 
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4.3 Desk report 

Upon approval of the inception report the Consultants will proceed to the final stage of the 
desk phase. At the end of this phase, the Consultants will present a desk report setting out 
the results of this evaluation phase, including all the following elements: 

 the evaluation questions with the agreed judgement criteria and their corresponding 
quantitative and qualitative indicators; 

 progress in the gathering of data. The complementary data required for analysis and 
what data will be collected in the field must be identified; 

 first analysis and first elements of an answer to each evaluation question (when 
available) and remaining assumptions to be tested in the field phase; 

 an exhaustive list of all the activities covered during the period and an exhaustive list 
of all activities examined during the desk phase, bearing in mind that activities ana-
lysed in the desk phase (including ROM) must be representative; 

 methodological design, including the evaluation tools that are ready to be applied in 
the field phase: (i) suitable methods of data collection within the country, indicating 
any limitations, describing how the data could be cross-checked, and specifying 
sources for the data; (ii) appropriate methods to analyse the information, again indi-
cating any limitations of those methods in Zambia; and 

 a work plan for the field phase: a list with brief descriptions of activities for in-depth 
analysis in the field. The Consultants must explain their representativeness9 and the 
value added of the planned visits. 

The field mission cannot start before the Evaluation Manager has approved the desk 
report. 

 

4.4 Field reporting 

The fieldwork shall be undertaken on the basis set out in the desk report, as approved by the 
Reference Group (which includes the Delegation). The work plan and schedule of the mis-
sion will be agreed in advance with the Delegation concerned. If during the course of the 
fieldwork it appears necessary to deviate from the agreed approach and/or schedule, the 
Consultants must ask the approval of the Joint Evaluation Unit before any changes can be 
applied. At the conclusion of the field mission the Consultants will present the preliminary 
findings of the evaluation: 

(1) Presentation during a de-briefing meeting with the Delegation; and 

(2) Presentation to the Reference Group shortly after their return from the field. 

 

4.5 Final reports and seminar in the country 

  4.5.1. The Draft Final Report 

The Consultants will submit the draft final report in conformity with the structure set out in 
annex 2. Comments received during de-briefing meetings with the Delegation and the Refer-
ence Group must be taken into consideration. 

If the Evaluation Manager considers the report to be of sufficient quality (cf. annex 3), he/she 
will circulate it for comments to the Reference Group. The Reference Group will convene to 
discuss it in the presence of the Consultants. 

                                                
9  The representativeness must address the different dimensions (percentage of funds, sample size and choice 

– diversity, illustration of the chosen interventions …) and must be mentioned in order to allow a robust evalu-
ation. 
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Along with the draft final report, the Consultants shall produce a short presentation (Power-
Point) synthesising the main results and recommendations of the report, following the struc-
ture outlined in annex 4. This presentation, the structure of which could also be used for the 
Consultants' presentation during the seminar, will become an annex of the final synthesis 
report. 

  4.5.2. The in-country seminar 

The Consultants will make the appropriate amendments based on comments expressed by 
the Reference Group and the Joint Evaluation Unit. The accepted draft final report will be 
presented at a seminar in Zambia. The purpose of the seminar is to present the results, the 
conclusions and the preliminary recommendations of the evaluation to the National Authori-
ties, the Delegation and to all the main stakeholders concerned (EU Member States, repre-
sentatives of civil society organisations and other donors, etc.). 

The Consultants shall prepare a presentation (PowerPoint) for the seminar. This presentation 
shall be considered as a product of the evaluation in the same way as the reports. For the 
seminar up to 100 copies of the report with annexes on CD-Rom (see annex 2 of the ToR) 
have to be produced and delivered to the EU Delegation in Zambia (the exact number of re-
ports and delivery date will be specified by the Joint Evaluation Unit at least three weeks be-
fore the seminar). The electronic version of the report and the annexes has to be provided to 
the Joint Evaluation Unit.  

Consultants shall produce minutes of the seminar; these minutes will also become a product 
of the evaluation. 

  4.5.3. The Final Report 

The Consultants will prepare the final report based on the comments expressed at the semi-
nar and on the basis of further comments from the Reference Group, the Delegation and/or 
the Evaluation Manager. Both the presentation (PowerPoint) synthesising the results of the 
evaluation and the presentation made at the seminar will be revised in accordance to the 
final report and annexed to it. 

The final report has to be approved by the Joint Evaluation Unit before being printed. 

110 copies of the Final Main Report must be sent to the Joint Evaluation Unit with an addi-
tional 10 reports that include all printed annexes. A CD-Rom with the Final Main Report and 
annexes has to be added to each printed report (PDF format). The evaluators have to hand 
over in the most appropriate format (electronic or paper) all relevant data gathered during the 
evaluation. 

For publication on internet, the Joint Evaluation Unit must also receive the different versions 
(if different languages) of the executive summary, both in WORD and PDF format. 

The contractor shall submit a methodological note explaining how the quality control was 
addressed during the evaluation and how the capitalisation of lessons learned has also been 
addressed. 

The Joint Evaluation Unit will make a formal judgement on the quality of the evaluation (cf. 
annex 3). 

 

4. Evaluation questions 
The evaluation will be based on a limited number of evaluation questions (up to a maximum 
of ten), covering seven evaluation criteria: relevance, effectiveness, efficiency, impact, sus-
tainability (5 DAC criteria), coherence and the Commission's value added (2 EC criteria). 

Besides the evaluation criteria, evaluation questions will also address: cross-cutting issues, 
the 3Cs, other key issues (e.g. the regional dimension). 
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The evaluation criteria and key issues will be given different emphasises based on the priori-
ty given to them within the evaluation questions. 

More information on the evaluation criteria, key issues and on the main principles for drafting 
evaluation questions can be found in annexes 5, 6 and 7. 

 

5. Responsibility for the management and the monitoring of the 
Evaluation 

The Joint Evaluation Unit is responsible for the management of the evaluation, with the as-
sistance of the Reference Group. 

Information on the documents referred in annex 1 will be given to the Consultants after the 
signature of the contract. 

 

6. The Evaluation Team 
The evaluation team must possess a sound knowledge and experience in:  

 evaluation methods and techniques in general and, if possible, of evaluation in the field of 
external relations; 

 Zambia and the south-central Africa; 

 the following fields:  

 Budget support modalities;  

 Infrastructure: roads, aviation, urban markets; 

 Social services: Health and Education; 

 Good Governance: support to elections and Access to Justice; 

 Agriculture and Food Security; 

 Non state actors; 

 Capacity Development. 

 the following language(s): English10. 

The Joint Evaluation Unit strongly recommends that the evaluation team should include Con-
sultants from the country or the region (notably, but not only, during the field phase) with an 
in-depth knowledge of key evaluation areas. 

Consultants must be independent from the activities evaluated. Conflicts of interests must be 
avoided. 

It is highly recommended that at least the team leader is fully familiar with the Commission's 
methodological approach (cf. Joint Evaluation Unit’s website: 
http://ec.europa.eu/europeaid/how/evaluation/introduction/introduction_en.htm). 

                                                
10  The evaluation team must be able to communicate in the main language(s) spoken in the country. 

http://ec.europa.eu/europeaid/how/evaluation/introduction/introduction_en.htm
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7. Timing  
The indicative framework below has to be filled by the Consultants. 

 

Evaluation 
Phases and 
Stages 

Notes and Reports Dates Meetings/Communications 

Desk Phase 

 

 June 
2011 

 

Structuring Stage Short presentation (inter-
vention logic, EQs and 1

st
 

set of JC) 

 RG Meeting 

 

 Draft Inception Report  Optional: Short preparatory visit of the 
Consultants to the field. 

 Final Inception Report  A formal exchange of letters between 
the Consultants and the Commission 
confirming the final composition of the 
evaluation team and the final work 
plan and schedule. 

Desk Study Draft Desk Report  RG Meeting 

 Final Desk Report    

Field Phase   De-briefing meeting with the Delega-
tion. 

 Presentation  RG Meeting 

 

Synthesis phase 
(seminar in the 
country)   

   

 

 1st draft Final report  RG Meeting 

 Revised draft Final report  Seminar in Zambia 

Up to 100 copies of the report with 
annexes on CD-Rom have to be de-
livered to the Delegation; an electron-
ic version of the report and the an-
nexes has to be provided to the Joint 
Evaluation Unit. 

 Final Report June 
2012 

110 copies of the Final Main Report 
must be sent to the Joint Evaluation 
Unit with additional 10 reports printed 
with all the annexes. A CD-Rom of the 
Final Main Report and annexes has to 
be added to each printed copy. The 
different versions of the executive 
summary (WORD and PDF) and 
methodological note (PDF) must be 
sent. 

 

The final timing accepted will be annexed to the contract signed. 
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8. Cost of the Evaluation  
The overall costs include: 

 The evaluation study; 

 2.5% of the total budget, excluding the costs of the seminar, are to be used for quali-
ty control; and 

 A seminar in the country. 

The total for these 3 elements must not exceed € 200,000. 

NB: The budget for the seminar (fees, per diems and travel) will be presented separately in 
the launch note. 

 

9. Payments Modalities 
The payments modalities shall be as follows:  

 30% on acceptance of the Inception Report, plus 2.5% of the agreed budget to be used 
for quality control; 

 50% on acceptance of the Draft Final Report; and 

 the balance on reception of: hard copies of the accepted final report; the methodological 
note on the quality control system; the list of all the documents read; and data collected 
and any databases built. 

Seminar related costs are to be invoiced and paid separately. 
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APPENDIX 1: INDICATIVE DOCUMENTATION FOR THE EVALUATION 

 

General documentation 

 Communications of the Commission; and 

 Various regulations. 

 

Country 

 CRIS11 (information on the projects and ROM12) and other databases concerning the fi-
nanced projects, engagements, payments, etc.; 

 Cooperation strategies; 

 Conclusions of the Mid-term and End-of-Term Reviews; 

 'Evaluation of the Commission's support to Zambia-Country level evaluation' - June 2006 

 The country Environmental Profile for Zambia; 

 Key government planning and policy documents; 

 Projects evaluation reports; and 

 Relevant documentation provided by the local authorities and other local partners, finan-
cial backers, etc. 

 

The four following documents are to be provided to the Consultants: 

 Access to the information contained in the ROM system for an evaluation; 

 A methodological note from Eureval concerning the North-South approach to country 
level evaluations; 

 Template for Cover page; and 

 An example of an executive summary (currently from the Mozambique evaluation). 

 

In addition, the Consultants will have to consult the documentation available on the internet 
(DAC/OECD and EU Inventory, if necessary) as well as the documentation listed, or availa-
ble within the Joint Evaluation Unit (AIDCO/0/3 Library). 

 

 

                                                
11  Common RELEX Information System 
12  Results Oriented Monitoring  
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APPENDIX 2: OVERALL STRUCTURE OF THE FINAL REPORT 

 

The overall layout of the report is: 

 

Final report 

 Executive summary (1); 

 Context of the evaluation; 

 Answers to the evaluation questions; 

 Conclusions (2); and 

 Recommendations (3). 

 

Length: the final report must be kept short (70 pages maximum excluding annexes). Addi-
tional information regarding the context, the activities and the comprehensive aspects of the 
methodology, including the analysis, must be put in the annexes. 

 

(1) Executive summary 

The executive summary of evaluation report should have a maximum of 5 pages. The tem-
plate and structure for the executive summary are as follows:  

a) 1 paragraph explaining the challenges and the objectives of the evaluation; 
b) 1 paragraph explaining the context in which the evaluation takes place; 
c) 1 paragraph referring to the methodology followed, spelling out the main tools used (data 

on the projects visited, the interviews completed, the questionnaires sent, the focus 
groups, etc. have to be listed); 

d) The general conclusions related to sectoral and transversal issues on one hand, and the 
overarching conclusion(s) (for example on poverty reduction) on the other hand, have to 
be clearly explained; 

e) 3 to 5 main conclusions should be listed and classified; and 
f) 3 to 5 main recommendations should be listed according to their priority. 

 

Points a) to c) should take 1 to 2 pages. 

Points d) to f) should not take more than 3 pages. 

 

(2) Conclusions 

 The conclusions have to be assembled by homogeneous "clusters" (groups). It is not 
required to set out the conclusions according to the evaluation criteria; 

 The general conclusions related to sectoral and transversal issues and the overarching 
conclusion(s) (for example on poverty reduction) have to be explained in detail; 

 The chapter on "Conclusions" has to contain a paragraph or a sub-chapter with the 3 to 5 
principal conclusions presented in order of importance; and 

 The chapter on "Conclusions" must also make it possible to identify subjects, for which 
there are good practices, and the subjects, for which it is necessary to think about the 
modifications or re-orientations. 
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(3) Recommendations 

 Recommendations have to be linked to the conclusions without being a direct copy of 
them; 

 Recommendations have to be treated on a hierarchical basis and prioritised within the 
various clusters (groups) of presentation selected; 

 Recommendations have to be realistic, operational and feasible. As far as it is practica-
ble, the possible conditions of implementation have to be specified; and 

 The chapter on "Recommendations" has to contain a sub-chapter, or a specific para-
graph corresponding to the paragraph with the 3 to 5 principal conclusions. Therefore, for 
each conclusion, options for action and the conditions linked to each action as well as the 
likely implications should be set out. 

 

Annexes (non exhaustive) 

 National background; 

 Methodological approach; 

 Information matrix; 

 Monograph, case studies; 

 List of institutions and persons met; 

 List of documents consulted; and 

 Synthetic presentation of the main results of the evaluation (5 slides per evaluation ques-
tion). 
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NOTE ON THE EDITING OF REPORTS 

 

 The final report must: 

 be consistent, concise and clear; 
 be well balanced between argumentation, tables and graphs; 
 be free of linguistic errors;  
 include a table of contents indicating the page number of all the chapters listed there-

in, a list of annexes (whose page numbering shall continue from that in the report) 
and a complete list in alphabetical order of any abbreviations in the text; and 

 contain one (or several) summaries presenting the main ideas. For example, the an-
swers to the evaluation questions and the main conclusions could be summarised 
and presented in a box. 

 The executive summary must be very short (max. 5 pages); 

 The final version of the report must be typed in single spacing and printed double sided, 
in DIN-A-4 format; 

 The font must be easy to read (indicative size of the font: Times New Roman 12); 

 The presentation must be well spaced (the use of graphs, tables and small paragraphs is 
strongly recommended). The graphs must be clear (shades of grey produce better con-
trasts on a black and white printout); 

 The main report must not exceed 70 pages including the cover page, the table of content, 
the lists of annexes and abbreviations; 

 The content must have a good balance between main report and annexes; and 

 Reports must be glued or stapled; plastic spirals are not acceptable due to storage prob-
lems. 

 

The Cover page must use the template mentioned in annex 1. 

 

Please note that: 

 The Consultants are responsible for the quality of translations and their conformity with 
the original; and 

 All data produced in the evaluation are property of the Commission. 
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APPENDIX 3 - QUALITY ASSESSMENT GRID 

  

Concerning these criteria, the evaluation report 
is: 

 

Unac-
ceptable 

Poor Good 
Very 
good 

Excel-
lent 

1. Meeting needs: Does the evaluation adequately 
address the information needs of the commissioning 
body and fit the terms of reference? 

     

2. Relevant scope: Is the rationale of the policy 
examined and its set of outputs, results and out-
comes/impacts examined fully, including both in-
tended and unexpected policy interactions and con-
sequences? 

     

3. Defensible design: Is the evaluation design ap-
propriate and adequate to ensure that the full set of 
findings, along with methodological limitations, is 
made accessible for answering the main evaluation 
questions? 

     

4. Reliable data: To what extent are the primary 
and secondary data selected adequate? Are they 
sufficiently reliable for their intended use? 

     

5. Sound data analysis: Is quantitative information 
appropriately and systematically analysed according 
to the state of the art so that evaluation questions 
are answered in a valid way? 

     

6. Credible findings: Do findings follow logically 
from, and are they justified by, the data analysis and 
interpretations based on carefully described as-
sumptions and rationale? 

     

7. Validity of the conclusions: Does the report 
provide clear conclusions? Are conclusions based 
on credible results? 

     

8. Usefulness of the recommendations: Are rec-
ommendations fair, unbiased by personnel or 
shareholders’ views, and sufficiently detailed to be 
operationally applicable? 

     

9. Clearly reported: Does the report clearly de-
scribe the policy being evaluated, including its con-
text and purpose, together with the procedures and 
findings of the evaluation, so that information pro-
vided can easily be understood? 

     

Taking into account the contextual constraints 
on the evaluation, the overall quality rating of 
the report is considered. 
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APPENDIX 4: STRUCTURE OF THE (POWERPOINT) PRESENTATION SYNTHESISING THE MAIN RE-

SULTS AND RECOMMENDATIONS OF THE DRAFT FINAL REPORT 

 

1. The presentation shall comprise not more than five slides for each evaluation question 
and shall be structured as follows: 

a) The first slide will recall the (potential) link between the question and the synthetic 
logical diagram(s) of impact; 

b) The second slide will present us with the reasoning chain indicating, for each EQ, the 
selected Judgement Criteria and Indicators (accompanied, when relevant, by target 
levels), as agreed during the structuring stage of the evaluation; 

c) The third slide will display the evaluators' findings, following the same structure as in 
b);  

d) The fourth slide shall present the limitations of the demonstration and of the findings; 
and 

e) If need be, some explanatory text may be added in a fifth slide. 

2. In addition, further slides will be added for overall conclusions and recommendations. 
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APPENDIX 5: EVALUATION CRITERIA AND KEY ISSUES 

 

 Definitions (or links leading to the definitions) of the five OECD-DAC evaluation criteria 
(sometimes adapted to the specific context of the Commission) can be found in the glos-
sary page of the Joint Evaluation Unit's website, at the following address: 

http://ec.europa.eu/europeaid/evaluation/methodology/glossary/glo_en.htm 

 

 As regards coherence (considered as a specific Commission's evaluation criterion) and 
the 3Cs, their meaning and definition can be found in Annex 6. 

 

 Value added of the EU's interventions: The criterion is closely related to the principle of 
subsidiarity and relates to the fact that an activity/operation financed/implemented 
through the Commission should generate a particular benefit. 

There are practical elements that illustrate possible aspects of the criterion: 

1) The Commission has a particular capacity, for example experience in regional integra-
tion, above that of EU Member States; 

2) The Commission has a particular mandate within the framework of the '3Cs' and can 
draw Member States to a greater joint effort; and 

3) The Commission's cooperation is guided by a common political agenda embracing all 
EU Member States. 

 

http://ec.europa.eu/europeaid/evaluation/methodology/glossary/glo_en.htm
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APPENDIX 6: NOTE ON THE CRITERION OF COHERENCE AND ON THE 3CS 

Practice has shown that the use of the word "COHERENCE" brings a lot of questions from 
both Consultants and Evaluation Managers. This situation arises from the use of the same 
word "COHERENCE" in two different contexts. 

Indeed, coherence is one of the two evaluation criteria that the Commission is using in addi-
tion to the 5 criteria from DAC/OECD but coherence is also a specific concept in the devel-
opment policy, as defined in the Maastricht Treaty. The definitions of the same word in the 
two different contexts do not overlap and can lead to misinterpretation. To solve this problem 
the following decision has been taken. 

 

Decision: 

The definitions of relevance and coherence from Commission's budget glossa-
ry must be used for the evaluation criteria13: 

 Relevance: the extent to which an intervention's objectives are pertinent to needs, prob-
lems and issues to be addressed; 

 Coherence: the extent to which the intervention logic is not contradictory/the intervention 
does not contradict other intervention with similar objectives, in particular within the 
Commission's external assistance policies; and 

 The notion of complementarity as evaluation criteria has to be deleted. 

 

The definition of the 3Cs has to be given with reference to the Maastricht Treaty modified by 
the Amsterdam Treaty (articles 177 up to 181, to be adapted if necessary with the Lisbon 
Treaty): 

Coordination (article 180): 

 The Community and the Member States will coordinate their policies on development 
cooperation and will consult each other on their aid programmes including in international 
organisations and during international conferences. They may undertake joint action. 
Member States will contribute if necessary to the implementation of Community aid pro-
grammes. 

 The Commission may take any useful initiative to promote the coordination referred to in 
paragraph 1. 

Complementarity (article 177): 

The Community policy in the sphere of development cooperation, which is complementary to 
those pursued by Member States, shall foster: (……)14  

 

Coherence (article 178): 

The Community shall take into account of the objectives referred to in article 177 
(Community policy in the sphere of development cooperation) in the policies that it 
implements which are likely to affect developing countries. 

The 3Cs have to be dealt with as key issues for the Community policy in development 
cooperation and have never been seen as evaluation criteria. 

                                                
13

  According to the DAC Glossary the relevance is the extent to which the objectives of a development interven-

tion are consistent with beneficiaries' requirements, country needs, global priorities and partners' and donors' 
policies. The terms 'relevance and coherence' as Commission's evaluation criteria cover the DAC definition of 
'relevance'. 

14  The Lisbon Treaty foresees reciprocal relations between the Community and the Member States and not 
anymore univocal direction Member States towards the Commission. 
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APPENDIX 7: PRINCIPLES REGARDING THE DRAFTING OF EVALUATION QUESTIONS 

 

Main principles to follow when asking evaluations questions (EQ) 

 

 Limit the total number of EQ to 10 for each evaluation. 

 

 In each evaluation, more than half of EQ should cover specific actions and look at the 
chain of results. 

 Avoid too many questions on areas such as cross cutting issues, 3Cs and other key is-
sues, which should be covered as far as possible in a transversal way, introducing for 
example specific judgement criteria in some EQs. 

 

 Within the chain of results, the EQs should focus at the levels of results (outcomes) and 
specific impacts. 

 Avoid EQs limited to outputs or aiming at global impact levels; and 

 In the answer to EQs, the analysis should cover the chain of results preceding the level 
chosen (outcomes or specific impacts). 

 

 EQ should be focused and addressing only one level in the chain of results. 

 Avoid too wide questions where sub-questions are needed (questions à tiroirs); and 

 Avoid questions dealing with various levels of results. 

(for example looking at outcomes and specific impacts in the same EQ). 

 

 The 7 evaluation criteria should not be present in the wordings of the EQ. 

 

 General concepts such as sustainable development, governance, reinforcement, etc. 
should be avoided. 

 

 Each key word of the question must be addressed in the answer. 

 Check if all words are useful; 

 Check that the answer cannot be yes or no; and 

 Check that the questions include a word calling for a judgement. 

 

 EQ must be accompanied by a limited number of judgement criteria; some of them deal-
ing with cross cutting and some key issues (see point 2 above). 

 

 A short explanatory comment should specify the meaning and the scope of the question. 
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Annex II:  Evaluation design and methodology 

Following the Terms of Reference and based on the methodology developed by the EU’s 
Joint Evaluation Unit, the country strategy evaluation for Zambia followed five phases: 

 (i) an inception phase;  

 (ii) a desk phase;  

 (iii) a field phase (December 2011);  

 (iv) a synthesis phase bringing together the results of the field and desk phases, and  

 (v) a dissemination phase with final feedback from stakeholders and the Delegation. 

Meetings with the Reference Group were convened, according to the JEU’s template, for 
validation and feedback during important stages of the evaluation. The team met in Brussels 
and by videoconferences at critical points during the evaluation, notably:  

 For finalising the inception phase and achieving a balanced understanding of the evalua-
tion methodology by the whole team  

 Before finalising the desk report to fine-tune the field visit methodology and come to a 
common understanding of its scope and the hypothesis to be tested. 

As the evaluation services of Finland were simultaneously launching a country level evalua-
tion in Zambia, coordination with the Finish evaluation team was initially sought after, but 
then forsaken owing to the increasing time gap between the two exercises.  

 

Table 1: Phases, main activities and expected results 

Phases Main activities  Expected outputs 

Inception 
Phase (sub-
phase of 
Desk Phase) 

 Preparation of project inventory 

 Document collection 

 Preparation of intervention logic and evaluation 
questions 

 Methods for data collection and analysis, includ-
ing, in particular, envisioned methodology for as-
sessment of SWAp / SPSP, general budget sup-
port 

 Initial team meeting 

 Drafting of inception report 

1
st

 Meeting with Reference 
Group 
(Discussion and validation of 
the intervention logic and 
evaluation questions) 
 
Draft inception report 
 
Final inception report 

Desk Phase   Finalisation of project lists and initial analysis of 
projects 

 Analysis of relevant documents and websites 

 Meetings with key stakeholders in Brussels 

 Telephone interviews with Delegation in Zambia 

 Mobilisation of locally-based expert 

 Evaluation Team Meeting 

 Finalisation of EQs and preparation of initial re-
sponses to the EQs 

 Design of field phase methodology, identification 
of representative selection of projects and key 
stakeholders; and final allocation of team mem-
bers’ time and task allocation for the fieldwork 
phase 

 Desk phase report writing (draft and final) 

 
 
Draft desk report 
 
2

nd
 Meeting with Reference 

Group 
(Presentation and discussion 
of draft desk report) 
 
 
Final desk report 

Field Phase   Finalisation of field phase preparations 

 Team meeting (national and international team 
members in Zambia) 

 Initial briefing session with the Delegation 

 Field visits to selected projects, data collection 
and meetings with key stakeholders 

 Synthesis of field findings and incorporation of ini-
tial findings and conclusions into a PowerPoint 
presentation for a final debriefing at the Delegation 
 

Briefing and Debriefing of 
the EU Delegation in Zam-
bia 
 
Power point presentation 
 
3

rd
 Meeting with Reference 

Group  
(Report back on preliminary 
results of fieldwork) 
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Phases Main activities  Expected outputs 

 Incorporation of Delegation’s comments into a re-
vised power point presentation 

 Evaluation team meeting for first synthesis 

 Report back to reference group on field phase 

Synthesis 
Phase  

 Analysis of the results of the desk and field phas-
es 

 Drafting final responses to evaluation questions 

 Formulation of draft recommendations and les-
sons learned 

 Drafting of synthesis report and presentation to 
Reference Group 

 Incorporation of comments and preparation of 
presentation materials for workshop in Zambia 

 
1

st
 Draft synthesis report 

4
th

 Meeting with Reference 
Group 
 
Draft final report 

 Seminar in Zambia
15

 Power Point Presentation 

 Incorporation of comments and final editing Final report 

 

1) The design of the Evaluation 

i) Inception Phase 

The Inception Phase, as first part of the Desk Phase, leads to the Inception Report and is 
crucial for the structuring of the evaluation. 

During the Inception Phase the team analysed the context of the EU strategic response and 
its major changes during the reporting period; compiled the project inventory for Zambia and 
compared the amounts committed and disbursed (DAC database); collected the documenta-
tion which is readily available in Brussels (desk officers from AIDCO and RELEX, CRIS da-
tabase) and on the internet; and conducted initial meetings with key informants (desk officers 
from AIDCO and DEV, AIDCO E7, etc.) in Brussels. As far as possible, first contacts were 
established with the Delegation to collect recent available programming documents and 
evaluation reports. 

Based on the analysis of the EU strategy as laid out in both CSPs (and RSP for regional in-
tegration), the evaluation team produced a reconstructed intervention logic that covers the 
period under review (schematised in a reconstructed diagram of intended effects). Enriched 
with the analysis of other available documents and interviews, a preliminary set of evaluation 
questions and judgement criteria addressing the DAC and EU criteria together with EU key 
issues were developed. The meeting with the Reference Group provided an advanced set of 
EQs and JCs. A preliminary set of indicators was already defined at this stage.  

Those EQs were at a later stage extensively scrutinised by the Evaluation Unit and redrafted 
accordingly, using the set of methodological and reference documents recently elaborated by 
the Evaluation Unit. This new set of EQs (with related JCs and indicators) was presented in 
Lusaka to the Chief of Delegation and Heads of Sections during the exploratory mission to 
assess their relevance with EU actual response strategy over the period. Besides a general 
presentation of the evaluation aims and processes, working sessions of 1-2 hours were or-
ganised with each section’s Head to adjust the EQs matrix. Four out of the ten redrafted EQs 
had to be thoroughly revised, which demonstrates the usefulness of this integrated process. 
It is reasonably assumed that the EU Delegation’s ownership and contribution to the evalua-
tion process increased tremendously. The presence of the Head of the Evaluation Unit was 
certainly an asset to reach this level of availability and commitment of the Delegation. 

The validation of the evaluation questions (April 2010) concluded the Inception Phase. 

                                                
15

 Dark shades indicate that although the Seminar had been foreseen at this stage of the evaluation process, it finally did not 
take place as it had to be cancelled for organisational reasons. 
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Overview over the DAC criteria and EU key issues addressed in the Evaluation questions: 

Table 2: Correspondence of evaluation questions & evaluation criteria and other issues 

 

Evaluation Questions 

 
DAC - OECD   European Commission 

 
Evaluation Criteria   Key issues 

  
Relevance 

Effecti-
veness 

Efficiency Impact  
Sustaina-

bility 
  

Internal 
Coherence 

Added 
Value 

  "3 Cs" 
Cross-Cutting 

Issues 
Visibility 

1 BS direct and induced outputs     X         x x         

2 Private sector led develoment     X   x x         x     

3 Transport sector reform     X     x         x     

4 Accessibility and mobility         X                 

5 Health status      X   x x             x 

6 Governance and Civil Society     X         x     x x   

7 Agriculture and food security     X   x     x x         

8 EU response relevance   X                       

9 Combination of EU instruments       X         x         

               

   
X Major x Minor 
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ii) Desk Phase 

During the second part of the Desk Phase, the evaluation team analysed the collected data 
and information from: 

 The existing documentation and reporting related to the different development co-
operation channels between Zambia and the Commission of the EU, 2004-2008, in-
cluding what is indicated in the TOR through the use of AIDCO Library, CRIS and 
other relevant databases;  

 Open sources, including the internet sources, on the Zambian context (i.e. civil socie-
ty), and on the international donor community’s interventions; 

 The EU delegation in Lusaka was approached for possible additional information 
needs regarding the EU-co-operation and about the context and GoZ policies; 

The information gathered from the ongoing monitoring system (ROM) was analysed and in-
tegrated into the evaluation results. ROM statistics, project sheets, regional reports and the 
reports from the coordination unit will be analysed. It helped the team in selecting the pro-
jects to be visited in Zambia. 

A round of interviews with relevant EC staff in Brussels was held in mid-November. The se-
lection of the interviewees was based on the specific added value they could bring concern-
ing the various evaluation questions.  

The Desk Report, main output of this phase, included: 

(i) a concise analysis of the context and its major changes during the reporting peri-
od that might have impacted on EU cooperation;  

(ii) a preliminary answer to the EQs, detailed in an evaluation matrix in the annex 
with statements on judgement criteria and findings on indicator levels, 

(iii) a list of the main hypotheses to be checked during the field phase and related 
methodology (data collection plan) including a sample of relevant projects rele-
vant for an in-depth analysis of the implementation of the strategy,  

(iv) the list of documents consulted and persons interviewed (as annex). 

The evaluators encountered difficulties in gathering information on the EU food emergency 
interventions, whether financed by ECHO or by budgets lines. Those interventions have ab-
sorbed more funding than bilateral cooperation in a highly specific framework and different 
policy dialogue that proved to be hard to document at this stage. 

Another issue was that for a few years, policy dialogue had been the core of the EU strategy 
with Zambia, through GBS/SBS/PBS. By nature, policy dialogue is poorly documented and 
promulgated documents are often drafted to be “politically correct”. There are no position 
papers or notes to the file that can be used to arrive at a clear understanding of the dialogue 
strategy.  

iii) Field Phase  

During this phase, the core team was reinforced by a Zambian-based expert with particular 
expertise in rural development and crosscutting issues. The entire team spent two weeks in 
Zambia, mostly in Lusaka with a field visit in Kaoma district where several EU interventions 
are implemented. Meetings with the government, the EU, Member States representatives, 
IFIs agencies, and leading representatives of the civil society were organized during the field 
mission.  

The team used a wide range of data collection methods and tools during its time in Zambia.  

The Field Phase overall and the field visits in particular enabled the team to:  

 Collect – in country – all available quantitative and qualitative information useful for 
the formulation of conclusions on the impact, sustainability, effectiveness and effi-
ciency of EU support to Zambia; 

 Validate hypotheses formulated during the desk phase with first-hand information and 
crosscheck evaluators’ observations; 
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 Analyse projects or interventions that are particularly significant for the EU strategy 
when assessing to what extent the underlying intervention logic proved to be appro-
priate and accurate. 

 Use the expertise and experience of key informants from different sectors and in dif-
ferent positions in the Zambian society to reflect on and validate the hypotheses and 
findings of our evaluators. 

The team started the field phase with a briefing meeting with the Delegation and concluded 
its visit to Zambia by a debriefing meeting with the same. No formal field report was required 
but an aide-memoire was shared with the EU Delegation as well as a power point presenta-
tion. The same presentation was used for the post-field phase debriefing meeting with the 
Reference Group in Brussels.  

A first wrap up and start of synthesis was done by the team at the end of the field phase, 
while the team was still together in Zambia. 

iv) Synthesis Phase 

During this phase, the team brought together all the elements from the desk and field phas-
es, and draw conclusions with a view to finalising the answer to the evaluation questions. 

The team reflected on lessons learned and on appropriate recommendations to Commission 
of the EU headquarters and the Delegation in Zambia, maintaining and illustrating the chain 
of reasoning from findings, conclusions to recommendation. A cross-referencing system was 
used to allow a clear understanding of the causal chain, leading to recommendations.  

Following the meeting with the Reference Group on the first Draft Synthesis Report, and the 
written comments of stakeholders, the report was revised and a Final Report was delivered. 

2) Tools used at the different stages on the evaluation 

i) Team meetings and analysis of collected data  

The evaluators consider it a key component of their work to bring together all the elements 
from the desk and field phase and to draw sound conclusions based on the collected evi-
dence. In order to achieve this goal, the evaluators took the following steps: 

 Already during the inception phase, the team members have met in Brussels to 
achieve a common understanding of the Evaluation Unit methodology, under the 
guidance of the team leader. They have been in frequent contact and have ex-
changed their view on the rationale, scope and operationalization of each evaluation 
question. This is one important prerequisite for conducting a mutual analysis of the 
collected evidence within and across sectors. 

 During the desk phase, the team has gathered for other intensive working sessions in 
Brussels, to compare evidence found so far and to continue their successive formula-
tion of cross-sectoral conclusions. 

Compiled data was analyse using on the one hand the EQs structured approach, while tak-
ing into account, on the other hand, horizontal issues that cut across the different questions: 
Coherence, 3Cs, EU cross-cutting issues, and issues related to Delegation workload / hu-
man resources. 

The report presents the analysis for each indicator in the evaluation matrix, which in turn in-
forms each corresponding JC. Essential outcomes of findings at indicator level are shortcom-
ings in documentary evidences, from which hypotheses was derived. The task of validating 
these hypotheses shaped the agenda of the field mission, along with new issues that arose 
during data collection. Preliminary answers to the EQs synthesised findings from documen-
tary evidences and HQ interviews.  

ii) Strategy for data collection during the field phase 

Most of the time was spent with visits of EU-supported projects and projects manag-
ers/beneficiaries.  
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The field phase overall and the field visits in particular were useful to:  

o Collect perceptions of complementary groups of stakeholders to assess the credibility 
of the (claimed) association between different elements of the intervention logic, in or-
der to complete the contribution analysis that is part of this evaluation. 

o Visit projects and decentralised authorities to investigate the credibility / validity of as-
sumed causal linkages between key elements of the intervention logic. 

o Explore and discuss alternative explanations for why the observed changes in the se-
lected indicators might – or might not have – occurred. 

o Use the expertise and experience of key informants from different sectors and in dif-
ferent positions in the Zambian society to reflect on and validate the hypotheses and 
impressions of the evaluators. 

During the field visit meetings, interviews and focus groups will be arranged. The methodolo-
gies to be adopted are shortly explained in the following. 

iii) Interviews 

Functions and characteristics 

The interviewing technique adopted was in-depth interviews, i.e. an open-ended, discovery-
oriented method that is well suited for describing both programme processes and outcomes 
from the perspective of the target audience or key stakeholders. 

Interviews involve not only asking questions, but the systematic recording and documenting 
of responses coupled with intense probing for deeper meaning and understanding of the re-
sponses. 

Interviews are not based on a structured questionnaire, but instead make use of a flexible 
interview grid to help ensure that the interviews focus on JC and indicators, while remaining 
conversational enough to allow participants to introduce and discuss issues which they deem 
relevant.   

They are be conducted (depending on the situations and the opportunities) with: 

 individuals to learn about their individual situation or the situation of their organisation, 
environment, social, ethnic or demographic group or community in detail, to collect da-
ta and documents, to discuss issues that would be difficult to address in group situa-
tions, and to reveal their personal perspective on specific topics; 

 key informants: people with specific knowledge, to gain insights on, or people who 
can represent a specific group or a stakeholder or apex people in relevant organisa-
tions according to the selection for the different evaluation questions, see Annex 2, 5 
above;   

 groups either randomly encountered (during visits on the field) or systematically se-
lected to allow a focused discussion of issues related to their specific experience, view 
or opinion.  

Methodological issues   

Key methodological characteristics of in-depth interviews include: 

 Use of Open-ended Questions: Questions are worded so that respondents are en-
couraged to expound on the issue; 

 Semi-structured format: There are pre-planned questions to ask during the interview, 
but the interview flow is based on information provided by the respondent; 

 Seek understanding and interpretation: The interviewer tries to interpret what he will be 
hearing from the respondent(s) throughout the interview; 

 Conversational: There are smooth transitions from one topic to the next; 

 Recording responses: The responses are recorded, typically with audiotape (when au-
thorised by the interviewee) and/or written notes;   
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 Record reflections: The interviewer records his views immediately after the interview.  

Data analysis is based on three phases: 

 Categorizing interview material into indicators: sorting out notes and transcriptions into 
the broad topics (JCs) and sub-topics (Indicators); 

 Labelling each category using appropriate headings: to identify parts of answer to the 
EQs; 

 Describe and interpret the major findings: Analysis consists of considering responses 
in each topic as group, and drawing interpretive conclusions and answers for the EQs. 

iv) Focus Group Discussions 

Function and characteristics 

Focus group discussions (FGD) are held with a small group of people who share common 
concerns.  

FGD can serve as a place for addressing a particular issue (involving different interest 
groups), controversial issues or issues to be explored in-depth and collecting different an-
gles. 

FGD can help highlight their various concerns, any conflicting interests, and potential com-
mon ground among the groups.  

FGD can also provide an opportunity to crosscheck information that has been collected using 
other techniques, and can be used to obtain a variety of reactions to hypothetical or planned 
interventions. 

Methodological issues   

For a productive use of the methodology, Focus Group Discussions can involve: 

 groups of people with similar general characteristics and concerns or organisational 
position; 

 groups of people with different organisational position and different concerns. 

In the first case, the FGD are used for in-depth exploration of root causes of a phenomenon, 
different components of a problem. In the second case, the FGD are used to know different 
views, positions, and interests. 

Focus group works involve four to twelve people.  

At least two team members attend the FGD; one works as a facilitator, the second as a note-
taker. The facilitator must help the discussion with enough authority to keep the meeting on 
track, but with enough sensitivity to include as many people as possible in the discussions. 

As a guide for questions JCs, indicators and any issues are used, which are emerging from 
previous interviews or meetings considered as being important to be discussed in a FGD. 
The question line is defined in a previous briefing session to be held on the field just before 
starting focus group sessions and after having learned something about the dictionary of lo-
cal terms related to the topic (for example, after having realised some interviews with key 
informants). 

The methodologies described above was used in the specific context to gather different kinds 
of data. Individual and Group interviews were organised allowing the consultants to meet 
interviewees in joint sessions to avoid as far as possible multiple meetings with the same 
interlocutor or organisation. A list of people met is attached in annex IX.  

3) Field mission information collection plan 

The field phase is designed to generate additional evidence, which can be used to fill gaps in 
the preliminary findings set out above, as well as to test and probe whether the preliminary 
conclusions, and the hypothesis based on them, are sound.   

In the case of Zambia a reasonable number of project evaluations was already available, 
many of which involved substantial collection and analysis of statistical data and the use of 
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beneficiary focus groups. This information had already, for the most part, been incorporated 
into the Desk Report although one incidental aspect of the field mission was the search for 
additional documentation.   

In this Country Level Evaluation, therefore, the main tool applied in the field was the semi-
structured interview at various levels including the EU Delegation, Government and individual 
project (see following chart).   

A range of interviews in Lusaka and the regions was organized, covering EU Delegation offi-
cials in Lusaka; line ministries; representatives of local government and of districts in which 
projects have been implemented; various bilateral and multilateral partner offices; and project 
units (see following pages). Because of the limited number of field days available and the 
time it would take to travel from one region to another, interviews at decentralised level were 
carried out in one region, Kaoma district, identified with the Delegation.  

i) Sources and respondents 

Sources & respondents

Zambia

1
To what extent have the EU

interventions through budget

support contributed to improve the

framework for public policy,

expenditure and aid management?

Secondary MAIN Secondary

2 To what extent have the EU

interventions (GBS, SBSs and

capacity development programme)

enabled a private sector led

development?

Secondary Secondary MAIN

3 To what extent have the EU

interventions contributed to improve 

in a sustainable manner the

institutional framework of transport

infrastructure management and

transport operations regulation?

Secondary Secondary MAIN

4 To what extent have EU

interventions in the transport sector

contributed to improve the

economic accessibility: locally (to

marketing and inputs for agriculture

products) and at country level (to

external markets)?

Secondary Secondary MAIN

5
To what extent EU interventions in

the health sector contributed to

improve the health status of the

population, in particular regarding

fight against HIV?

MAIN Secondary

6
To what extent have EU

interventions contributed to

enhance democratic governance?

Secondary MAIN Secondary

7 To what extent have EU

interventions contributed to

promote smallholder agricultural

growth and food security?

Secondary MAIN Secondary

8
To what extent was the EU aid

modality combination appropriate to

the national context and the EU

development strategy?

MAIN Secondary Secondary Secondary

9 To what extent has the EU

cooperation on national and regional

level addressed the needs of the

population as well as the policy

priorities of the GRZ?

MAIN Secondary Secondary Secondary

EC 

Delegation

Project 

managt, TAs

Ministries, 

govt 

agencies

NSAs
Bene-

ficiaries

MSs & 

other 

donors
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ii) Methodological tools 

Methodological tools

Zambia

1
To what extent have the EU

interventions through budget

support contributed to improve the

framework for public policy,

expenditure and aid management?

MAIN Secondary

2 To what extent have the EU

interventions (GBS, SBSs and

capacity development programme)

enabled a private sector led

development?

Secondary MAIN Secondary

3 To what extent have the EU

interventions contributed to improve 

in a sustainable manner the

institutional framework of transport

infrastructure management and

transport operations regulation?

MAIN Secondary Secondary

4 To what extent have EU

interventions in the transport sector

contributed to improve the

economic accessibility: locally (to

marketing and inputs for agriculture

products) and at country level (to

external markets)?

MAIN Secondary Secondary

5
To what extent EU interventions in

the health sector contributed to

improve the health status of the

population, in particular regarding

fight against HIV?

MAIN Secondary Secondary

6
To what extent have EU

interventions contributed to

enhance democratic governance?

Secondary MAIN Secondary Secondary

7 To what extent have EU

interventions contributed to

promote smallholder agricultural

growth and food security?

MAIN Secondary Secondary

8
To what extent was the EU aid

modality combination appropriate to

the national context and the EU

development strategy?

MAIN Secondary

9 To what extent has the EU

cooperation on national and regional

level addressed the needs of the

population as well as the policy

priorities of the GRZ?

MAIN

Documents and 

press releases

Semi-

structured 

interviews

Focus group

Statistical 

bench-

marking

Field visits
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iii) Team organisation 

Team

Max

Hennion Ruddi Vaes

Mwila 

Chikwekwe

Sylviane 

Ménard

Bernard 

Mtonga

Zambia Economist Economist Economist Economist Agro

1
To what extent have the EU

interventions through budget

support contributed to improve the

framework for public policy,

expenditure and aid management?

LEAD Contribute

2 To what extent have the EU

interventions (GBS, SBSs and

capacity development programme)

enabled a private sector led

development?

LEAD Contribute

3 To what extent have the EU

interventions contributed to improve 

in a sustainable manner the

institutional framework of transport

infrastructure management and

transport operations regulation?

LEAD

4 To what extent have EU

interventions in the transport sector

contributed to improve the

economic accessibility: locally (to

marketing and inputs for agriculture

products) and at country level (to

external markets)?

LEAD

5
To what extent EU interventions in

the health sector contributed to

improve the health status of the

population, in particular regarding

fight against HIV?

LEAD

6
To what extent have EU

interventions contributed to

enhance democratic governance?

Contribute LEAD Contribute Contribute Contribute

7 To what extent have EU

interventions contributed to

promote smallholder agricultural

growth and food security?

LEAD

8
To what extent was the EU aid

modality combination appropriate to

the national context and the EU

development strategy?

Contribute LEAD Contribute Contribute Contribute

9 To what extent has the EU

cooperation on national and regional

level addressed the needs of the

population as well as the policy

priorities of the GRZ?

Contribute LEAD Contribute Contribute Contribute
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Annex III:  Cooperation Context (Country Profile, Key Data)  

Table 3: Statistical country profile 

           2000 2005 2008 2009 2010

Population, total (millions) 10,20 11,46 12,38 12,72 12,93

Population growth (annual %) 2,5 2,4 2,7 2,7 1,6

Surface area (sq. km) (thousands) 752,6 752,6 752,6 752,6 752,6

Poverty headcount ratio at national poverty line (% of population) .. .. .. .. ..

GNI, Atlas method (current US$) (billions) 3,13 5,70 12,07 12,57 13,82

GNI per capita, Atlas method (current US$) 310 500 970 990 1.070

GNI, PPP (current international $) (billions) 8,85 12,17 15,54 16,63 17,83

GNI per capita, PPP (current international $) 870 1.060 1.260 1.310 1.380

Income share held by lowest 20% .. .. .. .. ..

Life expectancy at birth, total (years) 42 44 47 48 48

Fertility rate, total (births per woman) 6,1 6,1 6,2 6,2 6,3

Adolescent fertility rate (births per 1,000 women ages 15-19) 153 152 145 143 142

Contraceptive prevalence (% of women ages 15-49) .. .. .. .. ..

Births attended by skilled health staff (% of total) .. .. .. .. ..

Mortality rate, under-5 (per 1,000 live births) 157 138 122 116 111

Malnutrition prevalence, weight for age (% of children under 5) .. .. .. .. ..

Immunization, measles (% of children ages 12-23 months) 85 85 84 87 91

Primary completion rate, total (% of relevant age group) 63 87 97 90 103

Ratio of girls to boys in primary and secondary education (%) 91 93 95 96 ..

Prevalence of HIV, total (% of population ages 15-49) 14,4 13,9 13,6 13,5 ..

Forest area (sq. km) (thousands) 511,3 503,0 .. .. 494,7

Agricultural land (% of land area) 30,3 30,6 31,1 31,5 ..

Annual freshwater withdrawals, total (% of internal resources) 2,2 .. .. 1,7 ..

Improved water source (% of population with access) 54 58 .. .. 61

Improved sanitation facilities (% of population with access) 47 48 .. .. 48

Energy use (kg of oil equivalent per capita) 612 628 615 617 ..

CO2 emissions (metric tons per capita) 0,2 0,2 0,2 .. ..

Electric power consumption (kWh per capita) 610 717 614 635 ..

GDP (current US$) (billions) 3,24 7,18 14,64 12,81 16,19

GDP growth (annual %) 3,6 5,3 5,7 6,4 7,6

Inflation, GDP deflator (annual %) 30,0 17,0 12,3 10,7 11,7

Agriculture, value added (% of GDP) 22 23 19 22 9

Industry, value added (% of GDP) 25 32 41 34 37

Services, etc., value added (% of GDP) 52 45 40 44 54

Exports of goods and services (% of GDP) 27 35 36 36 44

Imports of goods and services (% of GDP) 41 37 34 32 35

Gross capital formation (% of GDP) 17 24 22 22 22

Revenue, excluding grants (% of GDP) .. 17,6 18,4 15,6 17,4

Cash surplus/deficit (% of GDP) .. -4,7 -1,4 0,2 -1,5

Time required to start a business (days) .. 35 18 18 18

Market capitalization of listed companies (% of GDP) 7,3 13,8 .. 21,9 17,4

Military expenditure (% of GDP) .. 2,0 2,0 1,7 1,7

Mobile cellular subscriptions (per 100 people) 1 8 29 35 42

Internet users (per 100 people) 0,2 2,9 5,6 6,3 10,1

Roads, paved (% of total roads) .. .. .. .. ..

High-technology exports (% of manufactured exports) 0 1 3 1 1

Merchandise trade (% of GDP) 55,0 60,8 69,4 63,3 77,3

Net barter terms of trade index (2000 = 100) 100 128 173 158 189

External debt stocks, total (DOD, current US$) (millions) 5.722 5.373 2.974 3.039 3.689

Total debt service (% of exports of goods, services and income) 20,8 11,1 3,1 3,7 1,9

Net migration (thousands) 83 -82 .. .. -85

Workers' remittances and compensation of employees, received (current US$) (millions).. 53 68 41 44

Foreign direct investment, net inflows (BoP, current US$) (millions) 122 357 939 695 1.041

Net official development assistance and official aid received (current US$) (millions)795 1.172 1.116 1.267 913

Economy

States and markets

Global links

Source: World Development Indicators database

Data Profile

World view

People

Environment

 

Source: World Development Indicators database, 2011 
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The Co-operation Context  

Zambia’s surface measures 752,000 square kilometres. Without any direct access to the 
sea, it is surrounded by eight countries, namely the Democratic Republic of Congo and Tan-
zania to the north, Malawi and Mozambique to the east, Zimbabwe, Namibia and Botswana 
to the south and Angola on the western border.  

The Zambian population of approx. 13.8 million (2011 estim.) with a growth rate of approx. 
3% (2011 estim.) is concentrated mainly around the capital Lusaka and the Copper belt 
along the major transport corridors in the northwest.  

Zambia is one of the most highly urbanised countries in Sub-Saharan Africa with 36% (state 
2011) of the population living in the few urban areas. Consequently, rural areas are sparsely 
populated. The population is very young as 46.7% is under 14 years old (2011). 16  

The major ethnic groups are Bemba, Tonga, Chewa, Lozi, Nsenga, Tumbuka, Ngoni, Lala, 
Kaonde, and Lunda. The official language in public institutions is English.17  

Zambia experiences some difficulties related to migration. Due to its political and economic 
stability, the democratic republic hosts tens of thousands of refugees, particularly those that 
have fled fighting in the Democratic Republic of Congo, but also from Angola. In addition, 
Zambia faces a very critical brain drain, in particular in the health sector. 

Zambia's economy has experienced strong growth in recent years with real growth in Gross 
Domestic Product (GDP) between 2005-08 of annually 6% and 7% in 2010. The industrial 
sector represents 33.7% of the GDP and its main source of income is mining, mostly copper 
(creating nearly 8% of the export earnings). Agriculture services contribute to 46.6% of the 
GDP and occupy 85% of the labour force (2010).18  

Between 1980 and 2010 Zambia's Human Development Index (HDI) rose by only 0.1% an-
nually from 0.382 to a very modest rate of 0.395 in 2010, ranking it 150th out of 169 coun-
tries19. New figures of 2011 indicate Zambia's HDI as 0.430, which gives the country a rank 
of 164 out of 187 countries with comparable data20. The HDI of Sub-Saharan Africa in-
creased from 0.365 in 1980 to 0.463 today, placing Zambia below the regional average.  

(i) Economic Environment 

 Economic growth 

From the time of its independence in 1964, Zambia has moved from being a major copper 
producer, and potentially one of Africa's richest countries to one of the world's Least Devel-
oped Countries (LDC), which is however now exponentially growing, with a per capita GDP 
of 300 US$ in 2001 that rose to 970 US$ in 2009.21 Zambia qualified as Low Medium Income 
Country since July 2011. 

A main reason for the recent economic growth has been the revitalisation (recapitalisation, 
new investments, and in 2000 privatisation) of the mining sector and the favourable condi-
tions for Zambia’s copper and other mineral exports on the world market.  

Throughout 2008, the real effective exchange rate of the Zambian kwacha depreciated by 
5.4%, which led to an increase in export competitiveness.22 In addition, an increase in per-
formance in the manufacturing sector, particularly agro-processing industries, and enhance-
ment of the tourism sector resulted in growth trends for the country.  

                                                
16

 See CIA World Factbook for Zambia 
17

 See CIA World Factbook for Zambia 
18

 See CIA World Factbook for Zambia 
19

 Human Development Report 2010 – Zambia Factsheet, UNDP 
20

  18 new countries have been added to the list and some HDI indicators have been changed for 2011 ranking, 
see http://hdrstats.undp.org/en/countries/profiles/ZMB.html 

21
 World Bank (Atlas method of measurement). 

http://data.worldbank.org/indicator/NY.GNP.PCAP.CD?order=wbapi_data_value_2005 per 
cent20wbapi_data_value per cent20wbapi_data_value-first&sort=asc (state 17/03/2011). 

22
 See World Trade Indicators 2009/2010 „Zambia Trade Brief“. 

http://data.worldbank.org/indicator/NY.GNP.PCAP.CD?order=wbapi_data_value_2005%20wbapi_data_value%20wbapi_data_value-first&sort=asc
http://data.worldbank.org/indicator/NY.GNP.PCAP.CD?order=wbapi_data_value_2005%20wbapi_data_value%20wbapi_data_value-first&sort=asc
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Compared to other African countries, Zambia’s economic performance has been rather high 
and steadily increasing after a long-lasting economic stagnation at low level in the 1990s.  

 

However, the economic growth has largely relied on tapping natural resources and as out-
lined in the 2007-2010 Joint Assistance Strategy for Zambia (JASZ) “there are pointers to the 
fact that these are consistently being degraded or used unsustainably”,23 which has negative 
implications for the sustainability of the little-diversified Zambian economy. Besides the al-
ready mentioned export of raw minerals, Zambia is also heavily dependent on a limited num-
ber of agricultural products (e.g. maize and sugar) that require irrigation and consequently 
fluctuate with periods of drought (as occurred e.g. 2004/2005 causing a food crisis).  

Provided that macro-economic stability is maintained and an effort is made to further diversi-
fy the economy and manage the consequences of the dependence on natural resources, the 
World Bank estimated Zambia’s medium-term economic prospects as favourable, but also 
notes that in order to achieve the Millennium Development Goal (MDG) and national vision of 
becoming a middle-income country by 2030, faster economic growth is needed (current 
growth rate lies at about 6%).24  

 Macro economic stability 

During the period 2006-10, the government sought to tackle Zambia’s macroeconomic chal-
lenges with a strategic focus on improving the business and investment climate providing 
basic services to the population; strengthening expenditure and financial accountability sys-
tems; and developing the financial system.25 

The implementation of the initially envisaged fiscal outlays proved to be a challenge, mainly 
due to shortfalls in domestic revenues and grants from Cooperating Partners (CPs).  

Current expenditures were actually higher than domestically generated revenues. As a re-
sult, the fiscal deficit averaged 1.9% of the GDP against the Fifth National Development Plan 
(FNDP) average target of 1.7%. As a proportion of GDP, domestic debt fell from 20% in 2006 
to 16.2% in 2009.  

Annual inflation was high according to international standards, averaging 11.3% (2006-09) as 
compared to 20% during the Poverty Reduction Strategy Plan (PRSP) period. However, it 
was still above the FNDP target of single digit inflation. The challenge for monetary policy is 
to keep inflation on a downward path while providing needed support for growth.  

The exchange rate of the Zambian Kwacha against major currencies appreciated during the 
FNDP period though degradation took place by the end of the reference period.  

In 2005, Zambia qualified for debt relief under the Highly Indebted Poor Country Initiative 
(HIPC) and the Multilateral Debt Relief Initiative (MDRI). As a result, Zambia’s stock of debt 
has declined substantially and the country greatly improved its external debt sustainability.26  

Total national external debt increased by 16.1% since 2006. This was mainly because of a 
higher increase in private and parastatal debt of over 100% while the public debt increased 
by 24.4%. As a proportion of GDP, external debt remained at around 9%.  

The labour force increased by 10% from 4.9 million in 2005 to 5.4 million in 2008 while total 
employment grew by 26.4% to 5.2 million in 2008 (compared to 4.1 million in 2005). In the 
formal sector, male employment accounted for 71% compared to 29% for females. The level 
of unemployment remained around 15.5% of the total labour force of which 70% were in ur-
ban areas and 30% were in rural areas27.  

                                                
23

  JASZ, p. 9. 
24

  World Bank (2008) « The International Development Assistance Association- Country Assistance Strategy for 
the Republic Zambia», April 8, 2008. 

25
  CSP 2008-2013, p.20. 

26
  The external debt to GDP ratio declined from about 85 per cent at the end of 2005 to about 9 per cent at the 

end of 2006 - World Bank (2008) « The International Development Assistance Association- Country Assis-
tance Strategy for the Republic Zambia», April 8, 2008 

27
  Sixth National Development Plan (SNDP) 2011-2015, p. 2 
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 Trade and regional integration 

Major trading partners of Zambia are South Africa, China, Saudi Arabia and the Democratic 
Republic of Congo.28 Zambia benefited from a variety of preferential market access schemes 
such as the EU Everything But Arms (EBA) initiative and the US African Growth and Oppor-
tunity Act (AGOA). But due to the number of supply-side constraints that Zambia is facing, 
these initiatives have generated only marginal benefits in the past. 

With respect to regional economic integration, Zambia belongs to the Common Market for 
Eastern and Southern Africa (COMESA) and is also member of the Southern African Devel-
opment Community (SADC). The overlapping memberships in regional integration bodies 
constitute a challenge in the process of integration both on regional and international level. 
Despite its entitlement to EBA preferences, Zambia has decided to negotiate an Economic 
Partnership Agreement (EPA). The negotiations between the Eastern and Southern Africa 
(ESA) group and the EU towards conclusion of a comprehensive EPA could however not be 
completed and together with five other members of the ESA group, Zambia initialled an “in-
terim (goods only) EPA” in December 2007.  

Between 2003 and 2008, merchandise exports fluctuated in value terms, accounting for be-
tween 25% and 40% of the GDP, and merchandise imports for between 25% and 32% of the 
GDP. Copper, Zambia's primary export commodity, accounts for over three quarters of total 
exports, up from two thirds in 2002. Merchandise exports have increased more than six-fold 
from US$746m in 2000 to US$5,089m in 2008 driven by increased production and exports of 
copper. Some diversification has occurred as non-traditional exports such as wire, electricity 
cables, cement, scrap metal, gemstones, high value crops like paprika and cauliflower, and 
fresh flowers have been growing at an average annual rate of 20% since 2002 although their 
share of total exports in value terms declined from 38% in 2002 to 21% in 2008. Agricultural 
exports registered the strongest growth amongst non-mineral exports with a sharp increase 
in exports of cotton, tobacco, spices, horticultural products and, more recently, honey. 

The external balances of the country improved significantly during the FNDP period. The 
current account deficit averaged 4.8% of GDP compared to 11.3% of GDP during the 
PRSP/TNDP period, and in 2009 it further narrowed to 3.2% of GDP. The increase in export 
earnings coupled with a significant increase in FDI contributed to the favourable balance of 
payments position throughout the FNDP period.  

The increase in exports contributed to the rise in international reserves to US$1.8 billion in 
2009. In terms of import coverage, this represented an increase to over 4 months in 2009 
from 1.5 months in 2005.  

Although the EU and other OEUD countries remain an important export market, accounting 
for 50% of total exports, regional trade has picked up in the early years of the reference peri-
od, boosted by the dynamism and strong investment capacity of South Africa and implemen-
tation of the COMESA and SADC preferential trade agreements. The trend faded up against 
the rise of exports towards the Asian market, which increased from 6 to 13% between 2002 
and 2008.  

In 2008, regional trade accounted for 20% of Zambia’s total exports (41% in 2005)29 and 61% 
of total imports (EU: 5% and 10% respectively for 19% and 20% in 2005). South Africa is the 
single largest partner country (46% of imports, 18% of exports), importing copper, electricity, 
tobacco, cotton and sugar, and exporting to Zambia in return a wide range of capital and 
consumer goods. 

The import origin data are subject to question as they are unchanged during the whole refer-
ence period, which is unlikely in the context of major eastwards shift of the trade world’s 
flows. It might be related to the hub function of South African ports, freight being brought to 
Zambia by road.  

                                                
28

  Export partners in 2009 are: China 21.37 per cent, Saudi Arabia 8.93 per cent, Democratic Republic of the 
Congo 8.55 per cent, South Korea 8.32 per cent, Egypt 8.08 per cent, South Africa 6.96 per cent, India 5 per 
cent (2009) and Import partners in 2009 are: South Africa 51.78 per cent, UAE 7.7 per cent, China 5.85 per 
cent, Democratic Republic of the Congo 4.22 per cent - See CIA World Factbook for Zambia 

29
  CSP 2008-2013, 13 



EVA 2007/geo-acp: Evaluation of the EU support to Zambia –Final Report 

ECO Consult – AGEG – APRI – Euronet – IRAM – NCG 
 

Page - 38 - 

 Infrastructure 

As a landlocked country, an excellent and nationwide functioning transport infrastructure 
network is main prerequisite for Zambia’s economic development. Vast areas of the country 
are thinly populated since the majority of the population resides in the two major financial 
centres Lusaka (29% urbanisation) and the Copper belt (42% urbanisation).30 Together with 
the development of the information and communication technology sector, enhancement of 
the transport system (both roads and railway) is also essential for integrating marginalised 
areas into the mainstream economy and giving rural population access to basic social ser-
vices (health and education) as well as for the strengthening the agriculture (trunk and feeder 
roads), mining (railway connections to small-scale mines) and tourism sector (national reser-
vations) - all being pillars of urgently needed economic diversification.  

The currently weak infrastructure (bad road conditions, excessive telecommunication costs 
and unreliable power supply) makes it very costly and difficult to access export markets or 
move imported goods and contributes to the difficulty of attracting foreign investment. Be-
sides the high transportation costs, other (related) challenges in the infrastructure sector re-
gard the high costs of building materials and construction equipment; limited local contracting 
and consultancy capacity together with unfavourable competition between local and foreign 
government procurement contractors.31 The negative evolution of the World Bank logistics 
performance index in recent years (from 2.8 on a scale from 1 to 5 in 2006, to 2.4 in 2009) is 
largely due to the increasing degradation of the road network.  

The Zambian Government has recognised the importance of the role of the transport sector 
in facilitating economic growth, reducing poverty and creating employment and has therefore 
integrated the transport sector in its Poverty Reduction Strategy Plan (PRSP) and in succes-
sive Road Sector Investment Programme (ROADSIP I 1997-2003, and II 2004 –13). 

Zambia faces major constraints in the energy sector, which is adversely affecting competi-
tiveness and growth prospects. During the review period, for example in the electricity sub-
sector, demand for hydropower outstripped the generation capacity resulting in increased 
power outages particularly between 2007 and 2008.  

 Private sector development 

The private sector in Zambia consists of a few large firms, mostly in the mining sector, and a 
large number of small firms and micro-firms in the informal sector. Agriculture is an important 
provider of private sector initiatives. The share of the informal sector in economic activity and 
employment has been growing.  

Diversifying out of copper into agriculture, tourism, and services has been an often-stated 
objective of Zambian governments during the evaluation period. The Government has been 
carrying out much-needed reforms across several sectors, in programmes such as the Fi-
nancial Sector Development Plan and the Private Sector Development Initiative, and is 
committed to overhauling the expensive system of fertilizer subsidies, increasing investment 
in agriculture, improving the efficiency of the state-owned power company (ZESCO) and re-
forming the telecommunications sector. Despite such reforms, the poor quality and limited 
availability of infrastructure services and associated high prices, a cumbersome licensing and 
regulatory framework, and limited access to finance continue to contribute to the high cost of 
doing business, dragging down productivity, impairing competitiveness, and limiting econom-
ic diversification. In addition, the low levels of health, education, and entrepreneurial skills 
prevent most citizens from taking advantage of the economic liberalization and improved 
investment opportunities. 

Regulatory quality WB indicators, which capture perceptions of the ability of the government 
to formulate and implement sound policies and regulations that permit and promote private 
sector development, remained almost unchanged all along the evaluation period.  

High levels of lending rates, though they declined to 27.3% between 2006-09 from 46.2% 

                                                
30

  World Bank (2008)  
31

  See FNDP 2006-2010, p.80. 
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during the PRSP/TNDP period, and the limited availability of long-term finance remained the 
major constraints to growth, particularly for small to medium-scale enterprises.  

However, Zambia improved its ranking in the WB ease of doing business indicator 2011, 
reaching a 76th rank (out of 183 economies). Improvement was gained over the years by 
eliminating the minimum capital requirement, easing trade by implementing a one-stop bor-
der post with Zimbabwe, launching web-based submission of customs declarations and in-
troducing scanning machines at border posts. Zambia improved as well contract enforcement 
by introducing an electronic case management system in the courts that provides electronic 
referencing of cases, a database of laws, real-time court reporting and public access to court 
records. Many of those measures were promoted by the Private Sector Development (PSD) 
initiative launched in 2005. 

i) Social Environment - MDG Achievements 

 Health 

Zambia faces significant problems in the health sector having to deal with mortal diseases 
like malaria, respiratory infections or HIV/AIDS combined with a lack of capacities and hu-
man resources. The mortality rate of under-five year olds in 1996 lay at 197 deaths per 1,000 
live births. This rate however recorded a notable decline down to 168 deaths in 2002 and to 
119 in 2007.32  

Maternal mortality constitutes a specific problem. While in 1996 a rate of 49 deaths per 
100,000 live births was registered, the number increased considerably up to 729 for 2001 - 
02 but is now slowly declining. 

Although the trend is declining,33 many deaths in Zambia are still caused by Malaria. The HIV 
prevalence rate among adults across the country stands at 13.5% (2009) and women are 
affected more frequently than men.34 Similarly, girls aged between 15 - 19 years are nearly 3 
to 4 times more likely to be infected than boys of the same age. The impact of Malaria and 
HIV/AIDS is partly manifested in the low life expectancy, which is estimated at approx. 52 
years (2011).  

People are nevertheless aware of contraceptive methods as knowledge of family planning in 
Zambia has been nearly universal since 1996. In the 2007 Zambian Demographic Health 
Survey (ZDHS) it is stated that 97% of all women and 99% of all men know about contracep-
tive methods.35 However, this is not sufficient and prevention and control efforts are still at 
the core of Zambia’s national AIDS strategy. 

These facts indicate that higher investment are required to improve human resources (e.g. 
for services for essential and emergency obstetric care) in the health sector as well as the 
infrastructure network and supply of essential drugs and medicines. Ensuring access to safe 
drinking water and basic sanitation, especially in rural and peri-urban areas, also remains a 
challenge. 

In order to take more adapted measures tackling these challenges the government devel-
oped the Human Resource Strategic Plan (HRSP) in 2005 in addition to the five years Na-
tional Health Strategic Plan (NHSP) for the period 2006-2011.  

 Education 

Thanks to a strong supportive environment, the education sector has seen remarkable quan-
titative improvements within the last decade. Zambia committed itself to the Education for All 
(EFA) goals and MDGs in 2000 and is likely to meet the related targets in the education sec-
tor.36 In 1996, the Zambian Ministry of Education (MOE) initiated the national educational 

                                                
32

  Zambia demographic and health survey 2007 
33

  From 425 incidences per 1,000 in 2003 to 373 incidences per 1,000 in 2005. See « Joint Assistance Strategy 
for Zambia 2007-2010 » (JASZ) of April 2007. 

34
  See CIA World Factbook for Zambia 

35
  Zambia demographic and health survey 2007 

36
  Millennium Development Goals – Progress Report 2008,UNDP, p.5 
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policy under the motto “Educating Our Future”. Access to education has particularly im-
proved since the adoption of the Free Basic Education policy and a gender responsive ap-
proach to education in 2002. Moreover, in the Fifth National Development Plan (FNDP) 
2006-10 the government committed itself to increase funding to education as a key sector in 
development. 

The positive developments are reflected in the upward trend in net enrolment in primary 
school from 68% in 2001 to 95% in 2008. The gender gap also narrowed and the enrolment 
of girls in primary schools which scored 98% in 2008 even outnumbers those of boys. A 
problem partly related to the country’s transport infrastructure is that children residing in rural 
areas are often prevented from going to school by too long distances and their enrolment 
rates are respectively lower. While access to schools is improving, Zambia is still facing sev-
eral challenges in the development of the education sector and a lot remains to be done in 
terms of quality improvement. 

The Pupil/Teacher ratio worsened since 2001 and is at a too high level (61 in 2008) to en-
sure good quality of teaching.37 In particular the fact that the increase in enrolment rates has 
not been accompanied by an appropriate recruitment of teachers contributed to this negative 
performance. Furthermore, the loss of human capital due to the HIV/ AIDS pandemic has 
resulted in inadequate human resources in schools. Low quality of education is also marked 
by a lack of adequate infrastructures and teaching/learning material.  

High poverty levels are also preventing some children to enrol in schools. In the worst cases 
this includes child labour (e.g. in the mining sector) which still constitutes a poverty coping 
strategy for children belonging to the poorest parts of the Zambian population.38 

 Poverty  

In 2009, even after several years of robust growth, the economy's increasing dependence on 
mining means that large parts of the population have not been able to benefit from the com-
modity boom. At US$934, per capita annual incomes are low, placing the country among the 
world's poorest nations. Almost two thirds of Zambians (approximately 7.5 million people) still 
live in poverty, and rural people persistently lag behind urban dwellers in most measures of 
social welfare. This is also reflected in the Gini Index of 50.8 (2004, for 52.6 in 1998).39 For 
example, only about 3% of the rural population have access to electricity and only 0.3% of 
Zambia's rural households (accounting for 65% of the population) own a telephone. Low la-
bour productivity, and thus poverty, is acute in the smallholder agriculture sector, where pov-
erty is concentrated.40 

Zambia did not yet enter in a model of pro-poor growth and the allocation of incomes among 
population is kept very unequal. 

                                                
37

 See World Bank under http://databank.worldbank.org 
38

 For instance a 2008 rapid assessment of child labour in non-traditional mining carried out by the Mining Sector 
Diversification Programme (funded by the Commission of the EU) in partnership with the ILO’s Time Bound 
Programme Support for the Elimination of the Worst Forms of Child Labour Project for Zambia found that child 
labour continues to exist in these enterprises and that children are involved in all aspects of the production 
chain as well as in informal sector stone crushing. 

39
 World Bank (Atlas method of measurement) 

40
 WTO Trade policy review, 2009 
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Table 4: Zambia MDGs 

           2000 2009

Employment to population ratio, 15+, total (%) 61 61

Employment to population ratio, ages 15-24, total (%) 46 46

Income share held by lowest 20% 3,3 ..

Malnutrition prevalence, weight for age (% of children under 5) 19,6 14,9

Poverty gap at $1.25 a day (PPP) (%) 27 ..

Poverty headcount ratio at $1.25 a day (PPP) (% of population) 55 ..

Prevalence of undernourishment (% of population) 43 43

Vulnerable employment, total (% of total employment) 81 ..

Literacy rate, youth female (% of females ages 15-24) 66 67

Literacy rate, youth male (% of males ages 15-24) 73 82

Persistence to last grade of primary, total (% of cohort) 66 53

Primary completion rate, total (% of relevant age group) 61 87

Total enrollment, primary (% net) 69 92

Proportion of seats held by women in national parliaments (%) 10 15

Ratio of female to male primary enrollment (%) 93 99

Ratio of female to male secondary enrollment (%) 81 84

Ratio of female to male tertiary enrollment (%) 0 ..

Share of women employed in the nonagricultural sector (% of total nonagricultural employment) 22,0 ..

Immunization, measles (% of children ages 12-23 months) 85 85

Mortality rate, infant (per 1,000 live births) 99 86

Mortality rate, under-5 (per 1,000) 166 141

Adolescent fertility rate (births per 1,000 women ages 15-19) 152 133

Births attended by skilled health staff (% of total) 47 47

Contraceptive prevalence (% of women ages 15-49) 22 41

Maternal mortality ratio (modeled estimate, per 100,000 live births) 600 470

Pregnant women receiving prenatal care (%) 93 94

Unmet need for contraception (% of married women ages 15-49) 13 27

Children with fever receiving antimalarial drugs (% of children under age 5 with fever) 58 43

Condom use, population ages 15-24, female (% of females ages 15-24) 17 17

Condom use, population ages 15-24, male (% of males ages 15-24) 36 39

Incidence of tuberculosis (per 100,000 people) 602 433

Prevalence of HIV, female (% ages 15-24) .. 8,9

Prevalence of HIV, male (% ages 15-24) .. 4

Prevalence of HIV, total (% of population ages 15-49) 14,4 13,5

Tuberculosis case detection rate (%, all forms) 79 80

CO2 emissions (kg per PPP $ of GDP) 0,2 0,2

CO2 emissions (metric tons per capita) 0,2 0,2

Forest area (% of land area) 69 67

Improved sanitation facilities (% of population with access) 47 49

Improved water source (% of population with access) 54 60

Marine protected areas (% of total surface area) .. ..

Debt service (PPG and IMF only, % of exports, excluding workers' remittances) 16 3

Internet users (per 100 people) 0,2 6,3

Mobile cellular subscriptions (per 100 people) 1 34

Net ODA received per capita (current US$) 76 98

Telephone lines (per 100 people) 1 1

Fertility rate, total (births per woman) 6,2 5,7

GNI per capita, Atlas method (current US$) 300 960

GNI, Atlas method (current US$) (billions) 3,1 12,5

Gross capital formation (% of GDP) 17,4 22,1

Life expectancy at birth, total (years) 42 46

Literacy rate, adult total (% of people ages 15 and above) 68 71

Population, total (millions) 10,5 12,9

Trade (% of GDP) 68,6 67,8

Goal 4: Reduce child mortality

Goal 5: Improve maternal health

Goal 6: Combat HIV/AIDS, malaria, and other diseases

Goal 7: Ensure environmental sustainability

Millennium Development Goals

Goal 1: Eradicate extreme poverty and hunger

Goal 2: Achieve universal primary education

Goal 3: Promote gender equality and empower women

Goal 8: Develop a global partnership for development

Other

Source: World Development Indicators database  

Source: UNDP MDGs Progress report, 2008 
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 MDGs Progress 

The last MDGs progress report was issued by the UNDP in 2008. The chart below shows 
that after quick wins between 2003 and 2005, the pace of improvement slowed down. For 
some targets such as extreme poverty and environmental sustainability, the situation started 
worsening.41  

 

Figure 1: Zambia’s MDG progress 

 

* Source: UNDP 

 

ii) Governance and Civil Society 

Governance is a major issue in the EU response strategy and its improvement is considered 
as a precondition for reaching value for money and even effectiveness in the three focal sec-
tors, in line with an increasingly shared lesson learnt of all Official Development Assistance 
(ODA) providers.  

                                                
41

  Data for 2000 and 2009 in annexes. 
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 Political background 

Zambia gained independence in 1964. The country was governed by Kenneth Kaunda of the 
socialist United National Independence Party (UNIP) from 1964 until 1991. From 1972 to 
1991 Zambia was a one-party state with UNIP being the sole legal political party. Since the 
elaboration of a new constitution in 1991, amended in 1996, Zambia was governed by a mul-
tiparty system with a president elected by popular vote for a five-year term (eligible for a se-
cond term). Its legal system is based on English common law and customary law. The con-
cept of autonomy and separation of powers exists, but is not always implemented. This is 
due to an imbalance in the division of powers between the legislative and executive branch, 
the latter being marked by extensive powers for the president.  

The government started a constitutional and electoral reform processes in 2003 that already 
introduced some modifications, e.g. in the Electoral Act. However, the most important 
changes proposed by the Constitution Review Commission (CRC) and the Electoral Reform 
Committee require an amendment of the constitution- a process that has been very slow until 
today. The overall trend for political stability is however of an improvement during the refer-
ence period with progress in the Parliamentary reforms. The National Assembly however has 
contributed to reform processes such as the constitutional reforms and electoral reforms (no-
tably the NCC bill en 2007). 

Since the adopted National Decentralisation Policy in 2004, Zambia is also in the process of 
decentralisation, but as noted in the 2008-13 Country Strategy Paper (CSP), the reform is 
characterised by delays and remaining ambiguities. The roadmap for the implementation of 
this policy (Decentralisation Implementation Plan) was approved in December 2009.  

The results of the 2001 presidential elections were contested by a range of election observ-
ers, including the EU. The 2006 elections were generally considered transparent and well-
administered by international observers and the Electoral Commission of Zambia (EUZ). The 
voter registration improved considerably with about 71.4% of eligible citizens registered dur-
ing the 2006 elections. Some issues related to the electoral legal/ administrative framework 
and uneven competition between candidates (e.g. related to use of media and campaign 
spending) remain to be tackled. Due to the death of president Levy Mwanawasa, new elec-
tions were held on 30 October 2008 and decided in favour of Rupiah Banda. On 20 Septem-
ber 2011 Patriotic Front opposition leader Michael Sata was elected president of the Zambi-
an Republic. Although reform of key aspects of the electoral framework is still considered 
necessary for the future, the EU Election Observation Mission to Zambia described the elec-
tions as generally calm and well organised with only some isolated incidents.42   

 Institutional Effectiveness and Accountability  

Like many other countries in the region, Zambia has relatively weak systemic capacity to 
cope with its tremendous political and economic challenges. In the World Bank Country Poli-
cy and Institutional Assessment (CPIA) rating, Zambia reached 3.5 in 2009 (in a 1 to 6 
scale), a score similar to Zambia and Madagascar. In its regional context, Zambia ranks rela-
tively low. Its average score was the same in 2005 but some improvements are recorded in 
2008-2009 in economic governance at large and PFM43.  

The biggest weaknesses regard accountability for public resources and the inability to effec-
tively deliver services, which is explained by a general lack of efficient systems and limited 
capacities.44 Consequently, the Commission decided to select macroeconomic support and 
capacity-building for economic governance as a focal sector both under EDF9 and EDF10. 
There is no noticeable improvement of the WB government effectiveness45 indicator over the 

                                                
42

  See EU Election Observation Mission to Zambia 2011, Press Release of 22 September 2011. 
43

 http://www.tradingeconomics.com/zambia/cpia-economic-management-cluster-average-1-low-to-6-high-wb-
data.html  

44
  See CSP-NIP 2008-2013,, p.10 

45
  Government effectiveness captures perceptions of the quality of public services, the quality of the civil service 

and the degree of its independence from political pressures, the quality of policy formulation and implementa-

http://www.tradingeconomics.com/zambia/cpia-economic-management-cluster-average-1-low-to-6-high-wb-data.html
http://www.tradingeconomics.com/zambia/cpia-economic-management-cluster-average-1-low-to-6-high-wb-data.html
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evaluation timeframe. 

Some legislative initiatives by the end of the reference period on regulating Non-
Governmental Organisations (NGOs) and on financial transparency of political decision-
makers have cast further doubts on the government‘s political will to advance reforms in fa-
vour of democratic accountability.  

 Overall governance record 

On many governance issues some important results have been achieved during the refer-
ence period, notably in the protection human rights, promotion of gender equity, constitution-
alism, and improving freedom of the press. The governance system in Zambia is still charac-
terised by a number of limitations and a resistance to change reinforced by the end of the 
reference period: Faced with the possibility of electoral defeat, the Government of the Re-
public of Zambia (GRZ) has been acting in a defensive manner in the last two years with re-
gard to institutional reforms. Instead of opting for a strategy of institutional reforms in core 
areas, including constitutional change towards more democratic accountability, the govern-
ment attempted to obstruct the rising calls from NGOs and the opposition for greater trans-
parency, accountability and decentralised state structures.46 

On 2002, the government presented a version of the Freedom of Information Bill to the Na-
tional Assembly for first reading. Up to now, the Bill is not passed. A committee of stakehold-
ers was set-up in November 2011 to consider and provide recommendations on the devel-
opment of the Freedom of Information (FOI) Bill. 

The GAP assessment conducted during the 10th EDF MTR in October-November 2009 con-
cluded that out of 199 commitments made by the Zambian government only 15 were fully 
met, whilst 95 registered some good progress, 78 slight progress and 7 no progress at all. 
The GRZ conducted a Country self assessment, under the APRM process, which involved 
Government, civil society, private sector and ordinary people. 

 Court system 

The court system consists of the Supreme Court, the High Court, subordinate magistrates' 
courts, and local courts. Although the underpinnings for an efficient system to handle court 
disputes exist, in the view of some observers47 Zambian courts are relatively inexperienced in 
the area of commercial litigation. This is disputed by the authorities who have stated that 
matters instituted in the commercial court are disposed of faster than those on the general 
civil court list. There are other bodies mandated to deal with trade-related disputes, such as 
the Revenues Appeals Tribunal and arbitration under the guidance of the Centre for Arbitra-
tion. The lack of independence of the judiciary is largely acknowledged.  

 Control of corruption 

Over the years, there has been a gradual strengthening of Parliament and other oversight 
institutions such as the Office of the Auditor General and the Anti-Corruption Commission. 
There has also been increased transparency in public financial management and procure-
ment management although there appears to have been slow progress on the approval of 
pending anti-corruption legislation including anti-money laundering.  

Good governance and corruption remain a major area of concern, which is reflected in Zam-
bia’s 2010 score of 3 points in the Transparency International corruption index (TI CPI). Even 
though it improved from a 2.6 in 2006, Zambia maintains a low ranking in the world (101 of 
178 countries in 2010), which is nevertheless relatively good for the Sub-Saharan region at 
large (rank 15 of 47).48  

                                                                                                                                                   
tion, and the credibility of the government's commitment to such policies. World Bank, Worldwide governance 
Indicators; http://info.worldbank.org/governance/wgi/index.asp 

46
  See Budget support evaluation, draft, 2011 

47
  See for example U.S. Department of State (2009). 

48
  Corruption perceptions index 2010- report, Transparency International. 
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The government announced early during the reference period a “zero tolerance” corruption 
policy and installed the Task Force on Corruption (TFC) in 2002, terminated in 2011. Howev-
er, in general, TFC activities and results have been limited so far. According to the evolution 
of dedicated WB governance index, the situation has nevertheless improved in general terms 
(see figure 22).49 

 Civil society development 

The civil society in Zambia is active and enjoys a certain degree of freedom of expression, 
which allows participating in public decision-making processes. Nevertheless, some cases of 
barriers to freedom of expression were still noticed like the arrest of journalists and opposi-
tion leaders or demonstrations by opposition parties and civil society that were banned or 
repressed by the police. An allocation of €5.5m is initially planned under EDF10 in order to 
support initiatives of non-state actors (NSAs).50  

During the reference period, the WB “voice and accountability” indicator51 is slightly on the 
increase (see figure 23 below). 

iii) Zambia’s Policy Framework 

The government was committed to reduce the number of people living in poverty from 70% 
to 50% during the period 1999 to 2015. To this effect, in May 1998, government adopted a 
Poverty Reduction Strategic Framework (PRSF) and then an Interim Poverty Reduction 
Strategy Paper (I-PRSP) was approved in July 2000. The complete PRSP was adopted in 
March 2002. Its implementation strategy is detailed in five-year development plans, the ref-
erence period being covered by the fourth and fifth National Development Plans.  

 Poverty reduction 

The Fifth NDP is guided by the National Vision 2030, which has the overall goal of transform-
ing Zambia into "a prosperous middle income country by the year 2030". The FNDP has four 
main objectives:  

(1) implementing growth stimulating measures that will create wealth and reduce 
poverty;  

(2) reducing inequality by creating opportunities, particularly in agriculture, education, 
and health;  

(3) empowering the poor to make a decent living through productive ventures;  
(4) constructing and rehabilitating major transport arteries to ensure that the agricul-

tural producing areas are connected to the market, so that poor peoples’ income-
yielding commodities can be transported to market. 

 

Improving competitiveness and productivity is a key for increasing Zambia’s annual growth 
rate to 7% (reduced to 5% for 2009), sustaining it at that level, and making growth more in-
clusive. The Fifth NDP emphasises:  

 (a) improved macroeconomic and expenditure management to strengthen budget 
execution and financial accountability, enhance the revenue base, and maintain 
single-digit inflation during the period of the Plan;  

 (b) institutional capacity enhancement to improve and institutionalise political, 
administrative, financial, and budgetary transparency and accountability, and 
strengthen anticorruption programmes in all public institutions by 2010; 

 (c) infrastructure development through increased expenditures on road and rail in-

                                                
49

  Control of corruption WB indicator captures perceptions of the extent to which public power is exercised for 
private gain, including both petty and grand forms of corruption, as well as "capture" of the state by elites and 
private interests.  

50
  CSP-NIP 2008-2013, p.35 

51
  Voice and accountability captures perceptions of the extent to which a country's citizens are able to partici-

pate in selecting their government, as well as freedom of expression, freedom of association, and a free me-
dia. 
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frastructure and investing in new hydroelectric power stations, and implementing 
a power rehabilitation programme, including rural electrification; and  

 (d) social-sector development, given the high incidence of malaria and HIV/AIDS 
and shortage of skilled labour, to improve health and education to spur economic 
growth.  

 

The Fifth NDP (2006-2010) structural reform agenda will focus on (i) improving the business 
and investment climate (Private Sector Development Programme); (ii) providing for the deliv-
ery of basic services (Public Service Reform Programme); (iii) strengthening expenditure and 
financial accountability systems (Public Expenditure Management and Financial Accountabil-
ity Programme); and (iv) developing the financial system (Financial Sector Development 
Programme). Reforms in most of these areas have already started and were to be accelerat-
ed. 

The sixth NDP (SNDP) was launched in 2011. 

 Trade 

Trade policy has remained substantially unchanged during the review period, indeed since 
Zambia undertook a comprehensive reform programme in the 1990s, removing exchange 
controls, reducing import duties, eliminating import and export licence requirements, abolish-
ing export bans and introducing a number of export incentives, removing subsidies, and de-
controlling prices. 

The simple average applied Most Favoured Nation (MFN) tariff of 13.4% is the same as in 
2002. The large gap between the average applied rate of 13.4% and the bound rate of 
105.7%, and the absence of bindings for over 83% of tariff lines, creates a significant degree 
of unpredictability for traders in the sense that there is a scope for the authorities to raise 
tariffs. However, with one notable exception (cellular phone handsets), applied tariffs have 
not been increased during the review period. In aggregate, Zambia's tariff structure shows 
negative escalation from first-stage processed products (15.8%) to semi-finished goods (9%) 
and positive escalation to finished products (16.1%).  

Zambia faces numerous challenges related to compliance with standards required by its trad-
ing partners, due to limited technical, human, and financial resources. In addition, effective 
implementation of the WTO Agreements on Sanitary and Phytosanitary Standards (SPS) and 
Technical Barriers to Trade (TBT) remains a challenge. 

Zambia also faces challenges in adjusting to regional trade and customs unions. The Diag-
nostic Trade Integration Study (October 2005) recommended to use its limited negotiation 
capacity to strengthen SADC’s Free Trade Agreement (FTA) arrangements through improv-
ing its very restrictive Rules of Origin (ROO), removing other barriers to intra-SADC trade, 
and pushing for harmonisation of SADC and COMESA objectives, so that it can continue 
membership in both. Zambia must still implement new regional legislation, in particular on 
safeguards (imports) that are consistent with COMESA and SADC agreements, and trans-
pose regional COMESA/SADC transport agreements into national legislation.52 

 Agriculture 

Growth of agriculture, however, has remained low, and enhancing the productivity of small-
scale farmers by reducing their dependency on rain-fed agriculture remains critical to the 
development of the sector and the reduction of rural poverty. 

The national development plan sets ambitious objectives for agriculture: guaranteeing suffi-
cient food for at least 90% of the population; increasing the contribution of the sector to total 
foreign exchange earnings from the current 3-5% to 10-20% and increasing its contribution to 
GDP from 18% to 25%, while raising incomes for those involved in agriculture. The plan as-
signs a pivotal role to the private sector and especially to the development of private-led 
marketing systems. During the review period, however, the biggest share of the agriculture 

                                                
52

  CSP 2008-2013, p. 14 
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budget has financed the provision of subsidised fertilisers and the acquisition of maize from 
farmers for the Food Reserve Agency, while spending on research and extension services 
has been inadequate, meaning that progress towards the goal of improving productivity and 
promoting diversification of agriculture has been slow. 

 Transport 

The Zambian Government has recognised early the importance of the role of the transport 
sector in facilitating economic growth, reducing poverty and creating employment and has 
approved in 2002, the Transport Policy. The policy provides for the active support and partic-
ipation of the private sector in air, rail, road, maritime and inland water transport in order to 
facilitate sustainable growth and development of the sector and to ensure the provision of 
efficient, safe, good quality and adequate services. The hallmark of this policy is a Public 
Private Partnership and an enabling environment. 

The GRZ therefore integrated the transport sector in its Poverty Reduction Strategy Plan 
(PRSP) and in the successive Road Sector Investment Programme (ROADSIP I and II), in its 
first phase running from 1997-2003 and in its second phase from 2004 –13. 

With the approval of the Transport Policy in 2002, the sector has experienced some institu-
tional and financial reforms mainly in the road sector. The overall objective for reforms in the 
sector was to reduce the GRZ’s involvement in the sector, increasing investment and the 
participation of the private sector. In the same year, legislation to transform some road sector 
institutions was passed in 2002, namely the Road Development Act No. 13 of 2002, the 
Road Traffic Act No.11c of 2002 and Road Fund Act No. 12 of 2002 

Following the enactment of the new legislation, the Roads Department, which was responsi-
ble for road development, regulation and licensing of road transport has been transformed 
into two semi-autonomous bodies, namely the Road Development Agency and the Road 
Transport and Safety Agency. The National Roads Board, which was responsible for admin-
istration and management of the Road Fund, was transformed into the National Road Fund 
Agency. The three agencies became operational in 2005.  

However, the transport sector experiences a number of challenges including inadequate ca-
pacity to satisfy the increasing transport demand as well as to cope with the road mainte-
nance backlog. The North-South Corridor has a high priority on the GRZ’s transport policy 
agenda, as a regional initiative under the COMESA-SADC-EAC Tripartite Framework. The 
Corridor links the servicing port of Dar es Salaam with the Copperbelt, and the Copperbelt to 
the southern ports in South Africa servicing Zambia and seven other countries (Tanzania, DR 
Congo, Malawi, Botswana, Zimbabwe, Mozambique, and South Africa).  

 Education 

The emphasis was placed during the reference period on improving the quality of education 
while increasing access. Reforms targeted curriculum development; syllabus design; profes-
sional teacher enhancement; making the learner environment more productive; and creating 
a conducive environment for learners. Improved access was sought through provision of ed-
ucation through low cost/high impact interventions such as use of open and distance learning 
and provision of literacy and basic skills education.  

The six main objectives were the following: (i) to ensure universal basic education provision 
to children; (ii) to ensure that opportunities exist for all citizens to have equitable access to 
basic and high school, tertiary education and/or technical and vocational training; (iii) to im-
prove quality and relevance of education and skills training; (iv) to promote efficiency and 
cost- effectiveness; (v) to enhance institutional coordination in both public and private educa-
tion and training institutions; and (vi) to ensure that library services are improved to contrib-
ute to high standards and quality of education in Zambia. The attainment of these objectives 
was intended through four strategic priorities: Access (investment in infrastructure develop-
ment, rehabilitation and maintenance), Quality (curriculum development, educational materi-
als and increased teacher training and deployment), Improved School Management, Teacher 
Management and Standards and Assessment; and Equity (girl child issues, orphans and 
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vulnerable children as well as Children with Special Educational Needs). 

 Health 

Throughout the reference period, the focus of the health sector was on: 

 Policy/Legislation Development and Review, 
 Scale-up of Public Health Interventions including Malaria, TB and HIV/AIDS, 
 Improving access to health care services, 
 Recruitment & retention of health workers, 
 Strengthening training institutions, 
 Infrastructure development & rehabilitation, 
 Transport and communication, 
 Reviewing options for health care financing, and 
 Health systems research. 

 

The main challenges tackled over the reference period include the need to complete the 
health facility infrastructure development plan in order to ease the allocation of resources as 
well as prioritisation of capital projects in under-served areas. Other interventions focused 
on: 

a) Finalisation of the health facilities (infrastructure) databank to serve as a source of in-
formation for formulation of development and procurement plans for capi-
tal/infrastructure programmes; 

b) Finalisation of infrastructure standards and guidelines, which will form the basis for 
implementation of programmes; 

c) Approval of the draft maintenance policy, which will provide guidelines on how to 
manage repairs and maintenance of infrastructure; and 

d) Increasing allocations to capital investment programmes. 

Major policy benchmarks were the abolition by Government of user fees in the 54 rural dis-
tricts of the country and the establishment of a Drug Supply Fund to facilitate the bulk pro-
curement of drugs and medical supplies from reputable suppliers at competitive prices. 

 

Against this cross-sectoral presentation, the Fifth NDP appears retrospectively more a very 
broad framework for aligning CPs to the government‘s priorities than a detailed framework 
setting out well-defined scenarios for future policies. Moreover, according to recent evalua-
tions , the GRZ has not shown, at the end of the reference period, substantial will to engage 
in far reaching institutional reforms nor did it show sufficient administrative capacity in several 
sectors and at the level of inter-sector organisation. Therefore, the enabling environment 
(civil service reform, expenditure management, result-based monitoring) to improve signifi-
cantly and in a sustainable manner the implementing capacity of the government was dis-
connected to some extent to the comprehensiveness of sector policy and strategy, often CPs 
led.  

iv) External Aid 

In 2005, Zambia qualified for debt relief under the Highly Indebted Poor Country Initiative 
(HIPC) and the Multilateral Debt Relief Initiative (MDRI).  

ODA out of the debt relief process stayed relatively even along the reference period, with net 
disbursement around $1bn (at current prices). During the evaluation period, donor aid de-
creased in absolute terms as well as percentage of government revenues and GDP. 
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Figure 2: ODA disbursements, revenue and grants, FDI and Donor support 
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* Source: DAC online database 

 

ODA to Zambia is now very concentrated so that the top three donors provided 34% of ODA 
between 2006 and 2009. The table below shows the ten largest donors between 2006 and 
2009. 

 

Table 5: Top ten donors 2006-2009 

Donor Per cent of total ODA provided to Zambia 

1. EU 14.3 

2. USA 10.7 

3. United Kingdom 9.0 

4. United Nations 8.9 

5. World Bank 8.7 

6. The Netherlands 7.6 

7. Norway 5.6 

8. Denmark 5.2 

9. AfDB 4.4 

10. Germany and Japan 4.3 (each) 

* Source: Country Evaluation Of The Implementation Of The Paris Declaration In Zambia Phase II, 
February 2011 

 

The rest of the donors provided 17%. The share of EU instruments increased significantly 
during the reference period (see figures below). 
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Figure 3:  Evolution of main donors net disbursements: 2000 & 2008 

2000      2008 

 

* Source: EU Donor Atlas 2010 

 

The division of labour by sector in 2006 was as follows in the table below. 

Table 6: CPs division of labour, 2006 

 

* Source: EU CSP 2008 

The EU, together with co-operating partners in Zambia is supporting the coordination, har-
monisation and alignment with the Government through a 3-year Joint Assistance Strategy 
(JASZ) under the Paris Declaration commitments. The JASZ has been agreed and signed in 
2007. In co-operation with the GRZ, a JASZ II that will take the new Poverty Reduction Strat-
egy Paper (PRSP) for 2011-2015 into account was being prepared at the time of writing.  
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Beyond this document, harmonisation and alignment was challenged by the increasing 
(though limited, see Figure 4 below) use of the budget support instruments, global as sector-
wise.  

Figure 4: Overview on direct budget and project support to Zambia 2002-2009 

 

* Source: Elaborated form Country Evaluation of The Implementation Of The Paris Declaration In 
Zambia Phase II, February 2011 

The preliminary findings of the on-going evaluation of the use of Budget Support in Zambia 
casts a doubt on the extent of alignment achieved through the joint Performance Assessment 
Framework (PAF). The PAF covered too many indicators from different sectors and was in-
decisive with regard to the measure of progress, both elements reflecting the inexistence of a 
common priority framework among Cooperating Partners. Cooperating Partners understood 
its focus in various ways. 

The interest in the aid effectiveness agenda continues to be high, even though one or two 
donor agencies that are part of the JASZ appear to have started doubting the efficacy of 
these dialogue platforms and seem to question whether the aid effectiveness agenda, as it is 
implemented, is the right way to go. Donor groups in different sectors continued to meet reg-
ularly even though the cost of coordinating and attending these meetings was recognised to 
be high. 

During the reference period, China moved up to rank 12 (in 2009) among Zambia’s donors 
while not recognising the Paris Declaration principles and participating in the policy dialogue 
platforms. In 2008, China was donor of about 35% of the loans Zambia received. 

v) EU Allocation and Disbursement 

From CRIS/EIB database, overall allocation during the reference period is €1.47 billion. On 
this total amount, 77% was allocated under EDF/NIP, 20% by EIB (at 84% on EDF re-
sources), and 3% by budget lines. The annual distribution is relatively even, with a peak in 
2009. 

Figure 5: EDF yearly allocation to Zambia, 1999-2010  
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*Source: CRIS database, own calculation 
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On the EDF-NIP share (which includes recently signed financing agreements), a total of 
€712m was disbursed (62.7%) with an average length for decision execution of 5.4 years. 

The sector allocation and disbursement show the share taken by financial transfers against 
project approach, with the main sector of intervention being general or sector (transport) 
budget sector approach, and SYSMIN a targeted budget support (see figure below). 

Figure 6: Commitment & disbursement by sector (2000-2010) 

 

* Source: CRIS/EIB databases, own calculation 

The EU commitments are focused on GBS, Mining and transport at 72%. The share of the 
mining sector is mainly due to the strong involvement of EIB loans to private firms in this sec-
tor. 

The relatively high number of sectors of intervention (ad hoc classification) questions the 
reality of the concentration of EU aid, and to some extent the extent of implementation of the 
CPs Division of labour.  

Figure 7: Trends in total EDF Commitments by Aid Modality (EDFs 8, 9, 10; 2001-2010) 
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Broken down by EDF strategy / programme cycle, a total of 95.2% of the (pre 2001-2010 
period) EDF8 resources committed still in the 2001-2010 period have been contracted and 
paid out as of the end of this period (thus 4.8% not yet paid out as of 2010). For EDF9 cover-
ing the period 2001-2007, this amounts to 85.7%, implying that 14.3% of the committed 
EDF9 resources have not been paid yet (with 5.6% of the total committed EDF9 resources 
not having been contracted yet). In the first half period 2008-2010 of the total EDF10 six year 
period (2008-2013), about one fourth (25.5%) of the committed / allocated resources have 
been paid (68.0% of the committed EDF10 resources have been contracted). The portfolio 
efficiency analysis by aid method / modality expressed as per cent amount paid of total allo-
cated / committed resources shows that 72.8% of the committed project approach resources 
in the 10-years period 2001-2010 have been actually paid, against 60.7% for the GBS mo-
dality and 49.4% for the SPS modality. For EDF9, which covers the completed CSP-NIP cy-
cle 2001-2007, the total paid amount in percentage of the total allocated / committed re-
sources amount to respectively 66.1% for the Project Approach, 94.4% for General Budget 
Support and 87.5% for Sector Budget Support.  

Over time, the budget support financing instruments got more refined and more performance 
based. This particularly relates to the tools to assess progress and results as basis for deci-
sion making on the release of the variable tranches. Whereas under EDF9 these variable 
tranches for general budget support were related to / based on PFM and PRSP indicators 
performance, under the EDF these were additionally determined by achievements in relation 
to the attainment of the MDGs. The Sector Budget Support modality in relation to the Sector 
Policy Support Programmes (SPSPs) initially only had fixed annual tranches, but in the pro-
cess under EDFX also variable tranches were introduced based on achievements on Key 
Performance Indicators. As far as General Budget Support (GBS) is concerned, in reaction to 
the international economic and financial crisis, the Commission decided to create an ad-hoc 
Vulnerability FLEX mechanism to be financed under the reserves of the national and regional 
indicative programmes of EDF10. In 2009 Zambia was considered eligible under V-FLEX on 
the basis of economic and social vulnerability criteria, the nature of the residual financing gap 
and the capacity of the EU to quickly provide meaningful support. The €30m V/Flex allocated 
to Zambia, which was disbursed end 2009 contributed to close the financing gap, thus main-
taining priority expenditure, especially in the social sectors and infrastructures. The EDF port-
folio analysis at the end of the evaluation matrix section on EQ9, Volume III (Annex X), in-
cludes a more detailed analysis of the technical evolution of the EU budget support tools ap-
plied in Zambia. 

Figure 8: Actually Paid in Percentage of Total Commitments, broken down by Aid Mo-
dality and per EDF (2001-2010) 
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Source:  EU CRIS database  

Of the total EDF resources allocation to Zambia in the period 2001-2010, a total of 56.9% (or 
€636m) were under decentralised management (DM), whereas 40.6% (or €454m) under 
Centralised Management (basically CM, but also CM-IO or ICM-DA) and 2.5% under Partial-
ly Decentralised Management as main management mode / modality.  
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Annex IV: Regional Strategic Objectives and Priorities 

Zambia is encompassed into the region of Eastern and Southern Africa and the Indian 
Ocean for EC EDF programming purposes. The ESA-IO region was created with the signing 
of EDF9 RSP/RIP in November 2002. This new geo-configuration came into play based on 
the Cotonou Agreement principle of having overlapping regional organisations covered by 
one RSP. 

 

1. RSP/NIP 2002-2007 

EU strategy:53
 

“The 9th EDF RSP/RIP for the Region of Eastern and Southern Africa and the Indian Ocean 
(2002-2007) includes the regional organisations COMESA, EAC, IOC and IGAD. Its overall 
aims are to increase economic growth and reduce poverty through higher levels of regional 
economic integration. These two goals are particularly emphasised in the EDF9 whereas in 
the EDF8 the reduction of poverty was cited as one of the goals along with human resources 
development, gender issues and environmental protection. In the EDF9 the main strategy be-
ing followed to achieve poverty reduction comprises higher levels of export-led economic 
growth through economic liberalisation (in particular that of trade policy) and promotion of in-
vestment and supply-side measures. The specific challenges are the establishment of a Cus-
toms Union at a regional level, which will be founded on existing preferential trade areas and 
free trade areas.”  

 

The EDF9 total allocation was €223 million, with the following initial breakdown: 

 Economic integration and trade, 45-55% 
 Natural resources management, 15-25% 
 Transport and communications, 15-25% 
 Non-focal sectors, 10-15% 

“The ESA-IO regional cooperation strategies identify transport as one of the pillars for in-
creased trade and strengthened regional integration through improved inter- and intra-regional 
linkages and reduction in transport and communications costs. However, although shortcom-
ings in transport and communications infrastructure are recognised as a serious constraint and 
despite the substantial allocations provided under the EC regional strategies for infrastructure 
projects and facilitation measures for transport and communications, resources allocated un-
der the RIP are insufficient to significantly address these shortcomings. The recent develop-
ment of the EC-funded TCSPIP was intended to identify and prioritise infrastructure invest-
ments. 

The place of NRM in the EC regional cooperation strategies has been characterised by sub-
stantial allocations and diversified interventions in the areas of agriculture, trans-boundary and 
land resource management, marine and coastal resources and environmental management. 
Overall the regional strategies pursue common goals and aim at: (i) developing a conducive 
and harmonised policy & regulatory framework; (ii) promoting regional scientific, technical and 
management frameworks for improved management of (shared) natural resources; and (iii) 
raising people’s environmental awareness and knowledge.” 

 

The EDF9 for the ESA region was fully committed before the sunset clause of 31 December 
2007, but a number of large programmes have started shortly before this deadline while oth-
ers are still ongoing until 2009 and 2010. 

                                                
53  Quotations are extracted from the Regional level evaluation, “Evaluation Of The Commission’s Support To 

The Region Of Eastern And Southern Africa And The Indian Ocean”, December 2008, p. 8 
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Main results of the ESA-IO evaluation (2008) 

The results that can be related directly to the Zambian CSE, besides regional integration in 
itself, are those on transport and natural resources management. 

Transport and Communications54:  

“The EC is contributing to the establishment of transport and communications sector planning, 
regulatory and management system and to the advancement in national and regional conver-
gence. National implementation lags behind, though sector policies and management are im-
proving. Little progress has been done in the integration of different transport modalities. EC 
interventions are becoming more visible, strategic and effective, despite the persistence of 
significant efficiency and management problems. Increasing support for infrastructure invest-
ment facilitation is needed. “ 

Natural Resources Management:  

“The Programme has played a leading role in supporting regional NRM cooperation favouring 
the empowerment of RIOs and improving coordination with and between development part-
ners. Significant achievements are evident in a number of areas: development of sectoral 
strategies (e.g. fisheries); creation / strengthening of cooperation networks (e.g. IO coral reef); 
development and adoption of shared management tools; improvement of public awareness 
and stakeholders’ participation.”  

Conflict Prevention, Resolution and Management:  

“The EC/EU, despite its huge added value and strategic potential to support CPRM strategies, 
is ill-equipped at present to do so. Lack of qualified personnel, low sensitivity to conflict issues 
and insufficiently flexible financing instruments or mechanisms limit its potential to be a more 
significant player in this development area. Problems of coherence among the different pro-
grammes in place at AU, regional, sub-regional and national levels, reduce credibility and may 
have future negative impact.”  

 

Main conclusions, as reminded in the EDF10 RSP, are the following: 

 The need for continued focus on strengthening the capacity of the four ROs to im-
plement their own specific strategies and priorities; 

 Appropriate devolution within the programme can be achieved through broader use of 
Contribution Agreements, while at the same time IRCC [Inter-regional Coordinating 
Committee] should improve harmonisation and convergence among the ROs, and 
strengthen its linkages with the Tripartite Task Force; 

 Specific support to facilitate and enhance investment in infrastructure is needed, in-
cluding project preparation and brokerage of different sources of investment; 

 Enhanced coordination among EC and other donors should be promoted. 

2. EDF10 RSP/NIP 

The EDF10 RSP for ESA-IO was submitted to the EC in October 2006, and was signed in 
November 2008.  

The indicative initial allocation for the ESA-IO region amounts to around €645 million. It will 
be distributed between the two focal sectors as follows: 

 Regional Economic Integration (including Infrastructure (comprising energy), and Natural 
Resources, Environment and Food Security): 85% of the total allocation (€548 million). 

 Regional Political Integration/Cooperation: 10% of the total allocation (€64 million). 

Other programmes will be allocated with 5% of the total allocation (€32 million). 

 

The objectives set-up to the Regional Economic Integration is: 

 To support the implementation and consolidation of existing CUs and FTAs; 
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 To support the region’s efforts to move towards common markets and monetary unions 
with integrated rules and standards, free movement of production factors, competition 
policy, and macroeconomic convergence; 

 To strengthen the development and implementation of regional trade arrangements in 
goods and services, EPAs, and multilateral trade arrangements, specifically under the 
WTO;  

 To provide those countries liberalising their trade regimes with support so that they are 
able to make the necessary economic adjustments and to address the possible short-
term revenue losses; 

 To reduce the cost of doing business through the removal of supply-side constraints, in-
cluding improvement of regional economic infrastructures; 

 To ensure the sustainable management of the natural resources of the region as a core 
asset for the livelihood systems of the people and to ensure that it provides a basis for 
sustainable economic growth and food security; and 

 To develop sustainable energy policies based on improved access to sustainable energy 
services and regional electricity markets integration. 

The Regional Political Integration/cooperation will be shaped by the EU regional political 
partnership for peace, security and development in the Horn of Africa. As it stands, the new 
RSP does not introduce a new EC response strategy as, under a different organisation of 
focal sectors, the priorities stay unchanged. 
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Annex V: Main Results of the 2006 Country Strategy Evaluation 

The EU assistance for general budget support is successful at the implementation level, 
with an increase in the share of externally-funded activities now channelled through the na-
tional budget; and a lively policy dialogue focussed on key budgeting issues and an im-
provement in donor harmonisation of activities. It is moderately successful at the result level, 
where it contributes to a more favourable budget financing structure for GRZ, an improved 
predictability of resource allocation and an enhanced fungibility of GRZ funds 

The €15 million Private Sector Capacity Building programme under EDF 9 was inaugu-
rated shortly before the Evaluation Mission visited the country. 

EDF assistance to the transport sector is fully integrated in ROADSIP II programme whose 
objective, among others, is to reduce the backlog in road maintenance. The objectives indi-
cated in the CSP are not completely fulfilled (railway sector and transport mode study). Most 
emphasis is given to the road sector (ROADSIP II) and to the airport system. The required 
indicators of quantity and quality, necessary to obtain the first tranche disbursement for the 
70 M € SBS, for trunk, main and district road periodic maintenance, were satisfactorily ful-
filled by the NRDA (i.e. 50% of the Agency posts filled; TA assistance contract signed; 6000 
km of routine maintenance on paved roads in fair condition). 

Under the health reforms, GRZ and CPs have been moving towards targeted Health Sector 
budget support. But EC preference is to have limited direct interventions in the Health Sector, 
as the EU Member States (MS) have a comparative advantage. A new €10m financing pro-
posal for basket funding under decentralisation modalities in the 9th EDF was not approved 
due to legal reasons. This means that most of the earmarked funds have not been spent un-
der the 9th EDF. 

Regarding Governance issues, which apply to all sectors, the EC has been supporting Pub-
lic Finance Management reforms through SAF V and Support to Planning and Budgeting 
Reforms programmes. EC support has been well positioned and has covered the critical 
governance concerns such as public finance management and corruption as defined by 
PRSP and TNDP. There has been improved governance, as reflected in improved Public 
Finance Management and improving dialogue (consultation) between the Government and 
the NSAs. However, capacity problems remain in some areas (in line ministries and at lower 
levels). 

Key Conclusions and Recommendations 

Under the 10th EDF the EC should continue general budget support, support for capacity 
building in the public sector, and strongly support transport, agriculture, food security and 
private sector development, as well as environmental protection; in addition to possible se-
lective support to the health and education sectors. 

Of the envelope A for EDF 10, the Evaluation Team proposes that the two concentration ar-
eas be (1) Infrastructure, communications and transport (about 25%); (2) Governance, de-
mocracy, human rights and support for economic and institutional reform (about 60%); Con-
centration area 2 would cover several sub-sectors: Governance, democracy, human rights, 
support for economic reform, including private sector development, institutional reform. 
Budget support should be the main channel for EC funding in concentration area 2. The non 
concentration areas (15%) would cover agriculture, food security, environmental protection, 
possibly the social sectors, provisions for NSAs and a technical cooperation facility. 
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Annex VI:  Division of Responsibilities between Headquarters and Delegations 
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Annex VII:  Project Inventory (CRIS database) and Analysis  

Note on data compilation and organisation 

The CRIS database provides detailed information about the technical, financial and account-
ing progresses of EU funded projects. The system displays the names of the country and 
region where the interventions are planned, the project title and numbers, the planned budg-
et 55 and the corresponding budget lines as well as the DAC codes referring to the sector of 
intervention.  

The evaluators used the information collected from the databases to compile comprehensive 
“project lists” of the projects providing an overview of the EU’s interventions in Zambia from 
2001 to 2010. As a number of projects from the previous EDF8 were either closed or are still 
ongoing within the evaluation period, these have been included in the inventory and are also 
considered in the reconstruction of the intervention logic.  

 

Inventory I) contains the exact start and end dates (when available) for each national project. 
This information allowed the team to identify all interventions falling inside the scope of the 
evaluation for temporal reasons. The project lists were sorted by period of intervention (EDF) 
or Decision Number (in case of budget line funding) as well as by DAC Codes. This allowed 
to identify the main sectors of interventions and to subsequently carry out a sector analysis.  

Irrelevant entries were deleted from the inventory.56  

During the Desk phase the evaluation team has complete the list of projects and related doc-
umentation (in particular the collection of ROM and evaluation reports or Mid-term reviews) 
with the help of project and programme related documentation sent by the EUD in Zambia. 

Figure 9: EU co-operation with Zambia: Key sectors in EDF9 and EDF10 

2001 2008200720062005200420032002 2010 2011 2012 20132009 2014
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* Source: Own compilation based on information from CSPs and NIPs 

                                                
55  In addition to the planned budget, CRIS consultation provides also the amounts contracted and paid. 
56  All pre-financing agreements and cancelled projects have been deleted from the list. 
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i) List of bilateral EDF funding under EDF8, EDF9 and EDF10 (period 2001 -2010) 

Project No. 
Decision (CRIS) 

No. 
Sta
tus Title 

DAC 
Code Sector 

ZM sign. 
Date of FA 

starting 
date 

closing 
date (DLE) Allocated Contracted Paid 

8-ACP-ZA-019     
9-ACP-ZA-002 FED/1999/014-310 CL 

PUBLIC WELFARE ASSISTANCE 
SCHEME  (PWAS) 15110 

Government 
and civil society, 
general 03.03.1999 01.03.2000 29.02.2004 1.072.059 1.072.059 1.072.059 

8-ACP-ZA-020 FED/1999/014-315 CL 
REHABILIT. KABWE-KAPIRI MPOSHI 
AND CHISAMBA ROADS  (+7ZA025) 21020 

Transport and 
storage 01.03.1999 01.09.2000 30.04.2005 16.757.544 16.757.544 16.757.544 

8 EDF FED/1999/014-498 CL 

ECHO/ZMB/254/1999/01000- EMER-
GENCY HUMANITARIAN ASSIS-
TANCE TO CONGOLESE REFUGEES 72010 

Emergency 
Response       1.500.000 1.500.000 1.500.000 

8 EDF FED/1999/014-668 CL 

EXPORT DEVELOPMENT PRO-
GRAMME II (EDP I: 
7ZA013/10000000.00)           5.956.415 5.956.415 5.956.415 

8-ACP-ZA-030 FED/2000/014-789 CL 
SUPPORT TO THE CULTURAL SEC-
TOR 16061 

Other social 
infra and ser-
vices 05.01.2000   30.11.2004 1.620.512 1.620.512 1.620.512 

8-ACP-ZA-032 FED/2000/014-828 CL 
FEASIBILITY STUDY LIVINGSTONE 
AIRPORT 21050 

Transport and 
storage 28.01.2000 01.05.2000 30.09.2000 334.730 334.730 334.730 

8 EDF FED/2000/014-833 CL 

UPDATE PROJECT PROPOSAL FOR 
EDF SYSMIN FUND SUPPORT TO 
ZCCM PRIVATISATION PROCESS 32220 

Mineral re-
sources and 
mining       34.030 34.030 34.030 

8-ACP-ZA-034 FED/2000/014-875 CL 
SUPPORT TO NAO'S OFFICE (+ 
7ZA089 + 8ZA022) 15110 

Government 
and civil society, 
general 31.03.2000 01.01.2000 31.12.2003 1.697.081 1.697.081 1.697.081 

8 EDF FED/2000/014-938 CL FEASIBILITY STUDY ON NRDC 31181 Agriculture ? ? ? 208.310 208.310 208.310 

8-ACP-ZA-036 FED/2000/014-985 EC 
PROGRAMME DE DIVERSIFICATION 
DU SECTEUR MINIER 32220 

Mineral re-
sources and 
mining 09.06.2000 01.12.2001 02.11.2010 30.000.000 28.441.816 19.968.480 

8-ACP-ZA-
037/ 038/ 039/ 
040/ 041/ 042/ 
043/ 044 FED/2000/015-065 CL Saf v - SYSMIN 32220 

Mineral re-
sources and 
mining 18.09.2000 01.09.2000 31.12.2004 115.574.913 115.574.913 115.574.913 

8-ACP-ZA-045 FED/2000/015-078 CL MICROPROJECTS PROGRAMME II 16050 

Other social 
infra and ser-
vices       13.745.114 13.745.114 13.745.114 

8 EDF FED/2000/015-191 CL 
PROJECT FORMULATION ESSENTIAL 
ROAD MAINTENANCE INPUTS"" 21020 

Transport and 
storage       16.079 16.079 16.079 
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Project No. 
Decision (CRIS) 

No. 
Sta
tus Title 

DAC 
Code Sector 

ZM sign. 
Date of FA 

starting 
date 

closing 
date (DLE) Allocated Contracted Paid 

8 EDF FED/2000/015-277 CL 

EVALUATION PREQUALIF DOSSIERS 
& INTERNATIONAL RESTR DOS-
SIERS 15110 

Government 
and civil society, 
general       23.577 23.577 23.577 

8 EDF FED/2001/015-394 CL 

EVALUATION TENDER DOSSIERS 
EXPORT DEVELOPMENT PRO-
GRAMME II 15110 

Government 
and civil society, 
general       10.555 10.555 10.555 

8-ACP-ZA-050 FED/2001/015-399 CL 
CAPITAL INVESTMENT LINE II PRO-
JECT_(21000, 22151) 32120 Industry 16.02.2001 01.01.2001 31.12.2003 39.058.745 39.058.745 39.058.745 

8-ACP ZA-051 FED/2001/015-454 CL FORESTRY SUPPORT PROGRAMME 31220 Forestry 22.06.2001 01.03.2002 30.09.2005 1.359.873 1.359.873 1.359.873 

8 EDF FED/2001/015-490 CL 
APPRAISAL OF LIVESTOCK SUP-
PORT PROJECTS 31163 Agriculture       70.373 70.373 70.373 

8-ACP-ZA-053 FED/2001/015-572 CL Lumwana study 32220 

Mineral re-
sources and 
mining 13.07.2001 22.05.2001 31.12.2002 7.000.000 7.000.000 7.000.000 

8 EDF FED/2002/015-781 CL 
SUPPORT TO PLANNING AND 
BUDGETING REFORMS 15110 

Government 
and civil society, 
general       462.332 462.332 462.332 

8-ACP-ZA-108 FED/2002/015-804 CL 
Echo/zmb/254/2002/01000 emergency 
to refugees in zambia 72010 

Emergency 
Response 31.01.2001 01.01.2002 03.06.2002 2.139.587 2.139.587 2.139.587 

8-ACP-ZA-055     
9-ACP-ZA-010 FED/2002/015-858 EC 

REHABILITATION OF LIVINGSTONE 
AND LUSAKA AIRPORTS AIRPORT 
RECONSTRUCTION AND REHABILI-
TATION 21050 

Transport and 
storage 18.07.2002 01.10.2003 30.06.2011 13.450.000 12.672.522 12.470.470 

8 EDF FED/2002/015-876 CL 
PRE-FEASIBILITY STUDY FOR A 
FEEDER ROADS PROGRAMME 21020 

Transport and 
storage       63.570 63.570 63.570 

8 EDF FED/2002/015-911 CL 

FEASIBILITY STUDY FOR PERIODIC 
MAINTENANCE OF TRUNK, MAIN AN 
D DISTRICT ROADS 21020 

Transport and 
storage       416.365 416.365 416.365 

8-ACP-ZA-059    
9-ACP-ZA-023 FED/2002/016-047 EC 

URBAN MARKETS DEVELOPMENT 
PROGRAMME 43030 

Other multisec-
tor 19.11.2002 10.12.2003 15.01.2003 21.200.000 21.136.455 19.268.450 

8-ACP ZA-060 FED/2003/016-151 CL 
SUPPORT TO THE NAO FOR CLO-
SURE OF EDF COMMITMENTS 91010 

Administrative 
cost of donors 06.02.2003 10.02.2003 30.06.2004 79.500 79.500 79.500 

8-ACP ZA-061 FED/2003/016-188 CL 
PROJECT APPRAISAL & PREP FP 
FOR CONSERVATION FARMING 31130 Agriculture 18.03.2003 01.06.2003 31.07.2003 14.704 14.704 14.704 

 TOTAL EDF8 273.865.969 271.466.762 260.923.369 

9-ACP ZA-001 FED/2003/016-242 CL 
REHABILITATION OF KAZUNGULA 
PONTOONS 21040 

Transport and 
storage 19.08.2003 19.08.2003 31.12.2008 370.336 370.336 370.336 
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Project No. 
Decision (CRIS) 

No. 
Sta
tus Title 

DAC 
Code Sector 

ZM sign. 
Date of FA 

starting 
date 

closing 
date (DLE) Allocated Contracted Paid 

9-ACP ZA-003 FED/2003/016-305 CL 

CAPACITY BUILDING IN DPT OF 
ECONOMIC AND TECHN. COOPERA-
TION,  MINISTRY OF FINANCE AND 
NATIONAL PLANNING 15111 

Government 
and civil society, 
general 19.09.2003 19.09.2003 30.06.2008 743.068 743.068 743.068 

9-ACP ZA-005 FED/2003/016-366 EC 

POVERTY REDUCTION BUDGET 
SUPPORT PROGRAMME 2003-2006 
(PRBS01 ) 51010 

General budget 
support 22.12.2003 22.12.2003 31.12.2010 108.200.000 108.180.921 107.509.599 

9-ACP-ZA-007 FED/2003/016-404 EC 
SUPPORT TO THE EDUCATION 
STRATEGIG PLAN 11230 Basic education 15.03.2004 15.03.2004 31.12.2010 10.002.243 10.002.243 10.002.243 

9-ACP ZA-008 FED/2003/016-534 CL 

FEASIBILITY STUDY ''REHABILITA-
TION AND MAINTENANCE OF FEED-
ER ROADS IN ZAMBIA 21020 

Transport and 
storage 24.12.2003 05.11.2007 31.12.2007 470.816 470.816 470.816 

9-ACP-ZA-009 FED/2004/016-586 EC TECHNICAL COOPERATION FACILITY 99810 Unallocated 25.05.2004 25.05.2004 30.09.2011 2.847.757 2.631.757 2.299.004 

9-ACP ZA-014 FED/2004/016-972 EC 
Capacity Building for Private Sector 
Development 32130 Industry 26.04.2005 26.04.2005 31.12.2012 15.000.000 13.830.987 12.216.548 

9-ACP ZA-012 FED/2004/017-400 CL 

ECHO/ZMB/EDF/2004/01000 HUMANI-
TARIAN AID TO FACILITATE THE R 
EPATRIATION TO ANGOLA OF AN-
GOLAN REFUGEES IN ZAMBIA 72010 

Emergency 
Response 07.09.2004 07.09.2004 31.12.2006 2.000.000 2.000.000 2.000.000 

9-ACP ZA-011 FED/2004/017-408 CL 
PROMOTION OF CONSERVATION 
FARMING AND CROP DIVERSITY 31161 Agriculture 26.11.2004 26.11.2004 31.12.2009 1.601.322 1.601.322 1.601.322 

9-ACP ZA-013 FED/2004/017-416 EC 
PERIODIN MAINTANANCE OF 
TRUNK, MAIN AND DISTRICT ROADS 21020 

Transport and 
storage 11.02.2005 17.12.2004 31.12.2013 96.000.000 95.134.941 81.711.354 

9-ACP ZA-015 FED/2005/017-436 CL 

ECHO/ZMB/EDF/2005/01000 HUMANI-
TARIAN AID TO FACILITATE THE R 
EPATRIATION TO ANGOLA OF AN-
GOLAN REFUGEES IN ZAMBIA 72010 

Emergency 
Response 07.03.2005 07.03.2005 31.12.2007 3.500.000 3.500.000 3.500.000 

9-ACP ZA-016 FED/2005/020-661 CL 

4TH MICORPROJECTS PROGRAMME 
IN ZAMBIA - COMPLEMENTARY 
FUNDING TO 8 ACP ZA 12 ( 43010 

Other multisec-
tor 19.09.2007 19.09.2007 31.12.2009 1.423.891 1.423.891 1.423.891 

9-ACP-ZA-017 FED/2006/017-955 EC 

SUPPORT TO AGRICULTURAL DI-
VERSIFICATION AND FOOD SECURI-
TY IN WESTERN AND NORTH WEST-
ERN ZAMBIA 31110 Agriculture 19.12.2005 19.12.2005 31.12.2013 15.000.000 14.733.034 12.635.976 

9-ACP ZA-018 FED/2006/017-956 EC 
EC SUPPORT TO THE PUBLIC EX-
PENDITURE MANAGEMENT (PEMFA) 15111 

Government 
and civil society, 
general 22.03.2006 19.12.2005 31.12.2012 13.000.000 13.000.000 13.000.000 

9-ACP ZA-025 FED/2006/018-559 CL Retention for Human Resources f.Health 12281 Basic health 04.12.2006 04.12.2006 30.06.2011 8.571.450 8.571.450 8.571.450 
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Project No. 
Decision (CRIS) 

No. 
Sta
tus Title 

DAC 
Code Sector 

ZM sign. 
Date of FA 

starting 
date 

closing 
date (DLE) Allocated Contracted Paid 

9-ACP ZA-024 FED/2006/018-569 EC PRBS 02 (2007-2008) 51010 
General budget 
support 29.03.2007 04.12.2006 31.12.2013 62.000.000 53.017.437 52.478.486 

9-ACP ZA-022 FED/2006/020-681 EC 

ECHO/ZMB/EDF/2006/01000 HUMANI-
TARIAN AID FOR VULNERABLE POP-
ULATIONS SUFFERING THE CUMU-
LATIVE EFFECTS OF DROUGHT AND 
AIDS 72010 

Emergency 
Response 27.03.2006 27.03.2006 31.12.2008 2.200.000 1.952.068 1.952.068 

9-ACP-ZA-026       
9 ACP-ZA-027 FED/2007/019-150 EC 

Programme for teh Institutional Devel-
opment and Invovement of Non-State 
Actors in the Cooperation Between the 
European Commission and Zambian  92010 

Support to 
NGOs 03.07.2007 03.07.2007 31.12.2012 5.000.000 0 0 

9-ACP ZA-020 FED/2007/019-261 EC 

CAPACITY BUILDING WITHIN THE 
DEPARTMENT OF ECONOMIC AND 
TECHNICAL COOPERATION 15111 

Government 
and civil society, 
general 18.08.2006 18.08.2006 31.12.2011 1.700.000 1.630.879 1.431.451 

9-ACP RPR-
116 FED/2007/019-313 EC 

1st CfP Water Facility (163B) : Imple-
mentation of Integrated Water Re-
sources Management in Zambia 14010 

Water and 
Sanitation 08.11.2007 24.07.2007 07.11.2013 3.750.000 3.501.403 2.381.862 

9-ACP RPR-
117 FED/2007/019-315 EC 

1st CfP Water Facility (163A) : Support 
Improving Water Supply and Sanitation 
for the Urban Poor in Zambia 14010 

Water and 
Sanitation 10.03.2008 04.10.2007 31.12.2014 4.092.258 3.060.118 2.640.729 

9-ACP ZA-021 FED/2007/019-642 EC 
Rehabilitation of the Zimba-Livinsgtone 
Road 21020 

Transport and 
storage 12.04.2006 12.12.2006 31.12.2015 15.000.000 13.159.556 9.033.349 

9-ACP-RPR-
119 FED/2007/020-837 EC 

ECHO/ZMB/EDF/2007/01000 ASSIS-
TANCE FOR THE REPATRIATION OF 
CONGOLESE REFUGEES FROM 
ZAMBIA TO THE DRC 72010 

Emergency 
Response 10.08.2007 10.08.2007 15.03.2010 2.000.000 1.780.913 1.780.913 

9-ACP SAD-
023 FED/2007/020-866 EC 

POST-FLOOD RECOVERY PRO-
GRAMME IN ZAMBIA 72010 

Emergency 
Response 21.12.2007 21.12.2007 30.06.2011 1.500.000 1.318.540 1.281.680 

9-ACP-ZA-028 FED/2008/019-727 EC Technical Cooperation Facility II (TCF II) 99810 Unallocated 20.09.2007 20.09.2007 31.12.2012 3.500.000 3.105.355 2.875.890 

9-ACP-RPR-
174 FED/2008/020-660 EC 

RURAL ELECTRICITY INFRASTRUC-
TURES AND SMALL SCALE PRO-
JECTS 23040 

Energy genera-
tion and supply 10.03.2008 07.12.2007 31.12.2015 9.980.750 8.993.566 0 

 TOTAL EDF9 389.453.892 367.714.602 333.912.036 

10-ACP-ZA-
002 FED/2008/020-931 EC 

SUPPORTING ACTIONS AGAINST 
CHILD TRAFFIC AND CHILD LABOUR 
IN ZAMBIA 15140 

Government 
and civil society, 
general 19.08.2009 01.01.2008 19.08.2015 1.600.000 1.600.000 425.000 

10-ACP-ZA-
004 FED/2008/020-949 EC 

PRBS 3 - MDG CONTRACT 1 - CRIS 
REF. 2008/199-76 51010 

General budget 
support 14.12.2009 17.12.2008 05.03.2017 255.000.000 255.000.000 92.812.500 
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Project No. 
Decision (CRIS) 

No. 
Sta
tus Title 

DAC 
Code Sector 

ZM sign. 
Date of FA 

starting 
date 

closing 
date (DLE) Allocated Contracted Paid 

10-ACP-ZA-
005 FED/2008/020-950 EC 

SUPPORTING PUBLIC HEALTH SER-
VICE DELIVERY IN ZAMBIA CRIS 
REF. 2008/198-54 12220 Basic health 09.04.2009 17.12.2008 09.04.2015 35.000.000 35.000.000 11.500.000 

10-ACP-ZA-
006 FED/2008/020-974 EC 

SECOND SECTOR POLICY SUPPORT 
PROGRAMME CRIS REF. 2008/199-08 21020 

Transport and 
storage 03.07.2009 17.12.2008 03.07.2016 77.000.000 341.410 204.846 

10-ACP-ZA-
007 FED/2008/020-975 EC 

SUPPORTING THE ELECTORAL 
SYSTEM IN ZAMBIA - CRIS REF. 
FED/2008/203-74 15151 

Government 
and civil society, 
general 19.08.2009 01/012008 19.08.2015 7.400.000 7.400.000 3.580.000 

10 EDF FED/2009/021-385 EC Urban Food Vouchers Project, Zambia 52010 

Developmental 
food aid/Food 
security assis-
tance 21.12.2009 21.12.2009 30.06.2014 4.630.000 4.600.000 3.680.000 

10 EDF FED/2009/021-433 EC Technical Cooperation Facility (TCF) III  99810 Unallocated 05.05.2010 ? 05.05.2015 5.000.000 1.302.064 450.845 

10 EDF FED/2009/021-628 EC ECHO/ZMB/EDF/2009/01000 72010 
Emergency 
Response N Avail N Avail 15.10.2011 2.700.000 2.311.827 2.080.062 

10 EDF FED/2009/022-082 PO Support to Statistics  16062 

Other social 
infra and ser-
vices       6.000.000 0 0 

10 EDF FED/2010/021-651 EC 

Support to the strengthening of the 
Justice Sector in Zambia: Access to 
Justice 15130 

Government 
and civil society, 
general 04.11.2010 07.07.2010 04.05.2016 6.000.000 6.000.000 2.739.383 

10 EDF FED/2010/021-973 EG Aviation Sector Support Programme 21050 
Transport and 
storage       3.000.000 0 0 

10 EDF FED/2010/022-057 EG 
Agriculture Sector Performance Enhan-
cement Programme (PEP) 31110 Agriculture       8.900.000 0 0 

10 EDF FED/2010/022-275 PO 

Support to National Authorising Officer 
(NAO), Ministry of Finance & National 
Planning, Zambia 15110 

Government 
and civil society, 
general       4.000.000 0 0 

10 EDF FED/2010/022-409 EG 
Rehabilitation of the Great East Road 
(T4) 21020 

Transport and 
storage       38.000.000 0 0 

10 EDF FED/2010/022-712 PO 
Support to Economic Governance: PFM 
reforms and Domestic Accountability 15111 

Government 
and civil society, 
general       7.000.000 0 0 

10 EDF FED/2011/023-201 PO Conservation Agriculture scaling Up 31120 Agriculture       11.100.000 0 0 

Total EDF10  472.330.000 313.555.302 117.472.636 
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ii) List of bilateral Budget Line funding during 2001 - 2010 

BL number Title DAC Code Sector Allocated Contracted Paid 

DCI-FOOD/2010/022-323 Food Facility GBS  51010 General budget support 5.800.000 0 0 

DCI-SUCRE/2007/019-090 Accompanying measures 2007-2010 for Sugar Protocol countries - Zambia 31162 Agriculture 6.000.000 3.477.005 2.400.269 

DCI-SUCRE/2012/023-070 Accompanying Measures for Former Sugar Protocol Countries 2011-2013 - Zambia    Trade 4.752.000 0 0 

DDH/2006/018-413 ELE - EU EOM to Zambia 2006 15151 Government and civil society 2.304.530 2.304.530 2.304.530 

FOOD/2005/017-308 Food Security Programme 2005 - NGO Programme Zambie 52010 
Developmental food aid/ Food 
Security 2.000.000 1.999.219 1.946.964 

FOOD/2006/018-078 Annual Work Programme 2006 Food Aid and Food Security. NGO Allocation Zambia 52010 
Developmental food aid/ Food 
Security 1.848.074 1.848.074 1.773.669 

SUCRE/2006/018-531 Accompanying measures 2006 for Sugar Protocol countries - Zambia 31162 Agriculture 434.127 434.127 434.127 

DCI-FOOD/2009/223-797 
Seed Entrepreneurship for Economic Development and Food 
Security (SEEDFS) 52010 

Developmental food aid/ Food 
Security 1.085.164   958.023 

DCI-FOOD/2009/213-361 
Improving Productivity of the Small-Scale Agricultural Sector in 
Zambia 52010 

Developmental food aid/ Food 
Security 2.404.444   1.844.500 

DCI-MULTI/2009/229-118 Consolidation of  the Farmer Register for Zambia  31166 Agriculture 153.000 153.000 153.000 

DCI-FOOD/2009/213-679 
Farmer Input Support Initiative (FISRI) to Rising prices of agricultural commodities in 
Zambia 52010 

Developmental food aid/ Food 
Security 7.472.052 7.472.052 7.472.052 

DCI/FOOD/2010/254-139 Expansion of the 'Farmer Input Support Response Initiative' (FISRI) in Zambia 52010 
Developmental food aid/ Food 
Security 3.578.904 3.578.904 3.399.959 

DCI/FOOD/2009/223-980 
Integrated Agricultural Development Project ''Educating children and 
young people in changing climate'' 52010 

Developmental food aid/ Food 
Security 1.000.000 1.000.000 886.274 

DCI/FOOD/2009/223-863 

Responding to soaring food prices: a step towards sustainable 
agriculture, income generation and empowerment of small scale 
farmers. 52010 

Developmental food aid/ Food 
Security 1.073.389 1.073.389 966.050 

DCI/FOOD/2010/255-936 
Strengthening the scaling up and impact of innovative food security approaches for 
PLWHIV in Zambia 12240 Early Childhood Education? 404.575 404.575 231.960 

DCI/FOOD/2010/256-103 Action on HIV, Nutrition and Food Security in the Copperbelt 12240  Early Childhood Education? 405.000 405.000 235.445 

DCI/FOOD/2010/256-310 Project for the Reduction of Nutritional Vulnerability (PRUVEN II) 52010 
Developmental food aid/ Food 
Security 404.935 404.935 244.016 
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BL number Title DAC Code Sector Allocated Contracted Paid 

DCI/FOOD/2010/256-580 The Food Security and Nutrition Support Project for Vulnerable Households (FSNV 52010 
Developmental food aid/ Food 
Security 448.613 448.613 238.499 

DCI/FOOD/2010/259-189 Agriculture Diversification and Food Security Project 52010 
Developmental food aid/ Food 
Security 335.977 335.977 220.142 

 Total Budget Lines 41.904.784 25.339.400 25.709.479 

iii) List of EIB loans for Zambia, 2001 – 2010 

Mandate Funds CA Date Progress 
Date of 

Signature 
Contract Name Sector 

Signed Amount 
in  EUR 

Disbursed 
Amount in M 

EUR 

Lome - Conven-
tion 4 - prot.2 EDF 23/01/2001 Disbursed 04/04/2001 

CAPITAL INVESTMENT LINE GL 
II - A 

GLOBAL LOANS, GROUPED 
LOANS, MIDCAP LOANS 15.000.000 15.000.000 

Lome - Conven-
tion 4 - prot.2 EDF 22/05/2001 

Fully 
Reimb 08/10/2001 LUMWANA FEASIBILITY STUDY MINING AND QUARRYING 7.000.000 7.000.000 

Lome - Conven-
tion 4 EDF 30/04/2002 

Fully 
Reimb 09/08/2002 

BWANA MKUBWA MINING EX-
PANSION MANUFACTURING 14.000.000 14.000.000 

Lome - Conven-
tion 4 - prot.2 EDF 23/01/2001 Disbursed 14/07/2003 

CAPITAL INVESTMENT LINE GL 
II - B 

GLOBAL LOANS, GROUPED 
LOANS, MIDCAP LOANS 24.800.000 2.380.000 

Cotonou agree-
ment EDF 16/09/2003 Disbursed 11/12/2003 KANSANSHI COPPER MINE MINING AND QUARRYING 34.000.000 34.000.000 

Cotonou agree-
ment EDF 14/12/2004 Disbursed 25/02/2005 MOPANI COPPER PROJECT MANUFACTURING 48.000.000 38.000.000 

Cotonou agree-
ment EDF 19/07/2005 Signed 09/12/2005 ZESCO KARIBA NORTH II 

ELECTRICITY, GAS, STEAM 
AND AIR CONDIT 7.600.000 6.500.000 

Cotonou agree-
ment EDF 26/09/2006 

Fully 
Reimb 29/11/2006 LUMWANA COPPER PROJECT A MINING AND QUARRYING 48.000.000 37.500.000 

Cotonou agree-
ment EDF 26/09/2006 

Fully 
Reimb 29/11/2006 LUMWANA COPPER PROJECT B MINING AND QUARRYING 19.000.000 13.500.000 

Cotonou agree-
ment 

EIB own 
res 26/09/2006 

Fully 
Reimb 29/11/2006 LUMWANA COPPER PROJECT C MINING AND QUARRYING 18.000.000 15.700.000 

Lome - Conven-
tion 4 - prot.2 EDF 13/06/2000 Disbursed 13/12/2006 

SMALLSCALE MINING SECT 
LOAN FACIL(SYSMIN 

GLOBAL LOANS, GROUPED 
LOANS, MIDCAP LOANS 10.000.000 2.500.000 

Cotonou agree-
ment 

EIB own 
res 13/03/2007 

Fully 
Reimb 27/04/2007 MUNALI NICKEL PROJECT MINING AND QUARRYING 30.000.000 30.000.000 

Cotonou agree-
ment EDF 12/06/2007 Signed 26/11/2008 

CAPITAL INVESTMENT LINE GL 
III 

GLOBAL LOANS, GROUPED 
LOANS, MIDCAP LOANS 20.000.000 1.000.000 

Total: 295.400.000 217.080.000 
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Sector allocation and disbursement 

Data

Sector Total paid Total allocated

Administrative cost of donors 79 500         79 500            

Agriculture 14 530 685   25 794 708      

Basic education 10 002 243   10 002 243      

Basic health 20 071 450   43 571 450      

Developmental food aid/Food security assistance 3 680 000     4 630 000       

Emergency Response 16 234 310   17 539 587      

Energy generation and supply -              9 980 750       

Forestry 1 359 873     1 359 873       

General budget support 252 800 585 425 200 000    

Government and civil society, general 25 184 507   33 708 673      

Industry 51 275 293   54 058 745      

Mineral resources and mining 142 577 423 152 608 942    

Other multisector 20 692 340   22 623 891      

Other social infra and services 15 365 626   15 365 626      

Support to NGOs -              5 000 000       

Transport and storage 121 849 461 260 879 441    

Unallocated 5 625 739     11 347 757      

Water and Sanitation 5 022 591     7 842 258       

(vide) 5 956 415     5 956 415       

Total général 712 308 040 1 107 549 860  
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Annex VIII: List of Documents Consulted 

AUTHOR YEAR FULL TITLE OF DOCUMENT 

EU 

EU-GRZ 2011 MTR CSP/PIN 2008-2013 

EU-GRZ 2009 
Cooperation between EU and Republic of Zambia –Joint Annual Report 10

th
 

EDF Mid Term Review 

EU 2009 EC Guidelines for preparations and implementation of an MDG- Contract, 

EU-GRZ 2008 CSP/PIN 2008-2013 

EU 2008 Millennium Development goal contract (2009-2014) 

EU 2007 Poverty Reduction  Budget Support II (9ACP ZA 024) 

EU 2006 Country Strategy Evaluation 

EU 2004 Poverty Reduction  Budget Support (9ACP ZA 005) 

EU-ESA 2002 RSP/RIP 2002-2007 

EU-GRZ 2001 CSP/PIN 2001-2007; Addenda 1, 2 

EU Multi EAMR 2005 to January 2011 

EU-GRZ Multi JAR 2003 to 2011 

GENERAL PLANNING 

Government of Zambia 2011 
Statutory Instrument No. 62 of 2011; The Non-Governmental Organisations’ 
Act 2009  (Act No. 16 of 2009) – The Non-Governmental Organisa-
tions’(Forms and Fees) Regulations , 2011 

GRZ/MoFNP 2011 Sixth National Development Plan 2011-2015 

Government of Zambia 2011 Zambia  Country Level Political Economy Analysis, July, 2011 

Governance Secretariat 
2007-
2011 

Fifth National Development Programme (FNDP)  Annual Reporting on Gov-
ernance;   Years 2006 to 2010 

Government of Zambia 2010 Sixth National Development Plan 

GRZ/MoFNP 2009 FNDP MTR 

GRZ/MoFNP 2009 FNDP annual progress report 2007 

MoFNP, Zambia 2009 Development Cooperation Report  

GRZ 2009 MDGs Progress report 2008 

GRZ 2009 MDGs Progress report 2011 

Government of Zambia 2009 The Non-Governmental Organisations’ Act 2009 (Act No. 16 of 2009) 

Governance Secretariat 2008 Governance Mid-Term Review (2006-2008) 

Governance Secretariat 2008 
Governance Data Mapping; Assessing the Quality and Availability of Gov-
ernance Data; May 2008 

Zambia Land Alliance 
(ZLA) 

2007 Analysis of Zambia’s Fifth National Development Plan 

GRZ/MoFNP 2008 FNDP annual progress report 2006 

GRZ/MoFNP 2006 Fifth National Development Plan 2006-2010 

GRZ 2006 Vision 2030 

Government of Zambia 2006 Vision 2030 – A Prosperous middle-income nation by 2030 

Government of Zambia 2006 
Fifth National Development Plan 2006 -2010: Broad Based Wealth and Job 
Creation Through Citizenry Participation and Technological Advancement 

GRZ 2002 PRSP 
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GENERAL ECONOMIC DEVELOPMENT 

Central Statistical Office 2011 2010  Census of Population and Housing, Preliminary Report (CD-ROM) 

Central Statistical Office 2011 
Zambia 2010 Census of Population and Housing; Preliminary Report; Feb-
ruary 2011 

UNDP 2011 Millennium Development Goals Progress Report 2011 

UNDP 2011 
Zambia Human Development Report 2011. Service Delivery for Sustainable 
Human Development 

WB 2011 Doing business 2011 

Central Statistical Office 2010 Labour Force Survey Report 

Central Statistical Office 2010 Poverty Trend Report 1996-2010 

UNDP 2010 
Human Development Report 2010 - The Real Wealth of Nations: Pathways 
to Human Development, Factsheet Zambia 

UNDP 2010 How is Zambia faring with the MDGs in 2010? 

UNDP 2010 
PPT - The Real Wealth of Nations: Pathways to Human Development - 
Human Development Report 2010, 20th anniversary edition 

World Bank: Roy Pepper, 
Delia Rodrigo, Peter 
Ladegaard 

2010 
Better Regulation for Growth - Governance Framework and Tools for Effec-
tive Regulatory Reform 

GRZ/MoFNP 2010 FinScope Zambia 2009 

Central Statistical Office 2009 Zambia Demographic and Health Survey 2007 

World Bank 2009 Macroeco. and sectoral data - Zambia from 1960-2009 

WHO 2009 Trade policy review 

WB 2008 Country Assistance Strategy (CAS) 

Central Statistical Office 2007 Micro-Level Estimates of Poverty in Zambia 

Central Statistical Office 2007 2005 Labour Survey 

UNCTD 2007 Investment Policy Review Zambia 

UNDP 2007 Kwacha appreciation 2005-2006: implications for the Zambian Economy 

Central Statistical Office 
2005-
2009 

Living Conditions Monitoring Surveys 2004, 2006 and 2008 

GRZ/MoFNP 2004 Financial Sector Development Plan For Zambia 2004 – 2009 

UNDP 2003 
Zambia Human Development Report 2003 - Eradication of Extreme Poverty 
and Hunger in Zambia: An Agenda for Enhancing the Achievement of the 
Millennium Development Goals 

GRZ/MoFNP Multi Economic reports 2003-2007 

BOZ  Multi Annual reports 2004-2009 

BOZ Multi Developments Zambian Economy 2007-2008 

IMF Multi Article IV 2007, 2009 

IMF Multi Staff Country reports 2006, 2008 

IMF Multi Reviews, selected issues 2006, 2007 (PRSP), 2009 

World Bank Multi Statistics MDG World Bank 

DEVELOPMENT PARTNERS COORDINATION 

SAG on Macro-Economy 2012 
Macro Economic Group; 2012 Budget Highlights; Presentation, January 
2012 

Access to Justice Project 
(AtoJ) 

2011 
Access to Justice Project  (AtoJ); Various Internal Documents (e.g. meeting 
minutes, notes for the file, etc.); 2011 

Africa Legal Network (AFN) 2011 New Law to Regulate NGOs in Zambia; Legal Notes Series; 2011 

Centre d’Economie de la 
Sorbonne (CES) 

2011 
Improving Aid Effectiveness in Aid Dependent Countries: Lessons from 
Zambia; CES Working Paper 2011.40; 2011 
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Chena, Kaputo and Gein-
itz, Dedo 

2011 
Support to Zambian Non-State Actors - Diversity of Aid Modality - lessons 
learned; Article published in the framework of the Democratisation, State 
and Civil Society – Good Governance Programme; 2011 

CNRS 2011 
Improving Aid Effectiveness in Aid-Dependent Countries: Lessons from 
Zambia 

CPs-GRZ 2011 MoU JASZ II 

Democratisation, State and 
Civil Society – Good Gov-
ernance Programme 

2011 Capacity Development for Non-State Actors – Civil Society; 2011 

Democratisation, State and 
Civil Society – Good Gov-
ernance Programme 

2011 
Democratisation, State and Civil Society – Partners, Programmatic, Way 
Forward; 2011 

DIE & IOB  (German De-
velopment Institute  &   
Policy and Evaluation Op-
erations Department) 

2011 
Between High Expectations and Reality: An Evaluation of Budget Support in 
Zambia (2005-2010) – Synthesis Report; 2011 

East and South Africa – 
Indian Ocean Region 
(ESA-IO) – European Un-
ion 

2011 
Co-operation between the European Union and the ESA-IO Region: Joint 
Progress Report  (10

th
 EDF MID-Term Review); Second Draft, 30 Nov 2011 

Economist Intelligence Unit 
(EIU) 

2011 Country Report Zambia – December 2011 

EU Election Observation 
Mission 

2011 
EU Election Observation Mission to the Zambia General Elections; State-
ment to the press by the Chief Observer;  06 September 2011 

EU Election Observation 
Mission 

2011 
EU Election Observation Mission to the Zambia General Elections; State-
ment of Preliminary Findings; 20 September 2011 

EU Election Observation 
Mission 

2011 
EU Election Observation Mission to the Zambia General Elections; Press 
Release for the Presentation of the Preliminary Statement;  22 September 
2011 

EU 2011 EU response to the Government-Oriented DOL for JASZ II 

EU 2011 Joint  Assistance Strategy for Zambia II (2011-2015) EU proposals 

EUD Lusaka 2011 Note on the Health Sector Budget Support Disbursements 2010 

EUD Lusaka 
2011 
et al. 

Access to Justice Project – Internal Notes; 2011 and other years 

EUD Lusaka 2011 EU response to the Government-Oriented DOL for JASZ II; March 2011. 

EUD Lusaka 2011 
Joint Assistance Strategy for Zambia II (2011-2015) – EU Proposals; 27 
May 2011; 

EUD Lusaka 2011 
Mid Term Review of EU-SADC Co-Operation under the 10th EDF - Evalua-
tion of Regional (RSP/RIP) – National (CSP/NIP) Coherence, Zambia Dele-
gation Contribution; 30 August 2011 

EUD Lusaka 2011 

Mid Term Review of 10th EDF Regional Strategy Papers (RSP) and Re-
gional Indicative Programmes (RIP) - Key questions to EU Delegations in 
East and Southern African and the Indian Ocean region, Zambia Delegation 
Contribution; 22 September 2011 

EUD Lusaka 2011 
 Rationale for 10th EDF NSAs capacity building project in Zambia; Internal 
Note; 2011 

European Commission  2011 
Reference Document N° 12, Engaging Non-State Actors in New Aid Modali-
ties – for better development outcomes and governance; January 2011 

European Commission 2011 
Engaging Non-State Actors in New Aid Modalities For better Development 
Outcomes and Governance – Tools and Methods Series, Reference Docu-
ment No. 12; January 2011 

Geloo, Zarina - IPS  
Health-Zambia 

2011 
NGO’s in the Hot Seat; 8 March 2011  
http://ipsnews.net/africa/interna.asp?idnews=22739 
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Government of Zambia and 
Cooperating Partners 

2011 
Memorandum of Understanding between the Government of the Republic of 
Zambia and its Cooperating Partners on Development and Aid Effective-
ness in Zambia; Draft Version of 20 August 2011. 

Government of Zambia, 
Ministry of Community 
Development and Social 
Services 

2011 
Talking Notes on the Implementation of the Non-Governmental Organisa-
tions Act; 22 April 2011 

GRZ/MoFNP 2011 
Country Evaluation Of The Implementation Of The Paris Declaration In 
Zambia Phase II 

IDL Group (the) 2011 
Mid-Term Review of the Zambia Governance Foundation, Final Draft; May 
2011 

Local Government Associ-
ation of Zambia 

2011 
Local Gov-Newz – The National Voice for Local Government; Issue No. 1, 
2011 

Ministry of Finance and 
National Planning, Repub-
lic of Zambia 

2011 
Report on Progress under the Performance Assessment Framework for the 
Period 2009-2010 for the May 2011 Joint Annual Review of Poverty Reduc-
tion Budget Support (PRBS) 

Ministry of Finance and 
National Planning, Repub-
lic Zambia 

2011 
Second phase evaluation of the implementation of the Paris Declaration in 
Zambia, Feb 2011 

Ministry of Finance and 
National Planning, Repub-
lic of Zambia 

2011 
Country Evaluation of the Implementation of the Paris Declaration in Zam-
bia, Phase II; February 2011 

Oden, B. & Wohlgemuth, L 2011 
Where is the Paris Agenda Heading? – Changing relations in Tanzania, 
Zambia and Mozambique; ECDPM Briefing Note  No. 21; February 2011. 

Simutanyi, N.,Unsworth, S. 2011 Zambia, Country level Political Economy Analysis; June 2011  

UNDP 2011 
Zambia Human Development Report 2011, Service Delivery for Sustainable 
Human Development;  Lusaka, 2011 

Zambia Analysis (periodi-
cal) 

2011 
Zambia Analysis: The Thinking Person’s Place; ;Post Election Analysis – A 
New Start;  November 2011 Edition 

Zambia Council for Social 
Development (ZCSD) and 
Civicus World Alliance for 
Citizen Participation; 

2011 
Sectoral and Regional Distribution of Civil Society in Zambia: Case Study 
Report; 2011 

Zambia Council for Social 
Development (ZCSD) and 
Civicus World Alliance for 
Citizen Participation; 

2011 
Civil Society Index Analytical Country Report for Zambia - The Status of 
Civil Society in Zambia: Challenges and Future Prospects; 2011 

Auditor-General’s Office 2010 
Promoting transparency, accountability and good governance in the public 
sector through Audit Committees; Brochure; June 2010 

Embassy of Sweden, Lu-
saka 

2010 
Implementation of the Nordic+ Conclusions on Civil Society Support – Final 
Report Zambia;  January 2010 

Ensor, Tim et al. 2010 
Trends in Maternal Outcomes and Utilisation in Zambia: Evidence from 
Secondary Sources; Mobilizing Access to Maternal Health Services in Zam-
bia (MaMaZ); Lusaka, Zambia; July 2010  

European Commission 2010 
COM(2010) 586 final; Green Paper from the Commission on the future of 
EU budget support to third countries; 19 October 2010   

European Commission 2010 
Green Paper on the Future of EU Budget Support;  PP Presentation; Octo-
ber 2010 

European Commission 2010 
Support to the Strengthening of the Justice Sector in Zambia: Access to 
Justice (AtoJ); FED/2009/021-651; Financing Agreement ; 2010 

EUD Lusaka 2010 
Note on the Local Consultation on the Budget Support Green Paper; 31 
December 2010 

Ministry of Finance and 
National Planning, Repub-
lic of Zambia 

2010 Development Cooperation Report 2009, Lusaka, December 2010 
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Ministry of Finance and 
National Planning, Repub-
lic of Zambia 

2010 
2011 Budget Address by Hon. Situmbeko Musokotwane, Minister of Fi-
nance and National Planning delivered to the National Assembly on 08

th
 

October 2010 

Ministry of Health, Republic 
of Zambia 

2010 Annual Health Statistical Bulletin 

Mutesa, Fred & Ngoma 
Isaac; 

2010 
Review of the Combi-Financing Instrument – Innovative Mode of Delivery; 
2010 

Mutesa, Fred 2010  State-civil society and donor relations in Zambia, UNZA Press; 2010 

OPM 2010 Evaluation Of The Joint Assistance Strategy For Zambia (JASZ) 2007-10 

REPIM & Oxford Policy 
Management 

2010 
Public Expenditure Management and Financial Accountability (PEMFA) 
Programme Evaluation;  Overview Report prepared on behalf of the Ministry 
of Finance and National Planning; August 2010 

Saasa, O. 2010 
Political Economy of Budget Support in Zambia: Background Report com-
missioned by German Development Institute for an Evaluation of Budget 
Support in Zambia, Lusaka, Premier Consult Limited. 

OECD 2010 
Evaluation of the Implementation of the Paris Declaration in 

Zambia 

Whitworth, A. 2010 Zambian Fiscal Performance, 2002-2008, mimeo 

Zambia Council for Social 
Development (ZCSD); 

2010 
Assessing Civic Engagement Trends in Zambia - A Case Study Report 
(Moonga Hangoma Mumba and Rudo Phiri Mumba - University of Zambia); 
November 2010 

Bwalya Samuel M., Phiri E. 
& Mpembamoto, K. 

2009 
How non-state actors lobby to influence budget outcomes in Zambia; IPPG 
Discussion Paper Series, No. 27; September 2009 

EUD - GRZ 2009 
Mid-Term Review Conclusions of the 10th EDF CSP for Zambia; 16 Octo-
ber 2009 

European Commission 2009 
EU Toolkit for the implementation of complementarity and division of labour 
in development policy; June 2009 

European Commission 2009 
Aid Delivery Methods – Guidelines on the Programming, Design & Man-
agement of General Budget Support; June 2009 

Ministry of Finance and 
National Planning, Repub-
lic of Zambia 

2009 
2009 Budget Address by Hon. Situmbeko Musokotwane, Minister of Fi-
nance and National Planning delivered to the National Assembly on 30

th
 

January 2009 

Ministry of Finance and 
National Planning, Repub-
lic of Zambia 

2009 
Mid-Term Review of the Fifth National Development Plan 2006-2010 – 
Broad Based Wealth and Job Creation through Citizenry Participation and 
Technological Advancement” ; October 2009 

Ministry of Finance and 
National Planning, Repub-
lic of Zambia 

2009 Medium Term Expenditure Framework 2010-2012 

EU 2008 
Handbook for European Union Election Observation, 2nd Ed.; February 
2008 

EUD Lusaka 2008 
Rationale for 10th EDF NSAs capacity building project in Zambia and other 
related documents (ID fiche, ToR formulation mission, etc.) 

European Commission 2008 

Agreement No ZM/FED/2008/020-949 – EU-GOZ Financing Agreement on 
Poverty Reduction Budget Support – Millennium Development Goals Con-
tract (PRBS – MDG-C) for the period 2009-2014 – ZA/005/08, EDF 10, 
2008 

European Commission 2008 
Agreement No ZM/FED/2008/020-975 – EU-GOZ Financing Agreement on 
Support to the Zambian Electoral Cycle 2009-2012 – EDF 10; 2008 

European Commission 2008 
Agreement No ZM/FED/2008/020-950 – EU-GOZ Financing Agreement on 
Supporting Public Health Service Delivery in Zambia – ZA/001/08, EDF 10, 
2008 

European Commission 2008 
Financing Agreement 10-ACP-2A-005 SPSP Supporting Public Health 
Service Delivery in Zambia; 2008 
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European Commission 2008 
Project 9-ACP RSA-40; Continuation of Support to the IRCC (Inter-regional 
Coordinating Committee) based at the COMESA Secretariat – ToR; De-
cember 2008 

European Commission 2008 
Supporting the Electoral System in Zambia – EDF/2008/20374 – Action 
Fiche; 2008 

Government of Zambia – 
European Community 

2008 
Country Strategy Paper and National Indicative Programme for the period 
2008-2013 

Ministry of Health, Republic 
of Zambia 

2008 
Report of the Mid-Term Review of the Zambia National Health Strategic 
Plan NHSP iV, 2006-2010 

World Bank 2008 
What Are the Constraints to Inclusive Growth in Zambia? A Policy Note; 
Washington DC; Report 44286-ZM 

Cooperating Partners 
(CPs) 

2007 Joint Assistance Strategy for Zambia (JASZ) 2007-2010; April 2007 

EU 2007 
Annual Action Programme 2007 Accompanying Measures for Sugar Proto-
col Countries – Allocation 2007 Zambia – Financing Agreement; December 
2007 

European Commission 2007 

“Tools and Methods Series” launched by EuropeAid (now DEVCO) in 2007, 
including: Some relevant titles especially in relation to evaluation indicator 
I.8.1.1 on reports and notes by EU defining comparative advantages of the 
various instruments and approaches in the context:  

Guidelines 

• Guidelines (n°1) – “The Programming, Design and Management of Gen-
eral Budget Support” 

• Guidelines (n°2) – “EC Support to sector programmes: covering the three 
financing modalities: Sector budget support, Pool funding and EC procure-
ment and EC project procedures” – 2007 

• Guidelines (n°3) – “Making technical cooperation more effective” – 2009 

• Guidelines (n°4) – “Guidelines on the Integration of Environment and Cli-
mate Change in Development Cooperation” – 2009 

Reference documents 

• Reference document (n°5) – “Sector Approaches in Agriculture and Rural 
Development” – 2009 

• Reference document (n°6) – “Toolkit for Capacity Development” – 2009 

• Reference document (n°7) – “Water Sector Development and Govern-
ance: Complementarities and synergies between Sector-wide Approach and 
Integrated Water Resource Management” – 2009 

European Commission 2007 
EC Support to sector programmes: Covering the three financing modalities: 
Sector budget support, Pool funding and EC procurement and EC project 
procedures; Tools and Methods Series Guidelines (n°2);  2007 

European Commission 2007 
Regional Strategy Paper and Regional Indicative Programme 2008-2013 – 
Region of Eastern and Southern Africa and the Indian Ocean; 2007 

Multi 2007 JASZ 2007-2010 

Scanteam Analysts and 
Advisors 

2007 
 Oslo, August 2007; Support Models for CSOs at Country Level – Zambia 
Country Report; Oslo, April 2007 

European Commission 2006 
 EC Support to the Public Expenditure Management and Financial Account-
ability (PEMFA) Reform Programme; ZA/003/05-EDF IX; Financing Agree-
ment; 2006 

European Commission  2006 
Financing Proposal No 9 ACP ZA 26 – Civil Society Capacity Building Pro-
gramme; July 2006   (and related internal documents, incl. note to the file on 
decision to close the FA) 

European Commission 2006 
Agreement No 9585/ZA – EU-GOZ Financing Agreement Retention of Hu-
man Resources for Health Sector – ZA/7024/001,  EDF 9, 2006; December 
2006 

Government of Zambia – 
European Community 

2006 
Country Strategy Paper and National Indicative Programme for the period 
2001-2007 – Addendum ETR 2006 
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Ministry of Finance and 
National Planning, Repub-
lic of Zambia 

2006 Medium Term Expenditure Framework 2006-2008 

OECD-DAC 2006 
Harmonising Donor Practices for Effective Aid Delivery, Volume : Budget 
Support, Sector Wide Approaches, Capacity Development and Public Fi-
nancial Management; DAC Guidelines and Reference Series 

Sofreco / Ecorys 2006 
Evaluation of the Commission’s Support to Zambia – Country Level Evalua-
tion; Final Report; June 2006 

Government of Zambia and 
Cooperating Partners 

2005 
Poverty Reduction Budget Support - Memorandum of Understanding, pre-
pared for budget support from cooperating partners to the Government of 
the Republic of Zambia; 1 April 2005 

Ministry of Finance and 
National Planning, Repub-
lic of Zambia 

2005 
Ministry of Finance and National Planning, Republic of Zambia; Zambia 
Public Financial Management Performance Report and Performance Indica-
tors – PEMFA Programme Evaluation; December 2005 

EUD Lusaka 
2004 -
2011 

External Assistance Management Reports (EAMRs); Different years - 2004, 
2005, 2006, 2007, 2008, Jan 2009, Jul 2009, Jan 2010, Jul 2010, Jan 2011. 

Ministry of Finance and 
National Planning, Repub-
lic of Zambia 

2004-
2011 

MoFNP Annual Economic reports  

Government of Zambia – 
European Community 

2004 
Country Strategy Paper and National Indicative Programme for the period 
2001-2007 – Addendum MTE 2004 

EUD – GRZ 
2003 -
2010 

Joint Annual Reports on the Cooperation between the European Union and 
the Government of Zambia (JARs) ; Different Years - 2003, 2004, 2005, 
2006, 2007, 2008, 2009, 2010.  

Government of Zambia – 
European Community 

2001 
Country Strategy Paper and National Indicative Programme for the period 
2001-2007;  

GBS 

n.a. 2011 
Final Evaluation of capacity building for private sector developmental pro-
ject, Final Report, 28

th
 July,2011 

n.a. 2010 Evaluation of Budget Support in Zambia,2010 

African Development Fund 2010 Poverty Reduction Budget Review Report, 2010 

GRZ/CPs 2009 
High Level Policy Dialogue /Poverty Reduction Budget Support meeting 
report 

Ministry of Education, 
Zambia 

2009-
2010 

Education Statistical Bulletin 

EC 2008 Budget Support: A question of mutual trust , Brussels 

EFA-FTI initiative 2008 
EFA-FTI initiative (2008), Republic of Zambia , Assessment of governments 
Education sector national implementation framework 2008-2010 

EC 2008 Budget Support: A question of mutual trust , Brussels 

EC/Zambia 2008 
Annual Report on implementation of the ACP/EU Conventions and other 
cooperation activities 

Ministry of Finance and 
National planning, Zambia 

2008 
Public Expenditure Management and Financial Accountability Programme 
2008 Annual progress Report  

Ministry of Education, 
Zambia 

2008-
2010 

National Implementation Framework  

GZR/CPs; (Gerster/ 
Chikwekwe)  

2007 
Poverty Reduction Budget Support (PRBS) in Zambia Joint Annual Review 
2007: Learning Assessment 

n.a. 2007 Learning Assessment of Poverty Reduction Budget Support in Zambia  

World Bank 2006 Zambia Education sector Public Expenditure Review, Washington, DC 

GRZ and Cooperating 
Partners 

2005 
Memorandum of Understanding prepared for Budget Support to Govern-
ment of Zambia, April 2005 
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Ministry of Finance and 
National planning, Zambia 

2005 
Zambia Aid Policy 

PFM 

REPIM in association with 
OPM 

2010 
Public Expenditure Management and Financial Accountability (PEMFA) 
Programme Evaluation Overview Report 

Ministry of Finance and 
National planning, Zambia 

2008 
Public Expenditure Management and Financial Accountability Programme 
2008 Annual progress Report 

World Bank /HSO, Oscar F. 
Picazo 

2008 
Struggling and Coping to Serve - The Zambian Health Workforce as Depict-
ed in the Public Expenditure Tracking and Quality of Service Delivery Survey 

TRANSPORT 

GRZ/MCT 2011 ROADSIPP II Addendum 

GRZ/RDA 2010 AWP 2011 

PAC 2010 Public Accounts Committee on Auditor General's Report on RDA 

World Bank / AICD 2010 Country report - Zambia’s Infrastructure: A Continental Perspective 

GRZ/MCT 2007 Ministerial gender policy 

NCC 2004 Development Of Contractor Registration Scheme 

WB 2004 Zambia – Trade And Transport Facilitation Audit 

GRZ/MCT 2003 ROADSIP II Bankable document 

GRZ/MWS 2003 ROADSIP SECTOR POLICY LETTER 

HEALTH 

Ministry of Health 2011 MoH Annual Health Statistical bulletin, 2009, draft N° 12, March 2011 

Ministry of Health 2010 2009 joint annual review report, March April 2010. 

Ministry of Health 2009 2008 Annual Health statistical bulletin 2008, oct 2009 

European Commission 2008 
Financing Agreement Supporting Public Health service delivery in Zambia 
(10 ACP ZA 5) 

Independant Review team 
appointed by MoH and CPs 

2008 
Report of the mid term review of the Zambia National Health Strategic Plan 
(2006-2010) Nov 2008. 

Ministry of Health Central 
Statistical Office 

2008 
CSO, 5 year global fund impact evaluation, district comprehensive assess-
ment,  

World Bank 2008 WB Public expenditure review, Picazo, Zhao. 

World Bank 2008 
WB  The Zambian Health Workforce as Depicted in the Public Expenditure 
Tracking and Quality of Service Delivery Survey, Picazo  

World Bank, Oscar F. Pica-
zo Feng Zhao 

2008 
Zambia Health Sector Public Expenditure Review Accounting for Resources 
to Improve Effective Service Coverage 

UNDP 2007 
2007 Zambia Human Development report : enhancing househould capacity 
to respond to HIV and AIDS 

Ministry of Health Central 
Statistical Office 

2007 CSO Zambia Demographic and Health Survey, 

WHO 2006 Health profile in Zambia 

Ministry of Health 2006 Human Resources for Health Strategic Plan (2006-2010), Sept. 2006 

European Commission 2006 
Financing Agreement Retention of Human resources for Health (9ACP ZA 
025) 

GRZ/MoH 2005 National Health Strategic Plan (2006-2010), Nov 2005 

Central Statistical Office 2005 Zambia Sexual Behavious Survey 

Ministry of Health Central 
Statistical Office 

2001 CSO Zambia Demographic and Health Survey,2001 
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AGRICULTURE 

European Commission 2011 
Support to the Agricultural sector Performance Enhancement Programme 
(PEP) – Final 

European Commission  Food Facility, EC-FAO II. Monitoring Report: MR-128460.16 

Development Journalist. 2011 Crop storage facilities still a problem in Zambia. Development Journalist. 

G.E.S. Architects 2011 

Final Report For Consultancy Services And Support To The Department Of 
Housing And Infrastructure Development In The Ministry Of Local Govern-
ment And Housing For The  Urban Markets Rehabilitation Works In Lusaka, 
Kitwe And Ndola 

TANGO International, Inc 2011 
Evaluation of the Implementation of the Vouchers Activity under the PRRO 
“Response to Natural Disaster and Economic Shocks – 10594. TANGO 
International, Inc 

Fontaine Sylvie, Lungu 
Bazak Zakeyo 

2011 Food Facility, EC-FAO II Monitoring Report (MR-128460.16) 

FAO – Zambia 2011 
Project Progress Report - Fao-Euff Trust Fund Programme Contribution 
Agreement 2009/209-557, Zambia: EUFF-Farmer Input Support Response 
Initiative to Rising Prices of Agricultural Commodities in Zambia 

Mr. DJ Spilsbury, Team 
Leader, Mr. Stephen Tem-
bo, Agro-Economist 

and Mr. Chiwama Mu-
sonda, Agri-Business Spe-
cialist 

2011 
Final Evaluation of Support to Agricultural Diversification and Food Security 
in Western and North Western Zambia.  Final Report 

World Bank 2010 
Zambia Impact Assessment of the Fertilizer Support Program Analysis of 
Effectiveness and Efficiency 

Erling Rasmussen, 

Steven Hornshaw, 

Mary Ncube 

2010 
Formulation of Agriculture Sector Performance Enhancement Programme 
for Zambia Contract N° 2010/232121: Framework Contract Beneficiaries – 
Lot 1: Final Report 

World Bank 2009 
Zambia Commercial Value Chains in Zambian Agriculture: Do Smallholders 
Benefit? 

Action Fiche Zambia 2009 Action Fiche Zambia, Food Facility GBS (EN AIDCO/ (2009) D/NNN) 

World Bank 2009 Managing Water for Sustainable Growth and Poverty Reduction 

Plan International 2009 

EuropeAid/128608/C/ACT/Multi Application. Food Facility 

Facility for rapid response to soaring food prices in developing Countries. 
Plan International UK. Chibombo and Chadiza Districts, Zambia 

Mr. Ebbie Dengu (TL) 

Contracted by Particip 
GmbH 

2008 

FRAMEWORK CONTRACT EUROPEAID/119860/C/SV/multi Lot 1, SPE-
CIFIC CONTRACT N° 2007/148446 WITH TRANSTEC (Promotion of con-
servation farming and crop diversification for increased household food 
security: End of programme evaluation 

European Commission 2008 
Framework Contract Benef – Lot No1 Letter Of Contract N° 2008/161523 - 
Version 1 : Support To Agricultural Diversification And Food Security In 
Western And North Western Zambia - Mid Term Review 

European Commission 2008 
Support To Agricultural Diversification And Food Security In Western And 
North Western Zambia – Project Summary 

European Commission 2007 

Joint Annual Report on the implementation of the ACP-EU Conventions and 
other cooperation activities (2006): 2007 Annual Operational Review - EU-
ROPEAN COMMISSION Directorate-General Development and Relations 
with African, Caribbean and Pacific States 

Tropical Medical Interna-
tional Health 

2007 
Influence of body mass index on pregnancy outcomes among HIV infected 
and HIV-uninfected Zambian women. In Trop Med Int Health. 2007 July; 
12(7): 856–861.doi:10.1111/j.1365-3156.2007.01857.x. 

Food Security Research 
Project 

2007 
Local And Regional Food Aid Procurement In Zambia (A Study For USAID’s 
Office Of Food For Peace). Working Paper No. 28: Food Security Research 
Project - Lusaka, Zambia. Date November 2007: 

World Bank 2007 Zambia Smallholder Agricultural Commercialisation Strategy 
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Ad Hoc Food Security Task 
Force of Zambia  

2007 
Cross-Sectoral Strategic Framework And Monitoring Matrix For Food Secu-
rity Within The Context Of Zambia’s Fifth National Development Plan 
(FNDP)- Final Consolidated Report) 

Munacinga C.H. Simatele, 
University of Hertfordshire, 
Hatfield, UK 

2006 
Food production in Zambia: The impact of selected structural adjustment 
policies. AERC Research Paper 159: African Economic Research Consorti-
um, Nairobi, Kenya 

European Commission 2006 
Country Technical Document: Zambia Framing for the NGO programmes 
(budget 2006) 

Forum for Food Security in 
Southern Africa 

2004 

World Development Indicators, 2002 (In Proceedings of the Zambia Consul-
tation Report – Forum for Food Security in Southern Africa - 
www.odi.org.uk/food-security-forum - Food Security and Poverty Seminar 
For Zambian Civil Society Meeting of 4th May 2004) 

EDUCATION 

UNESCO 2010 World Data on Education VII Ed. 2010 / 2011 

World Bank, F. Halsey 
Rogers, Emiliana Vegas 

2009 
No More Cutting Class? Reducing Teacher Absence and Providing 
Incentives for Performance 

World Bank 2006 Zambia Education Sector Public Expenditure Review (vol 1) 

World Bank 2006 Zambia Education Sector Public Expenditure Review (vol 2) 

 

Weblinks: 

http://www.undp.org.zm/  

http://www.afro.who.int/en/zambia/who-country-office-zambia.html 

http://web.worldbank.org/WBSITE/EXTERNAL/COUNTRIES/AFRICAEXT/ZAMBIAEXTN/0,,menuPK:375673~pag
ePK:141159~piPK:141110~theSitePK:375589,00.html  

http://www.imf.org/external/country/zmb/index.htm  

http://www.moh.gov.zm/ 

http://www.mofnp.gov.zm/ 

http://www.zamstats.gov.zm/ 

Delegation of the European Union to the Republic of Zambia and COMESA; Website (different web pages);  
http://eeas.europa.eu/delegations/zambia/index_en.htm and http://www.delzmb.ec.europa.eu  

European Commission – Directorate General EuropeAid, Development and Cooperation – DEVCO; Website 
(different web pages)  http://ec.europa.eu/europeaid/index_en.htm  

European Commission – Directorate General of Foreign Policy Instruments Service; Website (different web pag-
es); http://www.eeas.europa.eu/index_en.htm  

Government of Zambia; Ministry of Planning and National Planning; Website (different web pages);  
http://www.mofnp.gov.zm/  

Common Market for Eastern and Southern Africa – COMESA; Website (different web pages) ; 
http://www.comesa.int/  

Harmonisation Portal Zambia http://www.synisys.com/zambia/index.jsp?sid=1&id=1&pid=1 

http://www.odi.org.uk/food-security-forum
http://www.undp.org.zm/
http://www.afro.who.int/en/zambia/who-country-office-zambia.html
http://web.worldbank.org/WBSITE/EXTERNAL/COUNTRIES/AFRICAEXT/ZAMBIAEXTN/0,,menuPK:375673~pagePK:141159~piPK:141110~theSitePK:375589,00.html
http://web.worldbank.org/WBSITE/EXTERNAL/COUNTRIES/AFRICAEXT/ZAMBIAEXTN/0,,menuPK:375673~pagePK:141159~piPK:141110~theSitePK:375589,00.html
http://www.imf.org/external/country/zmb/index.htm
http://www.moh.gov.zm/
http://www.mofnp.gov.zm/
http://eeas.europa.eu/delegations/zambia/index_en.htm
http://www.delzmb.ec.europa.eu/
http://ec.europa.eu/europeaid/index_en.htm
http://www.eeas.europa.eu/index_en.htm
http://www.mofnp.gov.zm/
http://www.comesa.int/
http://www.synisys.com/zambia/index.jsp?sid=1&id=1&pid=1
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8 ACP ZA 36 PROGRAMME DE DIVERSIFICATION DU SECTEUR MINIER X  X  X  X     

8 ACP ZA 55 REHABILITATION OF LIVINGSTONE AND LUSAKA AIRPORTS X  XX  X       

8 ACP ZA 59 URBAN MARKETS DEVELOPMENT PROGRAMME X  XX  X  X  X   

9 ACP ZA 13 SPSP 1 - PERIODIC MAINTENANCE OF TRUNK, MAIN AND DISTRICT ROADS XX  XX X  XX X XX X  X 

9 ACP ZA 14 CAPACITY BUILDING FOR PRIVATE SECTOR DEVELOPMENT            

9 ACP ZA 18 EC SUPPORT TO THE PUBLIC EXPENDITURE MANAGEMENT(PEMFA)  X   X       

9 ACP ZA 21 REHABILITATION OF THE ZIMBA-LIVINGSTONE ROAD XX  X         

8 ACP ZA 32 FEASIBILITY STUDY LIVINGSTONE AIRPORT       X     

8 ACP ZA 38 EXPORT DEVELOPMENT PROGRAMME II     X       

8 ACP ZA 20 REHABILIT. KABWE-KAPIRI MPOSHI AND CHISAMBA ROADS  (+7ZA025) X  XX         

9 ACP ZA 1 REHABILITATION OF KAZUNGULA PONTOONS X      X     

9 ACP ZA 8 FEASIBILITY STUDY ''REHABILITATION AND MAINTENANCE OF FEEDER ROADS”       X     

10 ACP ZA 6 SPSP 2 - SECOND SECTOR POLICY SUPPORT PROGRAMME X X       X   

 REHABILITATION OF THE GREAT EAST ROAD (T4)           X 

 AVIATION SECTOR SUPPORT PROGRAMME X      X    X 

9 ACP ZA 14 CAPACITY BUILDING FOR PRIVATE SECTOR DEVELOPMENT XX  XX  X X     X 

             

8-ACP-ZA-019      

9-ACP-ZA-002 
PUBLIC WELFARE ASSISTANCE SCHEME  (PWAS)            

8-ACP-ZA-030 SUPPORT TO THE CULTURAL SECTOR            

8-ACP-ZA-034 SUPPORT TO NAO'S OFFICE (+ 7ZA089 + 8ZA022)            

8-ACP-ZA-037/ 
038/039/040/041/ 

042/043/044 

Saf v - SYSMIN            
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8-ACP-ZA-045 MICROPROJECTS PROGRAMME II            

8-ACP-ZA-050 CAPITAL INVESTMENT LINE II PROJECT_(21000, 22151)            

8-ACP ZA-051 FORESTRY SUPPORT PROGRAMME            

8-ACP-ZA-053 Lumwana study            

8-ACP-ZA-108 Echo/zmb/254/2002/01000 emergency to refugees in Zambia            

8-ACP ZA-060 SUPPORT TO THE NAO FOR CLOSURE OF EDF COMMITMENTS            

8-ACP ZA-061 PROJECT APPRAISAL & PREP FP FOR CONSERVATION FARMING            

9-ACP ZA-003 
CAPACITY BUILDING IN DPT OF ECONOMIC AND TECHN. COOPERATION,  MINISTRY OF FINANCE 
AND NATIONAL PLANNING 

           

9-ACP ZA-005 POVERTY REDUCTION BUDGET SUPPORT PROGRAMME 2003-2006 (PRBS01 ) XX      XX    X 

9-ACP-ZA-007 SUPPORT TO THE EDUCATION STRATEGIG PLAN            

9-ACP-ZA-009 TECHNICAL COOPERATION FACILITY            

9-ACP ZA-012 
ECHO/ZMB/EDF/2004/01000 HUMANITARIAN AID TO FACILITATE THE R EPATRIATION TO ANGOLA 
OF ANGOLAN REFUGEES IN ZAMBIA 

           

9-ACP ZA-011 PROMOTION OF CONSERVATION FARMING AND CROP DIVERSITY            

9-ACP ZA-015 
ECHO/ZMB/EDF/2005/01000 HUMANITARIAN AID TO FACILITATE THE R EPATRIATION TO ANGOLA 
OF ANGOLAN REFUGEES IN ZAMBIA 

           

9-ACP ZA-016 4TH MICORPROJECTS PROGRAMME IN ZAMBIA - COMPLEMENTARY FUNDING TO 8 ACP ZA 12 (            

9-ACP-ZA-017 
SUPPORT TO AGRICULTURAL DIVERSIFICATION AND FOOD SECURITY IN WESTERN AND 
NORTH WESTERN ZAMBIA 

           

9-ACP ZA-018 EC SUPPORT TO THE PUBLIC EXPENDITURE MANAGEMENT (PEMFA)            

9-ACP ZA-025 RETENTION FOR HUMAN RESOURCES FOR HEALTH X      XX     

9-ACP ZA-024 PRBS 02 (2007-2008) XX      XX     

9-ACP ZA-022 
ECHO/ZMB/EDF/2006/01000 HUMANITARIAN AID FOR VULNERABLE POPULATIONS SUFFERING 
THE CUMULATIVE EFFECTS OF DROUGHT AND AIDS 
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9-ACP-ZA-026        

9 ACP-ZA-027 

Programme for the Institutional Development and Involvement of Non-State Actors in the Cooperation 
Between the European Commission and Zambian  

           

9-ACP ZA-020 CAPACITY BUILDING WITHIN THE DEPARTMENT OF ECONOMIC AND TECHNICAL COOPERATION            

9-ACP RPR-116 1st CfP Water Facility (163B) : Implementation of Integrated Water Resources Management in Zambia            

9-ACP RPR-117 
1st CfP Water Facility (163A) : Support Improving Water Supply and Sanitation for the Urban Poor in 
Zambia 

           

9-ACP-RPR-119 
ECHO/ZMB/EDF/2007/01000 ASSISTANCE FOR THE REPATRIATION OF CONGOLESE REFUGEES 
FROM ZAMBIA TO THE DRC 

           

9-ACP SAD-023 POST-FLOOD RECOVERY PROGRAMME IN ZAMBIA            

9-ACP-RPR-174 RURAL ELECTRICITY INFRASTRUCTURES AND SMALL SCALE PROJECTS            

10-ACP-ZA-002 SUPPORTING ACTIONS AGAINST CHILD TRAFFIC AND CHILD LABOUR IN ZAMBIA            

10-ACP-ZA-004 PRBS 3 - MDG CONTRACT 1 - CRIS REF. 2008/199-76 XX      XX  X   

10-ACP-ZA-005 SUPPORTING PUBLIC HEALTH SERVICE DELIVERY IN ZAMBIA CRIS REF. 2008/198-54 X X     XX     

10-ACP-ZA-007 SUPPORTING THE ELECTORAL SYSTEM IN ZAMBIA - CRIS REF. FED/2008/203-74            

10 EDF Urban Food Vouchers Project, Zambia            

10 EDF ECHO/ZMB/EDF/2009/01000            

10 EDF Support to Statistics             

10 EDF Support to the strengthening of the Justice Sector in Zambia: Access to Justice            

10 EDF Agriculture Sector Performance Enhancement Programme (PEP)            

10 EDF Support to National Authorising Officer (NAO), Ministry of Finance & National Planning, Zambia            

10 EDF Support to Economic Governance: PFM reforms and Domestic Accountability            

10 EDF Conservation Agriculture scaling Up            

FED/2000/014-833 
UPDATE PROJECT PROPOSAL FOR EDF SYSMIN FUND SUPPORT TO ZCCM PRIVATISATION 
PROCESS 

           

FED/2000/015-191 PROJECT FORMULATION ESSENTIAL ROAD MAINTENANCE INPUTS""            
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FED/2001/015-394 EVALUATION TENDER DOSSIERS EXPORT DEVELOPMENT PROGRAMME II            

FED/2001/015-490 APPRAISAL OF LIVESTOCK SUPPORT PROJECTS            

FED/2002/015-781 SUPPORT TO PLANNING AND BUDGETING REFORMS            

DCI-FOOD/2010/022-
323 

Food Facility GBS             

DCI-
SUCRE/2007/019-090 

Accompanying measures 2007-2010 for Sugar Protocol countries - Zambia            

DCI-
SUCRE/2012/023-070 

Accompanying Measures for Former Sugar Protocol Countries 2011-2013 - Zambia            

DDH/2006/018-413 ELE - EU EOM to Zambia 2006            

FOOD/2005/017-308 Food Security Programme 2005 - NGO Programme Zambie            

FOOD/2006/018-078 Annual Work Programme 2006 Food Aid and Food Security. NGO Allocation Zambia            

SUCRE/2006/018-531 Accompanying measures 2006 for Sugar Protocol countries - Zambia            

DCI-FOOD/2009/223-
797 

Seed Entrepreneurship for Economic Development and Food 
Security (SEEDFS) 

           

DCI-FOOD/2009/213-
361 

Improving Productivity of the Small-Scale Agricultural Sector in 
Zambia 

           

DCI-MULTI/2009/229-
118 

Consolidation of  the Farmer Register for Zambia             

DCI-FOOD/2009/213-
679 

Farmer Input Support Initiative (FISRI) to Rising prices of agricultural commodities in Zambia            

DCI/FOOD/2010/254-
139 

Expansion of the 'Farmer Input Support Response Initiative' (FISRI) in Zambia            

DCI/FOOD/2009/223-
980 

Integrated Agricultural Development Project ''Educating children and 
young people in changing climate'' 

           

DCI/FOOD/2009/223-
863 

Responding to soaring food prices: a step towards sustainable 
agriculture, income generation and empowerment of small scale 
farmers. 
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DCI/FOOD/2010/255-
936 

Strengthening the scaling up and impact of innovative food security approaches for PLWHIV in Zambia            

DCI/FOOD/2010/256-
103 

Action on HIV, Nutrition and Food Security in the Copperbelt            

DCI/FOOD/2010/256-
310 

Project for the Reduction of Nutritional Vulnerability (PRUVEN II)            

DCI/FOOD/2010/256-
580 

The Food Security and Nutrition Support Project for Vulnerable Households (FSNV            

DCI/FOOD/2010/259-
189 

Agriculture Diversification and Food Security Project            
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Annex IX:  List of Persons Met  

Name, First Name Unit / Institution 

Akapelwa, W. 
Acting Director, M&E Department, Ministry of Finance and National 
Planning 

Ashley, John Consultant, 2011 Food Facility Evaluation - Country Study Zambia 

Banda, Ezra Brian Programme Manager, Keepers Zambia Foundation, Self Help Africa 

Bazzanella, Sabrina Programme Officer, NSAs / Access to Justice, EU Delegation Zambia 

Beaume, Eric EU Delegation, Head of Cooperation 

Belemu, Julian 
Ministry of Finance and National Planning, NAO Support Office, Pro-
gramme/accounting Officer 

Bjork, Sigvard EU Delegation, Head of Section Infrastructure 

Carlos, Antonio Member of Parliament, Kaoma District constituency 

Chanda, Aubrey 
District Agricultural Coordinator, Ministry of Agriculture and Livestock, 
Kaoma District 

Chasiya Kazembe Ministry of Finance, Donor Coordination 

Cheabi, Ellach ZNFU, Deputy Director 

Chihana, Temwani 
Ministry of Finance and National Planning, NAO Support Office, EDF 
projects Coordinator 

Chikuba, Mukuli S. Chief Economist, Ministry of Finance and National Planning 

Chipimo, Francis Advisor, M&E Department, Ministry of Finance and National Planning 

Chisenda, Danies K. 
Director, Budget and Economic Affairs, Ministry of Finance and National 
Planning 

Chitengi Kalongo Self Help Africa, Zambia Country Director 

Chungu, Chiibimbi 
District Marketing Development Officer, Ministry of Agriculture and Live-
stock, Kaoma District 

Ciccarelli, Paolo DG DEVCO Commission of the EU, E7 

Costandache, Ioan-Adrian (Evaluation Manager) DG DEVCO Commission of the EU 

Creusen, Christian EU Delegation, Head of Finance & Contracts section 

Denaunay-Belleville, Eddy EU Delegation, Economic Section, Agriculture  

Di Mauro, Francesca EU Delegation  

Fekete, Georgina 
Deputy Country Director (Programme), United Nations Development 
Programme (UNDP) 
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Name, First Name Unit / Institution 

Gwai, Ganizani ZCSMBA, Program manager 

Hammond, Mike Head of Office, DFID,  Department for International Development 

Hamutunda, Fredrick Zambia Bureau of Standards, Metrology manager 

Hansaali, Rilla Situmbeko Office of the President, Public Service Management Division, Acting PS 

Hervio, Gilles  Head/Ambassador EU Delegation Zambia 

Herzig, D. Peter  
Head of section in charge of social sectors and Governance, EU Dele-
gation Zambia 

Himwaaba, Humphrey Director, Finance Department, Electoral Commission of Zambia 

Holla, Jörg Peter 
Programme Coordinator, Democratisation, State and Civil Society, GiZ 
Office Lusaka   (telephone interview) 

Hurtado Dominguez, Dan-
iel 

Head of Section, Regional Cooperation – First Secretary, EU Delegation 
Zambia 

Jere, Leah M. Ministry of Finance and National Planning, NAO Support Office 

Kalinda, D. Paul Health Advisor, Social Sectors, EU Delegation Zambia 

Kaluba, David C. Principal Economist, Ministry of Finance and National Planning 

Kalumbi, John Director,  Central Statistical Office 

Kamekela, Ray M. Zambia Bureau of Standards, Laboratory Analist 

Kamwanga, Jollie 
Research Coordinator, M&E Department, Ministry of Finance and Na-
tional Planning 

Kaoma, Prudence 
M&E Officer, M&E Department, Ministry of Finance and National Plan-
ning 

Kapwepwe, Edgard 
Ministry of Finance, Economic management department, Deputy Direc-
tor 

Kasaro, Brown 
Deputy Director, Information Technology, Electoral Commission of 
Zambia 

Kennedy, Musonda Accountant General 

Kunda, Boniface Ministry of Commerce, Trade & Industry, Industry dept, Chief Economist 

Libagi, Daniel S. Project Officer, Zambia Civic Education Association  (ZCEA) 

Longo, Tadejo 
Monitoring and Evaluation Officer, M&E Department, Ministry of Finance 
and National Planning 

Lubemba, Miyoba Zambia Development Agency, Manager, export market development 

Lugasi, Frederick District Commissioner, Kaoma District, Western Province 

Lukupwa, Emmanuel District Planning Officer, Kaoma District, Western Province 
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Name, First Name Unit / Institution 

Lundell, Per Head of Cooperation, Swedish Embassy  (telephone interview) 

Lungu, Bazak Zakeyo EU Delegation Zambia 

Lungu, Goodwill Executive Director, Transparency International Zambia 

Lupunga, Paul Ministry of Finance, Economic Management Dept, Chief Economist 

Lwao, Chilambwe EU Delegation, Economic Section  

Maass, Ute Third Secretary, Development Cooperation and Trade 

Mahjoub, M. EU Delegation  

Maimbo, Daniel 
Procurement and Contracts Advisor, NAO Support Office, Ministry of 
Finance and National Planning 

Malisa, Nicodemus Zambia Bureau of Standards, Laboratories Manager 

Mampondela, Vanny 
Monitoring & Evaluation and Information Specialist, Governance Secre-
tariat 

Manda, Elia Self Help Africa, Head of programmes 

Marum, Lawrence H. Director CDC Zambia 

Matanga Simbeleko,  
Lorraine 

EU Delegation  

Mazimba, Clare Ministry of Finance, PEMFA Finance Manager 

Mbangu, Martin S. Road Transport & Safety Agency, Deputy Director, Safety 

Mbele, Francis Office of the Auditor General, Director, Public debt and investment 

Mboulo, Seke Kaoma District Council, Permanent Secretary 

Mc Dermott, Peter DIFID, Lusaka 

Mendamenda, Davidson  
Deputy Auditor General, Corporate Service Division, Office or the Audi-
tor General 

Mukubi, Mudukula Resource Mobilisation Officer, World Vision Zambia 

Mukuka, Daniel Direct of Works, District Council of Kaoma, Western Province 

Mukuka, Peter Deputy Director, Central Statistical Office 

Mukuli, S. Chikuba Ministry of Finance, Chief Economist  

Mukuna, Daniel Kaoma District Council, Director of Works 

Mulumbi, Mwila Acting Executive Director, Civil Society for Poverty Reduction (CSPR) 
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Name, First Name Unit / Institution 

Munkoni, Kambaila Head, LCMB, Central Statistical Office 

Musashi, Darwin 
Ministry of Transport, Works, Supply & Communications, Works Plan-
ning Department, Director 

Musonda, Anna Association for Economic and Policy Dialogue  

Musonda, Bupe Ministry of Education-Planning Statistician   

Musonda, Kennedy Ministry of Finance, Accountant General   

Musunga, Agnes Head, M&E Department, Ministry of Finance and National Planning 

Mwale, Engwase B. 
Executive Director, Non Governmental Organisations’ Coordinating 
Council (NGOCC) 

Mwale, K.  NGOCC 

Mwansa, Innocent Assistant Project Officer, Zambia Civic Education Association 

Mwape, Elias Road Development Agency, Chief Engineer – Design 

Mwape, John C. 
Ministry of Transport, Works, Supply & Communications, Principal 
Transport Economist 

Mweemba, Healey Ministry of Commerce, Trade & Industry, EIF Coordinator 

Mwela, Mathias Ministry of Commerce, Trade & Industry, Dept of Trade, Director 

Namakando, Nyambe Senior Statistical Officer, Ministry of Agriculture and Livestock 

Ndambo, Ndambo E.M. Zambia Farmers’ Union, Executive Director 

Ngwira, Eleanor Ministry of Finance and National Planning, NAO Support Office 

Nkulukusa, Felix Ministry of Finance, Economic Management Dept, Director 

Ntswara, Nyonde PRWEN II Project Coordinator, ActionAid Zambia 

Nyambe, Maurice Programme Officer, ActionAid Zambia 

Nyangu, Nelson 
Ministry of Transport, Works, Supply & Communications, Transport 
Planning Department, Director 

Pekuri, Kirsi EU Delegation, Head of Economic Section 

Phiri, Boniface Zambia Congress of Trade Unions, Director research 

Phiri, Steven 
Registrar, Department of Registrar of NGOs, Ministry of Community 
Development and Mother & Child Health 

Ross, Sally Office of the Auditor General, Acting Director, Planning & Information 

Rostedt, Annelie Coordination Specialist, United Nations, Lusaka 
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Name, First Name Unit / Institution 

Rousseau, Stephanie 
EU Delegation Zambia, Programme Officer, Regional Cooperation and 
Sugar Accompanying Measures 

Rusonda, John Federation of Free Trade Union, Director research 

Sakala, Ackim 
Office of the President, Public Service Management Division, PMEC 
support service dept. 

Seke, Bulo Council Secretary, District Council, Kaoma District 

Sikapizye, Humphrey 
Acting Executive Secretary, Zambia Council for Social Development 
(ZCSD) 

Sikazwe, Kapembwa Road Development Agency, Chief Engineer – Planning 

Simbic, Hamu ZNFU, Head Outreach & member service 

Simemba, Moses M. Zambia Development Agency, Senior export specialist 

Sitsala, Monde 
Deputy Director and Deputy NAO, Ministry of Finance and National 
Planning 

Situmbeko, Hope 
Programme Officer, Regional Integration Support Mechanism, COMESA 
Secretariat 

Stoll, Uwe 
Director,  KfW Office Zambia, German Development Cooperation  (tele-
phone interview) 

Ukwimi, Joel M. Ministry of Finance, Deputy Accountant General 

Yamba, Fredson K. Secretary to the Treasury, Ministry of Finance and National Planning 

Zoll, Christian Counsellor,  Development Cooperation,  German Embassy 

 Ministry of Agriculture, Permanent Secretary 

 National Road Fund Agency, Director 

 National Road Fund Agency, Evaluation department 

 KZF Director, SelfHelp Africa partner 

 Road Transport & Safety Agency, CEO 
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Annex X: Logics of Intervention for EDF9 and EDF10 

 

Reconstructed diagrams of intended effects 

Based on the two CSPs covering the period under evaluation, the evaluators first have con-
structed faithful diagrams of the inherent logics of intervention for EDF9 and EDF10.  

In a second step reconstructed diagrams were rebuilt in which gaps and missing links of the 
faithful intervention logics were closed.  

In a third step consolidated diagrams of the whole evaluation period were reconstructed to 
visualise the EU’s global and sector-specific intervention logics and to provide a shared ref-
erence for formulating the evaluation questions (see below pages). 
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Figure 10: Faithful EDF9 Intervention Logic (period 2001 – 2007)57 

 

                                                
57  In faithful diagrams, the information is mostly extracted from the sector logical frameworks presented in the CSP’s annexes.  
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Figure 11: Reconstructed EDF9 Intervention Logic (period 2001 -2007) 
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Figure 12: Faithful EDF10 Intervention Logic (period 2008 – 2013)58 

 

                                                
58  In faithful diagrams, the information is extracted from the sector logical frameworks presented in the CSP’s annexes.  
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Figure 13: Reconstructed EDF10 Intervention Logic (period 2008 – 2013) 
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Figure 14: Reconstructed and consolidated Intervention Logic for the evaluation period 2001-2010 

 


